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HK/2009/01 -  Revised Works Progress Rev. 6H ( Data Date: 20 Jan 16)HK/2009/01 -  Revised Works Progress Rev. 6H ( Data Date: 20 Jan 16)HK/2009/01 -  Revised Works Progress Rev. 6H ( Data Date: 20 Jan 16)HK/2009/01 -  Revised Works Progress Rev. 6H ( Data Date: 20 Jan 16)HK/2009/01 -  Revised Works Progress Rev. 6H ( Data Date: 20 Jan 16)

Section 3 of the Works - CWB Tunnel, Slip Roads 2 & 3, Works in Area 8Section 3 of the Works - CWB Tunnel, Slip Roads 2 & 3, Works in Area 8Section 3 of the Works - CWB Tunnel, Slip Roads 2 & 3, Works in Area 8Section 3 of the Works - CWB Tunnel, Slip Roads 2 & 3, Works in Area 8Section 3 of the Works - CWB Tunnel, Slip Roads 2 & 3, Works in Area 8

CWB Tunnelling Works (Stage 1 : CH2947 - CH3045)CWB Tunnelling Works (Stage 1 : CH2947 - CH3045)CWB Tunnelling Works (Stage 1 : CH2947 - CH3045)CWB Tunnelling Works (Stage 1 : CH2947 - CH3045)CWB Tunnelling Works (Stage 1 : CH2947 - CH3045)

Stage 1 - Tunnel Structure Works (Bay 1 to Bay 7 : Ch2947 - Ch 3045)Stage 1 - Tunnel Structure Works (Bay 1 to Bay 7 : Ch2947 - Ch 3045)Stage 1 - Tunnel Structure Works (Bay 1 to Bay 7 : Ch2947 - Ch 3045)Stage 1 - Tunnel Structure Works (Bay 1 to Bay 7 : Ch2947 - Ch 3045)Stage 1 - Tunnel Structure Works (Bay 1 to Bay 7 : Ch2947 - Ch 3045)

Tunnel Structure at Stage 1A & 1B (CH2947 - CH3045)Tunnel Structure at Stage 1A & 1B (CH2947 - CH3045)Tunnel Structure at Stage 1A & 1B (CH2947 - CH3045)Tunnel Structure at Stage 1A & 1B (CH2947 - CH3045)Tunnel Structure at Stage 1A & 1B (CH2947 - CH3045)

S3A-TS-2080 Backfilling to formation level for Stage 1B (CH 80 to CH 120) 200d 19/01/15 A 05/02/16

CWB Tunnelling Works (Stage 2 : Ch3045 - Ch3129)CWB Tunnelling Works (Stage 2 : Ch3045 - Ch3129)CWB Tunnelling Works (Stage 2 : Ch3045 - Ch3129)CWB Tunnelling Works (Stage 2 : Ch3045 - Ch3129)CWB Tunnelling Works (Stage 2 : Ch3045 - Ch3129)

Stage 2 - Tunnel Structure Works (Bay 7 to Bay 10 : CH3045 - CH3129)Stage 2 - Tunnel Structure Works (Bay 7 to Bay 10 : CH3045 - CH3129)Stage 2 - Tunnel Structure Works (Bay 7 to Bay 10 : CH3045 - CH3129)Stage 2 - Tunnel Structure Works (Bay 7 to Bay 10 : CH3045 - CH3129)Stage 2 - Tunnel Structure Works (Bay 7 to Bay 10 : CH3045 - CH3129)

S3B-TS-9000A Backfilling to Formation Level (CWB) - 12,000cu.m 20d 29/12/15 A 05/02/16

CWB Tunnelling Works (Stage 3 : Ch3129 - Ch3245)CWB Tunnelling Works (Stage 3 : Ch3129 - Ch3245)CWB Tunnelling Works (Stage 3 : Ch3129 - Ch3245)CWB Tunnelling Works (Stage 3 : Ch3129 - Ch3245)CWB Tunnelling Works (Stage 3 : Ch3129 - Ch3245)

Stage 3 - Tunnel Structure Works (Bay 11 to Bay 20 : Ch3129 - Ch3245)Stage 3 - Tunnel Structure Works (Bay 11 to Bay 20 : Ch3129 - Ch3245)Stage 3 - Tunnel Structure Works (Bay 11 to Bay 20 : Ch3129 - Ch3245)Stage 3 - Tunnel Structure Works (Bay 11 to Bay 20 : Ch3129 - Ch3245)Stage 3 - Tunnel Structure Works (Bay 11 to Bay 20 : Ch3129 - Ch3245)

Tunnel Structure at Stage 3A & 3B (CH3129 - CH3245)Tunnel Structure at Stage 3A & 3B (CH3129 - CH3245)Tunnel Structure at Stage 3A & 3B (CH3129 - CH3245)Tunnel Structure at Stage 3A & 3B (CH3129 - CH3245)Tunnel Structure at Stage 3A & 3B (CH3129 - CH3245)

S3C-TS-2000E2Bay 10 to Bay 13 Slip Road 3 Top Slab 15d 25/12/15 A 22/01/16

S3C-TS-2000E2aBay 10 to Bay 13 Slip Road 3 Scaffold Removal 14d 23/01/16 05/02/16

S3C-TS-2000E3Bay 10 to Bay 13 Slip Road 3 Road Barrier 13d 06/02/16 18/02/16

S3C-TS-2000L0Removal of 1st layer of strut/waling 9d 04/12/15 A 05/02/16

S3C-TS-2000N Construction of Bay 10 Slip Road 3 Road Barrier 7d 28/01/16 18/02/16

S3C-TS-2030H1Bay 14 CWB and Slip Road 3 Road Barrier 14d 19/11/15 A 18/02/16

S3C-TS-2030K Backfilling to Road formation level from Bay 10 to Bay 14 30d 12/01/16 A 05/02/16

S3C-TS-2090C3Bay 15,16 & 17 Slip Road 3 Road Barrier 14d 25/01/16* 10/02/16

S3C-TS-2090D1Bay 15,16 & 17 Slip Road 2 Road Barrier 14d 25/01/16* 10/02/16

S3C-TS-2110E1Removal Scaffold at Bay 18 to 20 17d 13/01/16 A 05/02/16

S3C-TS-2110F Bay 18, 19 & 20 CWB, Slip Road 3 and Slip Road 2 Road Barrier 9d 06/02/16 14/02/16

S3C-TS-2150 Backfilling up to Future Road Formation for Bay 19 - Bay20 32d 06/04/16 07/05/16

Jan Feb Mar Apr
Qtr 1 Qtr 2

2015 2016

Backfilling to formation level for Stage 1B (CH 80 to CH 120)

Backfilling to Formation Level (CWB) - 12,000cu.m

Bay 10 to Bay 13 Slip Road 3 Top Slab

Bay 10 to Bay 13 Slip Road 3 Scaffold Removal

Bay 10 to Bay 13 Slip Road 3 Road Barrier

Removal of 1st layer of strut/waling

Construction of Bay 10 Slip Road 3 Road Barrier

Bay 14 CWB and Slip Road 3 Road Barrier

Backfilling to Road formation level from Bay 10 to Bay 14

Bay 15,16 & 17 Slip Road 3 Road Barrier

Bay 15,16 & 17 Slip Road 2 Road Barrier

Removal Scaffold at Bay 18 to 20

Bay 18, 19 & 20 CWB, Slip Road 3 and Slip Road 2 Road Barrier
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Section 8 of the Works - Works in Area 6 (Utilities other than Watermains in Fenwick Pier Street)Section 8 of the Works - Works in Area 6 (Utilities other than Watermains in Fenwick Pier Street)Section 8 of the Works - Works in Area 6 (Utilities other than Watermains in Fenwick Pier Street)Section 8 of the Works - Works in Area 6 (Utilities other than Watermains in Fenwick Pier Street)Section 8 of the Works - Works in Area 6 (Utilities other than Watermains in Fenwick Pier Street)

Sewerage WorksSewerage WorksSewerage WorksSewerage WorksSewerage Works

S8-3010 Planter Reinstatement 30d 29/07/15 A 05/02/16

S8-3020 Road Reinstatement 21d 25/09/15 A 05/02/16

Section 9 of the Works - Remaindar of the WorksSection 9 of the Works - Remaindar of the WorksSection 9 of the Works - Remaindar of the WorksSection 9 of the Works - Remaindar of the WorksSection 9 of the Works - Remaindar of the Works

Box Culvert ConstructionBox Culvert ConstructionBox Culvert ConstructionBox Culvert ConstructionBox Culvert Construction

S9-1070 Backfill the Temporary Water Channel from East to West (BG/BI Connection 
Point at Water Channel)

30d 02/06/15 A 05/02/16

Reprovision of Expo Drive EastReprovision of Expo Drive EastReprovision of Expo Drive EastReprovision of Expo Drive EastReprovision of Expo Drive East

S9-2060 Construction of Retaining Wall Extension to Top of Box Culvert Bay 7 30d 01/02/16* 01/03/16

Waterworks in Area 9Waterworks in Area 9Waterworks in Area 9Waterworks in Area 9Waterworks in Area 9

Abandaned Pipes RemovalAbandaned Pipes RemovalAbandaned Pipes RemovalAbandaned Pipes RemovalAbandaned Pipes Removal

S9-7090 Zone A4-4 Abandoned Pipes P7/P9 Removal Works 30d 14/10/15 A 01/02/16

S9-7100 Zone X1-4a Abandoned Pipes P5 Removal Works/ grouting 14d 27/10/15 A 05/02/16

Variation Order No.153 - Design and Construct CWB Bypass Tunnel from CH3246 to CH3278Variation Order No.153 - Design and Construct CWB Bypass Tunnel from CH3246 to CH3278Variation Order No.153 - Design and Construct CWB Bypass Tunnel from CH3246 to CH3278Variation Order No.153 - Design and Construct CWB Bypass Tunnel from CH3246 to CH3278Variation Order No.153 - Design and Construct CWB Bypass Tunnel from CH3246 to CH3278

Works at Area 8 - CWB Tunnel, Slip Roads 2 & 3, Works in Area 8Works at Area 8 - CWB Tunnel, Slip Roads 2 & 3, Works in Area 8Works at Area 8 - CWB Tunnel, Slip Roads 2 & 3, Works in Area 8Works at Area 8 - CWB Tunnel, Slip Roads 2 & 3, Works in Area 8Works at Area 8 - CWB Tunnel, Slip Roads 2 & 3, Works in Area 8

CWB Tunnelling Works (Stage 4: Ch3246 - Ch3278)CWB Tunnelling Works (Stage 4: Ch3246 - Ch3278)CWB Tunnelling Works (Stage 4: Ch3246 - Ch3278)CWB Tunnelling Works (Stage 4: Ch3246 - Ch3278)CWB Tunnelling Works (Stage 4: Ch3246 - Ch3278)

Stage 4 - Tunnel Structure Works (Bay 21 to Bay 22 : CH3246 - CH3278)Stage 4 - Tunnel Structure Works (Bay 21 to Bay 22 : CH3246 - CH3278)Stage 4 - Tunnel Structure Works (Bay 21 to Bay 22 : CH3246 - CH3278)Stage 4 - Tunnel Structure Works (Bay 21 to Bay 22 : CH3246 - CH3278)Stage 4 - Tunnel Structure Works (Bay 21 to Bay 22 : CH3246 - CH3278)

S4-TS-0005 Pile Head Fabrication 15d 18/01/16 A 23/01/16

S4-TS-0010 Bay 21 Base Slab 10d 18/01/16 A 28/01/16

S4-TS-0020 Bay 22 Base Slab 10d 21/01/16 04/02/16

S4-TS-0030 Removal of 3rd and 4th layer of Strut/Waling 28d 05/02/16 04/03/16

S4-TS-0040 Bay 21 & 22 Wall 15d 05/03/16 20/03/16

S4-TS-0050 Bay 21 & 22 Wall & OHVD Base Slab 15d 21/03/16 04/04/16

S4-TS-0060 Bay 21 & 22 OHVD Wall Stem and Top Slab 15d 05/04/16 20/04/16
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Planter Reinstatement

Road Reinstatement

Backfill the Temporary Water Channel from East to West (BG/BI Connection Point at Water Channel)

Construction of Retaining Wall Extension to Top of Box Culvert Bay 7

Zone A4-4 Abandoned Pipes P7/P9 Removal Works

Zone X1-4a Abandoned Pipes P5 Removal Works/ grouting

Pile Head Fabrication

Bay 21 Base Slab

Bay 22 Base Slab

Removal of 3rd and 4th layer of Strut/Waling

Bay 21 & 22 Wall

Bay 21 & 22 Wall &
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Activity Name Activity ID Remaining Dur Early Start Early Finish Total Float Activity %
Complete

HK/2012/08 Revised Works Programme Rev.6 _Updated as of 20-Mar-16HK/2012/08 Revised Works Programme Rev.6 _Updated as of 20-Mar-16HK/2012/08 Revised Works Programme Rev.6 _Updated as of 20-Mar-16HK/2012/08 Revised Works Programme Rev.6 _Updated as of 20-Mar-16HK/2012/08 Revised Works Programme Rev.6 _Updated as of 20-Mar-16HK/2012/08 Revised Works Programme Rev.6 _Updated as of 20-Mar-16HK/2012/08 Revised Works Programme Rev.6 _Updated as of 20-Mar-16

Works for Section CompletionWorks for Section CompletionWorks for Section CompletionWorks for Section CompletionWorks for Section CompletionWorks for Section CompletionWorks for Section Completion

ConstructionConstructionConstructionConstructionConstructionConstructionConstruction

Section II - MVB StructureSection II - MVB StructureSection II - MVB StructureSection II - MVB StructureSection II - MVB StructureSection II - MVB StructureSection II - MVB Structure

MVB Substructure - ELS & Structural Works for Portion AMVB Substructure - ELS & Structural Works for Portion AMVB Substructure - ELS & Structural Works for Portion AMVB Substructure - ELS & Structural Works for Portion AMVB Substructure - ELS & Structural Works for Portion AMVB Substructure - ELS & Structural Works for Portion AMVB Substructure - ELS & Structural Works for Portion A

MVB Substructure - Structural Works for Portion AMVB Substructure - Structural Works for Portion AMVB Substructure - Structural Works for Portion AMVB Substructure - Structural Works for Portion AMVB Substructure - Structural Works for Portion AMVB Substructure - Structural Works for Portion AMVB Substructure - Structural Works for Portion A

Sec II - MVB A - Construct 2/F top slab, colum 

and wall

SII11200 45 19-Mar-16 A 03-May-16 -152 2.17%

Sec II - MVB A - Remove Strut SL3 and SL2 & 

Concrete Packing

SII11220 10 04-May-16 13-May-16 -152 0%

Sec II - MVB A: Construct 2M/F Inclined Strut SII11240 14 14-May-16 27-May-16 -152 0%

Sec II - MVB A: Bulk Head Removal SII11250 30 28-May-16 26-Jun-16 -152 0%

Sec II - MVB A: Construct B2M/F wall and 

OHVD

SII11260 50 18-Jun-16 06-Aug-16 -152 0%

MVB Substructure - ELS & Structural Works for Portion BMVB Substructure - ELS & Structural Works for Portion BMVB Substructure - ELS & Structural Works for Portion BMVB Substructure - ELS & Structural Works for Portion BMVB Substructure - ELS & Structural Works for Portion BMVB Substructure - ELS & Structural Works for Portion BMVB Substructure - ELS & Structural Works for Portion B

MVB Substructure - Structural Works for Portion BMVB Substructure - Structural Works for Portion BMVB Substructure - Structural Works for Portion BMVB Substructure - Structural Works for Portion BMVB Substructure - Structural Works for Portion BMVB Substructure - Structural Works for Portion BMVB Substructure - Structural Works for Portion B

Sec II - MVB B: Construct B2/F wall, colum & 

top slab

SII11840 24 22-Feb-16 A 12-Apr-16 -62 47.83%

Sec II - MVB B: Remove Strut SL4 & SL5 & 

Concrete Packing

SII11860 10 16-Apr-16 25-Apr-16 -62 0%

Sec II - MVB B: Construct B2M/F wall, colum &

top slab

SII11880 46 26-Apr-16 10-Jun-16 -62 0%

Sec II - MVB B: Remove Strut SL2 & SL3 & 

Concrete Packing

SII11900 10 14-Jun-16 23-Jun-16 -62 0%

MVB Substructure - Diaphragm Wall for Portion CMVB Substructure - Diaphragm Wall for Portion CMVB Substructure - Diaphragm Wall for Portion CMVB Substructure - Diaphragm Wall for Portion CMVB Substructure - Diaphragm Wall for Portion CMVB Substructure - Diaphragm Wall for Portion CMVB Substructure - Diaphragm Wall for Portion C

MVB C - Pumping Test Preparation/ Pumping TestMVB C - Pumping Test Preparation/ Pumping TestMVB C - Pumping Test Preparation/ Pumping TestMVB C - Pumping Test Preparation/ Pumping TestMVB C - Pumping Test Preparation/ Pumping TestMVB C - Pumping Test Preparation/ Pumping TestMVB C - Pumping Test Preparation/ Pumping Test

Sec II - MVB C - Loading Test (P45 & P46) SII10660 20 30-Mar-16* 26-Apr-16 -31 0%

Sec II - MVB C - sheetpile wall installation SII10670 25 27-Apr-16 27-May-16 -31 0%

Sec II - MVB C - Precaution grout / fissure 

grout

SII10680 15 28-May-16 15-Jun-16 -31 0%

MVB Substructure - ELS & Structural Works for Portion CMVB Substructure - ELS & Structural Works for Portion CMVB Substructure - ELS & Structural Works for Portion CMVB Substructure - ELS & Structural Works for Portion CMVB Substructure - ELS & Structural Works for Portion CMVB Substructure - ELS & Structural Works for Portion CMVB Substructure - ELS & Structural Works for Portion C

MVB Substructure - ELS for Portion CMVB Substructure - ELS for Portion CMVB Substructure - ELS for Portion CMVB Substructure - ELS for Portion CMVB Substructure - ELS for Portion CMVB Substructure - ELS for Portion CMVB Substructure - ELS for Portion C

Sec II - MVB C: Excavation down to +1.7mPD SII12020 5 16-Jun-16 20-Jun-16 -39 0%

Section II A - CWB Tunnel & Slip Road Structures and FacilitiesSection II A - CWB Tunnel & Slip Road Structures and FacilitiesSection II A - CWB Tunnel & Slip Road Structures and FacilitiesSection II A - CWB Tunnel & Slip Road Structures and FacilitiesSection II A - CWB Tunnel & Slip Road Structures and FacilitiesSection II A - CWB Tunnel & Slip Road Structures and FacilitiesSection II A - CWB Tunnel & Slip Road Structures and Facilities

CWB A2(2)CWB A2(2)CWB A2(2)CWB A2(2)CWB A2(2)CWB A2(2)CWB A2(2)

CWB A2 (2) -  ELS & Tunnel StructureCWB A2 (2) -  ELS & Tunnel StructureCWB A2 (2) -  ELS & Tunnel StructureCWB A2 (2) -  ELS & Tunnel StructureCWB A2 (2) -  ELS & Tunnel StructureCWB A2 (2) -  ELS & Tunnel StructureCWB A2 (2) -  ELS & Tunnel Structure

CWB A2 - ELSCWB A2 - ELSCWB A2 - ELSCWB A2 - ELSCWB A2 - ELSCWB A2 - ELSCWB A2 - ELS

CWB A2 - WestCWB A2 - WestCWB A2 - WestCWB A2 - WestCWB A2 - WestCWB A2 - WestCWB A2 - West

Sec II A - CWB A2 West : 2nd Layer 

Excavation & Shoring

SIIA13140 7 25-Feb-16 A 26-Mar-16 -131 58.82%

Sec II A - CWB A2 West : Formation 

Excavation

SIIA13200 14 27-Mar-16 09-Apr-16 -131 0%

Sec II A - CWB A2 West : Blindiling Layer & 

Pile Head Treatment

SIIA13210 15 10-Apr-16 24-Apr-16 -111 0%

Sec II A - CWB A2 : demolition of temp bulk 

head wall at west end

SIIA13445 35 10-Apr-16 14-May-16 -131 0%

CWB A2 - EastCWB A2 - EastCWB A2 - EastCWB A2 - EastCWB A2 - EastCWB A2 - EastCWB A2 - East

Mar Apr May Jun

2016
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Sec II A - CWB A2 East : 2nd Layer 

Excavation & Shoring

SIIA13360 7 02-Mar-16 A 26-Mar-16 -112 65%

Sec II A - CWB A2 East : Formation 

Excavation

SIIA13400 14 31-Mar-16 13-Apr-16 -116 0%

Sec IIA - CWB A2 East : Blinding Layer & Pile

Heads Treatment

SIIA13420 12 14-Apr-16 27-Apr-16 -92 0%

Sec IIA - CWB A2 : demolition of temp bulk 

head wall at East end

SIIA13448 30 24-Mar-16 22-Apr-16 -95 0%

CWB A2 - Tunnel StructureCWB A2 - Tunnel StructureCWB A2 - Tunnel StructureCWB A2 - Tunnel StructureCWB A2 - Tunnel StructureCWB A2 - Tunnel StructureCWB A2 - Tunnel Structure

Sec II A - CWB A2 : base, wall, OHVD & roof 

(bay 1 - Adjacent to Zone A1)

SIIA11700 60 15-May-16 13-Jul-16 -131 0%

Sec II A - CWB A2 : base, wall, OHVD & roof 

(bay 2)

SIIA11740 60 29-May-16 27-Jul-16 -131 0%

Sec II A - CWB A2 : base, wall, OHVD & roof 

(bay 3)

SIIA12492 60 15-May-16 13-Jul-16 -131 0%

Sec II A - CWB A2 : base, wall, OHVD & roof 

(bay 4)

SIIA12494 60 29-May-16 27-Jul-16 -131 0%

CWB B & A2(1))CWB B & A2(1))CWB B & A2(1))CWB B & A2(1))CWB B & A2(1))CWB B & A2(1))CWB B & A2(1))

CWB B - ELS & Tunnel StructureCWB B - ELS & Tunnel StructureCWB B - ELS & Tunnel StructureCWB B - ELS & Tunnel StructureCWB B - ELS & Tunnel StructureCWB B - ELS & Tunnel StructureCWB B - ELS & Tunnel Structure

CWB B - ELSCWB B - ELSCWB B - ELSCWB B - ELSCWB B - ELSCWB B - ELSCWB B - ELS

CWB B - ELS Stage 1 - WestCWB B - ELS Stage 1 - WestCWB B - ELS Stage 1 - WestCWB B - ELS Stage 1 - WestCWB B - ELS Stage 1 - WestCWB B - ELS Stage 1 - WestCWB B - ELS Stage 1 - West

Sec II A - CWB B West: 3rd Layer 

Excavation & Shoring

SIIA13562 5 21-Jan-16 A 24-Mar-16 -125 0%

Sec II A - CWB B West: 4th Layer Excavation

&  Shoring

SIIA13582 25 25-Mar-16 18-Apr-16 -125 0%

Sec II A - CWB B West: Formation 

Excavation

SIIA13602 4 19-Apr-16 22-Apr-16 -125 0%

Sec II A - CWB B West: Blinding Layer & Pile

Head Treatment

SIIA13622 14 19-Apr-16 02-May-16 -125 0%

CWB B - ELS Stage 2 - Concrete PlugCWB B - ELS Stage 2 - Concrete PlugCWB B - ELS Stage 2 - Concrete PlugCWB B - ELS Stage 2 - Concrete PlugCWB B - ELS Stage 2 - Concrete PlugCWB B - ELS Stage 2 - Concrete PlugCWB B - ELS Stage 2 - Concrete Plug

Sec II A - CWB CP & WP: Wet Excavation & 

Temporary Works

SIIA 15120 32 27-Jan-16 A 20-Apr-16 -76 0%

Sec II A - CWB CP & WP: Treatment to 

Concrete Plug

SIIA 15160 12 21-Apr-16 02-May-16 -76 0%

Sec II A - CWB B: Demolish Sheetpile 

Bulkhead wall at Concrete Plug

SIIA 15170 14 03-May-16 16-May-16 -76 0%

Sec II A - CWB CP & WP: Blinding Layer & 

Cutting of C4 Bulkhead

SIIA 15180 12 17-May-16 28-May-16 -76 0%

CWB B - Tunnel StructureCWB B - Tunnel StructureCWB B - Tunnel StructureCWB B - Tunnel StructureCWB B - Tunnel StructureCWB B - Tunnel StructureCWB B - Tunnel Structure

Sec II A - CWB B: base, wall, OHVD & roof 

(bay 1 - Adajcent to Zone A2)

SIIA13560 85 21-Apr-16 14-Jul-16 -125 0%

Sec II A - CWB B: base, wall, OHVD & roof 

(bay 2)

SIIA13600 70 28-Apr-16 06-Jul-16 -125 0%

Sec II A - CWB B: base, wall, OHVD & roof 

(bay 3 - Adjacent to C4)

SIIA13660 65 09-May-16 12-Jul-16 -125 0%

CWB C (W)CWB C (W)CWB C (W)CWB C (W)CWB C (W)CWB C (W)CWB C (W)

CWB C(W) - ELS & Tunnel StructureCWB C(W) - ELS & Tunnel StructureCWB C(W) - ELS & Tunnel StructureCWB C(W) - ELS & Tunnel StructureCWB C(W) - ELS & Tunnel StructureCWB C(W) - ELS & Tunnel StructureCWB C(W) - ELS & Tunnel Structure

CWB C(W) - ELSCWB C(W) - ELSCWB C(W) - ELSCWB C(W) - ELSCWB C(W) - ELSCWB C(W) - ELSCWB C(W) - ELS

CWB C(W) - ELS Stage 1 EastCWB C(W) - ELS Stage 1 EastCWB C(W) - ELS Stage 1 EastCWB C(W) - ELS Stage 1 EastCWB C(W) - ELS Stage 1 EastCWB C(W) - ELS Stage 1 EastCWB C(W) - ELS Stage 1 East

Sec II A - CWB CW East: 3rd Layer 

Excavation & Shoring

SIIA12121 18 20-Mar-16 06-Apr-16 -102 0%

Sec II A - CWB CW East: Formation 

Excavation

SIIA12141 4 07-Apr-16 10-Apr-16 -102 0%

Sec II A - CWB CW East: Blindling Layer & 

Barrette Trimming

SIIA12161 9 11-Apr-16 19-Apr-16 -102 0%

Sec II A - CWB CW: Demolish Bulkhead at 

MVB (adj. to bay 3)

SIIA15540 26 20-Apr-16 15-May-16 -102 0%

CWB C(W) - ELS Stage 2 Concrete PlugCWB C(W) - ELS Stage 2 Concrete PlugCWB C(W) - ELS Stage 2 Concrete PlugCWB C(W) - ELS Stage 2 Concrete PlugCWB C(W) - ELS Stage 2 Concrete PlugCWB C(W) - ELS Stage 2 Concrete PlugCWB C(W) - ELS Stage 2 Concrete Plug

Sec II A - CWB CW CP: Grouting SIIA 12150 4 24-Feb-16 A 23-Mar-16 -90 80%

Sec II A - CWB CW CP: Wet Excavation SIIA 12170 7 24-Mar-16 30-Mar-16 -90 0%

Sec II A - CWB CW CP: Treatment to 

Concrete Plug

SIIA 12190 11 31-Mar-16 10-Apr-16 -90 0%

Sec II A - CWB CW CP: Cut Sheetpile SIIA 12210 11 11-Apr-16 21-Apr-16 -90 0%

Sec II A - CWB CW CP: Blinding Layer & 

Cutting of C4 Bulkhead

SIIA 12230 12 22-Apr-16 03-May-16 -90 0%
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CWB C(W) - Tunnel StructureCWB C(W) - Tunnel StructureCWB C(W) - Tunnel StructureCWB C(W) - Tunnel StructureCWB C(W) - Tunnel StructureCWB C(W) - Tunnel StructureCWB C(W) - Tunnel Structure

Sec II A - CWB CW: base, wall, OHVD & roof 

(bay 1)

SIIA12140 60 16-May-16 14-Jul-16 -102 0%

Sec II A - CWB CW: base, wall, OHVD & roof 

(bay 2)

SIIA12180 60 17-Jun-16 15-Aug-16 -102 0%

CWB C (E)CWB C (E)CWB C (E)CWB C (E)CWB C (E)CWB C (E)CWB C (E)

CWB C(E) - ELS & Tunnel StructureCWB C(E) - ELS & Tunnel StructureCWB C(E) - ELS & Tunnel StructureCWB C(E) - ELS & Tunnel StructureCWB C(E) - ELS & Tunnel StructureCWB C(E) - ELS & Tunnel StructureCWB C(E) - ELS & Tunnel Structure

CWB C(E) - ELSCWB C(E) - ELSCWB C(E) - ELSCWB C(E) - ELSCWB C(E) - ELSCWB C(E) - ELSCWB C(E) - ELS

Sec IIA - CWB CE: 2nd Layer Excavation & 

Shoring

SIIA13162 14 16-Mar-16 A 02-Apr-16 -134 12.5%

Sec IIA - CWB CE: 3rd Layer Excavation & 

shoring

SIIA13164 14 03-Apr-16 16-Apr-16 -134 0%

Sec II A - CWB CE: Formation Excavation SIIA13165 7 17-Apr-16 23-Apr-16 -134 0%

Sec II A - CWB CE: Blinding Layer & Barrette 

Trimming

SIIA13166 11 24-Apr-16 04-May-16 -134 0%

Sec II A - CWB CE: Demolish Bulkhead at 

MVB (adj. to bay 3)

SIIA13270 26 05-May-16 30-May-16 -134 0%

Sec II A - CWB CE: Demolish Bulkhead at C1 

Interface

SIIA13290 26 31-May-16 25-Jun-16 -134 0%

CWB C(E) - Tunnel StructureCWB C(E) - Tunnel StructureCWB C(E) - Tunnel StructureCWB C(E) - Tunnel StructureCWB C(E) - Tunnel StructureCWB C(E) - Tunnel StructureCWB C(E) - Tunnel Structure

Sec II A - CWB CE: base, wall, OHVD & roof 

(bay 2)

SIIA13220 60 05-May-16 03-Jul-16 -103 0%

Sec II A - CWB CE: base, wall, OHVD & roof 

(bay 1) (after MVB Bulkhead Removal)

SIIA13260 60 31-May-16 29-Jul-16 -108 0%

CWB C - Exhaust DuctCWB C - Exhaust DuctCWB C - Exhaust DuctCWB C - Exhaust DuctCWB C - Exhaust DuctCWB C - Exhaust DuctCWB C - Exhaust Duct

CWB C - Exhaust Duct PilingCWB C - Exhaust Duct PilingCWB C - Exhaust Duct PilingCWB C - Exhaust Duct PilingCWB C - Exhaust Duct PilingCWB C - Exhaust Duct PilingCWB C - Exhaust Duct Piling

Sec II A - Exhaust Duct at Slip Rd3: Set Up & 

Loading Test

SIIA12860 14 21-Mar-16 06-Apr-16 -67 0%

CWB C - Exhaust Duct Temp Work & ELSCWB C - Exhaust Duct Temp Work & ELSCWB C - Exhaust Duct Temp Work & ELSCWB C - Exhaust Duct Temp Work & ELSCWB C - Exhaust Duct Temp Work & ELSCWB C - Exhaust Duct Temp Work & ELSCWB C - Exhaust Duct Temp Work & ELS

Sec II A - Exhaust Duct at Slip Rd3: Temp. 

Sheetpiling

SIIA12880 21 07-Apr-16 27-Apr-16 -80 0%

Sec II A - Exhaust Duct at Slip Rd3: Excavation

& Shoring

SIIA12900 30 28-Apr-16 27-May-16 -80 0%

Sec II A - Exhaust Duct at Slip Rd3: Blinding & 

Capping Plate

SIIA12910 10 28-May-16 06-Jun-16 -80 0%

Sec II A - Exhaust Duct at Slip Rd3: Demolish 

Bulkheads

SIIA12920 30 07-Jun-16 06-Jul-16 -80 0%

CWB C - Exhaust Duct Structural WorkCWB C - Exhaust Duct Structural WorkCWB C - Exhaust Duct Structural WorkCWB C - Exhaust Duct Structural WorkCWB C - Exhaust Duct Structural WorkCWB C - Exhaust Duct Structural WorkCWB C - Exhaust Duct Structural Work

Sec II A - Exhaust Duct at Slip Rd3: bottom 

slab, wall and top slab (bay 2)

SIIA12940 30 07-Jun-16 06-Jul-16 -66 0%

CWB D - Slip Road 1CWB D - Slip Road 1CWB D - Slip Road 1CWB D - Slip Road 1CWB D - Slip Road 1CWB D - Slip Road 1CWB D - Slip Road 1

CWB D - Slip Road 1 - Dwall Construction & PilingCWB D - Slip Road 1 - Dwall Construction & PilingCWB D - Slip Road 1 - Dwall Construction & PilingCWB D - Slip Road 1 - Dwall Construction & PilingCWB D - Slip Road 1 - Dwall Construction & PilingCWB D - Slip Road 1 - Dwall Construction & PilingCWB D - Slip Road 1 - Dwall Construction & Piling

Sec II A - CWB SR1: Concrete Plug (MTR TWL) SIIA12340 12 17-Feb-16 A 31-Mar-16 -65 78.18%

CWB D - Slip Road 1 - Pumping Test Preparation/ Pumping TestCWB D - Slip Road 1 - Pumping Test Preparation/ Pumping TestCWB D - Slip Road 1 - Pumping Test Preparation/ Pumping TestCWB D - Slip Road 1 - Pumping Test Preparation/ Pumping TestCWB D - Slip Road 1 - Pumping Test Preparation/ Pumping TestCWB D - Slip Road 1 - Pumping Test Preparation/ Pumping TestCWB D - Slip Road 1 - Pumping Test Preparation/ Pumping Test

Sec II A - CWB SR1: Sonic Test for Dwall SIIA12380 43 30-Dec-15 A 01-May-16 1004 28.33%

Sec II A - CWB SR1: Install dewatering/ 

recharging/ observation wells

SIIA12400 54 20-Mar-16 12-May-16 -72 0%

CWB D - Slip Road 1 - ELS & Tunnel StructureCWB D - Slip Road 1 - ELS & Tunnel StructureCWB D - Slip Road 1 - ELS & Tunnel StructureCWB D - Slip Road 1 - ELS & Tunnel StructureCWB D - Slip Road 1 - ELS & Tunnel StructureCWB D - Slip Road 1 - ELS & Tunnel StructureCWB D - Slip Road 1 - ELS & Tunnel Structure

CWB D - Slip Road 1 - ELSCWB D - Slip Road 1 - ELSCWB D - Slip Road 1 - ELSCWB D - Slip Road 1 - ELSCWB D - Slip Road 1 - ELSCWB D - Slip Road 1 - ELSCWB D - Slip Road 1 - ELS

CWB D - SR1 - ELS - EastCWB D - SR1 - ELS - EastCWB D - SR1 - ELS - EastCWB D - SR1 - ELS - EastCWB D - SR1 - ELS - EastCWB D - SR1 - ELS - EastCWB D - SR1 - ELS - East

Sec II A - CWB SR1 East: 2nd Layer 

Excavation & Shoring

SIIA 12482 12 16-Mar-16 A 31-Mar-16 -93 25%

Sec II A - CWB SR1 East: Formation 

Excavation

SIIA 12502 3 01-Apr-16 03-Apr-16 -93 0%

Sec II A - CWB SR1 East: Blinding & Pile 

Head Treatment

SIIA 12522 10 04-Apr-16 13-Apr-16 -50 0%

CWB D - SR1 - ELS - MiddleCWB D - SR1 - ELS - MiddleCWB D - SR1 - ELS - MiddleCWB D - SR1 - ELS - MiddleCWB D - SR1 - ELS - MiddleCWB D - SR1 - ELS - MiddleCWB D - SR1 - ELS - Middle

Sec II A - CWB SR1 Middle: 2nd Layer 

Excavation & Shoringg

SIIA 12530 18 15-Mar-16 A 06-Apr-16 -48 57.14%

Sec II A - CWB SR1 Middle: 3rd Layer 

Excavation & Shoring

SIIA 12550 10 07-Apr-16 16-Apr-16 -48 0%
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Sec II A - CWB SR1 Middle: Formation 

Excavation

SIIA 12570 2 17-Apr-16 18-Apr-16 -48 0%

Sec II A - CWB SR1 Middle: Blinding Layer & 

Pile Head Treatment

SIIA 12590 10 13-May-16 22-May-16 -72 0%

CWB D - SR1 - ELS - WestCWB D - SR1 - ELS - WestCWB D - SR1 - ELS - WestCWB D - SR1 - ELS - WestCWB D - SR1 - ELS - WestCWB D - SR1 - ELS - WestCWB D - SR1 - ELS - West

Sec II A - CWB SR1 West: 1st Layer 

Excavation & Shoring

SIIA 12600 8 01-Apr-16 08-Apr-16 -65 0%

Sec II A - CWB SR1 West: 2nd Layer 

Excavation & Shoring

SIIA 12620 8 09-Apr-16 16-Apr-16 -65 0%

Sec II A - CWB SR1 West: 3rd Layer 

Excavation & Shoring

SIIA 12640 8 17-Apr-16 24-Apr-16 -65 0%

Sec II A - CWB SR1 West: Formation 

Excavation

SIIA 12660 3 25-Apr-16 27-Apr-16 -65 0%

Sec II A - CWB SR1 West: Blinding Layer SIIA 12680 1 28-Apr-16 28-Apr-16 -65 0%

CWB D - Slip Road 1 - Tunnel StructureCWB D - Slip Road 1 - Tunnel StructureCWB D - Slip Road 1 - Tunnel StructureCWB D - Slip Road 1 - Tunnel StructureCWB D - Slip Road 1 - Tunnel StructureCWB D - Slip Road 1 - Tunnel StructureCWB D - Slip Road 1 - Tunnel Structure

Sec II A - CWB SR1: base, wall & roof (bay 1) SIIA12500 30 04-Apr-16 03-May-16 -74 0%

Sec II A - CWB SR1: base, wall & roof (bay 2) SIIA12520 30 21-Apr-16 20-May-16 -74 0%

Sec II A - CWB SR1: base, wall & roof (bay 3) SIIA12540 30 08-May-16 06-Jun-16 -74 0%

Sec II A - CWB SR1: base, wall & roof (bay 4) SIIA12560 30 25-May-16 23-Jun-16 -74 0%

Sec II A - CWB SR1: base, wall & roof (bay 5) SIIA12565 30 11-Jun-16 10-Jul-16 -74 0%

CWB D - Slip Road 1 - Trough / Retaining WallCWB D - Slip Road 1 - Trough / Retaining WallCWB D - Slip Road 1 - Trough / Retaining WallCWB D - Slip Road 1 - Trough / Retaining WallCWB D - Slip Road 1 - Trough / Retaining WallCWB D - Slip Road 1 - Trough / Retaining WallCWB D - Slip Road 1 - Trough / Retaining Wall

CWB D - Slip Road 1 - Trough/Retaining Wall Temp Work & ELSCWB D - Slip Road 1 - Trough/Retaining Wall Temp Work & ELSCWB D - Slip Road 1 - Trough/Retaining Wall Temp Work & ELSCWB D - Slip Road 1 - Trough/Retaining Wall Temp Work & ELSCWB D - Slip Road 1 - Trough/Retaining Wall Temp Work & ELSCWB D - Slip Road 1 - Trough/Retaining Wall Temp Work & ELSCWB D - Slip Road 1 - Trough/Retaining Wall Temp Work & ELS

Sec II A - CWB SR1 Trough & RW: Preboring 

for installing Sheetpile (120 nos@ 3 nos./day)

SIIA12740 20 17-Mar-16 A 16-Apr-16 -93 16.67%

Sec II A - CWB SR1 Trough & RW: install 

sheetpile

SIIA12760 21 28-Mar-16 25-Apr-16 -93 0%

Sec II A - CWB SR1 Trough & RW: Excavation 

& Shoring

SIIA12780 20 26-Apr-16 20-May-16 -93 0%

CWB D - Slip Road 1 - Trough/Retaining Wall StructureCWB D - Slip Road 1 - Trough/Retaining Wall StructureCWB D - Slip Road 1 - Trough/Retaining Wall StructureCWB D - Slip Road 1 - Trough/Retaining Wall StructureCWB D - Slip Road 1 - Trough/Retaining Wall StructureCWB D - Slip Road 1 - Trough/Retaining Wall StructureCWB D - Slip Road 1 - Trough/Retaining Wall Structure

Sec II A - CWB SR1 Trough & RW: Trough 

Structure (bay 1)

SIIA12800 18 21-May-16 11-Jun-16 -93 0%

Sec II A - CWB SR1 Trough & RW: Trough 

Structure (bay 2)

SIIA13720 18 06-Jun-16 27-Jun-16 -93 0%

Sec II A - CWB SR1 Trough & RW: Retaining 

Walls RW3 (bay 1)

SIIA13800 15 17-Jun-16 05-Jul-16 -93 0%

Section III - Road D11 & Part of Road P2, Area 4, Implement 1st Stage ITASection III - Road D11 & Part of Road P2, Area 4, Implement 1st Stage ITASection III - Road D11 & Part of Road P2, Area 4, Implement 1st Stage ITASection III - Road D11 & Part of Road P2, Area 4, Implement 1st Stage ITASection III - Road D11 & Part of Road P2, Area 4, Implement 1st Stage ITASection III - Road D11 & Part of Road P2, Area 4, Implement 1st Stage ITASection III - Road D11 & Part of Road P2, Area 4, Implement 1st Stage ITA

Roadwork & UtilitiesRoadwork & UtilitiesRoadwork & UtilitiesRoadwork & UtilitiesRoadwork & UtilitiesRoadwork & UtilitiesRoadwork & Utilities

Remaining Works for Handing Over Area 4Remaining Works for Handing Over Area 4Remaining Works for Handing Over Area 4Remaining Works for Handing Over Area 4Remaining Works for Handing Over Area 4Remaining Works for Handing Over Area 4Remaining Works for Handing Over Area 4

Utilities SIII11080 23 29-Feb-16 A 20-Apr-16 13 42.5%

Remaining Roadwork at West SIII11100 36 20-Feb-16 A 06-May-16 0 40%

Others SIII11120 7 07-May-16 16-May-16 0 0%

Works after the Box Culvert ReinstatementWorks after the Box Culvert ReinstatementWorks after the Box Culvert ReinstatementWorks after the Box Culvert ReinstatementWorks after the Box Culvert ReinstatementWorks after the Box Culvert ReinstatementWorks after the Box Culvert Reinstatement

[Summary] reinstatement of Box Culvert K SIII10240 76 15-Jun-16 12-Sep-16 -68 0%

Box Culvert L1 & FRP-L - Bay 8Box Culvert L1 & FRP-L - Bay 8Box Culvert L1 & FRP-L - Bay 8Box Culvert L1 & FRP-L - Bay 8Box Culvert L1 & FRP-L - Bay 8Box Culvert L1 & FRP-L - Bay 8Box Culvert L1 & FRP-L - Bay 8

Box Culvert L1 & FRP-L - Bay 8 StructureBox Culvert L1 & FRP-L - Bay 8 StructureBox Culvert L1 & FRP-L - Bay 8 StructureBox Culvert L1 & FRP-L - Bay 8 StructureBox Culvert L1 & FRP-L - Bay 8 StructureBox Culvert L1 & FRP-L - Bay 8 StructureBox Culvert L1 & FRP-L - Bay 8 Structure

Sec VI C - Culvert L - Diversion of flow from 

temp channel into Cul L

CUL10252 2 24-Mar-16 25-Mar-16 40 0%

Culvert L - Bay 8 - Temporary Works for Flow 

Diversion & Box Culvert Construction

CUL10260 31 03-Feb-16 A 29-Apr-16 14 43.64%

Culvert L - bay 8 - construct pile cap CUL11320 25 30-Apr-16 31-May-16 14 0%

Culvert L - bay 8 - construct base slab CUL11322 25 01-Jun-16 30-Jun-16 14 0%

Box Culvert L1 & FRP-L - Bay 12 to 13Box Culvert L1 & FRP-L - Bay 12 to 13Box Culvert L1 & FRP-L - Bay 12 to 13Box Culvert L1 & FRP-L - Bay 12 to 13Box Culvert L1 & FRP-L - Bay 12 to 13Box Culvert L1 & FRP-L - Bay 12 to 13Box Culvert L1 & FRP-L - Bay 12 to 13

Box Culvert L1 & FRP-L - Bay 12 to 13 PilingBox Culvert L1 & FRP-L - Bay 12 to 13 PilingBox Culvert L1 & FRP-L - Bay 12 to 13 PilingBox Culvert L1 & FRP-L - Bay 12 to 13 PilingBox Culvert L1 & FRP-L - Bay 12 to 13 PilingBox Culvert L1 & FRP-L - Bay 12 to 13 PilingBox Culvert L1 & FRP-L - Bay 12 to 13 Piling

Culvert L - bay 13 - construct pre-bored H-pile 

(PC10 & PC11)

CUL12356 32 22-Feb-16 A 30-Apr-16 -98 40.74%
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Box Culvert L1 & FRP-L - Bay 12 to 13 Temp Work & ELSBox Culvert L1 & FRP-L - Bay 12 to 13 Temp Work & ELSBox Culvert L1 & FRP-L - Bay 12 to 13 Temp Work & ELSBox Culvert L1 & FRP-L - Bay 12 to 13 Temp Work & ELSBox Culvert L1 & FRP-L - Bay 12 to 13 Temp Work & ELSBox Culvert L1 & FRP-L - Bay 12 to 13 Temp Work & ELSBox Culvert L1 & FRP-L - Bay 12 to 13 Temp Work & ELS

Culvert L - bay 12 & 13 - pile head treatment 

and construct pile cap PC9, PC10 & PC11

CUL12480 90 03-May-16 18-Aug-16 -63 0%

Box Culvert L1 & FRP-L - Bay 12 to 13 StructureBox Culvert L1 & FRP-L - Bay 12 to 13 StructureBox Culvert L1 & FRP-L - Bay 12 to 13 StructureBox Culvert L1 & FRP-L - Bay 12 to 13 StructureBox Culvert L1 & FRP-L - Bay 12 to 13 StructureBox Culvert L1 & FRP-L - Bay 12 to 13 StructureBox Culvert L1 & FRP-L - Bay 12 to 13 Structure

Culvert L - bay 12 & 13 - Construct Precast 

Units (off site)

CUL12545 75 16-May-16* 12-Aug-16 -58 0%

Section VI C - Area 3, 6, 8A & 8CSection VI C - Area 3, 6, 8A & 8CSection VI C - Area 3, 6, 8A & 8CSection VI C - Area 3, 6, 8A & 8CSection VI C - Area 3, 6, 8A & 8CSection VI C - Area 3, 6, 8A & 8CSection VI C - Area 3, 6, 8A & 8C

Area 8A & 8C - Seawall ModificationArea 8A & 8C - Seawall ModificationArea 8A & 8C - Seawall ModificationArea 8A & 8C - Seawall ModificationArea 8A & 8C - Seawall ModificationArea 8A & 8C - Seawall ModificationArea 8A & 8C - Seawall Modification

Modification of SeawallModification of SeawallModification of SeawallModification of SeawallModification of SeawallModification of SeawallModification of Seawall

Modification of Seawall - Zone 1 & 2Modification of Seawall - Zone 1 & 2Modification of Seawall - Zone 1 & 2Modification of Seawall - Zone 1 & 2Modification of Seawall - Zone 1 & 2Modification of Seawall - Zone 1 & 2Modification of Seawall - Zone 1 & 2

Sec VIC - Zone 1: Working Platform & P7 to 

P17, P23 & P24

PRS10060 24 21-Mar-16* 21-Apr-16 -124 0%

Area 8A - MTR Pump Room Clearance & HandoverArea 8A - MTR Pump Room Clearance & HandoverArea 8A - MTR Pump Room Clearance & HandoverArea 8A - MTR Pump Room Clearance & HandoverArea 8A - MTR Pump Room Clearance & HandoverArea 8A - MTR Pump Room Clearance & HandoverArea 8A - MTR Pump Room Clearance & Handover

Sec VI C - Clearance of pump house for 

Handover

PRS-1060 5 16-Apr-16 21-Apr-16 -111 0%

Area 6 - Box Culvert bay 5-6Area 6 - Box Culvert bay 5-6Area 6 - Box Culvert bay 5-6Area 6 - Box Culvert bay 5-6Area 6 - Box Culvert bay 5-6Area 6 - Box Culvert bay 5-6Area 6 - Box Culvert bay 5-6

Sec VI C - Culvert L - bay 5, 6 - backfill to 

+4.0mPD

CUL11787 10 22-Oct-15 A 31-Mar-16 0 77.78%

Sec VI C - backfill to formation level at Area 6 SVIC10020 7 24-Mar-16 31-Mar-16 0 0%

Section VI D - Area 8B & 10Section VI D - Area 8B & 10Section VI D - Area 8B & 10Section VI D - Area 8B & 10Section VI D - Area 8B & 10Section VI D - Area 8B & 10Section VI D - Area 8B & 10

WDII Box 1 ConstructionWDII Box 1 ConstructionWDII Box 1 ConstructionWDII Box 1 ConstructionWDII Box 1 ConstructionWDII Box 1 ConstructionWDII Box 1 Construction

WDII Box 1 Existing Pile Head and Dry DockWDII Box 1 Existing Pile Head and Dry DockWDII Box 1 Existing Pile Head and Dry DockWDII Box 1 Existing Pile Head and Dry DockWDII Box 1 Existing Pile Head and Dry DockWDII Box 1 Existing Pile Head and Dry DockWDII Box 1 Existing Pile Head and Dry Dock

Sec VI D - Precast Box 1 (bottom slab and 

temp bulk head wall)

WD-C3032 62 31-Mar-16* 18-Jun-16 0 0%

Sec VID - Precast Box Beam WD-C3052 40 16-Apr-16 03-Jun-16 -37 0%

WDII Box I Existing Pile Head TreatmentWDII Box I Existing Pile Head TreatmentWDII Box I Existing Pile Head TreatmentWDII Box I Existing Pile Head TreatmentWDII Box I Existing Pile Head TreatmentWDII Box I Existing Pile Head TreatmentWDII Box I Existing Pile Head Treatment

Sec VIC - Pile Head at Pile B3 PRS10300 5 09-Mar-16 A 25-Mar-16 -106 77.27%

Sec VIC - Pile Head at Pile B4 PRS10320 14 26-Mar-16 15-Apr-16 -106 0%

WDII Box 1 ELSWDII Box 1 ELSWDII Box 1 ELSWDII Box 1 ELSWDII Box 1 ELSWDII Box 1 ELSWDII Box 1 ELS

Sec VIC - Excavation at Zone 3 WD-C3994 9 27-Apr-16 07-May-16 -124 0%

Sec VIC - Removal of Platform of Bored Pile WD-C3995 2 09-May-16 10-May-16 -124 0%

Sec VIC - Install Column, C1, Struct S1 & RS1 WD-C3998 10 11-May-16 23-May-16 -124 0%

Sec VIC - Excavation of Fluid WD-C4000 8 24-May-16 01-Jun-16 -124 0%

Sec VIC - Excavation of Rockfill to -7.5mPD WD-C4020 4 02-Jun-16 06-Jun-16 -124 0%

Sec VIC - 2nd Layer of Strut WD-C4040 7 07-Jun-16 15-Jun-16 -124 0%

Sec VIC - Excavation down to -11.5mPD WD-C4060 4 16-Jun-16 20-Jun-16 -124 0%

Section IV - Slip Road 3Section IV - Slip Road 3Section IV - Slip Road 3Section IV - Slip Road 3Section IV - Slip Road 3Section IV - Slip Road 3Section IV - Slip Road 3

Roadwork & Utilities (Lung King Street)Roadwork & Utilities (Lung King Street)Roadwork & Utilities (Lung King Street)Roadwork & Utilities (Lung King Street)Roadwork & Utilities (Lung King Street)Roadwork & Utilities (Lung King Street)Roadwork & Utilities (Lung King Street)

Stage 1 - MH1.2 to MH1.3 Road & Drainage SIV11000 45 21-Mar-16* 18-May-16 -108 0%

Stage 2 - MH1.3 to MH1.4 Road & Drainage SIV11020 45 19-May-16 12-Jul-16 -108 0%

Section VII - Remainder WorksSection VII - Remainder WorksSection VII - Remainder WorksSection VII - Remainder WorksSection VII - Remainder WorksSection VII - Remainder WorksSection VII - Remainder Works

Promenade Seawall Parapet ConstructionPromenade Seawall Parapet ConstructionPromenade Seawall Parapet ConstructionPromenade Seawall Parapet ConstructionPromenade Seawall Parapet ConstructionPromenade Seawall Parapet ConstructionPromenade Seawall Parapet Construction

Sec VII - construct block seawall mass concrete

coping & backfill to pavement formation

SVII10400 120 28-May-16* 20-Oct-16 39 0%

Section VIII - Landscape SoftworksSection VIII - Landscape SoftworksSection VIII - Landscape SoftworksSection VIII - Landscape SoftworksSection VIII - Landscape SoftworksSection VIII - Landscape SoftworksSection VIII - Landscape Softworks

Soft Landscaping WorksSoft Landscaping WorksSoft Landscaping WorksSoft Landscaping WorksSoft Landscaping WorksSoft Landscaping WorksSoft Landscaping Works

Sec VIII - Trees Planting SVIII10040 180 21-Mar-16 28-Oct-16 0 0%
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Section X - Protection & Preservation of TreesSection X - Protection & Preservation of TreesSection X - Protection & Preservation of TreesSection X - Protection & Preservation of TreesSection X - Protection & Preservation of TreesSection X - Protection & Preservation of TreesSection X - Protection & Preservation of Trees

Soft Landscaping WorksSoft Landscaping WorksSoft Landscaping WorksSoft Landscaping WorksSoft Landscaping WorksSoft Landscaping WorksSoft Landscaping Works

Sec X - Protection & Preservation of Trees SX10020 489 31-Jan-13 A 21-Jul-17 0 70.04%

VO : Construction of Box 4A & 4BVO : Construction of Box 4A & 4BVO : Construction of Box 4A & 4BVO : Construction of Box 4A & 4BVO : Construction of Box 4A & 4BVO : Construction of Box 4A & 4BVO : Construction of Box 4A & 4B

Box 4ABox 4ABox 4ABox 4ABox 4ABox 4ABox 4A

Concrete Fill with 300 dia. carrier drain (Approx. 

50m)

4A10000 21 06-Jun-16 30-Jun-16 -60 0%

Internal Suspended Slab & Internal Wall 4A10020 30 17-Jun-16 22-Jul-16 -60 0%
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Activity ID Activity Name Original
Duration

Start Finish Total Float

Update 2016-03-20 CWB - Central Interchange (2014-06-20)Revised DWP R7Update 2016-03-20 CWB - Central Interchange (2014-06-20)Revised DWP R7Update 2016-03-20 CWB - Central Interchange (2014-06-20)Revised DWP R7Update 2016-03-20 CWB - Central Interchange (2014-06-20)Revised DWP R7Update 2016-03-20 CWB - Central Interchange (2014-06-20)Revised DWP R7Update 2016-03-20 CWB - Central Interchange (2014-06-20)Revised DWP R7

PRELIMINARIESPRELIMINARIESPRELIMINARIESPRELIMINARIESPRELIMINARIESPRELIMINARIES

Access Dates & MilestonesAccess Dates & MilestonesAccess Dates & MilestonesAccess Dates & MilestonesAccess Dates & MilestonesAccess Dates & Milestones

Commencement & CompletionCommencement & CompletionCommencement & CompletionCommencement & CompletionCommencement & CompletionCommencement & Completion

1005 Contract Construction Completion 0d 20-Mar-16* -49d

SECTION 3 - REMAINING WORKS IN PORTION IIIA & IIIBSECTION 3 - REMAINING WORKS IN PORTION IIIA & IIIBSECTION 3 - REMAINING WORKS IN PORTION IIIA & IIIBSECTION 3 - REMAINING WORKS IN PORTION IIIA & IIIBSECTION 3 - REMAINING WORKS IN PORTION IIIA & IIIBSECTION 3 - REMAINING WORKS IN PORTION IIIA & IIIB

Surface Works - East of Man Yiu StreetSurface Works - East of Man Yiu StreetSurface Works - East of Man Yiu StreetSurface Works - East of Man Yiu StreetSurface Works - East of Man Yiu StreetSurface Works - East of Man Yiu Street

Man Yiu Street Northern PortionMan Yiu Street Northern PortionMan Yiu Street Northern PortionMan Yiu Street Northern PortionMan Yiu Street Northern PortionMan Yiu Street Northern Portion

14962a MYS Nth - Footpath (VO/158) - Block fabrication and Site 
work

76d 14-Aug-15 A 31-Mar-16 -330d

VO171a VO171 - Addition of Traffic Signs at Man Yiu Street 2d 16-Apr-16* 18-Apr-16 -303d

Man Yiu Street Southern PortionMan Yiu Street Southern PortionMan Yiu Street Southern PortionMan Yiu Street Southern PortionMan Yiu Street Southern PortionMan Yiu Street Southern Portion

VO171b VO171 - Addition of Traffic Signs at Man Yiu Street 2d 16-Apr-16 18-Apr-16 -303d

SECTION 5 - ALL WORKS IN PORTION V & VASECTION 5 - ALL WORKS IN PORTION V & VASECTION 5 - ALL WORKS IN PORTION V & VASECTION 5 - ALL WORKS IN PORTION V & VASECTION 5 - ALL WORKS IN PORTION V & VASECTION 5 - ALL WORKS IN PORTION V & VA

CWB Trough B - CH1360 to CH1480CWB Trough B - CH1360 to CH1480CWB Trough B - CH1360 to CH1480CWB Trough B - CH1360 to CH1480CWB Trough B - CH1360 to CH1480CWB Trough B - CH1360 to CH1480

PreliminariesPreliminariesPreliminariesPreliminariesPreliminariesPreliminaries

1533 V - Permanent Reinstate Finance Street for TTA6 (Both 
lanes) & drainage settlement- (VO V/021)

142d 16-Nov-15 A 16-May-16 -152d

Trough StructureTrough StructureTrough StructureTrough StructureTrough StructureTrough Structure

Trough Phase 2aTrough Phase 2aTrough Phase 2aTrough Phase 2aTrough Phase 2aTrough Phase 2a

1309 TRB - Backfill - 2a South Wall (VO V/021)  - 19 days delay by
CC steel pipe & 6 days inclement weather

92d 27-Apr-15 A 13-May-16 -402d

Trough Internal WorksTrough Internal WorksTrough Internal WorksTrough Internal WorksTrough Internal WorksTrough Internal Works

14982 TRB - Type II railing installation 38d 17-Aug-15 A 16-Apr-16 -129d

VO177 VO177 - Emergency Access Gate at Trough Structure B 6d 16-May-16* 21-May-16 -157d

SECTION 6 - ALL WORKS IN PORTION VISECTION 6 - ALL WORKS IN PORTION VISECTION 6 - ALL WORKS IN PORTION VISECTION 6 - ALL WORKS IN PORTION VISECTION 6 - ALL WORKS IN PORTION VISECTION 6 - ALL WORKS IN PORTION VI

Bridge BBridge BBridge BBridge BBridge BBridge B

Bridge Furniture & FinishesBridge Furniture & FinishesBridge Furniture & FinishesBridge Furniture & FinishesBridge Furniture & FinishesBridge Furniture & Finishes

Mar Apr May Jun
2016

Data Date: 20-Mar-16 HY/2009/18 Central - Wan Chai Bypass (Central Interchange)
TASK filters: 3 Months_1, Not HL.

Current Milestone

Level of Effort

Baseline Milestone

Actual Work

Critical Remaining Work

Remaining Work

Project  Baseline

Leighton Contractors (Asia) Limited
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Layout: Update Three Month Rolling U065
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Date Revision Checked Appro...

20-Feb-16 U065 AT AL
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Activity ID Activity Name Original
Duration

Start Finish Total Float

2240 BRB - Road Pavement & Finishes 75d 23-Nov-15 A 27-Feb-16 A

General Surface WorksGeneral Surface WorksGeneral Surface WorksGeneral Surface WorksGeneral Surface WorksGeneral Surface Works

Formation & RoadworksFormation & RoadworksFormation & RoadworksFormation & RoadworksFormation & RoadworksFormation & Roadworks

Irrigation SystemIrrigation SystemIrrigation SystemIrrigation SystemIrrigation SystemIrrigation System

14908 Area IV / Area V 78d 21-Mar-16 27-Jun-16 -114d

14912 Area VI 78d 21-Mar-16 27-Jun-16 -114d

14914 Area VII 78d 21-Mar-16 27-Jun-16 -114d

14918 Area IX 78d 21-Mar-16 27-Jun-16 -114d

14920 Area X 78d 21-Mar-16 27-Jun-16 -114d

Underground DrainageUnderground DrainageUnderground DrainageUnderground DrainageUnderground DrainageUnderground Drainage

VO143 VO143 (Dated 18 Dec 2014) - Connection Down Pipe From 
Footbridge 4 with Existing Manhole SMH7032196

11d 03-Mar-16 A 15-Mar-16 A

RoadworksRoadworksRoadworksRoadworksRoadworksRoadworks

14924 Area 2 102d 07-Nov-15 A 29-Feb-16 A

14932 Area 6 76d 08-Dec-15 A 03-Mar-16 A

14926 Area 3 66d 19-Dec-15 A 18-Apr-16 -87d

14922 Area 1a / Area 1b 129d 28-Dec-15 A 18-Apr-16 -106d

14930 Area 5 60d 29-Dec-15 A 11-Mar-16 A

1841 TCSS and E&M ducting in adjacent to Rumsey Street car 
park area

123d 21-Mar-16* 19-Aug-16 -159d

14928 Area 4 18d 05-Apr-16 25-Apr-16 -87d

Finishes & LandscapingFinishes & LandscapingFinishes & LandscapingFinishes & LandscapingFinishes & LandscapingFinishes & Landscaping

14946 Area 3 12d 19-Apr-16 03-May-16 -69d

14944 Area 1a / Area 1b 12d 05-May-16 19-May-16 -106d

14948 Area 4 12d 20-May-16 02-Jun-16 -106d

14950 Area 6 12d 03-Jun-16 17-Jun-16 -106d

Bridge ABridge ABridge ABridge ABridge ABridge A

Mar Apr May Jun
2016

Data Date: 20-Mar-16 HY/2009/18 Central - Wan Chai Bypass (Central Interchange)
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Activity ID Activity Name Original
Duration

Start Finish Total Float

Bridge Furniture & FinishesBridge Furniture & FinishesBridge Furniture & FinishesBridge Furniture & FinishesBridge Furniture & FinishesBridge Furniture & Finishes

VO193 VO193 - Revised sign code of traffic sign TS174 0d 21-Mar-16* 21-Mar-16 -36d

Elevated Layby at Rumsey Street Flyover East BoundElevated Layby at Rumsey Street Flyover East BoundElevated Layby at Rumsey Street Flyover East BoundElevated Layby at Rumsey Street Flyover East BoundElevated Layby at Rumsey Street Flyover East BoundElevated Layby at Rumsey Street Flyover East Bound

Bridge StructureBridge StructureBridge StructureBridge StructureBridge StructureBridge Structure

VO176_190dVO176 (Dated 07 May 15) / VO190 (Dated 01 Jun 15) - 
Rumsey Street Flyover (Central Barrier- night work)

57d 02-Jan-16 A 09-Apr-16 -65d

VO181 VO181 (Dated 12 May 2015) - Inspection of Base Plate of 
Existing Gantry GS2(HSN48) at Rumsey Street Flyover

6d 21-Mar-16* 30-Mar-16 -42d

VO176_190cVO176 (Dated 07 May 15) / VO190 (Dated 01 Jun 15) - 
Rumsey Street Flyover (Soffit & parapet edge - night work)

15d 11-Apr-16 27-Apr-16 -65d

14984 RSFLB - Construction of sign gantries (FADS01) 40d 23-Apr-16* 11-Jun-16 -101d

14988 RSFLB - Construction of sign gantries (FVMS01) 40d 23-Apr-16 11-Jun-16 -101d

14986 RSFLB - Construction of sign gantries (ADS01) 51d 16-May-16* 15-Jul-16 -129d

SECTION 7, 7A, 7B & 7C - LANDSCAPE ESTABLISHMENTSECTION 7, 7A, 7B & 7C - LANDSCAPE ESTABLISHMENTSECTION 7, 7A, 7B & 7C - LANDSCAPE ESTABLISHMENTSECTION 7, 7A, 7B & 7C - LANDSCAPE ESTABLISHMENTSECTION 7, 7A, 7B & 7C - LANDSCAPE ESTABLISHMENTSECTION 7, 7A, 7B & 7C - LANDSCAPE ESTABLISHMENT

4020 EST - Portion IVD Landscape Establishment 365d 03-Nov-14 A 02-Apr-16 -151d

4030 EST - Portion V Landscape Establishment 365d 31-Mar-16* 30-Mar-17 -513d

4000 EST - Portion IIIA Landscape Establishment 365d 01-Apr-16* 31-Mar-17 -419d

4040 EST - Portion VI Landscape Establishment 365d 18-Jun-16 17-Jun-17 -139d

Key Dates for Completion of SectionsKey Dates for Completion of SectionsKey Dates for Completion of SectionsKey Dates for Completion of SectionsKey Dates for Completion of SectionsKey Dates for Completion of Sections

Anticipated CompletionAnticipated CompletionAnticipated CompletionAnticipated CompletionAnticipated CompletionAnticipated Completion

1114a KD10 - Substantial Completion 0d 29-Feb-16 A

1139 KD16 - Anticipated Completion 0d 17-Jun-16* -139d

Contract Required CompletionContract Required CompletionContract Required CompletionContract Required CompletionContract Required CompletionContract Required Completion

1095 KD12 - Section 7A Complete (DAY-1870) 0d 20-Mar-16* -137d

1105 KD14 - Section 7B Complete (DAY-1870) 0d 20-Mar-16* -137d

1115 KD10 - Section 6 Complete (DAY-1958) 0d 20-Mar-16* -49d

1125 KD11 - Section 7 Complete (DAY-1965) 0d 20-Mar-16* -42d

1140 KD16 - Section 8 Complete (DAY-1958) 0d 20-Mar-16* -49d

Mar Apr May Jun
2016

Data Date: 20-Mar-16 HY/2009/18 Central - Wan Chai Bypass (Central Interchange)
TASK filters: 3 Months_1, Not HL.

Current Milestone

Level of Effort

Baseline Milestone

Actual Work

Critical Remaining Work

Remaining Work

Project  Baseline

Leighton Contractors (Asia) Limited
Programme Update 66 (March 2016)

THREE MONTH ROLLING

Project ID: U066

Baseline: DCP7-2c

Layout: Update Three Month Rolling U065

Page 3 of 4

Date Revision Checked Appro...

20-Feb-16 U065 AT AL

20-Mar-16 U066 AT AL



Activity ID Activity Name Original
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Portion Handover DatesPortion Handover DatesPortion Handover DatesPortion Handover DatesPortion Handover DatesPortion Handover Dates

Anticipated HandoverAnticipated HandoverAnticipated HandoverAnticipated HandoverAnticipated HandoverAnticipated Handover

2960a Portion IIIA Handover - Remaining (KD3 + 28 days) - (EOT 
26.5 days added)

0d 18-Apr-16* -382d

Contract Required HandoverContract Required HandoverContract Required HandoverContract Required HandoverContract Required HandoverContract Required Handover

3096 Portion VI Handover (KD10 + 28 days) 0d 20-Mar-16* -21d

Mar Apr May Jun
2016

Data Date: 20-Mar-16 HY/2009/18 Central - Wan Chai Bypass (Central Interchange)
TASK filters: 3 Months_1, Not HL.

Current Milestone

Level of Effort

Baseline Milestone
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Project  Baseline
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Activity ID Activity Name emainin
Duration

Early Start Early Finish Late Start Late Finish Total
Float

3MRP - Dec 23MRP - Dec 2015 to Mar 20163MRP - Dec 2015 to Mar 20163MRP - Dec 2015 to Mar 20163MRP - Dec 2015 to Mar 20163MRP - Dec 2015 to Mar 20163MRP - Dec 2015 to Mar 20163MRP - Dec 2015 to Mar 2016
02 - PRE-CON02 - PRE-CONSTRUCTION WORKS02 - PRE-CONSTRUCTION WORKS02 - PRE-CONSTRUCTION WORKS02 - PRE-CONSTRUCTION WORKS02 - PRE-CONSTRUCTION WORKS02 - PRE-CONSTRUCTION WORKS02 - PRE-CONSTRUCTION WORKS
02.3 - Method St02.3 - Method Statement / Shop Drawings02.3 - Method Statement / Shop Drawings02.3 - Method Statement / Shop Drawings02.3 - Method Statement / Shop Drawings02.3 - Method Statement / Shop Drawings02.3 - Method Statement / Shop Drawings02.3 - Method Statement / Shop Drawings
0230-1380 MS Landscape Deck Structure - Submission 21 20-Dec-15 09-Jan-16 09-Nov-16 30-Nov-16 326

0230-1390 MS Landscape Deck Structure - ER Review & Comment 28 10-Jan-16 06-Feb-16 30-Nov-16 28-Dec-16 326

0230-1400 MS Landscape Deck Structure - Resubmission 28 07-Feb-16 05-Mar-16 28-Dec-16 25-Jan-17 326

0230-1410 MS Landscape Deck Structure - ER Approval 28 06-Mar-16 02-Apr-16 25-Jan-17 22-Feb-17 326

0230-1611 MS Noise Semi Enclosure - Submission 1 20-Dec-15 20-Dec-15 31-Mar-16 31-Mar-16 102

0230-1612 MS Noise Semi Enclosure - ER Review / Comment 28 20-Dec-15 17-Jan-16 01-Apr-16 28-Apr-16 102

0230-1613 MS Noise Semi Enclosure - Resubmission 28 17-Jan-16 14-Feb-16 29-Apr-16 26-May-16 102

0230-1614 MS Noise Semi Enclosure - No Adverse Comment 28 14-Feb-16 13-Mar-16 27-May-16 23-Jun-16 102

0230-1690 MS Approach Ramp - ER Approval 13 20-Dec-15 01-Jan-16 05-Feb-16 17-Feb-16 47

0230-2330 MS for Connection of EVB and EVA - Submission 2 20-Dec-15 21-Dec-15 28-Nov-15 29-Nov-15 -22

0230-2340 MS for Connection of EVB and EVA  - ER Review & Comment 7 22-Dec-15 28-Dec-15 30-Nov-15 06-Dec-15 -22

0230-2350 MS for Connection of EVB and EVA  - Resubmission 3 29-Dec-15 31-Dec-15 07-Dec-15 09-Dec-15 -22

0230-2360 MS for Connection of EVB and EVA  - ER No Adverse Comment 6 01-Jan-16 06-Jan-16 09-Dec-15 15-Dec-15 -22

0240-2370 MS for erection of Beams at Pier 17-21 - Submission 22 20-Dec-15 11-Jan-16 06-Jan-16 28-Jan-16 18

0240-2380 MS for erection of Beams at Pier 17-21 - ER Review / Comment 28 11-Jan-16 08-Feb-16 29-Jan-16 25-Feb-16 18

0240-2390 MS for erection of Beams at Pier 17-21 - Resubmission 28 08-Feb-16 07-Mar-16 26-Feb-16 24-Mar-16 18

0240-2420 MS for erection of Segment at W/B Bridge by LG - Resubmission 0 20-Dec-15 20-Dec-15 03-Dec-15 03-Dec-15

0240-2430 MS for erection of Segment at W/B Bridge by LG - No Adverse Comment 0 20-Dec-15 20-Dec-15 03-Dec-15 03-Dec-15

0240-2440 MS for trial erection of green roof - Submission 8 20-Dec-15 27-Dec-15 15-Mar-16 22-Mar-16 87

0240-2450 MS for for trial erection of green roof -  ER Review / Comment 15 27-Dec-15 11-Jan-16 23-Mar-16 06-Apr-16 87

0240-2460 MS for for trial erection of green roof -  Resubmission 15 11-Jan-16 26-Jan-16 07-Apr-16 21-Apr-16 87

0240-2470 MS for for trial erection of green roof -  No Adverse Comment 15 26-Jan-16 10-Feb-16 22-Apr-16 06-May-16 87

0240-2472 MS for Erection of LG-B at Pier 29 & 30 - Submission 8 20-Dec-15 27-Dec-15 18-Jan-16 25-Jan-16 30

0240-2477 MS for Erection of LG-B at Pier 29 & 30 -  ER Review / Comment 15 27-Dec-15 11-Jan-16 26-Jan-16 09-Feb-16 30

0240-2482 MS for Erection of LG-B at Pier 29 & 30 -  Resubmission 15 11-Jan-16 26-Jan-16 10-Feb-16 24-Feb-16 30

0240-2487 MS for Erection of LG-B at Pier 29 & 30 -  No Adverse Comment 15 26-Jan-16 10-Feb-16 25-Feb-16 10-Mar-16 30

02.4 - Contracto02.4 - Contractor's Design and Build Items02.4 - Contractor's Design and Build Items02.4 - Contractor's Design and Build Items02.4 - Contractor's Design and Build Items02.4 - Contractor's Design and Build Items02.4 - Contractor's Design and Build Items02.4 - Contractor's Design and Build Items
0240-1180 HGHK Permanent Carpark Design - ER/HGHK Review and Comment 5 20-Dec-15 24-Dec-15 20-Dec-15 24-Dec-15 0

0240-1190 HGHK Permanent Carpark Design - Resubmission 39 25-Dec-15 01-Feb-16 25-Dec-15 01-Feb-16 0

0240-1200 HGHK Permanent Carpark Design - ER/HGHK Approval 60 02-Feb-16 01-Apr-16 02-Feb-16 01-Apr-16 0

0240-1270 Landscaping  Design - Submission 28 20-Dec-15 16-Jan-16 12-Oct-17 08-Nov-17 662

0240-1280 Landscaping  Design - ER Review/Resubmission 28 17-Jan-16 13-Feb-16 09-Nov-17 06-Dec-17 662

0240-1290 Landscaping  Design - ER Approval 28 14-Feb-16 12-Mar-16 07-Dec-17 03-Jan-18 662

0240-1630 Green Wall Minimum 2 years Establishment 449 21-Dec-15 19-Jun-17 03-Jan-17 05-Jul-18 313

02.5 - Bridge Se02.5 - Bridge Segment/Beam Off-site Precasting02.5 - Bridge Segment/Beam Off-site Precasting02.5 - Bridge Segment/Beam Off-site Precasting02.5 - Bridge Segment/Beam Off-site Precasting02.5 - Bridge Segment/Beam Off-site Precasting02.5 - Bridge Segment/Beam Off-site Precasting02.5 - Bridge Segment/Beam Off-site Precasting
0250-3860 Bridge F1B2 - Abut D12 Segment - 6 nos. (S2) 19 21-Dec-15 13-Jan-16 07-Nov-16 28-Nov-16 263

0250-3880 Bridge F1B2 - Pier F1B2 Segment - 13 nos. (S1) 40 21-Dec-15 06-Feb-16 24-Dec-16 10-Feb-17 304

0250-3900 Bridge F1B2 - Pier F2B2 Segment - 11 nos. (S1) 28 18-Feb-16 21-Mar-16 18-Feb-17 22-Mar-17 304

0250-3920 Bridge F1B2 - Pier F3B2 Segment - 6 nos. (S2) 19 21-Jan-16 15-Feb-16 06-Dec-16 27-Dec-16 263

0250-3940 Bridge F2B - Pier F3B2 Segment - 5 nos. (S2) 16 23-Feb-16 11-Mar-16 04-Jan-17 21-Jan-17 263

02.6 - Fabricatio02.6 - Fabrication & Delivery of Noise Enclosure02.6 - Fabrication & Delivery of Noise Enclosure02.6 - Fabrication & Delivery of Noise Enclosure02.6 - Fabrication & Delivery of Noise Enclosure02.6 - Fabrication & Delivery of Noise Enclosure02.6 - Fabrication & Delivery of Noise Enclosure02.6 - Fabrication & Delivery of Noise Enclosure
0260-5000 Int. Noise Enclosure Main + Sub Frames Fab / Del 68 21-Dec-15 14-Mar-16 05-Apr-16 23-Jun-16 84

0260-5010 Int. Noise Enclosure Noise Panel Fab / Del 10 21-Dec-15 02-Jan-16 13-Jun-16 23-Jun-16 141

05 - SECTION05 - SECTION 2 & 2A OF THE WORKS05 - SECTION 2 & 2A OF THE WORKS05 - SECTION 2 & 2A OF THE WORKS05 - SECTION 2 & 2A OF THE WORKS05 - SECTION 2 & 2A OF THE WORKS05 - SECTION 2 & 2A OF THE WORKS05 - SECTION 2 & 2A OF THE WORKS
05.1 - Cut & Cov05.1 - Cut & Cover Tunnel Ch 4855-4932 (APS Footprint)05.1 - Cut & Cover Tunnel Ch 4855-4932 (APS Footprint)05.1 - Cut & Cover Tunnel Ch 4855-4932 (APS Footprint)05.1 - Cut & Cover Tunnel Ch 4855-4932 (APS Footprint)05.1 - Cut & Cover Tunnel Ch 4855-4932 (APS Footprint)05.1 - Cut & Cover Tunnel Ch 4855-4932 (APS Footprint)05.1 - Cut & Cover Tunnel Ch 4855-4932 (APS Footprint)
05.1.3 - APS & Tu05.1.3 - APS & Tunnel Structure05.1.3 - APS & Tunnel Structure05.1.3 - APS & Tunnel Structure05.1.3 - APS & Tunnel Structure05.1.3 - APS & Tunnel Structure05.1.3 - APS & Tunnel Structure05.1.3 - APS & Tunnel Structure

20 27 03 10 17 24 31 07 14 21 28 06 13 20
January February March

2015 2016

MS Landscape Deck Structure - Submission

MS Landscape Deck Structure - ER Review & Comment

MS Landscape Deck Structure - R

MS Noise Semi Enclosure - Submission

MS Noise Semi Enclosure - ER Review / Comment

MS Noise Semi Enclosure - Resubmission

MS Noise Semi Enc

MS Approach Ramp - ER Approval

MS for Connection of EVB and EVA - Submission

MS for Connection of EVB and EVA  - ER Review & Comment

MS for Connection of EVB and EVA  - Resubmission

MS for Connection of EVB and EVA  - ER No Adverse Comment

MS for erection of Beams at Pier 17-21 - Submission

MS for erection of Beams at Pier 17-21 - ER Review / Comment

MS for erection of Beams at Pi

erection of Segment at W/B Bridge by LG - Resubmission

MS for erection of Segment at W/B Bridge by LG - No Adverse Comment

MS for trial erection of green roof - Submission

MS for for trial erection of green roof -  ER Review / Comment

MS for for trial erection of green roof -  Resubmission

MS for for trial erection of green roof -  No Adverse Comment

MS for Erection of LG-B at Pier 29 & 30 - Submission

MS for Erection of LG-B at Pier 29 & 30 -  ER Review / Comment

MS for Erection of LG-B at Pier 29 & 30 -  Resubmission

MS for Erection of LG-B at Pier 29 & 30 -  No Adverse Comment

HGHK Permanent Carpark Design - ER/HGHK Review and Comment

HGHK Permanent Carpark Design - Resubmission

Landscaping  Design - Submission

Landscaping  Design - ER Review/Resubmission

Landscaping  Design

Bridge F1B2 - Abut D12 Segment - 6 nos. (S2)

Bridge F1B2 - Pier F1B2 Segment - 13 nos. (S1)

Bridge

Bridge F1B2 - Pier F3B2 Segment - 6 nos. (S2)

Bridge F2B - Pier F3B2

Int. Noise Enclosu

Int. Noise Enclosure Noise Panel Fab / Del

Remaining Level of Effort
Actual Level of Effort
Actual Work
Remaining Work
Critical Remaining Work

Milestone  
Contract HY/2009/19 

Three Months Rolling Programme ( 20 Dec 2015 to 19 Mar 2016 )
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Activity ID Activity Name emainin
Duration

Early Start Early Finish Late Start Late Finish Total
Float

0513-3060 APS Basement (Bay 21-South) - Staircase Landing 8 > Staircase Landing 12 20 21-Dec-15 14-Jan-16 21-Dec-15 14-Jan-16 0

0513-3080 Tunnel Level - South Side Additional Beam at Bay 21 5 09-Jan-16 14-Jan-16 09-Jan-16 14-Jan-16 0

0513-3082 Remedial Works - Panel installation 3 15-Jan-16 18-Jan-16 15-Jan-16 18-Jan-16 0

0513-3580 Completion of Outstanding Works at APS & Tunnel 0 18-Jan-16 18-Jan-16 0

05.1.5 - EVB Sub05.1.5 - EVB Sub-structure & Tunnel05.1.5 - EVB Sub-structure & Tunnel05.1.5 - EVB Sub-structure & Tunnel05.1.5 - EVB Sub-structure & Tunnel05.1.5 - EVB Sub-structure & Tunnel05.1.5 - EVB Sub-structure & Tunnel05.1.5 - EVB Sub-structure & Tunnel
0515-1120 EVB Basement - Col/Partition Wall (Reb. Fix) > Zone 1A : GL1-2/A-E, 2-3/B-E, 3- 0 20-Dec-15 20-Dec-15 31-Dec-15 31-Dec-15

0515-1140 EVB Basement - Col/Partition Wall (Fwk) > Zone 1A to Mezz (-1.40) Soffit 0 20-Dec-15 20-Dec-15 31-Dec-15 31-Dec-15

0515-1160 EVB Basement - Col/Partition Wall (Conc) > Zone 1A to Mezz (-1.40) Soffit 0 20-Dec-15 20-Dec-15 12-Nov-19 12-Nov-19

0515-1180 EVB Basement - Mezz Slab & Beam (Lv -1.4) - (Falsework/Fwk) > Zone 1A 0 20-Dec-15 20-Dec-15 12-Nov-19 12-Nov-19

0515-1200 EVB Basement - Mezz Slab & Beam (Lv -1.4) - (Reb. Fix) > Zone 1A 0 20-Dec-15 20-Dec-15 12-Nov-19 12-Nov-19

0515-1220 EVB Basement - Mezz Slab & Beam (Lv -1.4) - (Conc) > Zone 1A 0 20-Dec-15 20-Dec-15 12-Nov-19 12-Nov-19

0515-1300 EVB Basement - Mezz Slab & Beam (Lv +2.65) - (Falsework/Fwk) > Zone 2A 0 20-Dec-15 20-Dec-15 12-Nov-19 12-Nov-19

0515-1320 EVB Basement - Mezz Slab & Beam (Lv +2.65) - (Reb. Fix) > Zone 2A 0 20-Dec-15 20-Dec-15 12-Nov-19 12-Nov-19

0515-1340 EVB Basement - Mezz Slab & Beam (Lv +2.65) - (Conc) > Zone 2A 0 20-Dec-15 20-Dec-15 12-Nov-19 12-Nov-19

0515-1720 EVB Basement - Roof Slab (Falsework/Fwk) > Zone 2B : GL1-6/A-E 0 20-Dec-15 20-Dec-15 31-Dec-15 31-Dec-15

0515-1740 EVB Basement - Roof Slab (Reb Fix) > Zone 2B : GL1-6/A-E 0 20-Dec-15 20-Dec-15 31-Dec-15 31-Dec-15

0515-1760 EVB Basement -  Roof Slab (Conc) > Zone 2B : GL1-6/A-E 0 20-Dec-15 20-Dec-15 31-Dec-15 31-Dec-15

1051-3221 Demoloition Preparation for D-Wall - South  - (Zone 4A-5A) 0 20-Dec-15 20-Dec-15 22-Dec-15 22-Dec-15

1051-3222 Demolition of D-Wall > South - (Zone 4A-5A) 0 20-Dec-15 20-Dec-15 22-Dec-15 22-Dec-15

1051-3223 CJ Preparation for South Wall along D-Wall  - (Zone 4A-5A) 10 21-Dec-15 02-Jan-16 22-Dec-15 04-Jan-16 1

1051-3224 Construction of South Wall along D-Wall + Stitiching to Roof Slab - (Zone 4A-5A) 7 04-Jan-16 11-Jan-16 05-Jan-16 12-Jan-16 1

1051-3226 Demolition of D-Wall > South  - (Zone 3A) 0 20-Dec-15 20-Dec-15 05-Jan-16 05-Jan-16

1051-3227 CJ Preparation for South Wall along D-Wall  - (Zone 3A) 0 21-Dec-15 21-Dec-15 12-Jan-16 12-Jan-16 18

1051-3228 Construction of South Wall along D-Wall + Stitiching to Roof Slab - (Zone 3A) 7 21-Dec-15 29-Dec-15 13-Jan-16 20-Jan-16 18

1051-3240 Demolition of D-Wall > North  - (Zone 2A) 7 04-Jan-16 11-Jan-16 05-Jan-16 12-Jan-16 1

1051-3250 CJ Preparation for North Wall along D-Wall  - (Zone 2A) 7 09-Jan-16 16-Jan-16 13-Jan-16 20-Jan-16 3

1051-3260 Construction of North Wall along D-Wall + Stitiching to Roof Slab - (Zone 2A) 7 12-Jan-16 19-Jan-16 13-Jan-16 20-Jan-16 1

1051-3360 CJ Preparation for North Wall along D-Wall  - (Zone 5A) 0 20-Dec-15 20-Dec-15 11-Feb-16 11-Feb-16

1051-3370 Construction of North Wall along D-Wall + Stitiching to Roof Slab - (Zone 5A) 0 20-Dec-15 20-Dec-15 11-Feb-16 11-Feb-16

1051-3430 Complete Demolition of D-Wall after Removal of TA23 3 04-Jan-16 06-Jan-16 11-Jan-16 13-Jan-16 6

1051-3440 Complete Wall & Stair along TA23 6 07-Jan-16 13-Jan-16 14-Jan-16 20-Jan-16 6

1051-3441 Excavation at North Side D-Wall - (TA24-25) 0 20-Dec-15 20-Dec-15 11-Feb-16 11-Feb-16

1051-3530 Demolition of D-Wall > North  - (Zone 3A-4A) 0 20-Dec-15 20-Dec-15 11-Feb-16 11-Feb-16

1051-3540 CJ Preparation for North Wall along D-Wall  - (Zone 3A-4A) 0 20-Dec-15 20-Dec-15 11-Feb-16 11-Feb-16

1051-3550 Construction of North Wall along D-Wall + Stitiching to Roof Slab - (Zone3A-4A) 0 20-Dec-15 20-Dec-15 11-Feb-16 11-Feb-16

1051-3556 Site preparation and plant moblization 0 20-Dec-15 20-Dec-15 30-Nov-15 30-Nov-15

1051-3560 Connection to EVA (C19)  - Install Pipe Pile (45nos) 9 21-Dec-15 02-Jan-16 30-Nov-15 09-Dec-15 -18

1051-3570 Connection to EVA (C19)  - Place sand in the pipe pile 1 02-Jan-16 02-Jan-16 10-Dec-15 10-Dec-15 -18

1051-3580 Connection to EVA (C19)  - Extract the pipe pile 3 04-Jan-16 06-Jan-16 11-Dec-15 14-Dec-15 -18

1051-3590 Connection to EVA (C19) - Install sheet pile in pipe pile 2 07-Jan-16 08-Jan-16 15-Dec-15 16-Dec-15 -18

1051-3600 Connection to EVA (C19) - Install grout tube 6 09-Jan-16 15-Jan-16 17-Dec-15 23-Dec-15 -18

1051-3603 Connection to EVA (C19) - Grouting 3 16-Jan-16 19-Jan-16 24-Dec-15 28-Dec-15 -18

1051-3605 Connection to EVA (C19) - Excavate the rock fill 3 04-Jan-16 06-Jan-16 18-Dec-15 21-Dec-15 -12

1051-3606 Connection to EVA (C19) - Place mass concrete block 5 07-Jan-16 12-Jan-16 22-Dec-15 28-Dec-15 -12

1051-3611 Connection to EVA (C19) - Erection of working platform 1 20-Jan-16 20-Jan-16 29-Dec-15 29-Dec-15 -18

1051-3621 Connection to EVA (C19) - Drill dewatering hole at area A and B 1 21-Jan-16 21-Jan-16 30-Dec-15 30-Dec-15 -18

1051-3631 Connection to EVA (C19) - Drill 3 holes at top of each area and investigate 1 21-Jan-16 21-Jan-16 30-Dec-15 30-Dec-15 -18

20 27 03 10 17 24 31 07 14 21 28 06 13 20
January February March

2015 2016

APS Basement (Bay 21-South) - Staircase Landing 8 > Staircase Landing 12

Tunnel Level - South Side Additional Beam at Bay 21

Remedial Works - Panel installation

Completion of Outstanding Works at APS & Tunnel

VB Basement - Col/Partition Wall (Reb. Fix) > Zone 1A : GL1-2/A-E, 2-3/B-E, 3-6/C-F, 4-6/F-J

VB Basement - Col/Partition Wall (Fwk) > Zone 1A to Mezz (-1.40) Soffit

VB Basement - Col/Partition Wall (Conc) > Zone 1A to Mezz (-1.40) Soffit

VB Basement - Mezz Slab & Beam (Lv -1.4) - (Falsework/Fwk) > Zone 1A

Basement - Mezz Slab & Beam (Lv -1.4) - (Reb. Fix) > Zone 1A

B Basement - Mezz Slab & Beam (Lv -1.4) - (Conc) > Zone 1A

B Basement - Mezz Slab & Beam (Lv +2.65) - (Falsework/Fwk) > Zone 2A

B Basement - Mezz Slab & Beam (Lv +2.65) - (Reb. Fix) > Zone 2A

B Basement - Mezz Slab & Beam (Lv +2.65) - (Conc) > Zone 2A

VB Basement - Roof Slab (Falsework/Fwk) > Zone 2B : GL1-6/A-E

VB Basement - Roof Slab (Reb Fix) > Zone 2B : GL1-6/A-E

EVB Basement -  Roof Slab (Conc) > Zone 2B : GL1-6/A-E

for D-Wall - South  - (Zone 4A-5A)

n of D-Wall > South - (Zone 4A-5A)

CJ Preparation for South Wall along D-Wall  - (Zone 4A-5A)

Construction of South Wall along D-Wall + Stitiching to Roof Slab - (Zone 4A-5A)

uth  - (Zone 3A)

CJ Preparation for South Wall along D-Wall  - (Zone 3A)

Construction of South Wall along D-Wall + Stitiching to Roof Slab - (Zone 3A)

Demolition of D-Wall > North  - (Zone 2A)

CJ Preparation for North Wall along D-Wall  - (Zone 2A)

Construction of North Wall along D-Wall + Stitiching to Roof Slab - (Zone 2A)

g D-Wall  - (Zone 5A)

Wall along D-Wall + Stitiching to Roof Slab - (Zone 5A)

Complete Demolition of D-Wall after Removal of TA23

Complete Wall & Stair along TA23

-25)

4A)

Wall along D-Wall  - (Zone 3A-4A)

orth Wall along D-Wall + Stitiching to Roof Slab - (Zone3A-4A)

moblization

Connection to EVA (C19)  - Install Pipe Pile (45nos)

Connection to EVA (C19)  - Place sand in the pipe pile

Connection to EVA (C19)  - Extract the pipe pile

Connection to EVA (C19) - Install sheet pile in pipe pile

Connection to EVA (C19) - Install grout tube

Connection to EVA (C19) - Grouting

Connection to EVA (C19) - Excavate the rock fill

Connection to EVA (C19) - Place mass concrete block

Connection to EVA (C19) - Erection of working platform

Connection to EVA (C19) - Drill dewatering hole at area A and B

Connection to EVA (C19) - Drill 3 holes at top of each area and investigate

Remaining Level of Effort
Actual Level of Effort
Actual Work
Remaining Work
Critical Remaining Work

Milestone  
Contract HY/2009/19 

Three Months Rolling Programme ( 20 Dec 2015 to 19 Mar 2016 )
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Activity ID Activity Name emainin
Duration

Early Start Early Finish Late Start Late Finish Total
Float

1051-3641 Connection to EVA (C19) - Drill 3 holes at middle of each area and investigate 1 21-Jan-16 21-Jan-16 30-Dec-15 30-Dec-15 -18

1051-3651 Connection to EVA (C19) - Drill 3 holes at bottom of each area and investigate 1 21-Jan-16 21-Jan-16 30-Dec-15 30-Dec-15 -18

1051-3661 Connection to EVA (C19) - Core hole for saw cut 3 22-Jan-16 25-Jan-16 31-Dec-15 04-Jan-16 -18

1051-3671 Connection to EVA (C19) - Saw cut the bulkhead wall 5 26-Jan-16 30-Jan-16 05-Jan-16 09-Jan-16 -18

1051-3681 Connection to EVA (C19) - Remove the broken concrete 1 01-Feb-16 01-Feb-16 11-Jan-16 11-Jan-16 -18

1051-3691 Connection to EVA (C19) - Re-bar fixing 2 02-Feb-16 03-Feb-16 12-Jan-16 13-Jan-16 -18

1051-3701 Connection to EVA (C19) - Erection of formwork 2 04-Feb-16 05-Feb-16 14-Jan-16 15-Jan-16 -18

1051-3711 Connection to EVA (C19) - Concreting 1 06-Feb-16 06-Feb-16 16-Jan-16 16-Jan-16 -18

1051-3721 Connection to EVA (C19) - Removal of formwork 1 11-Feb-16 11-Feb-16 18-Jan-16 18-Jan-16 -18

1051-3731 Connection to EVA (C19) - Erection of falsework 2 12-Feb-16 13-Feb-16 19-Jan-16 20-Jan-16 -18

1051-3741 Connection to EVA (C19) - Rebar fixing 2 15-Feb-16 16-Feb-16 21-Jan-16 22-Jan-16 -18

1051-3751 Connection to EVA (C19) - Erection of formwork 2 17-Feb-16 18-Feb-16 23-Jan-16 25-Jan-16 -18

1051-3761 Connection to EVA (C19) - Concreting 1 19-Feb-16 19-Feb-16 26-Jan-16 26-Jan-16 -18

1051-3771 Connection to EVA (C19) - Removal of formwork 1 20-Feb-16 20-Feb-16 27-Jan-16 27-Jan-16 -18

1051-3781 Connection to EVA (C19) - Erection of falsework 2 22-Feb-16 23-Feb-16 28-Jan-16 29-Jan-16 -18

1051-3791 Connection to EVA (C19) - Erection of soffit 2 24-Feb-16 25-Feb-16 30-Jan-16 01-Feb-16 -18

1051-3801 Connection to EVA (C19) - Rebar fixing 2 26-Feb-16 27-Feb-16 02-Feb-16 03-Feb-16 -18

1051-3811 Connection to EVA (C19) - Erection of formwork 2 29-Feb-16 01-Mar-16 04-Feb-16 05-Feb-16 -18

1051-3821 Connection to EVA (C19) - Concreting 1 02-Mar-16 02-Mar-16 06-Feb-16 06-Feb-16 -18

1051-3831 Connection to EVA (C19) - Removal of formwork 1 03-Mar-16 03-Mar-16 11-Feb-16 11-Feb-16 -18

1080-1000 (Prep. Works for TA2 Demolition) - Removal of Railings 0 20-Dec-15 20-Dec-15 29-Dec-15 29-Dec-15

1080-1010 (Prep. Works for TA2 Demolition) -Saw Cut & Coring TA24-TA25 0 20-Dec-15 20-Dec-15 29-Dec-15 29-Dec-15

1080-1020 (Prep. Works for TA2 Demolition) -Saw Cut & Coring TA25-TA26 0 20-Dec-15 20-Dec-15 29-Dec-15 29-Dec-15

1080-1030 (Prep. Works for TA2 Demolition) -Saw Cut & Coring TA26-TA27 0 20-Dec-15 20-Dec-15 29-Dec-15 29-Dec-15

1080-1040 (Prep. Works for TA2 Demolition) -Saw Cut & Coring TA27-TA28 0 20-Dec-15 20-Dec-15 29-Dec-15 29-Dec-15

1080-1050 (Prep. Works for TA2 Demolition) -Saw Cut & Coring TA23-TA24 0 20-Dec-15 20-Dec-15 29-Dec-15 29-Dec-15

1080-1060 (Prep. Works for TA2 Demolition) -Saw Cut & Coring TA22-TA23 0 28-Dec-15 28-Dec-15 06-Jan-16 06-Jan-16

1080-1070 (Prep. Works for TA2 Demolition) -Saw Cut & Coring TA21-TA22 0 28-Dec-15 28-Dec-15 29-Jan-16 29-Jan-16

1080-1080 Removal of TA2 (Pier 23-25) - Deck Removal - (TA24-TA25) 0 20-Dec-15 20-Dec-15 29-Dec-15 29-Dec-15

1080-1090 Removal of TA2 (Pier 23-25) - Deck Removal - (TA23-TA24) 6 21-Dec-15 28-Dec-15 29-Dec-15 05-Jan-16 6

1080-1100 Removal of TA2 (Pier 23-25) - Tower Removal - (TA24) 1 29-Dec-15 29-Dec-15 12-Nov-19 12-Nov-19 1161

1080-1110 Removal of TA2 (Pier 27-28) - Deck Removal - (TA27-TA28) 0 20-Dec-15 20-Dec-15 20-Jan-16 20-Jan-16

1080-1120 Removal of TA2 (Pier 27-28) - Deck Removal - (TA26-TA27) 0 20-Dec-15 20-Dec-15 20-Jan-16 20-Jan-16

1080-1130 Removal of TA2 (Pier 27-28) - Tower Removal - (TA27) 0 20-Dec-15 20-Dec-15 20-Jan-16 20-Jan-16

1080-1140 Removal of TA2 (Pier 27-28) - Tower Removal - (TA28) 0 20-Dec-15 20-Dec-15 11-Feb-16 11-Feb-16

1080-1150 Removal of TA2 (Pier 25-26) - Deck Removal - (TA25-TA26) 3 21-Dec-15 23-Dec-15 20-Jan-16 22-Jan-16 24

1080-1160 Removal of TA2 (Pier 25-26) -Tower Removal - (TA25) 1 24-Dec-15 24-Dec-15 23-Jan-16 23-Jan-16 24

1080-1170 Removal of TA2 (Pier 25-26) -Tower Removal - (TA26) 1 26-Dec-15 26-Dec-15 25-Jan-16 25-Jan-16 24

1080-1180 Removal of TA2 (Pier 21-23) - Deck Removal - (TA22-TA23) 3 29-Dec-15 31-Dec-15 06-Jan-16 08-Jan-16 6

1080-1190 Removal of TA2 (Pier 21-23) -Tower Removal - (TA23) 1 02-Jan-16 02-Jan-16 09-Jan-16 09-Jan-16 6

1080-1200 Removal of TA2 (Pier 21-23) -Deck Removal - (TA21-TA22) 5 04-Jan-16 08-Jan-16 01-Feb-16 05-Feb-16 24

1080-1210 Removal of TA2 (Pier 21-23) -Tower Removal - (TA21) 1 09-Jan-16 09-Jan-16 06-Feb-16 06-Feb-16 24

1080-1220 Removal of TA2 (Pier 21-23) -Tower Removal - (TA22) 1 11-Jan-16 11-Jan-16 11-Feb-16 11-Feb-16 24

1080-1230 Reinstatement of Slab @ TA24 12 29-Dec-15 12-Jan-16 26-Jan-16 11-Feb-16 23

1080-1240 Reinstatement of Slab @ TA23 12 29-Dec-15 12-Jan-16 07-Jan-16 20-Jan-16 7

1080-1250 Reinstatement of Slab @ TA25 12 26-Dec-15 09-Jan-16 26-Jan-16 11-Feb-16 25

1080-1260 Reinstatement of Slab @ TA26 12 28-Dec-15 11-Jan-16 26-Jan-16 11-Feb-16 24

20 27 03 10 17 24 31 07 14 21 28 06 13 20
January February March

2015 2016

Connection to EVA (C19) - Drill 3 holes at middle of each area and investigate

Connection to EVA (C19) - Drill 3 holes at bottom of each area and investigate

Connection to EVA (C19) - Core hole for saw cut

Connection to EVA (C19) - Saw cut the bulkhead wall

Connection to EVA (C19) - Remove the broken concrete

Connection to EVA (C19) - Re-bar fixing

Connection to EVA (C19) - Erection of formwork

Connection to EVA (C19) - Concreting

Connection to EVA (C19) - Removal of formwork

Connection to EVA (C19) - Erection of falsework

Connection to EVA (C19) - Rebar fixing

Connection to EVA (C19) - Erection of formwork

Connection to EVA (C19) - Concreting

Connection to EVA (C19) - Removal of formwork

Connection to EVA (C19) - Erection of falsework

Connection to EVA (C19) - Erection of soffit

Connection to EVA (C19) - Rebar fixing

Connection to EVA (C19) - Erection of fo

Connection to EVA (C19) - Concreting

Connection to EVA (C19) - Removal 

molition) - Removal of Railings

Demolition) -Saw Cut & Coring TA24-TA25

for TA2 Demolition) -Saw Cut & Coring TA25-TA26

. Works for TA2 Demolition) -Saw Cut & Coring TA26-TA27

2 Demolition) -Saw Cut & Coring TA27-TA28

Cut & Coring TA23-TA24

TA2 Demolition) -Saw Cut & Coring TA22-TA23

rks for TA2 Demolition) -Saw Cut & Coring TA21-TA22

emoval of TA2 (Pier 23-25) - Deck Removal - (TA24-TA25)

Removal of TA2 (Pier 23-25) - Deck Removal - (TA23-TA24)

Removal of TA2 (Pier 23-25) - Tower Removal - (TA24)

A2 (Pier 27-28) - Deck Removal - (TA27-TA28)

val of TA2 (Pier 27-28) - Deck Removal - (TA26-TA27)

moval of TA2 (Pier 27-28) - Tower Removal - (TA27)

TA2 (Pier 27-28) - Tower Removal - (TA28)

Removal of TA2 (Pier 25-26) - Deck Removal - (TA25-TA26)

Removal of TA2 (Pier 25-26) -Tower Removal - (TA25)

Removal of TA2 (Pier 25-26) -Tower Removal - (TA26)

Removal of TA2 (Pier 21-23) - Deck Removal - (TA22-TA23)

Removal of TA2 (Pier 21-23) -Tower Removal - (TA23)

Removal of TA2 (Pier 21-23) -Deck Removal - (TA21-TA22)

Removal of TA2 (Pier 21-23) -Tower Removal - (TA21)

Removal of TA2 (Pier 21-23) -Tower Removal - (TA22)

Reinstatement of Slab @ TA24

Reinstatement of Slab @ TA23

Reinstatement of Slab @ TA25

Reinstatement of Slab @ TA26

Remaining Level of Effort
Actual Level of Effort
Actual Work
Remaining Work
Critical Remaining Work

Milestone  
Contract HY/2009/19 

Three Months Rolling Programme ( 20 Dec 2015 to 19 Mar 2016 )
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Early Start Early Finish Late Start Late Finish Total
Float

1080-1270 Reinstatement of Slab @ TA27 12 21-Dec-15 05-Jan-16 26-Jan-16 11-Feb-16 29

1080-1280 EVB Remaining Works - Slab & Wall  at +3.05Mpd - ( G.L 3-4/A-C) (Part 1) 0 20-Dec-15 20-Dec-15 16-Jan-16 16-Jan-16

1080-1290 EVB Remaining Works - Slab at +0.75Mpd - ( G.L 5.5-6/C-E) (Part 2) 0 20-Dec-15 20-Dec-15 19-Jan-16 19-Jan-16

1080-1300 EVB Remaining Works - In-Situ Watertank - Lower Part (Part 3) 0 20-Dec-15 20-Dec-15 19-Jan-16 19-Jan-16

1080-1310 EVB Remaining Works - D-Wall Rectification - ( G.L 6/L-N) (Part 4) 6 21-Dec-15 28-Dec-15 19-Jan-16 25-Jan-16 23

1080-1320 EVB Remaining Works - Slab at +3.4Mpd - ( G.L 1-3/C-E) (Part 5) 3 26-Dec-15 30-Dec-15 22-Jan-16 25-Jan-16 21

1080-1330 EVB Remaining Works - Walls at +0.0Mpd - ( G.L 4-5/A-B) (Part 6) 5 21-Dec-15 26-Dec-15 16-Jan-16 21-Jan-16 21

1080-1340 EVB Remaining Works - Pre - Cast Watertank - Lower Part (Part 7) 0 21-Dec-15 21-Dec-15 02-Feb-16 02-Feb-16

1080-1350 EVB Remaining Works - Slab & Wall  at +4.2Mpd - ( G.L 5-6/A-E) (Part 8) 9 21-Dec-15 31-Dec-15 29-Jan-16 11-Feb-16 32

1080-1360 EVB Remaining Works - Slab at +0.6Mpd - ( G.L 5-6/L-N) (Part 9) 12 28-Dec-15 12-Jan-16 26-Jan-16 11-Feb-16 23

1080-1370 EVB Remaining Works - In-Situ Watertank - Upper Part (Part 10) 6 21-Dec-15 28-Dec-15 02-Feb-16 11-Feb-16 35

1080-1380 EVB Remaining Works - Slab at +3.4Mpd - ( G.L 1-3/A-C) (Part 11) 12 30-Dec-15 14-Jan-16 26-Jan-16 11-Feb-16 21

1080-1390 EVB Remaining Works - Slab at -2.8Mpd - ( G.L 6-7/A) (Part 12) 6 26-Dec-15 04-Jan-16 02-Feb-16 11-Feb-16 30

1080-1400 EVB Remaining Works - Walls at +00Mp d - ( G.L 4-6/L-N) (Part 13) 5 30-Dec-15 07-Jan-16 02-Feb-16 11-Feb-16 28

1080-1410 EVB Remaining Works - Pre - Cast Watertank - Upper Part (Part 14) 6 21-Dec-15 28-Dec-15 02-Feb-16 11-Feb-16 35

1080-1420 EVB Remaining Works - Slab at +2.4Mpd - ( G.L 4-6/A-C) (Part 15) 10 29-Dec-15 09-Jan-16 07-Jan-16 18-Jan-16 7

1080-1430 EVB Remaining Works - Slab at +3.6Mpd - ( G.L 4-5/K-N) (Part 16) 6 21-Dec-15 28-Dec-15 02-Feb-16 11-Feb-16 35

1080-1440 EVB Remaining Works - Slab at -1.25Mpd - ( G.L 6-7/A) (Part 17) 9 29-Dec-15 08-Jan-16 29-Jan-16 11-Feb-16 26

1080-1450 EVB Remaining Works - Slab at +3.6Mpd - ( G.L 5-6/K-N) (Part 18) 10 21-Dec-15 02-Jan-16 28-Jan-16 11-Feb-16 31

1080-1451 D-Wall Weak Seam rectification works 9 21-Dec-15 31-Dec-15 23-Dec-15 04-Jan-16 2

1080-1540 Complete EVB Structure (Including reinstatement) 0 14-Jan-16 11-Feb-16 21

1080-1541 Completion 100% of EVB Structure (Excl reinstatement) 0 31-Dec-15 31-Dec-15 0

1080-1542 Handover EVB (Zone 2A) 0 20-Jan-16 20-Jan-16 0

1080-1543 Handover EVB (Final) 0 03-Mar-16 11-Feb-16 -18

05.2 - Cut & Cov05.2 - Cut & Cover Tunnel Ch 4932-514905.2 - Cut & Cover Tunnel Ch 4932-514905.2 - Cut & Cover Tunnel Ch 4932-514905.2 - Cut & Cover Tunnel Ch 4932-514905.2 - Cut & Cover Tunnel Ch 4932-514905.2 - Cut & Cover Tunnel Ch 4932-514905.2 - Cut & Cover Tunnel Ch 4932-5149
05.2.5 - Road & M05.2.5 - Road & Miscellaneous Works05.2.5 - Road & Miscellaneous Works05.2.5 - Road & Miscellaneous Works05.2.5 - Road & Miscellaneous Works05.2.5 - Road & Miscellaneous Works05.2.5 - Road & Miscellaneous Works05.2.5 - Road & Miscellaneous Works
0525-1340 Complete Remaining work  at C/C Tunnel 0 18-Jan-16 18-Jan-16 0

06 - SECTION06 - SECTION 3 OF THE WORKS06 - SECTION 3 OF THE WORKS06 - SECTION 3 OF THE WORKS06 - SECTION 3 OF THE WORKS06 - SECTION 3 OF THE WORKS06 - SECTION 3 OF THE WORKS06 - SECTION 3 OF THE WORKS
06.1 - Westboun06.1 - Westbound - Pier 29-3406.1 - Westbound - Pier 29-3406.1 - Westbound - Pier 29-3406.1 - Westbound - Pier 29-3406.1 - Westbound - Pier 29-3406.1 - Westbound - Pier 29-3406.1 - Westbound - Pier 29-34
0610-1880 W/B Bridge Pier 34  - Tie Beam > Breaking + Excav + Blinding 8 21-Dec-15 30-Dec-15 10-Dec-15 18-Dec-15 -9

0610-1900 Construct W/B Bridge Pier 34  - Tie Beam > CJ + post drill rebar & Construction 14 21-Dec-15 07-Jan-16 11-Jan-16 27-Jan-16 17

0610-1920 Construct W/B Bridge Pier 34 - Breaking base/ Drilling of Starter Bars for Pier/Co 0 21-Dec-15 21-Dec-15 10-Dec-15 10-Dec-15

0610-1940 Construct W/B Bridge Pier 34 Construct Crosshead 11 21-Dec-15 04-Jan-16 10-Dec-15 22-Dec-15 -9

0610-1960 Construct W/B Bridge Pier 34 - Install Bearing 6 05-Jan-16 11-Jan-16 23-Dec-15 30-Dec-15 -9

06.3 - Admin Bu06.3 - Admin Building06.3 - Admin Building06.3 - Admin Building06.3 - Admin Building06.3 - Admin Building06.3 - Admin Building06.3 - Admin Building
0630-1880 Grd. Beam - (GL > P-R) - Removal of Existing Sheet Piles 4 12-Jan-16 15-Jan-16 12-Feb-16 16-Feb-16 24

0630-1900 Grd. Beam - (GL > P-R) - Excavate to formation level + Blinding Layer Casting 5 16-Jan-16 21-Jan-16 17-Feb-16 22-Feb-16 24

0630-1920 Grd. Beam - (GL > P-R) - Install Capping Plate 6 21-Jan-16 27-Jan-16 22-Feb-16 27-Feb-16 24

0630-1940 Grd. Beam - (GL > P-R) - Rebar Fixing for Beam 7 25-Jan-16 01-Feb-16 25-Feb-16 03-Mar-16 24

0630-1960 Grd. Beam - (GL > P-R) - Erect Formworks for Beam 4 02-Feb-16 05-Feb-16 04-Mar-16 08-Mar-16 24

0630-1980 Grd. Beam - (GL > P-R) - Cast Concrete for Beam 1 06-Feb-16 06-Feb-16 09-Mar-16 09-Mar-16 24

0630-2000 Grd. Beam - (GL > P-R) - Formworks Removal 1 11-Feb-16 11-Feb-16 10-Mar-16 10-Mar-16 24

0630-2021 Grd. Beam - (GL > C-F/1-2.5) - Excav. to formation level + Blinding Layer Casting 5 21-Dec-15 26-Dec-15 11-Dec-15 17-Dec-15 -7

0630-2040 Grd. Beam - (GL > C-F/1-2.5) -  Install Capping Plate 4 21-Dec-15 24-Dec-15 21-Dec-15 24-Dec-15 0

0630-2080 Grd. Beam - (GL > C-F/1-2.5) -  Rebar Fixing for Ground Beam 7 23-Dec-15 31-Dec-15 23-Dec-15 31-Dec-15 0

0630-2100 Grd. Beam - (GL > C-F/1-2.5) -  Erect Formworks for Ground Beam 6 31-Dec-15 07-Jan-16 31-Dec-15 07-Jan-16 0

0630-2120 Grd. Beam - (GL > C-F/1-2.5) -  Cast Concrete for Ground Beam 1 08-Jan-16 08-Jan-16 08-Jan-16 08-Jan-16 0

0630-2140 Grd. Beam - (GL > C-F/1-2.5) -  Formworks Removal 2 09-Jan-16 11-Jan-16 09-Jan-16 11-Jan-16 0

20 27 03 10 17 24 31 07 14 21 28 06 13 20
January February March

2015 2016

Reinstatement of Slab @ TA27

.05Mpd - ( G.L 3-4/A-C) (Part 1)

pd - ( G.L 5.5-6/C-E) (Part 2)

Watertank - Lower Part (Part 3)

EVB Remaining Works - D-Wall Rectification - ( G.L 6/L-N) (Part 4)

EVB Remaining Works - Slab at +3.4Mpd - ( G.L 1-3/C-E) (Part 5)

EVB Remaining Works - Walls at +0.0Mpd - ( G.L 4-5/A-B) (Part 6)

st Watertank - Lower Part (Part 7)

EVB Remaining Works - Slab & Wall  at +4.2Mpd - ( G.L 5-6/A-E) (Part 8)

EVB Remaining Works - Slab at +0.6Mpd - ( G.L 5-6/L-N) (Part 9)

EVB Remaining Works - In-Situ Watertank - Upper Part (Part 10)

EVB Remaining Works - Slab at +3.4Mpd - ( G.L 1-3/A-C) (Part 11)

EVB Remaining Works - Slab at -2.8Mpd - ( G.L 6-7/A) (Part 12)

EVB Remaining Works - Walls at +00Mp d - ( G.L 4-6/L-N) (Part 13)

EVB Remaining Works - Pre - Cast Watertank - Upper Part (Part 14)

EVB Remaining Works - Slab at +2.4Mpd - ( G.L 4-6/A-C) (Part 15)

EVB Remaining Works - Slab at +3.6Mpd - ( G.L 4-5/K-N) (Part 16)

EVB Remaining Works - Slab at -1.25Mpd - ( G.L 6-7/A) (Part 17)

EVB Remaining Works - Slab at +3.6Mpd - ( G.L 5-6/K-N) (Part 18)

D-Wall Weak Seam rectification works

Complete EVB Structure (Including reinstatement)

Completion 100% of EVB Structure (Excl reinstatement)

Handover EVB (Zone 2A)

Handover EVB (Final)

Complete Remaining work  at C/C Tunnel

W/B Bridge Pier 34  - Tie Beam > Breaking + Excav + Blinding

Construct W/B Bridge Pier 34  - Tie Beam > CJ + post drill rebar & Construction

uct W/B Bridge Pier 34 - Breaking base/ Drilling of Starter Bars for Pier/Column

Construct W/B Bridge Pier 34 Construct Crosshead

Construct W/B Bridge Pier 34 - Install Bearing

Grd. Beam - (GL > P-R) - Removal of Existing Sheet Piles

Grd. Beam - (GL > P-R) - Excavate to formation level + Blinding Layer Casting

Grd. Beam - (GL > P-R) - Install Capping Plate

Grd. Beam - (GL > P-R) - Rebar Fixing for Beam

Grd. Beam - (GL > P-R) - Erect Formworks for Beam

Grd. Beam - (GL > P-R) - Cast Concrete for Beam

Grd. Beam - (GL > P-R) - Formworks Removal

Grd. Beam - (GL > C-F/1-2.5) - Excav. to formation level + Blinding Layer Casting

Grd. Beam - (GL > C-F/1-2.5) -  Install Capping Plate

Grd. Beam - (GL > C-F/1-2.5) -  Rebar Fixing for Ground Beam

Grd. Beam - (GL > C-F/1-2.5) -  Erect Formworks for Ground Beam

Grd. Beam - (GL > C-F/1-2.5) -  Cast Concrete for Ground Beam

Grd. Beam - (GL > C-F/1-2.5) -  Formworks Removal

Remaining Level of Effort
Actual Level of Effort
Actual Work
Remaining Work
Critical Remaining Work

Milestone  
Contract HY/2009/19 

Three Months Rolling Programme ( 20 Dec 2015 to 19 Mar 2016 )
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Activity ID Activity Name emainin
Duration

Early Start Early Finish Late Start Late Finish Total
Float

0630-2195 Grd. Beam - (GL > B-C/2.5-5.5)(West) - Reinforcement Fixing 0 20-Dec-15 20-Dec-15 07-Dec-15 07-Dec-15

0630-2200 Grd. Beam - (GL > B-C/2.5-5.5)(West) - Formworks Erection 0 20-Dec-15 20-Dec-15 07-Dec-15 07-Dec-15

0630-2210 Grd. Beam - (GL > B-C/2.5-5.5)(West) - Concreting 0 20-Dec-15 20-Dec-15 07-Dec-15 07-Dec-15

0630-2215 Grd. Beam - (GL > B-C/2.5-5.5)(West) - Formwork Removal 0 20-Dec-15 20-Dec-15 07-Dec-15 07-Dec-15

0630-2217 Grd. Beam - (GL > B-C/2.5-5.5)(West) - Remove Existing Sheet Piles & Backfill 0 20-Dec-15 20-Dec-15 11-Dec-15 11-Dec-15

0630-2219 Grd. Beam - (GL > B-C/2.5-5.5)(East) - Remove Temp Bacfill & Excavate to Foun 0 20-Dec-15 20-Dec-15 07-Dec-15 07-Dec-15

0630-2224 Grd. Beam - (GL > B-C/2.5-5.5)(East) - Cut Pile to Level and Blinding Layer Cast 0 20-Dec-15 20-Dec-15 07-Dec-15 07-Dec-15

0630-2229 Grd. Beam - (GL > B-C/2.5-5.5)(East) - Capping Plate Welding / U Bars 0 20-Dec-15 20-Dec-15 07-Dec-15 07-Dec-15

0630-2234 Grd. Beam - (GL > B-C/2.5-5.5)(East) - Reinforcement Fixing 0 20-Dec-15 20-Dec-15 07-Dec-15 07-Dec-15

0630-2239 Grd. Beam - (GL > B-C/2.5-5.5)(East) - Formworks Erection 0 20-Dec-15 20-Dec-15 07-Dec-15 07-Dec-15

0630-2244 Grd. Beam - (GL > B-C/2.5-5.5)(East) - Concreting 0 20-Dec-15 20-Dec-15 07-Dec-15 07-Dec-15

0630-2249 Grd. Beam - (GL > B-C/2.5-5.5)(East) - Remove Formworks 1 21-Dec-15 21-Dec-15 07-Dec-15 07-Dec-15 -12

0630-2250 Grd. Beam - (GL > B-C/2.5-5.5)(East) - Backfilling Works 4 22-Dec-15 26-Dec-15 08-Dec-15 11-Dec-15 -12

0630-2268 Grd. Beam - (Along GL 6) - Capping Plate Welding / U Bars 0 20-Dec-15 20-Dec-15 11-Dec-15 11-Dec-15

0630-2273 Grd. Beam - (Along GL 6) - Reinforcement Fixing 0 20-Dec-15 20-Dec-15 11-Dec-15 11-Dec-15

0630-2278 Grd. Beam - (Along GL 6) - Formworks Erection 0 20-Dec-15 20-Dec-15 11-Dec-15 11-Dec-15

0630-2283 Grd. Beam - (Along GL 6) - Concreting 0 20-Dec-15 20-Dec-15 11-Dec-15 11-Dec-15

0630-2288 Grd. Beam - (Along GL 6) - Remove Formworks & Backfill 0 20-Dec-15 20-Dec-15 11-Dec-15 11-Dec-15

0630-2310 Storm Water Drain at Portion VB 0 20-Dec-15 20-Dec-15 04-Jan-16 04-Jan-16

0630-2315 Install Irrigation Watermain within Portion V 0 20-Dec-15 20-Dec-15 04-Jan-16 04-Jan-16

0630-2330 Underground drainage (Pier 28) - Forwork Erection (for Manhole) 0 20-Dec-15 20-Dec-15 11-Jan-16 11-Jan-16

0630-2332 Underground drainage (Pier 28) - Concreting (for Manhole) 0 20-Dec-15 20-Dec-15 11-Jan-16 11-Jan-16

0630-2334 Underground drainage (Pier 28) - Formwork Removal 0 20-Dec-15 20-Dec-15 11-Jan-16 11-Jan-16

0630-2336 Underground drainage (Pier 28) - Blinding Layer Casting (for Catchpit) 0 20-Dec-15 20-Dec-15 11-Jan-16 11-Jan-16

0630-2338 Underground drainage (Pier 28) - Forwork Erection (for Catchpit) 0 20-Dec-15 20-Dec-15 11-Jan-16 11-Jan-16

0630-2340 Underground drainage (Pier 28) - Concreting (for Catchpit) 0 20-Dec-15 20-Dec-15 11-Jan-16 11-Jan-16

0630-2342 Underground drainage (Pier 28) - Formwork Removal 0 20-Dec-15 20-Dec-15 11-Jan-16 11-Jan-16

0630-2344 Underground drainage (Pier 28) - Excavation 0 20-Dec-15 20-Dec-15 11-Jan-16 11-Jan-16

0630-2346 Underground drainage (Pier 28) - Bedding 0 20-Dec-15 20-Dec-15 11-Jan-16 11-Jan-16

0630-2348 Underground drainage (Pier 28) - Connection of Concrete Pipe 0 20-Dec-15 20-Dec-15 11-Jan-16 11-Jan-16

0630-2350 Underground drainage (Pier 28) - Backfill 0 20-Dec-15 20-Dec-15 11-Jan-16 11-Jan-16

0630-2353 Underground drainage (Pier 29) - Blinding Layer Casting (for Manhole) 0 20-Dec-15 20-Dec-15 06-Jan-16 06-Jan-16

0630-2355 Underground drainage (Pier 29) - Forwork Erection (for Manhole) 3 21-Dec-15 23-Dec-15 06-Jan-16 08-Jan-16 12

0630-2357 Underground drainage (Pier 29) - Concreting (for Manhole) 1 24-Dec-15 24-Dec-15 09-Jan-16 09-Jan-16 12

0630-2359 Underground drainage (Pier 29) - Formwork Removal 1 26-Dec-15 26-Dec-15 11-Jan-16 11-Jan-16 12

0630-2361 Underground drainage (Pier 29) - Blinding Layer Casting (for Catchpit) 1 21-Dec-15 21-Dec-15 28-Dec-15 28-Dec-15 5

0630-2363 Underground drainage (Pier 29) - Forwork Erection (for Catchpit) 1 22-Dec-15 22-Dec-15 29-Dec-15 29-Dec-15 5

0630-2365 Underground drainage (Pier 29) - Concreting (for Catchpit) 1 23-Dec-15 23-Dec-15 30-Dec-15 30-Dec-15 5

0630-2367 Underground drainage (Pier 29) - Formwork Removal 1 24-Dec-15 24-Dec-15 31-Dec-15 31-Dec-15 5

0630-2369 Underground drainage (Pier 29) - Excavation 1 26-Dec-15 26-Dec-15 02-Jan-16 02-Jan-16 5

0630-2371 Underground drainage (Pier 29) - Bedding 2 28-Dec-15 29-Dec-15 04-Jan-16 05-Jan-16 5

0630-2373 Underground drainage (Pier 29) - Connection of Concrete Pipe 2 30-Dec-15 31-Dec-15 06-Jan-16 07-Jan-16 5

0630-2375 Underground drainage (Pier 29) - Backfill 3 02-Jan-16 05-Jan-16 08-Jan-16 11-Jan-16 5

0630-2381 Underground drainage (Pier 30) - Forwork Erection (for Manhole) 0 20-Dec-15 20-Dec-15 11-Jan-16 11-Jan-16

0630-2383 Underground drainage (Pier 30) - Concreting (for Manhole) 0 20-Dec-15 20-Dec-15 11-Jan-16 11-Jan-16

0630-2385 Underground drainage (Pier 30) - Formwork Removal 0 20-Dec-15 20-Dec-15 11-Jan-16 11-Jan-16

0630-2387 Underground drainage (Pier 30) - Blinding Layer Casting (for Catchpit) 0 20-Dec-15 20-Dec-15 08-Jan-16 08-Jan-16

20 27 03 10 17 24 31 07 14 21 28 06 13 20
January February March

2015 2016

5)(West) - Reinforcement Fixing

5-5.5)(West) - Formworks Erection

2.5-5.5)(West) - Concreting

C/2.5-5.5)(West) - Formwork Removal

C/2.5-5.5)(West) - Remove Existing Sheet Piles & Backfill

B-C/2.5-5.5)(East) - Remove Temp Bacfill & Excavate to Founding Level

> B-C/2.5-5.5)(East) - Cut Pile to Level and Blinding Layer Casting

L > B-C/2.5-5.5)(East) - Capping Plate Welding / U Bars

Beam - (GL > B-C/2.5-5.5)(East) - Reinforcement Fixing

rd. Beam - (GL > B-C/2.5-5.5)(East) - Formworks Erection

Grd. Beam - (GL > B-C/2.5-5.5)(East) - Concreting

Grd. Beam - (GL > B-C/2.5-5.5)(East) - Remove Formworks

Grd. Beam - (GL > B-C/2.5-5.5)(East) - Backfilling Works

te Welding / U Bars

6) - Reinforcement Fixing

g GL 6) - Formworks Erection

ng GL 6) - Concreting

- (Along GL 6) - Remove Formworks & Backfill

torm Water Drain at Portion VB

Install Irrigation Watermain within Portion V

k Erection (for Manhole)

reting (for Manhole)

mwork Removal

nding Layer Casting (for Catchpit)

Forwork Erection (for Catchpit)

) - Concreting (for Catchpit)

28) - Formwork Removal

r 28) - Excavation

Pier 28) - Bedding

nd drainage (Pier 28) - Connection of Concrete Pipe

derground drainage (Pier 28) - Backfill

Underground drainage (Pier 29) - Blinding Layer Casting (for Manhole)

Underground drainage (Pier 29) - Forwork Erection (for Manhole)

Underground drainage (Pier 29) - Concreting (for Manhole)

Underground drainage (Pier 29) - Formwork Removal

Underground drainage (Pier 29) - Blinding Layer Casting (for Catchpit)

Underground drainage (Pier 29) - Forwork Erection (for Catchpit)

Underground drainage (Pier 29) - Concreting (for Catchpit)

Underground drainage (Pier 29) - Formwork Removal

Underground drainage (Pier 29) - Excavation

Underground drainage (Pier 29) - Bedding

Underground drainage (Pier 29) - Connection of Concrete Pipe

Underground drainage (Pier 29) - Backfill

Erection (for Manhole)

ting (for Manhole)

work Removal

ding Layer Casting (for Catchpit)

Remaining Level of Effort
Actual Level of Effort
Actual Work
Remaining Work
Critical Remaining Work

Milestone  
Contract HY/2009/19 
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Activity ID Activity Name emainin
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Early Start Early Finish Late Start Late Finish Total
Float

0630-2389 Underground drainage (Pier 30) - Forwork Erection (for Catchpit) 0 20-Dec-15 20-Dec-15 08-Jan-16 08-Jan-16

0630-2391 Underground drainage (Pier 30) - Concreting (for Catchpit) 0 20-Dec-15 20-Dec-15 08-Jan-16 08-Jan-16

0630-2393 Underground drainage (Pier 30) - Formwork Removal 0 20-Dec-15 20-Dec-15 08-Jan-16 08-Jan-16

0630-2395 Underground drainage (Pier 30) - Excavation 0 20-Dec-15 20-Dec-15 08-Jan-16 08-Jan-16

0630-2397 Underground drainage (Pier 30) - Bedding 0 20-Dec-15 20-Dec-15 08-Jan-16 08-Jan-16

0630-2399 Underground drainage (Pier 30) - Connection of Concrete Pipe 0 20-Dec-15 20-Dec-15 08-Jan-16 08-Jan-16

0630-2401 Underground drainage (Pier 30) - Backfill 3 21-Dec-15 23-Dec-15 08-Jan-16 11-Jan-16 14

0630-2411 Underground drainage (Pier 31) - Formwork Removal 0 20-Dec-15 20-Dec-15 11-Jan-16 11-Jan-16

0630-2413 Underground drainage (Pier 31) - Blinding Layer Casting (for Catchpit) 0 20-Dec-15 20-Dec-15 11-Jan-16 11-Jan-16

0630-2415 Underground drainage (Pier 31) - Forwork Erection (for Catchpit) 0 20-Dec-15 20-Dec-15 11-Jan-16 11-Jan-16

0630-2417 Underground drainage (Pier 31) - Concreting (for Catchpit) 0 20-Dec-15 20-Dec-15 11-Jan-16 11-Jan-16

0630-2419 Underground drainage (Pier 31) - Formwork Removal 0 20-Dec-15 20-Dec-15 11-Jan-16 11-Jan-16

0630-2421 Underground drainage (Pier 31) - Excavation 0 20-Dec-15 20-Dec-15 11-Jan-16 11-Jan-16

0630-2423 Underground drainage (Pier 31) - Bedding 0 20-Dec-15 20-Dec-15 11-Jan-16 11-Jan-16

0630-2425 Underground drainage (Pier 31) - Connection of Concrete Pipe 0 20-Dec-15 20-Dec-15 11-Jan-16 11-Jan-16

0630-2427 Underground drainage (Pier 31) - Backfill 0 20-Dec-15 20-Dec-15 11-Jan-16 11-Jan-16

0630-2441 Underground drainage (Pier 32) - Forwork Erection (for Catchpit) 0 20-Dec-15 20-Dec-15 11-Jan-16 11-Jan-16

0630-2443 Underground drainage (Pier 32) - Concreting (for Catchpit) 0 20-Dec-15 20-Dec-15 11-Jan-16 11-Jan-16

0630-2445 Underground drainage (Pier 32) - Formwork Removal 0 20-Dec-15 20-Dec-15 11-Jan-16 11-Jan-16

0630-2447 Underground drainage (Pier 32) - Excavation 0 20-Dec-15 20-Dec-15 11-Jan-16 11-Jan-16

0630-2449 Underground drainage (Pier 32) - Bedding 0 20-Dec-15 20-Dec-15 11-Jan-16 11-Jan-16

0630-2451 Underground drainage (Pier 32) - Connection of Concrete Pipe 0 20-Dec-15 20-Dec-15 11-Jan-16 11-Jan-16

0630-2453 Underground drainage (Pier 32) - Backfill 0 20-Dec-15 20-Dec-15 11-Jan-16 11-Jan-16

0650 -1000 Construct Road Pavement Between P31-32 within Porion VB incl sub-base 7 21-Dec-15 29-Dec-15 04-Jan-16 11-Jan-16 10

0650 -1110 Modify Temporary Support of Pier obstructing construction of ADB along Portion 15 21-Dec-15 08-Jan-16 23-Dec-15 11-Jan-16 2

0660-1010 Complete ADB Ground Beam (Portion VB & VD) 0 11-Jan-16 11-Jan-16 0

0660-1550 Erect Temporary/Removable Hoarding along portion VB 17 21-Dec-15 11-Jan-16 21-Dec-15 11-Jan-16 0

Admin Building Admin Building - Add'l Secondary Ground BeamsAdmin Building - Add'l Secondary Ground BeamsAdmin Building - Add'l Secondary Ground BeamsAdmin Building - Add'l Secondary Ground BeamsAdmin Building - Add'l Secondary Ground BeamsAdmin Building - Add'l Secondary Ground BeamsAdmin Building - Add'l Secondary Ground Beams
0660-1020 Secondary Gd. Beam(Pier 30-31) - (GB12-1) - Excavation 2 12-Jan-16 13-Jan-16 18-Jan-16 19-Jan-16 5

0660-1030 Secondary Gd. Beam(Pier 30-31) - (GB12-2) - Excavation 2 12-Jan-16 13-Jan-16 23-Jan-16 25-Jan-16 10

0660-1040 Secondary Gd. Beam(Pier 30-31) - (GB50-1) - Excavation 2 12-Jan-16 13-Jan-16 23-Jan-16 25-Jan-16 10

0660-1050 Secondary Gd. Beam(Pier 30-31) - (GB50-2) - Excavation 2 12-Jan-16 13-Jan-16 23-Jan-16 25-Jan-16 10

0660-1060 Secondary Gd. Beam(Pier 30-31) - (GB13-1) - Excavation 2 12-Jan-16 13-Jan-16 23-Jan-16 25-Jan-16 10

0660-1070 Secondary Gd. Beam(Pier 30-31) - (GB14) - Excavation 2 12-Jan-16 13-Jan-16 23-Jan-16 25-Jan-16 10

0660-1080 Secondary Gd. Beam(Pier 30-31) - (GB12-1) - ELS/Blinding/prepare CJ 5 14-Jan-16 19-Jan-16 20-Jan-16 25-Jan-16 5

0660-1090 Secondary Gd. Beam(Pier 30-31) - (GB12-2) - ELS/Blinding/prepare CJ 5 14-Jan-16 19-Jan-16 20-Jan-16 25-Jan-16 5

0660-1100 Secondary Gd. Beam(Pier 30-31) - (GB50-1) - ELS/Blinding/prepare CJ 5 14-Jan-16 19-Jan-16 20-Jan-16 25-Jan-16 5

0660-1120 Secondary Gd. Beam(Pier 30-31) - (GB50-2) - ELS/Blinding/prepare CJ 5 14-Jan-16 19-Jan-16 20-Jan-16 25-Jan-16 5

0660-1130 Secondary Gd. Beam(Pier 30-31) - (GB13-1) - ELS/Blinding/prepare CJ 5 14-Jan-16 19-Jan-16 20-Jan-16 25-Jan-16 5

0660-1140 Secondary Gd. Beam(Pier 30-31) - (GB14) - ELS/Blinding/prepare CJ 5 14-Jan-16 19-Jan-16 20-Jan-16 25-Jan-16 5

0660-1150 Secondary Gd. Beam(Pier 30-31) - (GB12-1) - Rebar Fixing/Formworks/Concrete 24 20-Jan-16 19-Feb-16 26-Jan-16 25-Feb-16 5

0660-1160 Secondary Gd. Beam(Pier 30-31) - (GB12-2) - Rebar Fixing/Formworks/Concrete 24 20-Jan-16 19-Feb-16 26-Jan-16 25-Feb-16 5

0660-1170 Secondary Gd. Beam(Pier 30-31) - (GB50-1) - Rebar Fixing/Formworks/Concrete 24 20-Jan-16 19-Feb-16 26-Jan-16 25-Feb-16 5

0660-1180 Secondary Gd. Beam(Pier 30-31) - (GB50-2) - Rebar Fixing/Formworks/Concrete 24 20-Jan-16 19-Feb-16 26-Jan-16 25-Feb-16 5

0660-1190 Secondary Gd. Beam(Pier 30-31) - (GB13-1) - Rebar Fixing/Formworks/Concrete 24 20-Jan-16 19-Feb-16 26-Jan-16 25-Feb-16 5

0660-1200 Secondary Gd. Beam(Pier 30-31) - (GB14) - Rebar Fixing/Formworks/Concrete 24 20-Jan-16 19-Feb-16 26-Jan-16 25-Feb-16 5

0660-1210 Secondary Gd. Beam(Pier 31-32) - (GB54) - Excavation 2 14-Jan-16 15-Jan-16 26-Jan-16 27-Jan-16 10

20 27 03 10 17 24 31 07 14 21 28 06 13 20
January February March

2015 2016

orwork Erection (for Catchpit)

Concreting (for Catchpit)

) - Formwork Removal

30) - Excavation

age (Pier 30) - Bedding

nage (Pier 30) - Connection of Concrete Pipe

Underground drainage (Pier 30) - Backfill

Removal

Layer Casting (for Catchpit)

k Erection (for Catchpit)

reting (for Catchpit)

mwork Removal

xcavation

Bedding

age (Pier 31) - Connection of Concrete Pipe

ound drainage (Pier 31) - Backfill

rection (for Catchpit)

ng (for Catchpit)

ork Removal

vation

edding

Pier 32) - Connection of Concrete Pipe

nd drainage (Pier 32) - Backfill

Construct Road Pavement Between P31-32 within Porion VB incl sub-base

Modify Temporary Support of Pier obstructing construction o f ADB along Portion VB

Complete ADB Ground Beam (Portion VB & VD)

Erect Temporary/Removable Hoarding along portion VB

Secondary Gd. Beam(Pier 30-31) - (GB12-1) - Excavation

Secondary Gd. Beam(Pier 30-31) - (GB12-2) - Excavation

Secondary Gd. Beam(Pier 30-31) - (GB50-1) - Excavation

Secondary Gd. Beam(Pier 30-31) - (GB50-2) - Excavation

Secondary Gd. Beam(Pier 30-31) - (GB13-1) - Excavation

Secondary Gd. Beam(Pier 30-31) - (GB14) - Excavation

Secondary Gd. Beam(Pier 30-31) - (GB12-1) - ELS/Blinding/prepare CJ

Secondary Gd. Beam(Pier 30-31) - (GB12-2) - ELS/Blinding/prepare CJ

Secondary Gd. Beam(Pier 30-31) - (GB50-1) - ELS/Blinding/prepare CJ

Secondary Gd. Beam(Pier 30-31) - (GB50-2) - ELS/Blinding/prepare CJ

Secondary Gd. Beam(Pier 30-31) - (GB13-1) - ELS/Blinding/prepare CJ

Secondary Gd. Beam(Pier 30-31) - (GB14) - ELS/Blinding/prepare CJ

Secondary Gd. Beam(Pier 30-31) - (GB12-1) - Rebar Fixin

Secondary Gd. Beam(Pier 30-31) - (GB12-2) - Rebar Fixin

Secondary Gd. Beam(Pier 30-31) - (GB50-1) - Rebar Fixin

Secondary Gd. Beam(Pier 30-31) - (GB50-2) - Rebar Fixin

Secondary Gd. Beam(Pier 30-31) - (GB13-1) - Rebar Fixin

Secondary Gd. Beam(Pier 30-31) - (GB14) - Rebar Fixing/

Secondary Gd. Beam(Pier 31-32) - (GB54) - Excavation

Remaining Level of Effort
Actual Level of Effort
Actual Work
Remaining Work
Critical Remaining Work

Milestone  
Contract HY/2009/19 

Three Months Rolling Programme ( 20 Dec 2015 to 19 Mar 2016 )
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0660-1230 Secondary Gd. Beam(Pier 31-32) - (GB12-1) - Excavation 2 14-Jan-16 15-Jan-16 26-Jan-16 27-Jan-16 10

0660-1240 Secondary Gd. Beam(Pier 31-32) - (GB53-1) - Excavation 2 14-Jan-16 15-Jan-16 26-Jan-16 27-Jan-16 10

0660-1250 Secondary Gd. Beam(Pier 31-32) - (GB44) - Excavation 2 14-Jan-16 15-Jan-16 26-Jan-16 27-Jan-16 10

0660-1260 Secondary Gd. Beam(Pier 31-32) - (GB53-2) - Excavation 2 14-Jan-16 15-Jan-16 26-Jan-16 27-Jan-16 10

0660-1270 Secondary Gd. Beam(Pier 31-32) - (GB19-1) - Excavation 2 14-Jan-16 15-Jan-16 26-Jan-16 27-Jan-16 10

0660-1280 Secondary Gd. Beam(Pier 31-32) - (GB19-2) - Excavation 2 14-Jan-16 15-Jan-16 26-Jan-16 27-Jan-16 10

0660-1290 Secondary Gd. Beam(Pier 31-32) - (GB19-3) - Excavation 2 14-Jan-16 15-Jan-16 26-Jan-16 27-Jan-16 10

0660-1300 Secondary Gd. Beam(Pier 31-32) - (GB54) - ELS/Blinding/prepare CJ 5 20-Jan-16 25-Jan-16 28-Jan-16 02-Feb-16 7

0660-1310 Secondary Gd. Beam(Pier 31-32) - (GB12-1) - ELS/Blinding/prepare CJ 5 20-Jan-16 25-Jan-16 28-Jan-16 02-Feb-16 7

0660-1320 Secondary Gd. Beam(Pier 31-32) - (GB53-1) - ELS/Blinding/prepare CJ 5 20-Jan-16 25-Jan-16 28-Jan-16 02-Feb-16 7

0660-1340 Secondary Gd. Beam(Pier 31-32) - (GB44) - ELS/Blinding/prepare CJ 5 20-Jan-16 25-Jan-16 28-Jan-16 02-Feb-16 7

0660-1350 Secondary Gd. Beam(Pier 31-32) - (GB53-2) - ELS/Blinding/prepare CJ 5 20-Jan-16 25-Jan-16 28-Jan-16 02-Feb-16 7

0660-1360 Secondary Gd. Beam(Pier 31-32) - (GB19-1) - ELS/Blinding/prepare CJ 5 20-Jan-16 25-Jan-16 28-Jan-16 02-Feb-16 7

0660-1370 Secondary Gd. Beam(Pier 31-32) - (GB19-2) - ELS/Blinding/prepare CJ 5 20-Jan-16 25-Jan-16 28-Jan-16 02-Feb-16 7

0660-1380 Secondary Gd. Beam(Pier 31-32) - (GB19-3) - ELS/Blinding/prepare CJ 5 20-Jan-16 25-Jan-16 28-Jan-16 02-Feb-16 7

0660-1390 Secondary Gd. Beam(Pier 31-32) - (GB54) - Rebar Fixing/Formworks/Concrete 23 26-Jan-16 24-Feb-16 03-Feb-16 03-Mar-16 7

0660-1400 Secondary Gd. Beam(Pier 31-32) - (GB12-1) - Rebar Fixing/Formworks/Concrete 23 26-Jan-16 24-Feb-16 03-Feb-16 03-Mar-16 7

0660-1410 Secondary Gd. Beam(Pier 31-32) - (GB53-1) - Rebar Fixing/Formworks/Concrete 23 26-Jan-16 24-Feb-16 03-Feb-16 03-Mar-16 7

0660-1420 Secondary Gd. Beam(Pier 31-32) - (GB44) - Rebar Fixing/Formworks/Concrete 24 28-Jan-16 27-Feb-16 03-Feb-16 04-Mar-16 5

0660-1430 Secondary Gd. Beam(Pier 31-32) - (GB53-2) - Rebar Fixing/Formworks/Concrete 24 28-Jan-16 27-Feb-16 03-Feb-16 04-Mar-16 5

0660-1450 Secondary Gd. Beam(Pier 31-32) - (GB19-1) - Rebar Fixing/Formworks/Concrete 24 28-Jan-16 27-Feb-16 03-Feb-16 04-Mar-16 5

0660-1460 Secondary Gd. Beam(Pier 31-32) - (GB19-2) - Rebar Fixing/Formworks/Concrete 24 28-Jan-16 27-Feb-16 03-Feb-16 04-Mar-16 5

0660-1470 Secondary Gd. Beam(Pier 31-32) - (GB19-3) - Rebar Fixing/Formworks/Concrete 24 28-Jan-16 27-Feb-16 03-Feb-16 04-Mar-16 5

0660-1480 Removal of Formworks & Cleaning 5 24-Feb-16 29-Feb-16 24-Feb-16 29-Feb-16 0

0660-1481 Handover 0 10-Mar-16 29-Feb-16 -9

Admin Building Admin Building - Add'l ExcavationAdmin Building - Add'l ExcavationAdmin Building - Add'l ExcavationAdmin Building - Add'l ExcavationAdmin Building - Add'l ExcavationAdmin Building - Add'l ExcavationAdmin Building - Add'l Excavation
630-3000 ADB East Basement (GL > 3-6/P-R) - Clearing and Preparation of the Area (item 11 21-Dec-15 04-Jan-16 30-Jan-16 15-Feb-16 33

630-3020 ADB East Basement (GL > 3-6/P-R) - Complete Excavation after launching of Se 12 05-Jan-16 18-Jan-16 16-Feb-16 29-Feb-16 33

630-3060 ADB West Basement (GL > 3-6/C-F) - Clearing and Preparation of the Area (item 4 21-Dec-15 24-Dec-15 10-Dec-15 14-Dec-15 -9

630-3080 ADB West Basement (GL > 3-6/C-F) - Install Sheet File for the Area (item 2) 5 26-Dec-15 31-Dec-15 15-Dec-15 19-Dec-15 -9

630-3100 ADB West Basement (GL > 3-6/C-F) - Excavation to Mid. Layer (item 2) 14 02-Jan-16 18-Jan-16 21-Dec-15 07-Jan-16 -9

630-3120 ADB West Basement (GL > 3-6/C-F) - Install Strut and Waling Support (item 2) 10 19-Jan-16 29-Jan-16 08-Jan-16 19-Jan-16 -9

630-3140 ADB West Basement (GL > 3-6/C-F) - Excavation to formation Level (item 2) 10 30-Jan-16 13-Feb-16 20-Jan-16 30-Jan-16 -9

630-3180 ADB West Basement (GL > 3-6/C-F) - Install Sheet File for Sump Pit - (3 Location 8 15-Feb-16 23-Feb-16 01-Feb-16 12-Feb-16 -9

630-3200 ADB West Basement (GL > 3-6/C-F) - Excavation to Mid. Layer - (Sump Pit - 1) (i 4 24-Feb-16 27-Feb-16 13-Feb-16 17-Feb-16 -9

630-3220 ADB West Basement (GL > 3-6/C-F) - Excavation to Mid. Layer - (Sump Pit - 2) (i 4 24-Feb-16 27-Feb-16 13-Feb-16 17-Feb-16 -9

630-3240 ADB West Basement (GL > 3-6/C-F) - Excavation to Mid. Layer - (Sump Pit - 3) (i 4 24-Feb-16 27-Feb-16 13-Feb-16 17-Feb-16 -9

630-3260 ADB West Basement (GL > 3-6/C-F) - Install Strut and Waling Support for Sump 5 25-Feb-16 01-Mar-16 15-Feb-16 19-Feb-16 -9

630-3280 ADB West Basement (GL > 3-6/C-F) - Excavation to formation Level for Sump Pit 6 29-Feb-16 05-Mar-16 18-Feb-16 24-Feb-16 -9

630-3300 ADB West Basement (GL > 3-6/C-F) - Excavation to formation Level for Sump Pit 6 29-Feb-16 05-Mar-16 18-Feb-16 24-Feb-16 -9

630-3320 ADB West Basement (GL > 3-6/C-F) - Excavation to formation Level for Sump Pit 6 29-Feb-16 05-Mar-16 18-Feb-16 24-Feb-16 -9

630-3340 ADB West Basement (GL > 3-6/C-F) - Compaction and Blinding for Area 2 & Pit ( 4 07-Mar-16 10-Mar-16 25-Feb-16 29-Feb-16 -9

630-3350 ADB Basement (GL > 2-6/G-N) - Excav. and Blinding for Area 3 & Pit  - Stage 1 (P 25 21-Dec-15 20-Jan-16 29-Dec-15 27-Jan-16 6

630-3355 ADB Basement (GL > 2-6/G-N) - Excav. and Blinding for Area 3 & Pit  - Stage 2 (P 25 22-Jan-16 23-Feb-16 28-Jan-16 29-Feb-16 5

630-3360 ADB Basement Complete Add'l Excavation & Blinding 0 10-Mar-16 29-Feb-16 -9

07 - SECTION07 - SECTION 4 & 4A OF THE WORKS07 - SECTION 4 & 4A OF THE WORKS07 - SECTION 4 & 4A OF THE WORKS07 - SECTION 4 & 4A OF THE WORKS07 - SECTION 4 & 4A OF THE WORKS07 - SECTION 4 & 4A OF THE WORKS07 - SECTION 4 & 4A OF THE WORKS
07.1 EBV Groun07.1 EBV Ground Level07.1 EBV Ground Level07.1 EBV Ground Level07.1 EBV Ground Level07.1 EBV Ground Level07.1 EBV Ground Level07.1 EBV Ground Level
0710-0900 WaterProofing (N46-64/S48-67) for East Vent Bldg 5 04-Mar-16 09-Mar-16 04-Mar-16 09-Mar-16 0

20 27 03 10 17 24 31 07 14 21 28 06 13 20
January February March

2015 2016

Secondary Gd. Beam(Pier 31-32) - (GB12-1) - Excavation

Secondary Gd. Beam(Pier 31-32) - (GB53-1) - Excavation

Secondary Gd. Beam(Pier 31-32) - (GB44) - Excavation

Secondary Gd. Beam(Pier 31-32) - (GB53-2) - Excavation

Secondary Gd. Beam(Pier 31-32) - (GB19-1) - Excavation

Secondary Gd. Beam(Pier 31-32) - (GB19-2) - Excavation

Secondary Gd. Beam(Pier 31-32) - (GB19-3) - Excavation

Secondary Gd. Beam(Pier 31-32) - (GB54) - ELS/Blinding/prepare CJ

Secondary Gd. Beam(Pier 31-32) - (GB12-1) - ELS/Blinding/prepare CJ

Secondary Gd. Beam(Pier 31-32) - (GB53-1) - ELS/Blinding/prepare CJ

Secondary Gd. Beam(Pier 31-32) - (GB44) - ELS/Blinding/prepare CJ

Secondary Gd. Beam(Pier 31-32) - (GB53-2) - ELS/Blinding/prepare CJ

Secondary Gd. Beam(Pier 31-32) - (GB19-1) - ELS/Blinding/prepare CJ

Secondary Gd. Beam(Pier 31-32) - (GB19-2) - ELS/Blinding/prepare CJ

Secondary Gd. Beam(Pier 31-32) - (GB19-3) - ELS/Blinding/prepare CJ

Secondary Gd. Beam(Pier 31-32) - (GB54) - Reba

Secondary Gd. Beam(Pier 31-32) - (GB12-1) - Re

Secondary Gd. Beam(Pier 31-32) - (GB53-1) - Re

Secondary Gd. Beam(Pier 31-32) - (GB44) - 

Secondary Gd. Beam(Pier 31-32) - (GB53-2)

Secondary Gd. Beam(Pier 31-32) - (GB19-1)

Secondary Gd. Beam(Pier 31-32) - (GB19-2)

Secondary Gd. Beam(Pier 31-32) - (GB19-3)

Removal of Formworks & Cleaning

Handover

ADB East Basement (GL > 3-6/P-R) - Clearing and Preparation of the Area (item 1)

ADB East Basement (GL > 3-6/P-R) - Complete Excavation after launching of Segment on the Area

ADB West Basement (GL > 3-6/C-F) - Clearing and Preparation of the Area (item 2)

ADB West Basement (GL > 3-6/C-F) - Install Sheet File for the Area (item 2)

ADB West Basement (GL > 3-6/C-F) - Excavation to Mid. Layer (item 2)

ADB West Basement (GL > 3-6/C-F) - Install Strut and Waling Support (item 2)

ADB West Basement (GL > 3-6/C-F) - Excavation to formation Level 

ADB West Basement (GL > 3-6/C-F) - Install Sheet F

ADB West Basement (GL > 3-6/C-F) - Excava

ADB West Basement (GL > 3-6/C-F) - Excava

ADB West Basement (GL > 3-6/C-F) - Excava

ADB West Basement (GL > 3-6/C-F) - In

ADB West Basement (GL > 3-6/C

ADB West Basement (GL > 3-6/C

ADB West Basement (GL > 3-6/C

ADB West Basement (GL

ADB Basement (GL > 2-6/G-N) - Excav. and Blinding for Area 3 & Pit  - Stage 1 (Pier 28-30) (item 3)

ADB Basement (GL > 2-6/G-N) - Excav. and Blindin

ADB Basement Complet

WaterProofing (N46-64/S4

Remaining Level of Effort
Actual Level of Effort
Actual Work
Remaining Work
Critical Remaining Work

Milestone  
Contract HY/2009/19 

Three Months Rolling Programme ( 20 Dec 2015 to 19 Mar 2016 )
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Activity ID Activity Name emainin
Duration

Early Start Early Finish Late Start Late Finish Total
Float

0710-1000 Backfill (N46-64/S48-67) for East Vent Bldg 12 08-Mar-16 21-Mar-16 08-Mar-16 21-Mar-16 0

08 - SECTION08 - SECTION 5 WORK08 - SECTION 5 WORK08 - SECTION 5 WORK08 - SECTION 5 WORK08 - SECTION 5 WORK08 - SECTION 5 WORK08 - SECTION 5 WORK
08.1 - Retaining 08.1 - Retaining Wall 'F' Substructure08.1 - Retaining Wall 'F' Substructure08.1 - Retaining Wall 'F' Substructure08.1 - Retaining Wall 'F' Substructure08.1 - Retaining Wall 'F' Substructure08.1 - Retaining Wall 'F' Substructure08.1 - Retaining Wall 'F' Substructure
0810-1650 Retaining Wall F  > Temp Excav Support/Open cut Excav works 18 21-Dec-15 12-Jan-16 25-Jun-16 16-Jul-16 152

0810-1660 Retaining Wall F  > Excavation Works for Pile caps 21 29-Dec-15 22-Jan-16 04-Jul-16 27-Jul-16 152

0810-1670 Construction of pile cap for Retaining Wall F  @ PC8 21 31-Dec-15 25-Jan-16 06-Jul-16 29-Jul-16 152

0810-1740 Construction of pile cap for Retaining Wall F @ PC12 0 11-Jan-16 11-Jan-16 15-Jul-16 15-Jul-16

0810-1760 Construction of pile cap for Retaining Wall F @ PC13 21 11-Jan-16 03-Feb-16 15-Jul-16 08-Aug-16 152

0810-1780 Backfill of Retaining Wall F Pile Caps 7 04-Feb-16 15-Feb-16 23-Feb-17 02-Mar-17 317

0820-1000 low wall bet C4-13/14 5 26-Jan-16 30-Jan-16 15-Feb-17 20-Feb-17 318

0820-1010 low wall bet C5-11/12 7 26-Jan-16 02-Feb-16 15-Feb-17 22-Feb-17 318

09 - SECTION09 - SECTION 6 OF THE WORKS09 - SECTION 6 OF THE WORKS09 - SECTION 6 OF THE WORKS09 - SECTION 6 OF THE WORKS09 - SECTION 6 OF THE WORKS09 - SECTION 6 OF THE WORKS09 - SECTION 6 OF THE WORKS
09.2 - Westboun09.2 - Westbound - Pier 26-2709.2 - Westbound - Pier 26-2709.2 - Westbound - Pier 26-2709.2 - Westbound - Pier 26-2709.2 - Westbound - Pier 26-2709.2 - Westbound - Pier 26-2709.2 - Westbound - Pier 26-27
0920-1220 Pier 26 Install Bearing 0 20-Dec-15 20-Dec-15 23-Mar-16 23-Mar-16

10 - SECTION10 - SECTION X OF THE WORKS10 - SECTION X OF THE WORKS10 - SECTION X OF THE WORKS10 - SECTION X OF THE WORKS10 - SECTION X OF THE WORKS10 - SECTION X OF THE WORKS10 - SECTION X OF THE WORKS
10.4 - Bridge De10.4 - Bridge Deck Demolition10.4 - Bridge Deck Demolition10.4 - Bridge Deck Demolition10.4 - Bridge Deck Demolition10.4 - Bridge Deck Demolition10.4 - Bridge Deck Demolition10.4 - Bridge Deck Demolition
10.4.1 - Existing 10.4.1 - Existing W/B Bridge (Part 1)10.4.1 - Existing W/B Bridge (Part 1)10.4.1 - Existing W/B Bridge (Part 1)10.4.1 - Existing W/B Bridge (Part 1)10.4.1 - Existing W/B Bridge (Part 1)10.4.1 - Existing W/B Bridge (Part 1)10.4.1 - Existing W/B Bridge (Part 1)
10410-2520 Demolish Temp. W/B  Bridge - Crosshead & Pier >  Pier 35 (by crane) 0 20-Dec-15 20-Dec-15 02-Dec-15 02-Dec-15

10410-2540 Demolish Temp. W/B  Bridge - Crosshead & Pier >  Pier 34 (by crane) 0 20-Dec-15 20-Dec-15 02-Dec-15 02-Dec-15

10.1 - E/B Bridge10.1 - E/B Bridges (Bridge D, E and F)10.1 - E/B Bridges (Bridge D, E and F)10.1 - E/B Bridges (Bridge D, E and F)10.1 - E/B Bridges (Bridge D, E and F)10.1 - E/B Bridges (Bridge D, E and F)10.1 - E/B Bridges (Bridge D, E and F)10.1 - E/B Bridges (Bridge D, E and F)
10.1.1 - Marine P10.1.1 - Marine Pier Construction10.1.1 - Marine Pier Construction10.1.1 - Marine Pier Construction10.1.1 - Marine Pier Construction10.1.1 - Marine Pier Construction10.1.1 - Marine Pier Construction10.1.1 - Marine Pier Construction
Pier F01 to F02Pier F01 to F02Pier F01 to F02Pier F01 to F02Pier F01 to F02Pier F01 to F02Pier F01 to F02Pier F01 to F02
1011-8600 F1B Pier/Column Construction 12 21-Jan-16 03-Feb-16 12-Mar-16 26-Mar-16 41

1011-8620 F1B Crosshead Construction 18 04-Feb-16 27-Feb-16 29-Mar-16 19-Apr-16 41

1011-8640 Bearing installation pier F1B & F2B 12 29-Feb-16 12-Mar-16 20-Apr-16 03-May-16 41

10.1.4 - Bridge E10.1.4 - Bridge E / Hing Fat Slip Road10.1.4 - Bridge E / Hing Fat Slip Road10.1.4 - Bridge E / Hing Fat Slip Road10.1.4 - Bridge E / Hing Fat Slip Road10.1.4 - Bridge E / Hing Fat Slip Road10.1.4 - Bridge E / Hing Fat Slip Road10.1.4 - Bridge E / Hing Fat Slip Road
Bridge ConstruBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge Construction
1015-2100 Bridge E (Pier E2 - E3) - Road Marking 0 20-Dec-15 20-Dec-15 31-Aug-17 31-Aug-17

1015-2250 Bridge E (Pier E3 - E4) - Road Marking 0 20-Dec-15 20-Dec-15 31-Aug-17 31-Aug-17

1015-2330 Bridge E (Pier E4 towards HFS-Rd) - Road Marking 0 20-Dec-15 20-Dec-15 31-Aug-17 31-Aug-17

10.2 - W/B Bridg10.2 - W/B Bridges (Bridge C and F)10.2 - W/B Bridges (Bridge C and F)10.2 - W/B Bridges (Bridge C and F)10.2 - W/B Bridges (Bridge C and F)10.2 - W/B Bridges (Bridge C and F)10.2 - W/B Bridges (Bridge C and F)10.2 - W/B Bridges (Bridge C and F)
10.2.1 - Pier Con10.2.1 - Pier Construction10.2.1 - Pier Construction10.2.1 - Pier Construction10.2.1 - Pier Construction10.2.1 - Pier Construction10.2.1 - Pier Construction10.2.1 - Pier Construction
Pier 38 to 43Pier 38 to 43Pier 38 to 43Pier 38 to 43Pier 38 to 43Pier 38 to 43Pier 38 to 43Pier 38 to 43
1021-1860 Pier 38 (F3C) Construct Crosshead 24 08-Jan-16 04-Feb-16 22-Jan-16 22-Feb-16 12

1021-1880 Pier 38 (F3C) Install Bearing 9 05-Feb-16 18-Feb-16 26-Feb-16 07-Mar-16 15

1021-1940 Pier 39 (F4C) Construct Crosshead 24 08-Jan-16 04-Feb-16 03-Feb-16 04-Mar-16 22

1021-1960 Pier 39 (F4C) Install Bearing 9 05-Feb-16 18-Feb-16 22-Mar-16 02-Apr-16 36

1021-2020 Pier 40 (F5C) Construct Crosshead 24 05-Feb-16 07-Mar-16 23-Feb-16 21-Mar-16 12

1021-2040 Pier 40 (F5C) Install Bearing 9 08-Mar-16 17-Mar-16 22-Mar-16 02-Apr-16 12

1021-2100 Pier 41 (F6C) Construct Crosshead 24 05-Feb-16 07-Mar-16 05-Mar-16 05-Apr-16 22

1021-2120 Pier 41 (F6C) Install Bearing 9 08-Mar-16 17-Mar-16 06-Apr-16 15-Apr-16 22

Pier 36 to 37Pier 36 to 37Pier 36 to 37Pier 36 to 37Pier 36 to 37Pier 36 to 37Pier 36 to 37Pier 36 to 37
1021-1620 Pier 36 (F1C) Construct Crosshead 14 21-Dec-15 07-Jan-16 06-Jan-16 21-Jan-16 12

1021-1640 Pier 36 (F1C) Install Bearing 9 08-Jan-16 18-Jan-16 22-Jan-16 01-Feb-16 12

1021-1680 Pier 37 (F2C) Construct Pier/Column 14 21-Dec-15 07-Jan-16 11-Jan-16 26-Jan-16 16

1021-1700 Pier 37 (F2C) Construct Crosshead 24 21-Dec-15 19-Jan-16 11-Jan-16 06-Feb-16 16

1021-1720 Pier 37 (F2C) Install Bearing + Segment 12 20-Jan-16 02-Feb-16 11-Feb-16 24-Feb-16 16

Abutment D12Abutment D12Abutment D12Abutment D12Abutment D12Abutment D12Abutment D12Abutment D12
1021-1020 Construct Abutment D12 W/B Bridge 12 21-Dec-15 05-Jan-16 02-Dec-15 15-Dec-15 -16

1021-1040 Bearing installation D12 W/B Bridge + Segment 12 06-Jan-16 19-Jan-16 16-Dec-15 30-Dec-15 -16

Pier 20 to 25Pier 20 to 25Pier 20 to 25Pier 20 to 25Pier 20 to 25Pier 20 to 25Pier 20 to 25Pier 20 to 25

20 27 03 10 17 24 31 07 14 21 28 06 13 20
January February March

2015 2016

Backfil

Retaining Wall F  > Temp Excav Support/Open cut Excav works

Retaining Wall F  > Excavation Works for Pile caps

Construction of pile cap for Retaining Wall F  @ PC8

uction of pile cap for Retaining Wall F @ PC12

Construction of pile cap for Retaining Wall F @ PC13

Backfill of Retaining Wall F Pile Caps

low wall bet C4-13/14

low wall bet C5-11/12

head & Pier >  Pier 35 (by crane)

head & Pier >  Pier 34 (by crane)

F1B Pier/Column Construction

F1B Crosshead Construction

Bearing installation p

Marking

Pier 38 (F3C) Construct Crosshead

Pier 38 (F3C) Install Bearing

Pier 39 (F4C) Construct Crosshead

Pier 39 (F4C) Install Bearing

Pier 40 (F5C) Construct Cross

Pier 40 (F5C)

Pier 41 (F6C) Construct Cross

Pier 41 (F6C)

Pier 36 (F1C) Construct Crosshead

Pier 36 (F1C) Install Bearing

Pier 37 (F2C) Construct Pier/Column

Pier 37 (F2C) Construct Crosshead

Pier 37 (F2C) Install Bearing + Segment

Construct Abutment D12 W/B Bridge

Bearing installation D12 W/B Bridge + Segment

Remaining Level of Effort
Actual Level of Effort
Actual Work
Remaining Work
Critical Remaining Work

Milestone  
Contract HY/2009/19 

Three Months Rolling Programme ( 20 Dec 2015 to 19 Mar 2016 )
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Activity ID Activity Name emainin
Duration

Early Start Early Finish Late Start Late Finish Total
Float

1021-1100 Pier 25 Reconstruct Crosshead 19 21-Dec-15 14-Jan-16 23-Mar-16 18-Apr-16 76

1021-1120 Pier 25 Install Bearing 9 14-Jan-16 25-Jan-16 19-Apr-16 28-Apr-16 76

1021-1280 Pier 24 Reconstruct Crosshead 0 20-Dec-15 20-Dec-15 13-Apr-16 13-Apr-16

1021-1300 Pier 24 Install Bearing 7 21-Dec-15 30-Dec-15 13-Apr-16 21-Apr-16 91

1021-1320 Pier 23 Reconstruct Column 0 20-Dec-15 20-Dec-15 23-Mar-16 23-Mar-16

1021-1340 Pier 23 Reconstruct Crosshead 19 21-Dec-15 14-Jan-16 23-Mar-16 18-Apr-16 76

1021-1360 Pier 23 Install Bearing 9 14-Jan-16 25-Jan-16 19-Apr-16 28-Apr-16 76

1021-1400 Pier 22 Reconstruct Column 0 20-Dec-15 20-Dec-15 01-Apr-16 01-Apr-16

1021-1420 Pier 22 Reconstruct Crosshead 19 21-Dec-15 14-Jan-16 01-Apr-16 25-Apr-16 82

1021-1430 Pier 22 Install Bearing 6 14-Jan-16 21-Jan-16 25-Apr-16 02-May-16 82

Pier 17 to 19Pier 17 to 19Pier 17 to 19Pier 17 to 19Pier 17 to 19Pier 17 to 19Pier 17 to 19Pier 17 to 19
1021-1215 Modify Pier 21 Crosshead (south wing) + Bearing 30 21-Dec-15 26-Jan-16 15-Mar-16 21-Apr-16 68

1021-1225 Modify Pier 20 Crosshead (south wing) + Bearing 30 21-Dec-15 26-Jan-16 15-Mar-16 21-Apr-16 68

1021-1230 Modify Pier 19 Crosshead (south wing) + Bearing 29 21-Dec-15 25-Jan-16 16-Mar-16 21-Apr-16 70

1021-1235 Modify Pier 18 Crosshead (south wing) + Bearing 29 21-Dec-15 25-Jan-16 16-Mar-16 21-Apr-16 70

10.2.2 - Bridge C10.2.2 - Bridge Construction10.2.2 - Bridge Construction10.2.2 - Bridge Construction10.2.2 - Bridge Construction10.2.2 - Bridge Construction10.2.2 - Bridge Construction10.2.2 - Bridge Construction
Bridge C2Bridge C2Bridge C2Bridge C2Bridge C2Bridge C2Bridge C2Bridge C2
1022-2800 Bridge C2 - Erect Pier Segment at Pier 24 (1 no) >  By LG2 6 22-Mar-16 30-Mar-16 22-Apr-16 28-Apr-16 24

1022-2820 Bridge C2 - Erect T-span at Pier 24 (10 nos) > By LG2 3 31-Mar-16 02-Apr-16 29-Apr-16 02-May-16 24

Bridge C3Bridge C3Bridge C3Bridge C3Bridge C3Bridge C3Bridge C3Bridge C3
1022-1070 Erect/Assemble LG2 at Piers 29 and 30 + T&C 41 21-Dec-15 11-Feb-16 20-Jan-16 10-Mar-16 24

1022-1120 Bridge C3 - Erect Pier Segment at Pier 27 (1no) > by LG2 6 12-Feb-16 18-Feb-16 11-Mar-16 17-Mar-16 24

1022-2580 Bridge C3 - Erect T-span at Pier 27 (10 nos) > By LG2 3 12-Feb-16 15-Feb-16 11-Mar-16 14-Mar-16 24

1022-2582 Bridge C3 - Erect End Span at Pier 28 (5 nos)  > By LG2 7 16-Feb-16 23-Feb-16 15-Mar-16 22-Mar-16 24

1022-2620 Bridge C3 -  Erect Pier Segment at Pier 26 (1no) > By LG2 6 24-Feb-16 01-Mar-16 23-Mar-16 31-Mar-16 24

1022-2640 Bridge C3 - Erect T-span at Pier 26 (12 nos) > By LG2 3 02-Mar-16 04-Mar-16 01-Apr-16 05-Apr-16 24

1022-2642 Bridge C3 - Erect Pier Segment at Pier 25 (2 nos) > By LG2 7 05-Mar-16 12-Mar-16 06-Apr-16 13-Apr-16 24

1022-2645 Bridge C3 - Erect End Segment at Pier 25N (4 nos) > By LG2 7 14-Mar-16 21-Mar-16 14-Apr-16 21-Apr-16 24

1022-2650 Bridge C3 - Stitching at midspan between Pier 27 and 28 2 24-Feb-16 25-Feb-16 23-Mar-16 24-Mar-16 24

1022-2660 Bridge C3 - Stitching at midspan between Pier 26 and 27 2 05-Mar-16 07-Mar-16 02-May-16 03-May-16 46

1022-2720 Bridge C3 - Stitching at midspan between Pier 25 and 26 2 22-Mar-16 23-Mar-16 27-Apr-16 28-Apr-16 28

Bridge C4Bridge C4Bridge C4Bridge C4Bridge C4Bridge C4Bridge C4Bridge C4
1022-1456.2 Bridge C4 - Erect T-Span Segment at Pier 29 (12 nos) > by LG1 0 20-Dec-15 20-Dec-15 03-Dec-15 03-Dec-15

1022-1456.3 Bridge C4 - Erect End Span Segment at Pier 28 (4 nos)  > By LG1 0 20-Dec-15 20-Dec-15 03-Dec-15 03-Dec-15

1022-1456.4 Bridge C4 - Erect T-Span Segment at Pier 30 (10 nos) > by LG1 0 20-Dec-15 20-Dec-15 03-Dec-15 03-Dec-15

1022-1456.5 Luanch LG1 to Pier 31 - Pier 33 0 20-Dec-15 20-Dec-15 03-Dec-15 03-Dec-15

1022-1457 Bridge C4 - Erect T-Span Segment at Piers 31 (12 nos) > by LG1 0 20-Dec-15 20-Dec-15 03-Dec-15 03-Dec-15

1022-1458 Bridge C4 - Erect End Span Segment at Piers 32 (4 nos) > by LG1 4 21-Dec-15 24-Dec-15 03-Dec-15 07-Dec-15 -15

1022-1458.2 Bridge C4 - Stitching between Pier 28 - 29 0 20-Dec-15 20-Dec-15 03-Dec-15 03-Dec-15

1022-1458.3 Bridge C4 - Stitching between Pier 29 - 30 0 20-Dec-15 20-Dec-15 03-Dec-15 03-Dec-15

1022-1458.4 Bridge C4 - Stitching between Pier 30 - 31 3 21-Dec-15 23-Dec-15 12-May-16 14-May-16 115

1022-1459 Bridge C4 - Stitching between Pier 31 - 32 3 26-Dec-15 29-Dec-15 08-Dec-15 10-Dec-15 -15

1022-1460 Bridge C4 - External Stressing 10 30-Dec-15 11-Jan-16 16-May-16 26-May-16 111

1022-1620 Bridge C4 - Construct South Parapet (108m) 23 12-Jan-16 06-Feb-16 27-May-16 23-Jun-16 111

1022-1640 Bridge C4 - Construct North Parapet (108m) 23 12-Jan-16 06-Feb-16 27-May-16 23-Jun-16 111

1022-3830 Complete Part of Portion VB (from Pier 28 - Pier 32) 0 30-Dec-15 11-Dec-15 -15

1022-3840 Handover to Portion VB to CC contract (from Pier 28 - Pier 34) 0 29-Jan-16 11-Jan-16 -16

Bridge C5Bridge C5Bridge C5Bridge C5Bridge C5Bridge C5Bridge C5Bridge C5
1022-1570 Bridge C5 - Erect T-span at Pier 33 (10 nos) > by LG1 3 26-Dec-15 29-Dec-15 19-Dec-15 22-Dec-15 -5

20 27 03 10 17 24 31 07 14 21 28 06 13 20
January February March

2015 2016

Pier 25 Reconstruct Crosshead

Pier 25 Install Bearing

shead

Pier 24 Install Bearing

Column

Pier 23 Reconstruct Crosshead

Pier 23 Install Bearing

mn

Pier 22 Reconstruct Crosshead

Pier 22 Install Bearing

Modify Pier 21 Crosshead (south wing) + Bearing

Modify Pier 20 Crosshead (south wing) + Bearing

Modify Pier 19 Crosshead (south wing) + Bearing

Modify Pier 18 Crosshead (south wing) + Bearing

Erect/Assemble LG2 at Piers 29 and 30 + T&C

Bridge C3 - Erect Pier Segment at Pier 27 (1no) > by LG2

Bridge C3 - Erect T-span at Pier 27 (10 nos) > By LG2

Bridge C3 - Erect End Span at Pier 28 (5 nos)  > By 

Bridge C3 -  Erect Pier Segment at Pier 

Bridge C3 - Erect T-span at Pier 26

Bridge C3 - Erect Pie

Bridge

Bridge C3 - Stitching at midspan between Pier 2

Bridge C3 - Stitching at midsp

Brid

Pier 29 (12 nos) > by LG1

n Segment at Pier 28 (4 nos)  > By LG1

Erect T-Span Segment at Pier 30 (10 nos) > by LG1

anch LG1 to Pier 31 - Pier 33

Bridge C4 - Erect T-Span Segment at Piers 31 (12 nos) > by LG1

Bridge C4 - Erect End Span Segment at Piers 32 (4 nos) > by LG1

between Pier 28 - 29

dge C4 - Stitching between Pier 29 - 30

Bridge C4 - Stitching between Pier 30 - 31

Bridge C4 - Stitching between Pier 31 - 32

Bridge C4 - External Stressing

Bridge C4 - Construct South Parapet (108m)

Bridge C4 - Construct North Parapet (108m)

Complete Part of Portion VB (from Pier 28 - Pier 32)

Handover to Portion VB to CC contract (from Pier 28 - Pier 34)

Bridge C5 - Erect T-span at Pier 33 (10 nos) > by LG1

Remaining Level of Effort
Actual Level of Effort
Actual Work
Remaining Work
Critical Remaining Work

Milestone  
Contract HY/2009/19 

Three Months Rolling Programme ( 20 Dec 2015 to 19 Mar 2016 )
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Activity ID Activity Name emainin
Duration

Early Start Early Finish Late Start Late Finish Total
Float

1022-1575 Bridge C4 - Erect End Span Segment at Piers 32 (5 nos) > by LG1 6 30-Dec-15 06-Jan-16 23-Dec-15 30-Dec-15 -5

1022-1578 Luanch LG1 to Pier 34 - Pier 36 2 20-Jan-16 21-Jan-16 31-Dec-15 02-Jan-16 -16

1022-1580 Bridge C5 - Erect T-span at Pier 34 (8 nos) > By LG1 3 22-Jan-16 25-Jan-16 04-Jan-16 06-Jan-16 -16

1022-1585 Bridge C5 - Erect Pier Segment at Abut D12  (2 nos) > by LG1 2 26-Jan-16 27-Jan-16 22-Jan-16 23-Jan-16 -3

1022-1588 Bridge C5 - Erect E-span at Abut D12  (5 nos) > by LG1 7 28-Jan-16 04-Feb-16 25-Jan-16 01-Feb-16 -3

1022-1600 Bridge C5 - Stitching between Pier 32 and 33 3 07-Jan-16 09-Jan-16 17-Jun-16 20-Jun-16 132

1022-1700 Bridge C5 - Stitching between Pier 33 and 34 3 26-Jan-16 28-Jan-16 07-Jan-16 09-Jan-16 -16

1022-1760 Bridge C5 - Stitching between Pier 34 and D12 3 05-Feb-16 11-Feb-16 21-Jun-16 23-Jun-16 110

1022-1780 Bridge C5 - External Stressing 7 05-Feb-16 16-Feb-16 21-Jun-16 28-Jun-16 110

1022-1800 Bridge C5 - Construct North Parapet (75m) 16 17-Feb-16 05-Mar-16 29-Jun-16 18-Jul-16 110

1022-3140 Bridge C5 - Construct South Parapet (75m) 16 17-Feb-16 05-Mar-16 29-Jun-16 18-Jul-16 110

Bridge F1CBridge F1CBridge F1CBridge F1CBridge F1CBridge F1CBridge F1CBridge F1C
1022-1840 Bridge F1C - Erect Pier Segment at Pier 36 (1 nos) > by LG1 7 05-Feb-16 16-Feb-16 02-Feb-16 12-Feb-16 -3

1022-1860 Bridge F1C- Erect T-span at Pier 36 (12 nos) > by LG1 3 17-Feb-16 19-Feb-16 13-Feb-16 16-Feb-16 -3

1022-1870 Bridge F1C - Erect E-span at Abut D12 (6 nos) > by LG1 7 20-Feb-16 27-Feb-16 17-Feb-16 24-Feb-16 -3

1022-1872 Bridge F1C - Erect Pier Segment at Pier 37 (1 no) > by LG1 7 29-Feb-16 07-Mar-16 25-Feb-16 03-Mar-16 -3

1022-1875 Bridge F1C - Erect T-span Segment at Pier 37 (10 nos) > by LG1 3 08-Mar-16 10-Mar-16 04-Mar-16 07-Mar-16 -3

1022-1878 Bridge F1C - Erect Pier Segment at Pier 38 (2 nos) > by LG1 7 11-Mar-16 18-Mar-16 08-Mar-16 15-Mar-16 -3

1022-1879 Bridge F1C - Erect E-span Segment at Pier 38 (5 nos) > by LG1 7 19-Mar-16 29-Mar-16 16-Mar-16 23-Mar-16 -3

1022-1880 Bridge F1C - Stitching between Abiut D12 and Pier 36 3 29-Feb-16 02-Mar-16 11-Jun-16 14-Jun-16 85

1022-1940 Bridge F1C - Stitching between Pier 36 and 37 3 11-Mar-16 14-Mar-16 11-Jun-16 14-Jun-16 75

1022-2000 Bridge F1C - Stitching between Pier 37 and 38 3 30-Mar-16 01-Apr-16 05-Apr-16 07-Apr-16 4

10.3 - Middle Bri10.3 - Middle Bridge (Bridge F)10.3 - Middle Bridge (Bridge F)10.3 - Middle Bridge (Bridge F)10.3 - Middle Bridge (Bridge F)10.3 - Middle Bridge (Bridge F)10.3 - Middle Bridge (Bridge F)10.3 - Middle Bridge (Bridge F)
10.3.1 - Pier Con10.3.1 - Pier Construction10.3.1 - Pier Construction10.3.1 - Pier Construction10.3.1 - Pier Construction10.3.1 - Pier Construction10.3.1 - Pier Construction10.3.1 - Pier Construction
Abutment D12Abutment D12Abutment D12Abutment D12Abutment D12Abutment D12Abutment D12Abutment D12
1031-1920 Complete ABUT D12 at Middle  Bridge 20 19-Feb-16 12-Mar-16 11-Apr-16 03-May-16 41

10.6 - Tunnel Ap10.6 - Tunnel Approach Ramp10.6 - Tunnel Approach Ramp10.6 - Tunnel Approach Ramp10.6 - Tunnel Approach Ramp10.6 - Tunnel Approach Ramp10.6 - Tunnel Approach Ramp10.6 - Tunnel Approach Ramp
10.6.1 - Approac10.6.1 - Approach Ramp (Excluding Portion IIB)10.6.1 - Approach Ramp (Excluding Portion IIB)10.6.1 - Approach Ramp (Excluding Portion IIB)10.6.1 - Approach Ramp (Excluding Portion IIB)10.6.1 - Approach Ramp (Excluding Portion IIB)10.6.1 - Approach Ramp (Excluding Portion IIB)10.6.1 - Approach Ramp (Excluding Portion IIB)
Bored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored PilesBored Piles
1061-1120 Bored Piles Testing Approach Ramp (112 nos) 60 21-Dec-15 04-Mar-16 18-May-16 28-Jul-16 120

1061-3980 Pre Bored H-Pile > Pile Ramp - BN14 A 3 21-Dec-15 23-Dec-15 21-Jun-16 23-Jun-16 148

1061-3981 Pre Bored H-Pile > Pile Ramp - BN14 A  - ( H-Pile + Grouting) 1 24-Dec-15 24-Dec-15 22-Sep-16 22-Sep-16 223

1061-4000 Pre Bored H-Pile > Pile Ramp - BN14 B 3 24-Dec-15 28-Dec-15 24-Jun-16 27-Jun-16 148

1061-4001 Pre Bored H-Pile > Pile Ramp - BN14 B - ( H-Pile + Grouting) 1 29-Dec-15 29-Dec-15 22-Sep-16 22-Sep-16 220

1061-4020 Pre Bored H-Pile > Pile Ramp - BN15 A 0 28-Dec-15 28-Dec-15 28-Jun-16 28-Jun-16

1061-40221 Pre Bored H-Pile > Pile Ramp - BN15 A - ( H-Pile + Grouting) 1 29-Dec-15 29-Dec-15 22-Sep-16 22-Sep-16 220

1061-4040 Pre Bored H-Pile > Pile Ramp - BN15 B 0 28-Dec-15 28-Dec-15 28-Jun-16 28-Jun-16

1061-4041 Pre Bored H-Pile > Pile Ramp - BN15 B - ( H-Pile + Grouting) 0 29-Dec-15 29-Dec-15 22-Sep-16 22-Sep-16 221

1061-4060 Pre Bored H-Pile > Pile Ramp - BN16 A 0 28-Dec-15 28-Dec-15 28-Jun-16 28-Jun-16

1061-4061 Pre Bored H-Pile > Pile Ramp - BN16 A - ( H-Pile + Grouting) 0 29-Dec-15 29-Dec-15 22-Sep-16 22-Sep-16 221

1061-4081 Pre Bored H-Pile > Pile Ramp - BN16 B - ( H-Pile + Grouting) 1 29-Dec-15 29-Dec-15 22-Sep-16 22-Sep-16 220

1061-4100 Pre Bored H-Pile > Pile Ramp - BM07 A 3 29-Dec-15 31-Dec-15 28-Jun-16 30-Jun-16 148

1061-4101 Pre Bored H-Pile > Pile Ramp - BM07 A - ( H-Pile + Grouting) 1 02-Jan-16 02-Jan-16 22-Sep-16 22-Sep-16 217

1061-4120 Pre Bored H-Pile > Pile Ramp - BM07 B 3 02-Jan-16 05-Jan-16 02-Jul-16 05-Jul-16 148

1061-4121 Pre Bored H-Pile > Pile Ramp - BM07 B - ( H-Pile + Grouting) 1 06-Jan-16 06-Jan-16 22-Sep-16 22-Sep-16 214

1061-4140 Pre Bored H-Pile > Pile Ramp - BM08 A 3 06-Jan-16 08-Jan-16 06-Jul-16 08-Jul-16 148

1061-4141 Pre Bored H-Pile > Pile Ramp - BM08 A - ( H-Pile + Grouting) 1 09-Jan-16 09-Jan-16 22-Sep-16 22-Sep-16 211

1061-4161 Pre Bored H-Pile > Pile Ramp - BM08 B - ( H-Pile + Grouting) 1 09-Jan-16 09-Jan-16 22-Sep-16 22-Sep-16 211

1061-4180 Pre Bored H-Pile > Pile Ramp - BM06 A 3 09-Jan-16 12-Jan-16 09-Jul-16 12-Jul-16 148

20 27 03 10 17 24 31 07 14 21 28 06 13 20
January February March

2015 2016

Bridge C4 - Erect End Span Segment at Piers 32 (5 nos) > by LG1

Luanch LG1 to Pier 34 - Pier 36

Bridge C5 - Erect T-span at Pier 34 (8 nos) > By LG1

Bridge C5 - Erect Pier Segment at Abut D12  (2 nos) > by LG1

Bridge C5 - Erect E-span at Abut D12  (5 nos) > by LG1

Bridge C5 - Stitching between Pier 32 and 33

Bridge C5 - Stitching between Pier 33 and 34

Bridge C5 - Stitching between Pier 34 and D12

Bridge C5 - External Stressing

Bridge C5 - Construct North Para

Bridge C5 - Construct South Para

Bridge F1C - Erect Pier Segment at Pier 36 (1 nos) > by LG1

Bridge F1C- Erect T-span at Pier 36 (12 nos) > by LG1

Bridge F1C - Erect E-span at Abut D12 (6 nos

Bridge F1C - Erect Pier Segm

Bridge F1C - Erect T-spa

Bridge F1C

Bridge F1C - Stitching between Abiut D

Bridge F1C - Stitch

Complete ABUT D12 

Bored Piles Testing Approach Ram

Pre Bored H-Pile > Pile Ramp - BN14 A

Pre Bored H-Pile > Pile Ramp - BN14 A  - ( H-Pile + Grouting)

Pre Bored H-Pile > Pile Ramp - BN14 B

Pre Bored H-Pile > Pile Ramp - BN14 B - ( H-Pile + Grouting)

ed H-Pile > Pile Ramp - BN15 A

Pre Bored H-Pile > Pile Ramp - BN15 A - ( H-Pile + Grouting)

Pile > Pile Ramp - BN15 B

Pre Bored H-Pile > Pile Ramp - BN15 B - ( H-Pile + Grouting)

Pile Ramp - BN16 A

Pre Bored H-Pile > Pile Ramp - BN16 A - ( H-Pile + Grouting)

Pre Bored H-Pile > Pile Ramp - BN16 B - ( H-Pile + Grouting)

Pre Bored H-Pile > Pile Ramp - BM07 A

Pre Bored H-Pile > Pile Ramp - BM07 A - ( H-Pile + Grouting)

Pre Bored H-Pile > Pile Ramp - BM07 B

Pre Bored H-Pile > Pile Ramp - BM07 B - ( H-Pile + Grouting)

Pre Bored H-Pile > Pile Ramp - BM08 A

Pre Bored H-Pile > Pile Ramp - BM08 A - ( H-Pile + Grouting)

Pre Bored H-Pile > Pile Ramp - BM08 B - ( H-Pile + Grouting)

Pre Bored H-Pile > Pile Ramp - BM06 A

Remaining Level of Effort
Actual Level of Effort
Actual Work
Remaining Work
Critical Remaining Work

Milestone  
Contract HY/2009/19 

Three Months Rolling Programme ( 20 Dec 2015 to 19 Mar 2016 )
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Activity ID Activity Name emainin
Duration

Early Start Early Finish Late Start Late Finish Total
Float

1061-4181 Pre Bored H-Pile > Pile Ramp - BM06 A - ( H-Pile + Grouting) 1 13-Jan-16 13-Jan-16 22-Sep-16 22-Sep-16 208

1061-4200 Pre Bored H-Pile > Pile Ramp - BM06 B 0 28-Dec-15 28-Dec-15 16-Jul-16 16-Jul-16

1061-4201 Pre Bored H-Pile > Pile Ramp - BM06 B - ( H-Pile + Grouting) 1 29-Dec-15 29-Dec-15 22-Sep-16 22-Sep-16 220

1061-4220 Pre Bored H-Pile > Pile Ramp - BM05 A 3 13-Jan-16 15-Jan-16 13-Jul-16 15-Jul-16 148

1061-4221 Pre Bored H-Pile > Pile Ramp - BM05 A - ( H-Pile + Grouting) 1 16-Jan-16 16-Jan-16 22-Sep-16 22-Sep-16 205

1061-4240 Pre Bored H-Pile > Pile Ramp - BM05 B 3 16-Jan-16 19-Jan-16 16-Jul-16 19-Jul-16 148

1061-4241 Pre Bored H-Pile > Pile Ramp - BM05 B - ( H-Pile + Grouting) 1 20-Jan-16 20-Jan-16 22-Sep-16 22-Sep-16 202

1061-4260 Pre Bored H-Pile > Pile Ramp - BM04 A 3 20-Jan-16 22-Jan-16 20-Jul-16 22-Jul-16 148

1061-4261 Pre Bored H-Pile > Pile Ramp - BM04 A - ( H-Pile + Grouting) 1 23-Jan-16 23-Jan-16 22-Sep-16 22-Sep-16 199

1061-4280 Pre Bored H-Pile > Pile Ramp - BM04 B 3 23-Jan-16 26-Jan-16 23-Jul-16 26-Jul-16 148

1061-4281 Pre Bored H-Pile > Pile Ramp - BM04 B - ( H-Pile + Grouting) 1 27-Jan-16 27-Jan-16 22-Sep-16 22-Sep-16 196

1061-4300 Pre Bored H-Pile > Pile Ramp - BM03  A 3 27-Jan-16 29-Jan-16 27-Jul-16 29-Jul-16 148

1061-4301 Pre Bored H-Pile > Pile Ramp - BM03  A - ( H-Pile + Grouting) 1 30-Jan-16 30-Jan-16 22-Sep-16 22-Sep-16 193

1061-4320 Pre Bored H-Pile > Pile Ramp - BM03  B 3 30-Jan-16 02-Feb-16 30-Jul-16 02-Aug-16 148

1061-4321 Pre Bored H-Pile > Pile Ramp - BM03  B - ( H-Pile + Grouting) 1 03-Feb-16 03-Feb-16 22-Sep-16 22-Sep-16 190

1061-4341 Pre Bored H-Pile > Pile Ramp - BS16 A - ( H-Pile + Grouting) 1 21-Dec-15 21-Dec-15 22-Sep-16 22-Sep-16 226

1061-4361 Pre Bored H-Pile > Pile Ramp - BS16 B - ( H-Pile + Grouting) 1 21-Dec-15 21-Dec-15 22-Sep-16 22-Sep-16 226

1061-4381 Pre Bored H-Pile > Pile Ramp- BS15 A - ( H-Pile + Grouting) 0 20-Dec-15 20-Dec-15 22-Sep-16 22-Sep-16

1061-4401 Pre Bored H-Pile > Pile Ramp - BS15 B - ( H-Pile + Grouting) 1 21-Dec-15 21-Dec-15 22-Sep-16 22-Sep-16 226

1061-4420 Pre Bored H-Pile > Pile Ramp - BS14 A 3 03-Feb-16 05-Feb-16 03-Aug-16 05-Aug-16 148

1061-4421 Pre Bored H-Pile > Pile Ramp - BS14 A - ( H-Pile + Grouting) 1 06-Feb-16 06-Feb-16 22-Sep-16 22-Sep-16 187

1061-4440 Pre Bored H-Pile > Pile Ramp - BS14 B 3 06-Feb-16 12-Feb-16 06-Aug-16 09-Aug-16 148

1061-4441 Pre Bored H-Pile > Pile Ramp - BS14 B - ( H-Pile + Grouting) 1 13-Feb-16 13-Feb-16 22-Sep-16 22-Sep-16 184

1061-4460 Pre Bored H-Pile > Pile Ramp -  BN11  A 3 13-Feb-16 16-Feb-16 10-Aug-16 12-Aug-16 148

1061-4461 Pre Bored H-Pile > Pile Ramp -  BN11  A - ( H-Pile + Grouting) 1 17-Feb-16 17-Feb-16 22-Sep-16 22-Sep-16 181

1061-4480 Pre Bored H-Pile > Pile Ramp -  BN11  B 3 17-Feb-16 19-Feb-16 13-Aug-16 16-Aug-16 148

1061-4481 Pre Bored H-Pile > Pile Ramp -  BN11  B - ( H-Pile + Grouting) 1 20-Feb-16 20-Feb-16 22-Sep-16 22-Sep-16 178

1061-4500 Pre Bored H-Pile > Pile Ramp -  BN12  A 3 20-Feb-16 23-Feb-16 17-Aug-16 19-Aug-16 148

1061-4501 Pre Bored H-Pile > Pile Ramp -  BN12  A - ( H-Pile + Grouting) 1 24-Feb-16 24-Feb-16 22-Sep-16 22-Sep-16 175

1061-4520 Pre Bored H-Pile > Pile Ramp -  BN12  B 3 24-Feb-16 26-Feb-16 20-Aug-16 23-Aug-16 148

1061-4521 Pre Bored H-Pile > Pile Ramp -  BN12  B - ( H-Pile + Grouting) 1 27-Feb-16 27-Feb-16 22-Sep-16 22-Sep-16 172

1061-4540 Pre Bored H-Pile > Pile Ramp -  BN13  A 3 27-Feb-16 01-Mar-16 24-Aug-16 26-Aug-16 148

1061-4541 Pre Bored H-Pile > Pile Ramp -  BN13  A - ( H-Pile + Grouting) 1 02-Mar-16 02-Mar-16 22-Sep-16 22-Sep-16 169

1061-4560 Pre Bored H-Pile > Pile Ramp -  BN13  B 3 02-Mar-16 04-Mar-16 27-Aug-16 30-Aug-16 148

1061-4561 Pre Bored H-Pile > Pile Ramp -  BN13  B - ( H-Pile + Grouting) 1 05-Mar-16 05-Mar-16 22-Sep-16 22-Sep-16 166

1061-4580 Pre Bored H-Pile > Pile Ramp - BN01  A 3 05-Mar-16 08-Mar-16 31-Aug-16 02-Sep-16 148

1061-4581 Pre Bored H-Pile > Pile Ramp - BN01  A - ( H-Pile + Grouting) 1 09-Mar-16 09-Mar-16 22-Sep-16 22-Sep-16 163

1061-4600 Pre Bored H-Pile > Pile Ramp - BN01 B 3 09-Mar-16 11-Mar-16 03-Sep-16 06-Sep-16 148

1061-4601 Pre Bored H-Pile > Pile Ramp - BN01 B - ( H-Pile + Grouting) 1 12-Mar-16 12-Mar-16 22-Sep-16 22-Sep-16 160

1061-4620 Pre Bored H-Pile > Pile Ramp - BN05 A 3 12-Mar-16 15-Mar-16 07-Sep-16 09-Sep-16 148

1061-4621 Pre Bored H-Pile > Pile Ramp - BN05 A - ( H-Pile + Grouting) 1 16-Mar-16 16-Mar-16 22-Sep-16 22-Sep-16 157

1061-4640 Pre Bored H-Pile > Pile Ramp - BN05 B 3 16-Mar-16 18-Mar-16 10-Sep-16 13-Sep-16 148

1061-4641 Pre Bored H-Pile > Pile Ramp - BN05 B - ( H-Pile + Grouting) 1 19-Mar-16 19-Mar-16 22-Sep-16 22-Sep-16 154

1061-4660 Pre Bored H-Pile > Pile Ramp - BN06 A 3 19-Mar-16 22-Mar-16 14-Sep-16 17-Sep-16 148

1061-4661 Pre Bored H-Pile > Pile Ramp - BN06 A - ( H-Pile + Grouting) 1 23-Mar-16 23-Mar-16 22-Sep-16 22-Sep-16 151

1061-4680 Pre Bored H-Pile > Pile Ramp - BN06 B 3 23-Mar-16 26-Mar-16 19-Sep-16 21-Sep-16 148

1061-4681 Pre Bored H-Pile > Pile Ramp - BN06 B - ( H-Pile + Grouting) 1 29-Mar-16 29-Mar-16 22-Sep-16 22-Sep-16 148

20 27 03 10 17 24 31 07 14 21 28 06 13 20
January February March

2015 2016

Pre Bored H-Pile > Pile Ramp - BM06 A - ( H-Pile + Grouting)

 Bored H-Pile > Pile Ramp - BM06 B

Pre Bored H-Pile > Pile Ramp - BM06 B - ( H-Pile + Grouting)

Pre Bored H-Pile > Pile Ramp - BM05 A

Pre Bored H-Pile > Pile Ramp - BM05 A - ( H-Pile + Grouting)

Pre Bored H-Pile > Pile Ramp - BM05 B

Pre Bored H-Pile > Pile Ramp - BM05 B - ( H-Pile + Grouting)

Pre Bored H-Pile > Pile Ramp - BM04 A

Pre Bored H-Pile > Pile Ramp - BM04 A - ( H-Pile + Grouting)

Pre Bored H-Pile > Pile Ramp - BM04 B

Pre Bored H-Pile > Pile Ramp - BM04 B - ( H-Pile + Grouting)

Pre Bored H-Pile > Pile Ramp - BM03  A

Pre Bored H-Pile > Pile Ramp - BM03  A - ( H-Pile + Grouting)

Pre Bored H-Pile > Pile Ramp - BM03  B

Pre Bored H-Pile > Pile Ramp - BM03  B - ( H-Pile + Grouting)

Pre Bored H-Pile > Pile Ramp - BS16 A - ( H-Pile + Grouting)

Pre Bored H-Pile > Pile Ramp - BS16 B - ( H-Pile + Grouting)

Pile Ramp- BS15 A - ( H-Pile + Grouting)

Pre Bored H-Pile > Pile Ramp - BS15 B - ( H-Pile + Grouting)

Pre Bored H-Pile > Pile Ramp - BS14 A

Pre Bored H-Pile > Pile Ramp - BS14 A - ( H-Pile + Grouting)

Pre Bored H-Pile > Pile Ramp - BS14 B

Pre Bored H-Pile > Pile Ramp - BS14 B - ( H-Pile + Grouting)

Pre Bored H-Pile > Pile Ramp -  BN11  A

Pre Bored H-Pile > Pile Ramp -  BN11  A - ( H-Pile + Grouting)

Pre Bored H-Pile > Pile Ramp -  BN11  B

Pre Bored H-Pile > Pile Ramp -  BN11  B - ( H-Pile + Gro

Pre Bored H-Pile > Pile Ramp -  BN12  A

Pre Bored H-Pile > Pile Ramp -  BN12  A - ( H-Pile

Pre Bored H-Pile > Pile Ramp -  BN12  B

Pre Bored H-Pile > Pile Ramp -  BN12  B - ( H

Pre Bored H-Pile > Pile Ramp -  BN13  A

Pre Bored H-Pile > Pile Ramp -  BN13

Pre Bored H-Pile > Pile Ramp -  BN

Pre Bored H-Pile > Pile Ramp -  B

Pre Bored H-Pile > Pile Ram

Pre Bored H-Pile > Pile Ra

Pre Bored H-Pile > Pile

Pre Bored H-Pile > Pi

Pre Bored H-Pile

Pre Bored H-P

Pre Bored H

Pre Bored

Pre B

Pre

Remaining Level of Effort
Actual Level of Effort
Actual Work
Remaining Work
Critical Remaining Work

Milestone  
Contract HY/2009/19 

Three Months Rolling Programme ( 20 Dec 2015 to 19 Mar 2016 )
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Activity ID Activity Name emainin
Duration

Early Start Early Finish Late Start Late Finish Total
Float

1061-4720 Complete Bored H-Piles Excl.Portion IIB 0 29-Mar-16 22-Sep-16 148

A1560 STAGE 2 ELS WORKS ALONG OIL STREET & HOTEL CARPARK - Resubmissio 0 30-Jan-16 30-Jan-16 0

ELSELSELSELSELSELSELSELS
1061-1205 Clearing up areas, Remove Excavated Materials, etc 10 21-Dec-15 02-Jan-16 03-Feb-16 17-Feb-16 36

1061-1210 Drive Sheet Pile for Trough A  (excl IIB) -  Appr. Ramp >  (CH5331.984 - CH5301 14 04-Jan-16 19-Jan-16 18-Feb-16 04-Mar-16 36

1061-1220 Drive Sheet Pile for Trough A  (excl IIB) -  Appr. Ramp > (CH5301.68 - CH5271.6 14 20-Jan-16 04-Feb-16 05-Mar-16 21-Mar-16 36

1061-1240 Drive Sheet Pile for Trough A  (excl IIB) -  Appr. Ramp > (CH5271.6 - CH5241.07 14 05-Feb-16 24-Feb-16 22-Mar-16 09-Apr-16 36

1061-1260 Drive Sheet Pile for Trough A  (excl IIB) -  Appr. Ramp > (CH5241.07) Cross Wes 14 25-Feb-16 11-Mar-16 11-Apr-16 26-Apr-16 36

1061-1320 Drive Sheet Pile for Trough A  (excl IIB) -  Appr. Ramp > (CH5331.984) Cross Eas 14 04-Jan-16 19-Jan-16 25-Feb-16 11-Mar-16 42

1061-1340 Drive Sheet Pile for Trough A  (excl IIB) -  Appr. Ramp > (CH5331.984 - CH5301. 12 20-Jan-16 02-Feb-16 12-Mar-16 26-Mar-16 42

1061-1360 Drive Sheet Pile for Trough A  (excl IIB) -  Appr. Ramp > (CH5301.68 - CH5271.6 12 03-Feb-16 19-Feb-16 29-Mar-16 12-Apr-16 42

1061-1380 Drive Sheet Pile for Trough A  (excl IIB) -  Appr. Ramp > (CH5271.6 - CH5241.07 12 20-Feb-16 04-Mar-16 13-Apr-16 26-Apr-16 42

1061-1390 Install H-Pile King Post 14 11-Jan-16 26-Jan-16 08-Mar-16 23-Mar-16 46

1061-1391 Install recharge well/observation well/piezometer 14 27-Jan-16 15-Feb-16 24-Mar-16 12-Apr-16 46

1061-1400 Install Dewatering System (excl IIB) -  Appr. Ramp > Pier D07-D08 6 16-Feb-16 22-Feb-16 13-Apr-16 19-Apr-16 46

1061-1420 Install Dewatering System (excl IIB) -  Appr. Ramp > Pier D08-D09 6 23-Feb-16 29-Feb-16 20-Apr-16 26-Apr-16 46

1061-1440 Install Dewatering System (excl IIB) -  Appr. Ramp > Pier D09-D10 6 01-Mar-16 07-Mar-16 27-Apr-16 03-May-16 46

1061-1450 Constuction of  Grout Curtain Pier D10 - D07 40 29-Jan-16 18-Mar-16 15-Mar-16 03-May-16 36

StructureStructureStructureStructureStructureStructureStructureStructure
1061-1850 Move Stock Piles of Cages/Materials to Other Location - Complete (to FEHD Tem 0 23-Jan-16 23-Jan-16 0

1061-1860 Construct Retaining Wall E Pile Cap (7 nos) 28 25-Jan-16 29-Feb-16 19-Oct-16 19-Nov-16 219

1061-1900 Construct Retaining Wall E Bay 1 & Portion of Wall F 18 01-Mar-16 21-Mar-16 21-Nov-16 10-Dec-16 219

1061-1940 Construct Retaining Wall E Bay 3 & Portion of Wall F 18 01-Mar-16 21-Mar-16 12-Dec-16 31-Dec-16 237

Landscape DeckLandscape DeckLandscape DeckLandscape DeckLandscape DeckLandscape DeckLandscape DeckLandscape Deck
1061-1880 Construct LD Middle Pile Cap (7nos) 24 01-Mar-16 30-Mar-16 05-Dec-16 31-Dec-16 231

10.7 - Section X 10.7 - Section X - Miscellaneous Works10.7 - Section X - Miscellaneous Works10.7 - Section X - Miscellaneous Works10.7 - Section X - Miscellaneous Works10.7 - Section X - Miscellaneous Works10.7 - Section X - Miscellaneous Works10.7 - Section X - Miscellaneous Works
10.7.1 - TTM Stag10.7.1 - TTM Stages10.7.1 - TTM Stages10.7.1 - TTM Stages10.7.1 - TTM Stages10.7.1 - TTM Stages10.7.1 - TTM Stages10.7.1 - TTM Stages
1071-1240 TTM Stage 5 - TMLG Consultation and Endorsement 0 20-Dec-15 20-Dec-15 31-Jan-18 31-Jan-18

1071-1260 TTM Stage 5 - TTM Enabling Works 0 20-Dec-15 20-Dec-15 31-Jan-18 31-Jan-18

1071-1280 TTM Stage 5 - Hing Fat Slip Road Divert 1 Lane through 'Bridge From Pier E4 to 0 20-Dec-15 31-Jan-18

11 - SECTION11 - SECTION 11 OF THE WORKS11 - SECTION 11 OF THE WORKS11 - SECTION 11 OF THE WORKS11 - SECTION 11 OF THE WORKS11 - SECTION 11 OF THE WORKS11 - SECTION 11 OF THE WORKS11 - SECTION 11 OF THE WORKS
11.2 - Roadwork11.2 - Roadworks11.2 - Roadworks11.2 - Roadworks11.2 - Roadworks11.2 - Roadworks11.2 - Roadworks11.2 - Roadworks
1110-2790 Watermains at Portion XIIA - Stage 11 (motor cycle parking) 0 21-Dec-15 21-Dec-15 02-Jan-16 02-Jan-16 10

1110-2800 Watermains at Portion XIIA - Testing & commissioning of Watermains 4 21-Dec-15 24-Dec-15 04-Jan-16 07-Jan-16 10

1110-2810 Watermains at Portion XIIA - Reinstatement of Pavement at connection Pt. 4 26-Dec-15 30-Dec-15 08-Jan-16 12-Jan-16 10

1110-2820 Permanent Cul-de Sac -  Constr. of drainage 25 15-Mar-16 15-Apr-16 29-Mar-16 27-Apr-16 10

20 27 03 10 17 24 31 07 14 21 28 06 13 20
January February March

2015 2016

STAGE 2 ELS WORKS ALONG OIL STREET & HOTEL CARPARK - Resubmission complete

Clearing up areas, Remove Excavated Materials, etc

Drive Sheet Pile for Trough A  (excl IIB) -  Appr. Ramp >  (CH5331.984 - CH5301.68)  N-Side

Drive Sheet Pile for Trough A  (excl IIB) -  Appr. Ramp > (CH5301.68 - CH5271.6)  N

Drive Sheet Pile for Trough A  (excl IIB) -  Appr. Ra

Drive Sheet Pile for Tro

Drive Sheet Pile for Trough A  (excl IIB) -  Appr. Ramp > (CH5331.984) Cross East-Side

Drive Sheet Pile for Trough A  (excl IIB) -  Appr. Ramp > (CH5331.984 - CH5301.68) S-

Drive Sheet Pile for Trough A  (excl IIB) -  Appr. Ramp > (C

Drive Sheet Pile for Trough A  (excl

Install H-Pile King Post

Install recharge well/observation well/piezometer

Install Dewatering System (excl IIB) -  Appr. Ramp > P

Install Dewatering System (excl IIB) -  App

Install Dewatering System (ex

Constuction

Move Stock Piles of Cages/Materials to Other Location - Complete (to FEHD Temp Carpark)

Construct Retaining Wall E Pile Cap (7 no

Constr

Constr

orsement

 Lane through 'Bridge From Pier E4 to Pier E2' to Release "TA2"

Watermains at Portion XIIA - Stage 11 (motor cycle parking)

Watermains at Portion XIIA - Testing & commissioning of Watermains

Watermains at Portion XIIA - Reinstatement of Pavement at connection Pt.

Remaining Level of Effort
Actual Level of Effort
Actual Work
Remaining Work
Critical Remaining Work

Milestone  
Contract HY/2009/19 

Three Months Rolling Programme ( 20 Dec 2015 to 19 Mar 2016 )
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Activity ID Activity Name Original
Duration

Start Finish

DWP-06 (A) - ThDWP-06 (A) - Three Months Rolling Programme_updated up to 20-Dec-15DWP-06 (A) - Three Months Rolling Programme_updated up to 20-Dec-15DWP-06 (A) - Three Months Rolling Programme_updated up to 20-Dec-15DWP-06 (A) - Three Months Rolling Programme_updated up to 20-Dec-15
Key DatesKey DatesKey DatesKey DatesKey Dates
Site Possession DSite Possession DatesSite Possession DatesSite Possession DatesSite Possession Dates

IECM Instruction to proceed with Section 8 (IEC Abutment M)- subject to excision 945d 0 20-Dec-15*

Handover Dates (CHandover Dates (Contractual Date up to EOT-08)Handover Dates (Contractual Date up to EOT-08)Handover Dates (Contractual Date up to EOT-08)Handover Dates (Contractual Date up to EOT-08)

HXVC Handover of Portion XV 0 20-Dec-15*

HVIC Handover of Portion VI 0 20-Dec-15*

HVIIC Handover of Portion VII 0 20-Dec-15*

HIIIIC Handover of Portion III 0 06-Jan-16*

Handover Dates (PHandover Dates (Programmed Date)Handover Dates (Programmed Date)Handover Dates (Programmed Date)Handover Dates (Programmed Date)

HXV Handover of Portion XV 0 20-Dec-15

HVI Handover of Portion VI 0 16-Jan-16

HVII Handover of Portion VII 0 16-Jan-16

HIII Handover of Portion III 0 17-Jan-16

Stage / Section CoStage / Section Completion of Works (Contractual Date yp to EOT-08)Stage / Section Completion of Works (Contractual Date yp to EOT-08)Stage / Section Completion of Works (Contractual Date yp to EOT-08)Stage / Section Completion of Works (Contractual Date yp to EOT-08)

KD15C KD15 - Completion of Section 9 of the Works (994d) 0 20-Dec-15*

KD02C KD2 - Achievement of Stage 2 (994d) (Plus 5 day EOT) 0 20-Dec-15*

Stage / Section CoStage / Section Completion of Works (Programmed Date)Stage / Section Completion of Works (Programmed Date)Stage / Section Completion of Works (Programmed Date)Stage / Section Completion of Works (Programmed Date)

KD5 KD5 - Completion of Section 2 of the Works (849d) 0 20-Dec-15

KD15 KD15 - Completion of Section 9 of the Works (994d) 0 20-Dec-15

Works in TS3Works in TS3Works in TS3Works in TS3Works in TS3
Works in TS3-EastWorks in TS3-EastWorks in TS3-EastWorks in TS3-EastWorks in TS3-East

Cut & Cover TunnCut & Cover Tunnel StructureCut & Cover Tunnel StructureCut & Cover Tunnel StructureCut & Cover Tunnel Structure

TS3-East CCT - ChTS3-East CCT - Ch.4500.000 to Ch.4582.140TS3-East CCT - Ch.4500.000 to Ch.4582.140TS3-East CCT - Ch.4500.000 to Ch.4582.140TS3-East CCT - Ch.4500.000 to Ch.4582.140

TS3 East CCT - WTS3 East CCT - Walls + Removal of Struts 7 & 8TS3 East CCT - Walls + Removal of Struts 7 & 8TS3 East CCT - Walls + Removal of Struts 7 & 8TS3 East CCT - Walls + Removal of Struts 7 & 8

TS3E_6720 CCT Walls - Bay 8 10 08-Dec-15 A 21-Dec-15 A

TS3-East CCT - OTS3-East CCT - OHVD Cast In-SituTS3-East CCT - OHVD Cast In-SituTS3-East CCT - OHVD Cast In-SituTS3-East CCT - OHVD Cast In-Situ

TS3E_6870 TS3(E) Cast OHVD in situ - Bay 2 10 08-Dec-15 A 24-Dec-15 A

TS3E_6860 TS3(E) Cast OHVD in situ - Bay 1 10 10-Dec-15 A 20-Dec-15 A

TS3E_6930 TS3(E) Cast OHVD in situ - Bay 8 10 21-Dec-15 A 08-Jan-16

TS3E_6920 TS3(E) Cast OHVD in situ - Bay 7 10 23-Dec-15 A 29-Dec-15

TS3 East CCT - RTS3 East CCT - Roof SlabTS3 East CCT - Roof SlabTS3 East CCT - Roof SlabTS3 East CCT - Roof Slab

TS3E_6770 CCT Roof Slab - Bay 5 10 07-Dec-15 A 20-Dec-15 A

TS3E_6780 CCT Roof Slab - Bay 6 10 12-Dec-15 A 25-Dec-15 A

TS3E_6730 CCT Roof Slab - Bay 1 10 26-Dec-15 A 29-Dec-15

TS3E_6740 CCT Roof Slab - Bay 2 10 28-Dec-15 A 04-Jan-16

TS3E_6790 CCT Roof Slab - Bay 7 10 30-Dec-15 08-Jan-16

TS3E_6800 CCT Roof Slab - Bay 8 10 09-Jan-16 18-Jan-16

TS3 East CCT - RTS3 East CCT - Roof Slab Waterproofing + ScreedingTS3 East CCT - Roof Slab Waterproofing + ScreedingTS3 East CCT - Roof Slab Waterproofing + ScreedingTS3 East CCT - Roof Slab Waterproofing + Screeding

TS3E_6810 TS3(E) Waterproofing to Roof Slab - Bay 1 to Bay 4 12 24-Dec-15 04-Jan-16

TS3E_6840 TS3(E)  Screeding - Bay 1 to Bay 4 12 28-Dec-15 08-Jan-16

TS3E_6820 TS3(E) Waterproofing to Roof Slab - Bay 6 to Bay 8 12 11-Jan-16 22-Jan-16

TS3E_6850 TS3(E)  Screeding - Bay 6 to Bay 8 12 13-Jan-16 24-Jan-16

TS3 East - Cable TS3 East - Cable TroughTS3 East - Cable TroughTS3 East - Cable TroughTS3 East - Cable Trough

TS3E_6940 TS3(E) Cable Trough Bay 1-8 27 12-Jan-16 07-Feb-16

TS3 East - Cross PTS3 East - Cross Passage CP32 (CH4552 Westbound)TS3 East - Cross Passage CP32 (CH4552 Westbound)TS3 East - Cross Passage CP32 (CH4552 Westbound)TS3 East - Cross Passage CP32 (CH4552 Westbound)

TS3E_6830 CP32 - Baase Slab 5 05-Jan-16 09-Jan-16

TS3E_6950 CP32 - Wall 6 10-Jan-16 15-Jan-16

TS3E_6960 CP32 - Roof Slab 8 16-Jan-16 23-Jan-16

Dec Jan Feb Mar
2015 2016

Instruction to proceed with Section 8 (IEC Abutment M)- subject to excision 945d

Handover of Portion XV

Handover of Portion VI

Handover of Portion VII

Handover of Portion III

Handover of Portion XV

Handover of Portion VI

Handover of Portion VII

Handover of Portion III

KD15 - Completion of Section 9 of the Works (994d)

KD2 - Achievement of Stage 2 (994d) (Plus 5 day EOT)

KD5 - Completion of Section 2 of the Works (849d)

KD15 - Completion of Section 9 of the Works (994d)

CCT Walls - Bay 8

TS3(E) Cast OHVD in situ - Bay 2

TS3(E) Cast OHVD in situ - Bay 1

TS3(E) Cast OHVD in situ - Bay 8

TS3(E) Cast OHVD in situ - Bay 7

CCT Roof Slab - Bay 5

CCT Roof Slab - Bay 6

CCT Roof Slab - Bay 1

CCT Roof Slab - Bay 2

CCT Roof Slab - Bay 7

CCT Roof Slab - Bay 8

TS3(E) Waterproofing to Roof Slab - Bay 1 to Bay 4

TS3(E)  Screeding - Bay 1 to Bay 4

TS3(E) Waterproofing to Roof Slab - Bay 6 to Bay 8

TS3(E)  Screeding - Bay 6 to Bay 8

TS3(E) Cable Trough Bay 1-8

CP32 - Baase Slab

CP32 - Wall

CP32 - Roof Slab

SR8_DWP06(A)-MU33-3M SR8 - Layout for 3MRP_2105_12 Appendix C.5 

Actual Work
Remaining Work
Critical Remaining Work
Milestone

Page 1 of 5 

Contract No. HY/2010/08: Central - Wanchai Bypass Tunnel +(Slip 
Road 8 Section) - 3 Months Rolling Progamme 

Date Revision Checked Approved
20-Dec-15 Updated to 20th Dec 2015 DML/WC



Activity ID Activity Name Original
Duration

Start Finish

TS3E_6970 CP32 - Waterproofing to Roof Slab 4 24-Jan-16 27-Jan-16

TS3E_6980 CP32 - Screeding 4 28-Jan-16 31-Jan-16

Removal of ReclaRemoval of ReclamationRemoval of ReclamationRemoval of ReclamationRemoval of Reclamation

TS3-East RemovalTS3-East Removal of ReclamationTS3-East Removal of ReclamationTS3-East Removal of ReclamationTS3-East Removal of Reclamation

TS3E_7540 Layer 5&6: Removal of waling & lateral struts 8 20-Dec-15 27-Dec-15

TS3E_6560 King post load transfer 10 25-Jan-16 03-Feb-16

TS3E_7550 Layer 4: Removal of waling & lateral struts 6 04-Feb-16 09-Feb-16

TS3E_7560 Layer 3&7: Removal of waling & lateral struts 8 10-Feb-16 17-Feb-16

TS3E_7590 Removal of general fill 14 18-Feb-16 02-Mar-16

TS3E_7600 Removal of seawall block 21 24-Feb-16 15-Mar-16

TS3E_7570 Layer 2: Removal of waling & lateral struts 7 03-Mar-16 09-Mar-16

TS3E_7580 Removal of king post above sea bed level 7 03-Mar-16 09-Mar-16

TS3E_7610 Sawcutting of diaphragm wall 21 10-Mar-16 30-Mar-16

Works in TS3-WestWorks in TS3-WestWorks in TS3-WestWorks in TS3-WestWorks in TS3-West

Diaphragm WallDiaphragm WallDiaphragm WallDiaphragm WallDiaphragm Wall

TS3-West DiaphraTS3-West Diaphragm ConstructionTS3-West Diaphragm ConstructionTS3-West Diaphragm ConstructionTS3-West Diaphragm Construction

TS3W_3120 Diaphragm wall construction Phase 2 (84/137 panels) 152 03-Jun-15 A 27-Dec-15 A

TS3-West Post D/wTS3-West Post D/wall WorksTS3-West Post D/wall WorksTS3-West Post D/wall WorksTS3-West Post D/wall Works

TS3W_3530 D/wall integrity test 100 04-Jun-15 A 09-Feb-16

TS3W_3510 D/wall Interface coring + grouting 100 06-Jun-15 A 16-Jan-16

TS3W_3520 D/Wall Coring + fissure grouting 100 24-Jun-15 A 05-Feb-16

TS3W_3540 Dewatering & observation well installation 26 23-Nov-15 A 14-Jan-16

TS3W_3550 Pumping test 3 15-Jan-16 17-Jan-16

ELS & Rock ExcaELS & Rock ExcavationELS & Rock ExcavationELS & Rock ExcavationELS & Rock Excavation

ELS Fabrication WELS Fabrication WorksELS Fabrication WorksELS Fabrication WorksELS Fabrication Works

TS3W_4510 ELS struts & waling fabrication 75 17-Sep-15 A 20-Jan-16

TS3-West ELS WoTS3-West ELS WorksTS3-West ELS WorksTS3-West ELS WorksTS3-West ELS Works

TS3W_4515 King Post installation 45 18-May-15 A 16-Jan-16

TS3W_4520 Start of ELS - Layer 1: Soft excavation struts installation 15 04-Nov-15 A 21-Jan-16

TS3W_4530 Layer 2: Soft excavation struts installation 15 28-Nov-15 A 03-Feb-16

TS3W_4540 Layer 3: Soft excavation struts installation(Remove Layer 1) 15 04-Feb-16 18-Feb-16

TS3W_4550 Layer 4 Soft excavation struts installation 15 19-Feb-16 04-Mar-16

TS3W_4560 Layer 5: Soft excavation struts installation 15 05-Mar-16 19-Mar-16

Cut & Cover TunnCut & Cover Tunnel StructureCut & Cover Tunnel StructureCut & Cover Tunnel StructureCut & Cover Tunnel Structure

Temporary Works Temporary Works DesignTemporary Works DesignTemporary Works DesignTemporary Works Design

TS3W_2125 (01) RC Temp Work Design - submission 24 29-Feb-16 30-Mar-16

Method StatementMethod StatementMethod StatementMethod StatementMethod Statement

TS3W_2135 (01)RC works method statement - submission 24 25-Feb-16 23-Mar-16

SR8 CCT - Sea SidSR8 CCT - Sea Side PortionSR8 CCT - Sea Side PortionSR8 CCT - Sea Side PortionSR8 CCT - Sea Side Portion

SR8 Works on ReSR8 Works on Reclaimed AreaSR8 Works on Reclaimed AreaSR8 Works on Reclaimed AreaSR8 Works on Reclaimed Area

SR8.MS.1010 ELS Works at SR8 (Marine Side) 90 18-Jan-16 16-Apr-16

Works in SR8 (OWorks in SR8 (Open Cut Method)Works in SR8 (Open Cut Method)Works in SR8 (Open Cut Method)Works in SR8 (Open Cut Method)
SR8 - Cofferdam &SR8 - Cofferdam & Cut & Cover Tunnel WorksSR8 - Cofferdam & Cut & Cover Tunnel WorksSR8 - Cofferdam & Cut & Cover Tunnel WorksSR8 - Cofferdam & Cut & Cover Tunnel Works

SR8 East Bound -SR8 East Bound - (Seaside to Victoria Road / IEC Central Divider)SR8 East Bound - (Seaside to Victoria Road / IEC Central Divider)SR8 East Bound - (Seaside to Victoria Road / IEC Central Divider)SR8 East Bound - (Seaside to Victoria Road / IEC Central Divider)

TTA Stage 2 - EastTTA Stage 2 - East BoundTTA Stage 2 - East BoundTTA Stage 2 - East BoundTTA Stage 2 - East Bound

Stage 4 - East BoStage 4 - East Bound (Ref. DRG. No.CDD/SR8/084)Stage 4 - East Bound (Ref. DRG. No.CDD/SR8/084)Stage 4 - East Bound (Ref. DRG. No.CDD/SR8/084)Stage 4 - East Bound (Ref. DRG. No.CDD/SR8/084)

SR8.EB.1500 Carry out Stage 4 Tam Grout 14 16-Oct-15 A 30-Dec-15 A

Tunnel Ch.514.500Tunnel Ch.514.500 to Ch.459.000 (East Bound) - ELS / CCT / BF + Reinstatement WorksTunnel Ch.514.500 to Ch.459.000 (East Bound) - ELS / CCT / BF + Reinstatement WorksTunnel Ch.514.500 to Ch.459.000 (East Bound) - ELS / CCT / BF + Reinstatement WorksTunnel Ch.514.500 to Ch.459.000 (East Bound) - ELS / CCT / BF + Reinstatement Works

ELS WorksELS WorksELS WorksELS WorksELS Works

SR8.EB.1620 ELS Layer 1 - Soft Excavation + Strut Installation 12 21-Nov-15 A 29-Dec-15

Dec Jan Feb Mar
2015 2016

CP32 - Waterproofing to Roof Slab

CP32 - Screeding

Layer 5&6: Removal of waling & lateral struts

King post load transfer

Layer 4: Removal of waling & lateral struts

Layer 3&7: Removal of waling & lateral struts

Removal of general fill

Removal of seawall blo

Layer 2: Removal of waling & lateral s

Removal of king post above sea bed

Diaphragm wall construction Phase 2 (84/137 panels)

D/wall integrity test

D/wall Interface coring + grouting

D/Wall Coring + fissure grouting

Dewatering & observation well installation

Pumping test

ELS struts & waling fabrication

King Post installation

Start of ELS - Layer 1: Soft excavation struts installation

Layer 2: Soft excavation struts installation

Layer 3: Soft excavation struts installation(Remove Layer 1)

Layer 4 Soft excavation struts installation

Layer 5: Soft 

(01

Carry out Stage 4 Tam Grout

ELS Layer 1 - Soft Excavation + Strut Installation

Actual Work
Remaining Work
Critical Remaining Work
Milestone

Page 2 of 5 

Contract No. HY/2010/08: Central - Wanchai Bypass Tunnel +(Slip 
Road 8 Section) - 3 Months Rolling Progamme 

Date Revision Checked Approved
20-Dec-15 Updated to 20th Dec 2015 DML/WC



Activity ID Activity Name Original
Duration

Start Finish

SR8.EB.1621 ELS Layer 2 - Soft Excavation + Strut Installation 12 30-Dec-15 13-Jan-16

SR8.EB.1622 ELS Layer 3 - Soft Excavation + Strut Installation 12 14-Jan-16 27-Jan-16

SR8.EB.1623 ELS Layer 4 - Soft Excavation + Strut Installation 12 28-Jan-16 13-Feb-16

SR8.EB.1624 ELS Layer 5 - Soft Excavation + Strut Installation 12 15-Feb-16 27-Feb-16

SR8.EB.1625 ELS Layer 6 - Soft Excavation + Strut Installation 12 29-Feb-16 12-Mar-16

Structural WorksStructural WorksStructural WorksStructural WorksStructural Works

Blinding + WaterBlinding + WaterproofingBlinding + WaterproofingBlinding + WaterproofingBlinding + Waterproofing

SR8.EB.1630 Blinding for Bay 1 to Bay 4 4 12-Mar-16 17-Mar-16

SR8.EB.1670 Waterproofing  - Bay 1 to Bay 4 4 17-Mar-16 21-Mar-16

SR8 West Bound SR8 West Bound - Ch. 459.000 to 385.000 (Victoria Road / IEC Centra l Divider)SR8 West Bound - Ch. 459.000 to 385.000 (Victoria Road / IEC Centra l Divider)SR8 West Bound - Ch. 459.000 to 385.000 (Victoria Road / IEC Centra l Divider)SR8 West Bound - Ch. 459.000 to 385.000 (Victoria Road / IEC Centra l Divider)

Tunnel Ch.459.000Tunnel Ch.459.000 to  385.000 (West Bound) - ELS / CCT/ BF+Reinstatement WorksTunnel Ch.459.000 to  385.000 (West Bound) - ELS / CCT/ BF+Reinstatement WorksTunnel Ch.459.000 to  385.000 (West Bound) - ELS / CCT/ BF+Reinstatement WorksTunnel Ch.459.000 to  385.000 (West Bound) - ELS / CCT/ BF+Reinstatement Works

West Bound - ELSWest Bound - ELSWest Bound - ELSWest Bound - ELSWest Bound - ELS

SR8.WB.5080 ELS Layer 1 - Soft Excavation + Strut Installation 12 21-Nov-15 A 28-Jan-16 A

SR8.WB.5130 ELS Layer 2 - Soft Excavation + Strut Installation 12 30-Nov-15 A 24-Dec-15

SR8.WB.5140 ELS Layer 3 - Soft Excavation + Strut Installation 12 28-Dec-15 11-Jan-16

SR8.WB.5150 ELS Layer 4 - Soft Excavation + Strut Installation 12 12-Jan-16 25-Jan-16

SR8.WB.5160 ELS Layer 5 - Soft Excavation + Strut Installation 12 26-Jan-16 11-Feb-16

West Bound - CCWest Bound - CCT Structural  WorksWest Bound - CCT Structural  WorksWest Bound - CCT Structural  WorksWest Bound - CCT Structural  Works

Blinding + WaterBlinding + WaterproofingBlinding + WaterproofingBlinding + WaterproofingBlinding + Waterproofing

SR8.WB.5090 Blinding for Bay 1 to Bay 8 9 11-Feb-16 22-Feb-16

SR8.WB.5230 Waterproofing - Bay 1 to Bay 8 9 23-Feb-16 03-Mar-16

Base Slab + DraiBase Slab + DrainageBase Slab + DrainageBase Slab + DrainageBase Slab + Drainage

SR8.WB.5180 Base Slab - Bay 1 8 04-Mar-16 12-Mar-16

SR8.WB.5270 Base Slab - Bay 5 8 09-Mar-16 17-Mar-16

SR8.WB.5240 Base Slab - Bay 2 8 14-Mar-16 22-Mar-16

SR8.WB.5280 Base Slab - Bay 6 8 18-Mar-16 30-Mar-16

SR8 Ch.385.000 toSR8 Ch.385.000 to Ch.317.500 - (Inside Victoria Park to Tunnel Portal)SR8 Ch.385.000 to Ch.317.500 - (Inside Victoria Park to Tunnel Portal)SR8 Ch.385.000 to Ch.317.500 - (Inside Victoria Park to Tunnel Portal)SR8 Ch.385.000 to Ch.317.500 - (Inside Victoria Park to Tunnel Portal)

SR8 Tunnel - ELS /SR8 Tunnel - ELS / CCT / BF Works ( 7 Bays Ch. 385.000 to Ch.317.500)SR8 Tunnel - ELS / CCT / BF Works ( 7 Bays Ch. 385.000 to Ch.317.500)SR8 Tunnel - ELS / CCT / BF Works ( 7 Bays Ch. 385.000 to Ch.317.500)SR8 Tunnel - ELS / CCT / BF Works ( 7 Bays Ch. 385.000 to Ch.317.500)

Portal StructurePortal StructurePortal StructurePortal StructurePortal Structure

Base Slab + DraiBase Slab + DrainageBase Slab + DrainageBase Slab + DrainageBase Slab + Drainage

SR8.VP.5160 Base Slab - Bay 7 8 21-Dec-15 31-Dec-15

Wall + Removal oWall + Removal of StrutWall + Removal of StrutWall + Removal of StrutWall + Removal of Strut

SR8.VP.5170 Wall - Bay 1 10 21-Oct-15 A 30-Dec-15 A

SR8.VP.5210 Wall - Bay 5 10 08-Dec-15 A 11-Jan-16

SR8.VP.5220 Wall - Bay 6 10 08-Dec-15 A 12-Jan-16

SR8.VP.5230 Wall - Bay 7 10 12-Jan-16 22-Jan-16

Roof SlabRoof SlabRoof SlabRoof SlabRoof Slab

SR8.VP.5280 Roof Slab - Bay 5 10 15-Dec-15 A 21-Jan-16

SR8.VP.5290 Roof Slab - Bay 6 10 22-Jan-16 02-Feb-16

SR8.VP.5300 Roof Slab - Bay 7 10 03-Feb-16 17-Feb-16

Gallery for EP01Gallery for EP01Gallery for EP01Gallery for EP01Gallery for EP01

SR8.VP.5310 Wall - Bay 1 to Bay 7 49 24-Dec-15 25-Feb-16

SR8.VP.5320 Roof Slab - Bay 1 to Bay 7 70 13-Jan-16 11-Apr-16

Roof Slab WaterRoof Slab Waterproofing + ScreedingRoof Slab Waterproofing + ScreedingRoof Slab Waterproofing + ScreedingRoof Slab Waterproofing + Screeding

SR8.VP.5330 Waterproofing to Roof Slab - Bay 1 to Bay 7 7 18-Feb-16 25-Feb-16

SR8.VP.5340 Screeding - Bay 1 to Bay 7 7 26-Feb-16 04-Mar-16

Pump Sump EPump Sump EPump Sump EPump Sump EPump Sump E

SR8.VP.5380 Fill Up Void Up to Portal Base Slab Bottom 7 21-Dec-15 30-Dec-15

SR8.VP.5390 Wall Up to Portal Roof Bottom 10 31-Dec-15 12-Jan-16

SR8.VP.5400 Wall + Roof Slab 14 13-Jan-16 28-Jan-16

Dec Jan Feb Mar
2015 2016

ELS Layer 2 - Soft Excavation + Strut Installation

ELS Layer 3 - Soft Excavation + Strut Installation

ELS Layer 4 - Soft Excavation + Strut Installation

ELS Layer 5 - Soft Excavation + Strut Installation

ELS Layer 6 - Soft Excavation

Blinding for Bay 1 

Waterpr

ELS Layer 1 - Soft Excavation + Strut Installation

ELS Layer 2 - Soft Excavation + Strut Installation

ELS Layer 3 - Soft Excavation + Strut Installation

ELS Layer 4 - Soft Excavation + Strut Installation

ELS Layer 5 - Soft Excavation + Strut Installation

Blinding for Bay 1 to Bay 8

Waterproofing - Bay 1 to Bay 8

Base Slab - Bay 1

Base Slab - Bay 5

Base 

Base Slab - Bay 7

Wall - Bay 1

Wall - Bay 5

Wall - Bay 6

Wall - Bay 7

Roof Slab - Bay 5

Roof Slab - Bay 6

Roof Slab - Bay 7

Wall - Bay 1 to Bay 7

Waterproofing to Roof Slab - Bay 1 to Bay 7

Screeding - Bay 1 to Bay 7

Fill Up Void Up to Portal Base Slab Bottom

Wall Up to Portal Roof Bottom

Wall + Roof Slab

Actual Work
Remaining Work
Critical Remaining Work
Milestone

Page 3 of 5 

Contract No. HY/2010/08: Central - Wanchai Bypass Tunnel +(Slip 
Road 8 Section) - 3 Months Rolling Progamme 

Date Revision Checked Approved
20-Dec-15 Updated to 20th Dec 2015 DML/WC



Activity ID Activity Name Original
Duration

Start Finish

SR8.VP.5440 Slab for Pump Room 21 13-Jan-16 05-Feb-16

SR8.VP.5410 Access Chamber above Roof 14 29-Jan-16 17-Feb-16

SR8.VP.5450 Slab for Elec. Room 21 29-Jan-16 25-Feb-16

SR8.VP.5420 Backfill to Ground Level 10 05-Mar-16 16-Mar-16

SR8.VP.5430 Construct Two Discharge Manholes 10 17-Mar-16 31-Mar-16

Backfill & ReinstaBackfill & Reinstatement Works Including Removal of StrutingssBackfill & Reinstatement Works Including Removal of StrutingssBackfill & Reinstatement Works Including Removal of StrutingssBackfill & Reinstatement Works Including Removal of Strutingss

SR8.VP.5050 Layer 3&2: Removal of Waling & Struts 7 02-Jan-16 09-Jan-16

SR8.VP.5350 Layer 1: Removal of Waling & Struts 7 16-Mar-16 24-Mar-16

SR8  Ch 317.500 tSR8  Ch 317.500 to Ch 210.000 - U-Structure & Slab (Victoria Park)SR8  Ch 317.500 to Ch 210.000 - U-Structure & Slab (Victoria Park)SR8  Ch 317.500 to Ch 210.000 - U-Structure & Slab (Victoria Park)SR8  Ch 317.500 to Ch 210.000 - U-Structure & Slab (Victoria Park)

Excavation and LaExcavation and Lateral SupportExcavation and Lateral SupportExcavation and Lateral SupportExcavation and Lateral Support

SR8_2320 Remove Temporary Access to Bowling Green at Bay 3(CH230 to CH240) After Completion 
of BG & Pavilion

7 21-Dec-15 30-Dec-15

RC CCT & BackfillRC CCT & Backfill Ch317.5000 to Ch240.000RC CCT & Backfill Ch317.5000 to Ch240.000RC CCT & Backfill Ch317.5000 to Ch240.000RC CCT & Backfill Ch317.5000 to Ch240.000

StructureStructureStructureStructureStructure

WallWallWallWallWall

SR8_2120 Drainage Works 21 22-Feb-16 16-Mar-16

Utility ThroughUtility ThroughUtility ThroughUtility ThroughUtility Through

SR8_2050 Utility Trough 48 21-Dec-15 20-Feb-16

Backfill & ReinstaBackfill & Reinstatement Works Including Removal of StrutsBackfill & Reinstatement Works Including Removal of StrutsBackfill & Reinstatement Works Including Removal of StrutsBackfill & Reinstatement Works Including Removal of Struts

SR8_1920 SR8 U structure - Backfilling & Compaction + Removal of Struts & Sheet Pile 60 22-Feb-16 05-May-16

SR8_1920.10 Backfill and Compaction to North side and South side of U- Structure & Remove Struts by 
layer

60 22-Feb-16 05-May-16

SR8 Structural SlaSR8 Structural Slab Ch.240.000 to Ch.210.000SR8 Structural Slab Ch.240.000 to Ch.210.000SR8 Structural Slab Ch.240.000 to Ch.210.000SR8 Structural Slab Ch.240.000 to Ch.210.000

SR8_2090B Wall Sterm - Bay 3 7 31-Dec-15 08-Jan-16

Tsing Fung St - RWTsing Fung St - RW & Subway Extension & Toe Wall at Hing Fat StTsing Fung St - RW & Subway Extension & Toe Wall at Hing Fat StTsing Fung St - RW & Subway Extension & Toe Wall at Hing Fat StTsing Fung St - RW & Subway Extension & Toe Wall at Hing Fat St

Ret. Wall & TF SubRet. Wall & TF Subway Extension (Portion V)Ret. Wall & TF Subway Extension (Portion V)Ret. Wall & TF Subway Extension (Portion V)Ret. Wall & TF Subway Extension (Portion V)

Retaining Wall RWRetaining Wall RW8C at Tsing Fung Street (Portion V)Retaining Wall RW8C at Tsing Fung Street (Portion V)Retaining Wall RW8C at Tsing Fung Street (Portion V)Retaining Wall RW8C at Tsing Fung Street (Portion V)

VP_1770 Install Steel Railing on Top of RW8C 14 20-May-15 A 11-Jan-16

VP_1390 Demolish Top Portion of Existing Wall Head and Kerb 18 05-Jun-15 A 25-Jan-16

VP_1400 Road Formation - Subbase + Kerb + U-shape Channel 48 25-Jan-16 24-Mar-16

Retaining Wall + TRetaining Wall + Toe Wall at Hing Fat StreetRetaining Wall + Toe Wall at Hing Fat StreetRetaining Wall + Toe Wall at Hing Fat StreetRetaining Wall + Toe Wall at Hing Fat Street

Subway ExtensionSubway Extension at Tsing Fung Street (Portion VIII)Subway Extension at Tsing Fung Street (Portion VIII)Subway Extension at Tsing Fung Street (Portion VIII)Subway Extension at Tsing Fung Street (Portion VIII)

VP_1375.50 TFS Subway extension - install Railing 8 05-Feb-16 13-Feb-16

East SideEast SideEast SideEast SideEast Side

VP_1375.60.40 TFS Subway extension - Walls 18 21-Dec-15 A 11-Jan-16

VP_1375.60.50 TFS Subway extension - Roof Slab 21 12-Jan-16 04-Feb-16

RC Works - Toe WRC Works - Toe Wall (RW8E)RC Works - Toe Wall (RW8E)RC Works - Toe Wall (RW8E)RC Works - Toe Wall (RW8E)

VP_6160 Sheet Piling and Excavation to Formation level 45 21-Dec-15 17-Feb-16

VP_6180 Blinding layer 36 10-Mar-16 25-Apr-16

Protection WorProtection Works for IEC Abutment MProtection Works for IEC Abutment MProtection Works for IEC Abutment MProtection Works for IEC Abutment M
TTA (Submissions,TTA (Submissions, Approvals and Implementation)TTA (Submissions, Approvals and Implementation)TTA (Submissions, Approvals and Implementation)TTA (Submissions, Approvals and Implementation)

ABUTM_0910 Preparation and submission 36 20-Dec-15 24-Jan-16

ABUTM_0915 TMLG - review and approval 24 25-Jan-16 24-Feb-16

ABUTM_0920 TTA drawing endorsement 0 24-Feb-16

ABUTM_0925 Apply and receive RWA 12 25-Feb-16 09-Mar-16

ABUTM_0930 Trial Run 1 10-Mar-16 10-Mar-16

ABUTM_0935 Implement TTA for site access and piling works 1 11-Mar-16 11-Mar-16

Design SubmissionDesign SubmissionsDesign SubmissionsDesign SubmissionsDesign Submissions

ABUTM_0945 Prepare Shop Drawings for Temporary Works 24 20-Dec-15 12-Jan-16

ABUTM_0955 Engineer's Review and Approval - Temp Works 24 12-Jan-16 12-Feb-16

ABUTM_0965 Prepare Shop Drawings for Permanent Works 24 12-Jan-16 12-Feb-16

ABUTM_0975 Engineer's Review and Approval - Permament Works 24 12-Feb-16 11-Mar-16

Dec Jan Feb Mar
2015 2016

Slab for Pump Room

Access Chamber above Roof

Slab for Elec. Room

Backfill to Ground Le

Layer 3&2: Removal of Waling & Struts

L

Remove Temporary Access to Bowling Green at Bay 3(CH230 to CH240) After Completion of BG & Pavilion

Drainage Works

Utility Trough

Wall Sterm - Bay 3

Install Steel Railing on Top of RW8C

Demolish Top Portion of Existing Wall Head and Kerb

R

TFS Subway extension - install Railing

TFS Subway extension - Walls

TFS Subway extension - Roof Slab

Sheet Piling and Excavation to Formation level

Preparation and submission

TMLG - review and approval

TTA drawing endorsement

Apply and receive RWA

Trial Run

Implement TTA for site access a

Prepare Shop Drawings for Temporary Works

Engineer's Review and Approval - Temp Works

Prepare Shop Drawings for Permanent Works

Engineer's Review and Approva

Actual Work
Remaining Work
Critical Remaining Work
Milestone
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Date Revision Checked Approved
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Activity ID Activity Name Original
Duration

Start Finish

Method StatementMethod StatementMethod StatementMethod StatementMethod Statement

ABUTM_0900 (01)Protection works method statement - submission 24 13-Jan-16 05-Feb-16

ABUTM_0940 (01)Protection works method statement - review and approval by AECOM 24 05-Feb-16 04-Mar-16

Protection WorksProtection WorksProtection WorksProtection WorksProtection Works

ABUTM_1060 Implement TTA for site access and piling works 0 21-Dec-15

ABUTM_1000 Instruction to proceed with works received (945d) 0 21-Dec-15

ABUTM_1020 Pre Bored H-pile at Victoria Rd - mobilization, set up +  piling 30 12-Mar-16 20-Apr-16

Works in VictorWorks in Victoria ParkWorks in Victoria ParkWorks in Victoria ParkWorks in Victoria Park
Re-Provisioning WRe-Provisioning WorksRe-Provisioning WorksRe-Provisioning WorksRe-Provisioning Works

VP_1560 KD5 - Completion of Section 2 of Works (BG & Pavilion) 0 20-Dec-15

Establishment WorEstablishment Works for Landscape  SoftworksEstablishment Works for Landscape  SoftworksEstablishment Works for Landscape  SoftworksEstablishment Works for Landscape  Softworks

KD11 - Section 7AKD11 - Section 7A: Portion XIV & XV (Victoria Park Open Space)KD11 - Section 7A: Portion XIV & XV (Victoria Park Open Space)KD11 - Section 7A: Portion XIV & XV (Victoria Park Open Space)KD11 - Section 7A: Portion XIV & XV (Victoria Park Open Space)

EW_1000 Establishment Works - for Landscape Softworks and transplanted trees in Portion XIV & 
XV

901 23-Feb-15 A 13-Feb-18

KD12 - Section 7BKD12 - Section 7B: Portion VI & VII (Reprov. Bowling Green Area)KD12 - Section 7B: Portion VI & VII (Reprov. Bowling Green Area)KD12 - Section 7B: Portion VI & VII (Reprov. Bowling Green Area)KD12 - Section 7B: Portion VI & VII (Reprov. Bowling Green Area)

EW_1010 Establishment Works - for Landscape Softworks and transplanted trees in Portion VI & VII 365 03-Dec-15 A 02-Dec-16

Preservation and PPreservation and Protection of TreesPreservation and Protection of TreesPreservation and Protection of TreesPreservation and Protection of Trees

PPT_0000 Preservation and Protection of Existing Trees 1088 21-Mar-13 A 20-Nov-16

Mooring CompoMooring Components Upkeep (CBTS and ATS)Mooring Components Upkeep (CBTS and ATS)Mooring Components Upkeep (CBTS and ATS)Mooring Components Upkeep (CBTS and ATS)
MAR_2000 Mooring Upkeep at Portion XIX(19) & XX(20) - ATS (if instructed by Engineer) 1399 21-Mar-13 A 17-Jan-17

MAR_3020 Mooring Upkeep at Portion X(10) & XVI(16) - CBTS 979 15-May-14 A 21-Jan-17

MAR_1000 Mooring Upkeep at Portion III (3) - CBTS 574 15-May-14 A 20-Dec-15

MAR_1010 Completion of KD 15 - Section  9 (Works in Portion III) 0 20-Dec-15

Works for PublWorks for Public Works Regional Laboratory (North Lantau)Works for Public Works Regional Laboratory (North Lantau)Works for Public Works Regional Laboratory (North Lantau)Works for Public Works Regional Laboratory (North Lantau)
Maintenance and UMaintenance and Upkeep of New PWRL (Portion XVII)Maintenance and Upkeep of New PWRL (Portion XVII)Maintenance and Upkeep of New PWRL (Portion XVII)Maintenance and Upkeep of New PWRL (Portion XVII)

PWRL_1050 Maintenance/ Upkeep of New PWRL 1301 19-Jul-13 A 21-Nov-17

Dec Jan Feb Mar
2015 2016

(01)Protection works method statement - submission

(01)Protection works method statement - review 

Implement TTA for site access and piling works

Instruction to proceed with works received (945d)

KD5 - Completion of Section 2 of Works (BG & Pavilion)

Mooring Upkeep at Portion III (3) - CBTS

Completion of KD 15 - Section  9 (Works in Portion III)

Actual Work
Remaining Work
Critical Remaining Work
Milestone
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Activity ID Activity Name Original
Duration

Start Finish Total Float

Update 2016-03-20 CWB(CC) - Commissioning Contract (DWP R2d)Update 2016-03-20 CWB(CC) - Commissioning Contract (DWP R2d)Update 2016-03-20 CWB(CC) - Commissioning Contract (DWP R2d)Update 2016-03-20 CWB(CC) - Commissioning Contract (DWP R2d)Update 2016-03-20 CWB(CC) - Commissioning Contract (DWP R2d)Update 2016-03-20 CWB(CC) - Commissioning Contract (DWP R2d)

PRELIMINARIES AND GENERAL REQUIREMENTSPRELIMINARIES AND GENERAL REQUIREMENTSPRELIMINARIES AND GENERAL REQUIREMENTSPRELIMINARIES AND GENERAL REQUIREMENTSPRELIMINARIES AND GENERAL REQUIREMENTSPRELIMINARIES AND GENERAL REQUIREMENTS

Salient Key Dates and MilestonesSalient Key Dates and MilestonesSalient Key Dates and MilestonesSalient Key Dates and MilestonesSalient Key Dates and MilestonesSalient Key Dates and Milestones

Possession Dates and Vacation DatesPossession Dates and Vacation DatesPossession Dates and Vacation DatesPossession Dates and Vacation DatesPossession Dates and Vacation DatesPossession Dates and Vacation Dates

PO-VIb_b2 Possession of Portion VIb (Day 761) - CH3428-3625 (W/B) 568d 29-Feb-16 A 18-Oct-17 131d

PO-VIb_b Possession of Portion VIb (Day 761) - CH3428-3625 - Split into E/B 
& W/B

568d 01-Mar-16 A 01-Mar-16 A

PO-Xa_1 Possession of Portion Xa (Day 650) - ADB Southern Portion 
(AECOM letter ref: 2015007890T)

589d 07-Mar-16 A 18-Oct-17 -156d

PO-Xb_1 Possession of Portion Xb (Day 804) - ADB Northern Portion 589d 07-Mar-16 A 18-Oct-17 3d

PO-IXb Possession of Portion IXb (Day 712) - EVB (below +3.6mPD to 
tunnel top slab)

607d 11-Mar-16 A 18-Oct-17 -29d

PO-IXc Possession of Portion IXc (Day 712) - EVB above 3.6mPD 607d 11-Mar-16 A 18-Oct-17 -29d

PO-Vb Possession of Portion V (Day 607) - SR3 / SR2 / SCP3 507d 11-Mar-16 A 11-Mar-16 A

PO-Vb1 Possession of Portion V (Day 607) - SR3 587d 11-Mar-16 A 18-Oct-17 333d

PO-Ia Possession of Portion Ia (Day 789) - SCB / SCP1 / SCP2 / Rumsey 
Street Flyover

600d 20-Mar-16 09-Nov-17 39d

PO-VIb_a Possession of Portion VIb (Day 761) - CH3400-3428 568d 30-Mar-16 18-Oct-17 90d

PO-VII_a2 Possession of Portion VII (Day 762) - CH3800-3911 (below 
-6.0mPD)

567d 31-Mar-16 18-Oct-17 158d

PO-VIa_a Possession of Portion VIa (Day 823) - CH3250-3283 506d 31-May-16 18-Oct-17 35d

PO-Vb2 Possession of Portion V (Day 607) - SR2 / SCP3 507d 31-May-16 19-Oct-17 -81d

Submissions and ApprovalsSubmissions and ApprovalsSubmissions and ApprovalsSubmissions and ApprovalsSubmissions and ApprovalsSubmissions and Approvals

Initial General SubmissionInitial General SubmissionInitial General SubmissionInitial General SubmissionInitial General SubmissionInitial General Submission

1211 Submission of 1st Project video film 0d 20-Mar-16* -48d

9932 Submission of 1st Project video film Video1 / Video2 (Release II) 0d 20-Mar-16* -413d

Specified PlansSpecified PlansSpecified PlansSpecified PlansSpecified PlansSpecified Plans

1172 Submission of a Traffic management Contingency Plan 90d 20-Mar-16 17-Jun-16 411d

DETAILED DESIGN OF WORKSDETAILED DESIGN OF WORKSDETAILED DESIGN OF WORKSDETAILED DESIGN OF WORKSDETAILED DESIGN OF WORKSDETAILED DESIGN OF WORKS

Permanent Works Design and EngineeringPermanent Works Design and EngineeringPermanent Works Design and EngineeringPermanent Works Design and EngineeringPermanent Works Design and EngineeringPermanent Works Design and Engineering

Mar Apr May Jun
2016

Data Date: 20-Mar-16 CWB(CC) - Commissioning Contract
TASK filters: 3 Months_4, Not HL.

Current Milestone

Level of Effort

Baseline Milestone

Actual Work

Critical Remaining Work

Remaining Work

Project  Baseline

Leighton Contractors (Asia) Limited
Programme Update 25 (March 2016)

THREE MONTH ROLLING

Project ID: H2613-U025

Baseline: DWP2a

Layout: Update Three Month Rolling U025

Page 1 of 23

Date Revision Checked Appro...

20-Feb-16 U024 AT CW

20-Mar-16 U025 AT CW



Activity ID Activity Name Original
Duration

Start Finish Total Float

Metal Roof on MVBMetal Roof on MVBMetal Roof on MVBMetal Roof on MVBMetal Roof on MVBMetal Roof on MVB

2182 MVB Roof - Prepare Preliminary Design and Submission 
(Schematics)

48d 01-Dec-15 A 11-Apr-16 -54d

2182a MVB Roof - Pending for RFI reply for Schematic design 24d 14-Jan-16 A 11-Apr-16 -54d

2184 MVB Roof - Finalise preliminary design and ICE Review 24d 12-Apr-16 10-May-16 -54d

2186 MVB Roof - Submit to the Engineer with ICE Certificate 0d 10-May-16 -54d

2188 MVB Roof - Engineer review & approval 48d 11-May-16 08-Jul-16 -54d

2190 MVB Roof - Prepare the Detailed Design submission 18d 17-Jun-16 08-Jul-16 -54d

Metal Roof on WVBMetal Roof on WVBMetal Roof on WVBMetal Roof on WVBMetal Roof on WVBMetal Roof on WVB

2180 WVB Roof - Engineer review & Approval; Consent to Proceed 
Construction

24d 07-Feb-15 A 05-Apr-16 -131d

12952d WVB Roof - Further metal roof (Eastern side) design amendment 
submission and ICE checks & issue Check Certificate

24d 15-Sep-15 A 24-Mar-16 -131d

12952c WVB Roof - Further design amendment submission to the Engineer
with ICE Certificate

6d 29-Mar-16 05-Apr-16 -131d

Green Roof on EVBGreen Roof on EVBGreen Roof on EVBGreen Roof on EVBGreen Roof on EVBGreen Roof on EVB

2164 EVB Roof - Finalise detailed design submission and ICE Checks & 
issue Check Certificate

36d 16-Feb-16 A 31-Mar-16 -28d

12440 EVB Roof - Submit detailed design to the Engineer with ICE 
Certificate

0d 31-Mar-16 -28d

2166 EVB Roof - Engineer review & Approval; Consent to Proceed 
Constructiion

24d 01-Apr-16 29-Apr-16 -28d

Green Wall on ADBGreen Wall on ADBGreen Wall on ADBGreen Wall on ADBGreen Wall on ADBGreen Wall on ADB

10236 ADB Green Wall - Finalise deta iled  design submission and ICE 
Checks & issue Check Certificate

36d 08-Jan-16 A 05-Mar-16 A

12442 ADB Green Wall - Submit de ta iled  design to the Engineer with ICE 
Certificate

0d 05-Mar-16 A

10238 ADB Green Wall - Engineer review & Approval; Consent to Proceed
Constructiion

24d 07-Mar-16 A 07-Apr-16 11d

Landscaping & Associated Irrigation SystemLandscaping & Associated Irrigation SystemLandscaping & Associated Irrigation SystemLandscaping & Associated Irrigation SystemLandscaping & Associated Irrigation SystemLandscaping & Associated Irrigation System

10262 Landscaping - Engineer review & approval 48d 24-Aug-15 A 30-Mar-16 158d

10264 Landscaping - Prepare the Detailed Design submission 18d 08-Dec-15 A 05-Apr-16 154d

10266 Landscaping - Finalise detailed design submission and ICE 
Checks & issue Check Certificate

36d 06-Apr-16 19-May-16 154d

12444 Landscaping -  Submit detailed design to the Engineer with ICE 
Certificate

0d 19-May-16 154d

10268 Landscaping - Engineer review & Approval; Consent to Proceed 
Constructiion

24d 20-May-16 17-Jun-16 154d

Mar Apr May Jun
2016

Data Date: 20-Mar-16 CWB(CC) - Commissioning Contract
TASK filters: 3 Months_4, Not HL.

Current Milestone

Level of Effort

Baseline Milestone

Actual Work

Critical Remaining Work

Remaining Work

Project  Baseline

Leighton Contractors (Asia) Limited
Programme Update 25 (March 2016)

THREE MONTH ROLLING

Project ID: H2613-U025

Baseline: DWP2a

Layout: Update Three Month Rolling U025

Page 2 of 23

Date Revision Checked Appro...

20-Feb-16 U024 AT CW

20-Mar-16 U025 AT CW



Activity ID Activity Name Original
Duration

Start Finish Total Float

Architectural Feature for EVSArchitectural Feature for EVSArchitectural Feature for EVSArchitectural Feature for EVSArchitectural Feature for EVSArchitectural Feature for EVS

2146 EVS - Engineer review & approval 48d 02-Mar-15 A 31-Mar-16 -106d

2152 EVS - Engineer review & Approval; Consent to Proceed 
Construction

24d 14-Oct-15 A 31-Mar-16 9d

Electrical SystemElectrical SystemElectrical SystemElectrical SystemElectrical SystemElectrical System

ES SystemES SystemES SystemES SystemES SystemES System

ITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning Plan

10982 ES - Method Statement submission (AECOM review / approval) 60d 06-Oct-15 A 15-Mar-16 A

10552 ES - Preparation of Testing  & Commissioning Plan 28d 19-Jan-16 A 25-Apr-16 86d

10980 ES - Method Statement submission (ICE Approval / Cert) - Not 
required

1d 16-Mar-16 A 16-Mar-16 A

10554 ES - Testing & Commissioning Plan submission to AECOM 60d 26-Apr-16 08-Jul-16 86d

Building Services SystemBuilding Services SystemBuilding Services SystemBuilding Services SystemBuilding Services SystemBuilding Services System

MVAC SystemMVAC SystemMVAC SystemMVAC SystemMVAC SystemMVAC System

SublettingSublettingSublettingSublettingSublettingSubletting

11028 MVAC - Confirm S/C Terms and Issue LOI subject to AECOM 
Approval

50d 28-Apr-15 A 30-Mar-16 167d

ITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning Plan

11068 MVAC System - Method Statement submissioin to AECOM 68d 22-Jan-16 A 28-Apr-16 143d

11070 MVAC System - Testing & Commissioning submission Plan to 
AECOM

70d 22-Jan-16 A 28-Apr-16 143d

Fire Services System (FS)Fire Services System (FS)Fire Services System (FS)Fire Services System (FS)Fire Services System (FS)Fire Services System (FS)

ITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning Plan

11024 FS System - Method Statement submission to AECOM 80d 08-Dec-15 A 07-Apr-16 89d

11026 FS System - Testing & Commissioning Plan submission to  AECOM 90d 08-Dec-15 A 07-Apr-16 161d

Plumbing System (PL)Plumbing System (PL)Plumbing System (PL)Plumbing System (PL)Plumbing System (PL)Plumbing System (PL)

SublettingSublettingSublettingSublettingSublettingSubletting

11072 PL - Confi rm S/C Terms and Issue LOI subject to AECOM Approval 12d 21-Mar-16 07-Apr-16 161d

ITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning Plan

Mar Apr May Jun
2016

Data Date: 20-Mar-16 CWB(CC) - Commissioning Contract
TASK filters: 3 Months_4, Not HL.

Current Milestone

Level of Effort

Baseline Milestone

Actual Work

Critical Remaining Work

Remaining Work

Project  Baseline

Leighton Contractors (Asia) Limited
Programme Update 25 (March 2016)

THREE MONTH ROLLING

Project ID: H2613-U025

Baseline: DWP2a

Layout: Update Three Month Rolling U025

Page 3 of 23

Date Revision Checked Appro...

20-Feb-16 U024 AT CW

20-Mar-16 U025 AT CW



Activity ID Activity Name Original
Duration

Start Finish Total Float

11112 PL System - Testing & Commissioning Plan submission to AECOM 
(review / approval)

90d 16-Oct-15 A 07-Apr-16 161d

11114 PL System - Method Sta tement submission to AECOM 80d 16-Oct-15 A 07-Apr-16 161d

Drainage System (DR)Drainage System (DR)Drainage System (DR)Drainage System (DR)Drainage System (DR)Drainage System (DR)

ITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning PlanITP, Method Statement  & Testing & Commissioning Plan

10500 DR System - Preparation of Testing  & Commissioning Plan 60d 14-Nov-15 A 28-Apr-16 53d

11126 DR System - Testing  & Commissioning Plan to AECOM 90d 29-Apr-16 16-Aug-16 53d

Access Road at Area D & EAccess Road at Area D & EAccess Road at Area D & EAccess Road at Area D & EAccess Road at Area D & EAccess Road at Area D & E

12720 Access Road at Area D & E - Prepare design submission 24d 21-Mar-16 21-Apr-16 233d

12726 Access Road at Area D & E - Submission of design to MTRC / 
AECOM

0d 21-Apr-16 233d

12724 Access Road at Area D & E - MTRC/AECOM  review & Approval; 
Consent to Proceed Construction

28d 22-Apr-16 26-May-16 233d

PROCUREMENT, MANUFACTURING & DELIVERIESPROCUREMENT, MANUFACTURING & DELIVERIESPROCUREMENT, MANUFACTURING & DELIVERIESPROCUREMENT, MANUFACTURING & DELIVERIESPROCUREMENT, MANUFACTURING & DELIVERIESPROCUREMENT, MANUFACTURING & DELIVERIES

Procurement; Manufacturing; DeliveriesProcurement; Manufacturing; DeliveriesProcurement; Manufacturing; DeliveriesProcurement; Manufacturing; DeliveriesProcurement; Manufacturing; DeliveriesProcurement; Manufacturing; Deliveries

Metal Roof on WVBMetal Roof on WVBMetal Roof on WVBMetal Roof on WVBMetal Roof on WVBMetal Roof on WVB

Shop DrawingsShop DrawingsShop DrawingsShop DrawingsShop DrawingsShop Drawings

12844a WVB Roof - Shop Drawings review by the Engineer (Eastern Side) 24d 26-Mar-15 A 05-Apr-16 -169d

12844b WVB Roof - Shop Drawings review by the Engineer (Western Side) 24d 26-Mar-15 A 04-Mar-16 A

2216 WVB Roof - Obtain Approval for Shop Drawings 0d 05-Apr-16 -169d

Procurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & Fabrication

2218a2 WVB Roof - Fabrication drawing (Western Side) submission to the 
Engineer and obtain approval

12d 20-Mar-16 31-Mar-16 -200d

2218 WVB Roof - Confirm design of embed items 0d 01-Apr-16 -194d

2220a WVB Roof - assembly units fabrication & delivery 30d 01-Apr-16 30-Apr-16 -194d

2224 WVB Roof - Metal Roof Fabrication (For Tunnel portal side) 36d 01-Apr-16 06-May-16 -200d

2218a1 WVB Roof - Fabrication drawing (Eastern Side) submission to the 
Engineer and obtain approval

12d 06-Apr-16 17-Apr-16 -167d

12776a WVB Roof - Metal Roof Fabrication (For Eastern side) 36d 18-Apr-16 23-May-16 -167d

2222a WVB Roof - Commence assembly units installation 0d 01-May-16 -194d
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2226 WVB Roof - Commencement of works 0d 07-May-16 -157d

Green Roof on EVBGreen Roof on EVBGreen Roof on EVBGreen Roof on EVBGreen Roof on EVBGreen Roof on EVB

Shop DrawingsShop DrawingsShop DrawingsShop DrawingsShop DrawingsShop Drawings

2228 EVB Green Roof - Shop Drawings submission to the Engineer 30d 30-Apr-16 29-May-16 -37d

12846 EVB Green Roof - Shop Drawings review the Engineer 30d 30-May-16 28-Jun-16 -37d

Landscaping and Associated Irrigation SystemLandscaping and Associated Irrigation SystemLandscaping and Associated Irrigation SystemLandscaping and Associated Irrigation SystemLandscaping and Associated Irrigation SystemLandscaping and Associated Irrigation System

Shop DrawingsShop DrawingsShop DrawingsShop DrawingsShop DrawingsShop Drawings

10272 Landscaping - Shop Drawings submission to the Engineer 30d 18-Jun-16 17-Jul-16 185d

Green Wall on ADBGreen Wall on ADBGreen Wall on ADBGreen Wall on ADBGreen Wall on ADBGreen Wall on ADB

Shop DrawingsShop DrawingsShop DrawingsShop DrawingsShop DrawingsShop Drawings

10242 ADB Green Wall - Shop Drawings submission to the Engineer 30d 08-Apr-16 07-May-16 13d

12850 ADB Green Wall - Shop Drawings review the Engineer 30d 08-May-16 06-Jun-16 13d

10244 ADB Green Wall - Obtain Approval for Shop Drawings 0d 06-Jun-16 13d

Procurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & Fabrication

10246 ADB Green Wall - Confirm design of embed items 0d 07-Jun-16 13d

10248 ADB Green Wall - Embed fabrication & delivery 60d 07-Jun-16 05-Aug-16 13d

VE Brackets / PanelsVE Brackets / PanelsVE Brackets / PanelsVE Brackets / PanelsVE Brackets / PanelsVE Brackets / Panels

Procurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & Fabrication

12508 VE Brackets / Panels - Manufacturing & Delivery (Panels) 60d 11-Dec-15 A 06-May-16 0d

Architechural Feature on EVSArchitechural Feature on EVSArchitechural Feature on EVSArchitechural Feature on EVSArchitechural Feature on EVSArchitechural Feature on EVS

Shop DrawingsShop DrawingsShop DrawingsShop DrawingsShop DrawingsShop Drawings

12854 EVS - Shop Drawings review by the Engineer 30d 08-Jun-15 A 31-Mar-16 -138d

2244 EVS - Obtain Approval for Shop Drawings 0d 31-Mar-16 -138d

Procurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & Fabrication

2246 EVS - Confirm design of embed items 0d 01-Apr-16 -138d
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2248 EVS - Embed fabrication & delivery 30d 01-Apr-16 30-Apr-16 -138d

2250 EVS - Commence embed installation 0d 01-May-16 -138d

2252 EVS - Architechural Features Fabrication 90d 01-May-16 29-Jul-16 -138d

Air Purification System (APS)Air Purification System (APS)Air Purification System (APS)Air Purification System (APS)Air Purification System (APS)Air Purification System (APS)

Procurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & Fabrication

2344 APS - FAT DeNO2 60d 01-Dec-15 A 15-Apr-16 -16d

10088 APS - Ship to HK Store (2nd Batch) 120d 18-Apr-16 30-Sep-16 -16d

Central Control and Monitoring System (CCMS) and ELV SystemCentral Control and Monitoring System (CCMS) and ELV SystemCentral Control and Monitoring System (CCMS) and ELV SystemCentral Control and Monitoring System (CCMS) and ELV SystemCentral Control and Monitoring System (CCMS) and ELV SystemCentral Control and Monitoring System (CCMS) and ELV System

Procurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & Fabrication

12476 CCMS - FAT for all plants, materials & equipments 30d 20-Mar-16 18-Apr-16 -88d

Building Services SystemBuilding Services SystemBuilding Services SystemBuilding Services SystemBuilding Services SystemBuilding Services System

Shop Drawings / CSD / CBWDShop Drawings / CSD / CBWDShop Drawings / CSD / CBWDShop Drawings / CSD / CBWDShop Drawings / CSD / CBWDShop Drawings / CSD / CBWD

2306 BS(WVB) - Obtain Approval for Shop Drawings, CSD & CBWD 0d 20-Mar-16 501d

2314 BS(MVB) - Obtain Approval for Shop Drawings, CSD & CBWD 0d 20-Mar-16 545d

2318 BS(EVB) - Obtain Approval for Shop Drawings, CSD & CBWD 0d 20-Mar-16 501d

Thermal BarriersThermal BarriersThermal BarriersThermal BarriersThermal BarriersThermal Barriers

Procurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & Fabrication

12824 TB - Delivery for Thermal Barriers materials(remaining batches) 90d 27-Jun-15 A 28-Apr-16 186d

Petrol Filling System (Subject to construction details from AECOM)Petrol Filling System (Subject to construction details from AECOM)Petrol Filling System (Subject to construction details from AECOM)Petrol Filling System (Subject to construction details from AECOM)Petrol Filling System (Subject to construction details from AECOM)Petrol Filling System (Subject to construction details from AECOM)

Procurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & FabricationProcurement & Fabrication

12672 Petrol Filling System - Delivery for Petrol Filling System materials 48d 20-Mar-16 06-May-16 275d

CONSTRUCTIONCONSTRUCTIONCONSTRUCTIONCONSTRUCTIONCONSTRUCTIONCONSTRUCTION

West Ventilation Building (WVB - related)West Ventilation Building (WVB - related)West Ventilation Building (WVB - related)West Ventilation Building (WVB - related)West Ventilation Building (WVB - related)West Ventilation Building (WVB - related)

Tunnel Section (WVB-related)Tunnel Section (WVB-related)Tunnel Section (WVB-related)Tunnel Section (WVB-related)Tunnel Section (WVB-related)Tunnel Section (WVB-related)

Portion Ia [CH840 to CH1360]Portion Ia [CH840 to CH1360]Portion Ia [CH840 to CH1360]Portion Ia [CH840 to CH1360]Portion Ia [CH840 to CH1360]Portion Ia [CH840 to CH1360]
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4900 Possession of Portion Ia 0d 21-Mar-16 32d

4902 Ia - Initial Site Survey 6d 21-Mar-16 30-Mar-16 32d

13086 TCSS cabling and sign face installation (FADS01) - Start date is 
tentative and need to be confirmed at a later stage

40d 31-Mar-16 19-May-16 115d

WestboundWestboundWestboundWestboundWestboundWestbound

4904 Ia(WB) - Mobilisation & Setup 6d 31-Mar-16 07-Apr-16 32d

5000 MEP(WB) - (CH840 to CH1360) E&M 1st Fix 29d 08-Apr-16 12-May-16 32d

5008 MEP(WB) - (CH840 to CH1360) E&M 2nd Fix (include Sump A) 58d 13-May-16 22-Jul-16 32d

EastboundEastboundEastboundEastboundEastboundEastbound

6110 Ia(EB) - Mobilisation & Setup 2d 31-Mar-16 01-Apr-16 36d

6100 MEP(EB) - (CH840 to CH1360) E&M 1st Fix 29d 02-Apr-16 07-May-16 36d

6102 MEP(EB) - (CH840 to CH1360) E&M 2nd Fix (include Sump A) 58d 09-May-16 18-Jul-16 36d

Portion IIa, IIb & IIc [CH1360 to CH1580]Portion IIa, IIb & IIc [CH1360 to CH1580]Portion IIa, IIb & IIc [CH1360 to CH1580]Portion IIa, IIb & IIc [CH1360 to CH1580]Portion IIa, IIb & IIc [CH1360 to CH1580]Portion IIa, IIb & IIc [CH1360 to CH1580]

WestboundWestboundWestboundWestboundWestboundWestbound

12208 IIb&IIc(WB) - Anchorage installation for subsequent E&M 1st Fix 
and VE panel frame support (include protection) (1920m2)

21d 20-Jul-15 A 14-Apr-16 -117d

4924a IIb&IIc(WB) - Thermal Barrier installation (include protection 
removal) - 1st coat (1 team)

73d 03-Aug-15 A 14-Apr-16 -117d

12208a IIb&IIc(WB) - Concrete plinth for Cable Bracket / VE Panels (CH 
1580-1480)

8d 16-Feb-16 A 22-Feb-16 A

4924b IIb&IIc(WB) - Thermal Barrier installation (include protection 
removal) - Final coat (1 team)

73d 15-Apr-16 13-Jul-16 -117d

EastboundEastboundEastboundEastboundEastboundEastbound

12210 IIb&IIc(EB) - Anchorage installation for subsequent E&M 1st Fix and 
VE panel frame support (include protection) (1920m2)

21d 08-Feb-16 A 14-Apr-16 63d

6126 IIb&IIc(EB) - Thermal Barrier installation (include protection 
removal) - 1 team

73d 23-Feb-16 A 08-Mar-16 A

6114 MEP(EB) - (CH1360 to CH1580) E&M 1st Fix 12d 15-Apr-16 28-Apr-16 63d

6116 MEP(EB) - (CH1360 to CH1580) E&M 2nd Fix 24d 29-Apr-16 28-May-16 63d

Portion Ib [CH1580 to CH1800]Portion Ib [CH1580 to CH1800]Portion Ib [CH1580 to CH1800]Portion Ib [CH1580 to CH1800]Portion Ib [CH1580 to CH1800]Portion Ib [CH1580 to CH1800]

WestboundWestboundWestboundWestboundWestboundWestbound

12212 Ib(WB) - Anchorage installation for subsequent E&M 1st Fix and VE 
panel frame support (include protection) (2700m2)

30d 20-Jul-15 A 11-Apr-16 -71d
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4928b Ib(WB) - Thermal Barrier installation (include protection removal) - 
Final coat (1 team)

73d 18-Sep-15 A 07-May-16 -93d

12212a Ib(WB) - Concrete plinth for Cable Bracket / VE Panels (CH 
1580-1800)

8d 17-Feb-16 A 24-Mar-16 -60d

5004 MEP(WB) - (CH1580 to CH1800) E&M 1st Fix 12d 09-May-16 23-May-16 -93d

5012 MEP(WB) - (CH1580 to CH1800) E&M 2nd Fix 24d 24-May-16 21-Jun-16 -93d

EastboundEastboundEastboundEastboundEastboundEastbound

6154a Ib(EB) - Thermal Barrier installation (include protection removal) - 
1st coat (1 team)

73d 03-Aug-15 A 08-Mar-16 A

12214 Ib(EB) - Anchorage installation for subsequent E&M 1st Fix and VE 
panel frame support (include protection) (2700m2)

30d 08-Sep-15 A 26-Apr-16 -3d

6154b Ib(EB) - Thermal Barrier installation (include protection removal) - 
Final coat (1 team)

73d 25-Nov-15 A 08-Mar-16 A

Portion III [CH1800 to CH2600]Portion III [CH1800 to CH2600]Portion III [CH1800 to CH2600]Portion III [CH1800 to CH2600]Portion III [CH1800 to CH2600]Portion III [CH1800 to CH2600]

WestboundWestboundWestboundWestboundWestboundWestbound

12216 III(WB) - Anchorage installation for subsequent E&M 1st Fix and VE 
panel frame support (include protection) (9600m2)

54d 17-Aug-15 A 25-Apr-16 -84d

5006 MEP(WB) - (CH1800 to CH2600) E&M 1st Fix 44d 21-Mar-16 17-May-16 -101d

5014 MEP(WB) - (CH1800 to CH2600) E&M 2nd Fix 89d 23-Apr-16 09-Aug-16 -101d

EastboundEastboundEastboundEastboundEastboundEastbound

6140 III(EB) - Thermal Barrier installation - Steel mesh / 1st coat - 2 team 133d 05-Jan-15 A 27-Feb-16 A

12218 III(EB) - Anchorage installation for subsequent E&M 1st Fix and VE 
panel frame support (include protection) (9600m2)

54d 17-Aug-15 A 25-Apr-16 -63d

6140a III(EB) - Thermal Barrier installation - Final coat (include protection 
removal)

80d 25-Nov-15 A 27-Feb-16 A

6128 MEP(EB) - (CH1800 to CH2600) E&M 1st Fix 44d 26-Apr-16 18-Jun-16 -63d

6130 MEP(EB) - (CH1800 to CH2600) E&M 2nd Fix (include Sump I) 89d 16-May-16 29-Aug-16 -63d

West Ventilation Building (WVB)West Ventilation Building (WVB)West Ventilation Building (WVB)West Ventilation Building (WVB)West Ventilation Building (WVB)West Ventilation Building (WVB)

RC Structures and Metal RoofRC Structures and Metal RoofRC Structures and Metal RoofRC Structures and Metal RoofRC Structures and Metal RoofRC Structures and Metal Roof

Plenum (GL A-C / C-F) (VO 09)Plenum (GL A-C / C-F) (VO 09)Plenum (GL A-C / C-F) (VO 09)Plenum (GL A-C / C-F) (VO 09)Plenum (GL A-C / C-F) (VO 09)Plenum (GL A-C / C-F) (VO 09)

GL A-C / C-F Plenum (VO 09)GL A-C / C-F Plenum (VO 09)GL A-C / C-F Plenum (VO 09)GL A-C / C-F Plenum (VO 09)GL A-C / C-F Plenum (VO 09)GL A-C / C-F Plenum (VO 09)

12892 WVB - VO on drill & fix missing starter bars (VO 09) 48d 28-Feb-14 A 26-Apr-16 0d

12982b WVB - VO on drill & fix missing starter bars - below Grid Line 4 (RFV
4 / 13) (VO 09)

30d 19-Sep-15 A 26-Apr-16 0d
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R/FR/FR/FR/FR/FR/F

GL C-F / Column C10-C18GL C-F / Column C10-C18GL C-F / Column C10-C18GL C-F / Column C10-C18GL C-F / Column C10-C18GL C-F / Column C10-C18

L2-01 TV PlenumL2-01 TV PlenumL2-01 TV PlenumL2-01 TV PlenumL2-01 TV PlenumL2-01 TV Plenum

10406 WVB L2-01 - Plinth / Curb for silencer 6d 13-Feb-16 A 20-Feb-16 A

Metal RoofMetal RoofMetal RoofMetal RoofMetal RoofMetal Roof

10442 WVB - Installation of temporary roof support at tunnel portal 18d 07-May-16 28-May-16 -157d

10440 WVB - Erection of 1st steel structure at tunnel portal 6d 30-May-16 04-Jun-16 -157d

10444 WVB - Installation of steel trust at tunnel portal (connecting to the 
1st steel structure)

18d 06-Jun-16 27-Jun-16 -157d

MEP & ABWF WorksMEP & ABWF WorksMEP & ABWF WorksMEP & ABWF WorksMEP & ABWF WorksMEP & ABWF Works

3056 WVB - Waterproofing and roofing 12d 21-Mar-16 07-Apr-16 -79d

3094 MEP(WVB) - Lift Installation 90d 08-Apr-16 06-Jul-16 33d

BasementBasementBasementBasementBasementBasement

APS Auxiliary Room (B1-01)APS Auxiliary Room (B1-01)APS Auxiliary Room (B1-01)APS Auxiliary Room (B1-01)APS Auxiliary Room (B1-01)APS Auxiliary Room (B1-01)

10634 WVB - ABWF works for APS auxiliary room 12d 19-Oct-15 A 29-Mar-16 -60d

10644 MEP(WVB) - E&M 1st fixing 24d 30-Mar-16 27-Apr-16 -60d

TV Plenum (B1-02)TV Plenum (B1-02)TV Plenum (B1-02)TV Plenum (B1-02)TV Plenum (B1-02)TV Plenum (B1-02)

10650 WVB - ABWF works for TV Plenum 12d 11-Dec-15 A 06-Apr-16 60d

10656 MEP(WVB) - E&M 1st fixing 24d 07-Apr-16 05-May-16 60d

Sump Pump Room (B1-03)Sump Pump Room (B1-03)Sump Pump Room (B1-03)Sump Pump Room (B1-03)Sump Pump Room (B1-03)Sump Pump Room (B1-03)

10662 WVB - ABWF works for Sump Pump Room 12d 08-Dec-15 A 29-Mar-16 72d

10664 MEP(WVB) - E&M 1st fixing 24d 30-Mar-16 27-Apr-16 72d

12310 MEP(WVB) - E&M 2nd fixing 24d 28-Apr-16 27-May-16 72d

10666 MEP(WVB) - Sump Pump installation 24d 28-May-16 25-Jun-16 72d

G/FG/FG/FG/FG/FG/F

HKE / HV Switch Room 1 & 2 (G-11 & G-12)HKE / HV Switch Room 1 & 2 (G-11 & G-12)HKE / HV Switch Room 1 & 2 (G-11 & G-12)HKE / HV Switch Room 1 & 2 (G-11 & G-12)HKE / HV Switch Room 1 & 2 (G-11 & G-12)HKE / HV Switch Room 1 & 2 (G-11 & G-12)
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10670 WVB - ABWF works for HV Switch Rooms 12d 09-Nov-15 A 24-Mar-16 -119d

10680 MEP(WVB) - E&M 1st fixing 24d 29-Mar-16 26-Apr-16 -119d

12312 MEP(WVB) - E&M 2nd fixing 30d 27-Apr-16 02-Jun-16 -119d

10682 MEP(WVB) - HKE inspection 18d 03-Jun-16 24-Jun-16 -63d

Transformer Room 1 & 2 (G-09 & G-15)Transformer Room 1 & 2 (G-09 & G-15)Transformer Room 1 & 2 (G-09 & G-15)Transformer Room 1 & 2 (G-09 & G-15)Transformer Room 1 & 2 (G-09 & G-15)Transformer Room 1 & 2 (G-09 & G-15)

10684 MEP(WVB) - ABWF Works 12d 09-Nov-15 A 23-Mar-16 -88d

10686 MEP(WVB) - E&M 1st fixing 24d 24-Mar-16 25-Apr-16 -88d

12314 MEP(WVB) - E&M 2nd fixing 30d 03-Jun-16 09-Jul-16 -119d

Emergency Generator & Fuel Tank Room (G-04, G05)Emergency Generator & Fuel Tank Room (G-04, G05)Emergency Generator & Fuel Tank Room (G-04, G05)Emergency Generator & Fuel Tank Room (G-04, G05)Emergency Generator & Fuel Tank Room (G-04, G05)Emergency Generator & Fuel Tank Room (G-04, G05)

10694 MEP(WVB) - ABWF Works 12d 09-Nov-15 A 30-Mar-16 -37d

10696 MEP(WVB) - E&M 1st fixing 24d 31-Mar-16 28-Apr-16 -37d

Fire Control Centre (G-01)Fire Control Centre (G-01)Fire Control Centre (G-01)Fire Control Centre (G-01)Fire Control Centre (G-01)Fire Control Centre (G-01)

10714 MEP(WVB) - ABWF Works 12d 09-Nov-15 A 29-Mar-16 18d

10716 MEP(WVB) - E&M 1st fixing 12d 30-Mar-16 13-Apr-16 18d

Tunnel FS Pump Room (G-02)Tunnel FS Pump Room (G-02)Tunnel FS Pump Room (G-02)Tunnel FS Pump Room (G-02)Tunnel FS Pump Room (G-02)Tunnel FS Pump Room (G-02)

10722 MEP(WVB) - ABWF Works 12d 09-Nov-15 A 30-Mar-16 -7d

10724 MEP(WVB) - E&M 1st fixing 12d 31-Mar-16 14-Apr-16 -7d

TVF Room (G-08)TVF Room (G-08)TVF Room (G-08)TVF Room (G-08)TVF Room (G-08)TVF Room (G-08)

10732 MEP(WVB) - ABWF Works 12d 15-Feb-16 A 31-Mar-16 4d

10734 MEP(WVB) - E&M 1st fixing 12d 01-Apr-16 15-Apr-16 4d

FS Water Tank & Pump Room (G-14)FS Water Tank & Pump Room (G-14)FS Water Tank & Pump Room (G-14)FS Water Tank & Pump Room (G-14)FS Water Tank & Pump Room (G-14)FS Water Tank & Pump Room (G-14)

10740 MEP(WVB) - ABWF Works 12d 03-Dec-15 A 29-Mar-16 30d

10742 MEP(WVB) - E&M 1st fixing 12d 30-Mar-16 13-Apr-16 30d

Pressurization Fan Room (G-16)Pressurization Fan Room (G-16)Pressurization Fan Room (G-16)Pressurization Fan Room (G-16)Pressurization Fan Room (G-16)Pressurization Fan Room (G-16)

10748 MEP(WVB) - ABWF Works 12d 06-Jan-16 A 29-Mar-16 42d
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10750 MEP(WVB) - E&M 1st fixing 12d 30-Mar-16 13-Apr-16 42d

Fresh and Flushing Water Tank & Pump Room (G-22)Fresh and Flushing Water Tank & Pump Room (G-22)Fresh and Flushing Water Tank & Pump Room (G-22)Fresh and Flushing Water Tank & Pump Room (G-22)Fresh and Flushing Water Tank & Pump Room (G-22)Fresh and Flushing Water Tank & Pump Room (G-22)

10756 MEP(WVB) - ABWF Works 12d 09-Nov-15 A 30-Mar-16 53d

10758 MEP(WVB) - E&M 1st fixing 12d 31-Mar-16 14-Apr-16 53d

Rain Water & Irrigation Water Tank & Pump Room (G-23)Rain Water & Irrigation Water Tank & Pump Room (G-23)Rain Water & Irrigation Water Tank & Pump Room (G-23)Rain Water & Irrigation Water Tank & Pump Room (G-23)Rain Water & Irrigation Water Tank & Pump Room (G-23)Rain Water & Irrigation Water Tank & Pump Room (G-23)

10766 MEP(WVB) - ABWF Works 12d 09-Nov-15 A 30-Mar-16 65d

10768 MEP(WVB) - E&M 1st fixing 12d 31-Mar-16 14-Apr-16 65d

General Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & Corridor

10706 MEP(WVB) - ABWF Works 12d 09-Nov-15 A 02-Apr-16 68d

10708 MEP(WVB) - E&M 1st fixing 30d 05-Apr-16 10-May-16 68d

1/F1/F1/F1/F1/F1/F

LV Switch Room (L1-10)LV Switch Room (L1-10)LV Switch Room (L1-10)LV Switch Room (L1-10)LV Switch Room (L1-10)LV Switch Room (L1-10)

10774 WVB - ABWF works for LV Switch Rooms 12d 02-Mar-16 A 05-Apr-16 -41d

10778 MEP(WVB) - E&M 1st fixing 24d 06-Apr-16 04-May-16 -41d

MCC Room (L1-11)MCC Room (L1-11)MCC Room (L1-11)MCC Room (L1-11)MCC Room (L1-11)MCC Room (L1-11)

10782 MEP(WVB) - ABWF Works 12d 26-Feb-16 A 05-Apr-16 3d

10784 MEP(WVB) - E&M 1st fixing 24d 06-Apr-16 04-May-16 3d

UPS & Battery Room (L1-06, L1-07)UPS & Battery Room (L1-06, L1-07)UPS & Battery Room (L1-06, L1-07)UPS & Battery Room (L1-06, L1-07)UPS & Battery Room (L1-06, L1-07)UPS & Battery Room (L1-06, L1-07)

10790 MEP(WVB) - ABWF Works 12d 10-Feb-16 A 02-Apr-16 22d

10792 MEP(WVB) - E&M 1st fixing 24d 05-Apr-16 03-May-16 22d

TVF Room (L1-03)TVF Room (L1-03)TVF Room (L1-03)TVF Room (L1-03)TVF Room (L1-03)TVF Room (L1-03)

10808 MEP(WVB) - ABWF Works 12d 04-Mar-16 A 05-Apr-16 -89d

10810 MEP(WVB) - E&M 1st fixing 24d 06-Apr-16 04-May-16 -89d

12338 MEP(WVB) - E&M 2nd fixing 24d 05-May-16 02-Jun-16 -89d

10812 MEP(WVB) - Installation of TVF & Silencer 24d 03-Jun-16 02-Jul-16 67d
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Gas Cylinder Room (L1-05)Gas Cylinder Room (L1-05)Gas Cylinder Room (L1-05)Gas Cylinder Room (L1-05)Gas Cylinder Room (L1-05)Gas Cylinder Room (L1-05)

10816 MEP(WVB) - ABWF Works 12d 09-Feb-16 A 02-Apr-16 2d

10818 MEP(WVB) - E&M 1st fixing 12d 05-Apr-16 18-Apr-16 2d

Computer Equipment Room (L1-09)Computer Equipment Room (L1-09)Computer Equipment Room (L1-09)Computer Equipment Room (L1-09)Computer Equipment Room (L1-09)Computer Equipment Room (L1-09)

12730 MEP(WVB) - ABWF Works 12d 09-Feb-16 A 02-Apr-16 -64d

12732 MEP(WVB) - E&M 1st fixing 24d 05-Apr-16 03-May-16 -64d

12738 MEP(WVB) - E&M 2nd fixing 24d 03-Jun-16 02-Jul-16 -89d

General Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & CorridorGeneral Area & Corridor

10800 MEP(WVB) - ABWF Works 12d 08-Feb-16 A 06-Apr-16 0d

10802 MEP(WVB) - E&M 1st fixing 24d 07-Apr-16 05-May-16 0d

R/FR/FR/FR/FR/FR/F

Main RoofMain RoofMain RoofMain RoofMain RoofMain Roof

10824 WVB - ABWF works for Main Roof 12d 08-Apr-16 21-Apr-16 -4d

10828 MEP(WVB) - E&M 1st fixing 45d 22-Apr-16 16-Jun-16 -4d

TV Plenum (L2-01)TV Plenum (L2-01)TV Plenum (L2-01)TV Plenum (L2-01)TV Plenum (L2-01)TV Plenum (L2-01)

10838 MEP(WVB) - ABWF Works 12d 21-Mar-16 07-Apr-16 -4d

10840 MEP(WVB) - E&M 1st fixing 12d 08-Apr-16 21-Apr-16 65d

E&M Testing &Commissioning / Statutory InspectionE&M Testing &Commissioning / Statutory InspectionE&M Testing &Commissioning / Statutory InspectionE&M Testing &Commissioning / Statutory InspectionE&M Testing &Commissioning / Statutory InspectionE&M Testing &Commissioning / Statutory Inspection

12602 MEP(WVB) - DG submission to FSD 0d 21-May-16 -129d

Satellite Control Building (SCB)Satellite Control Building (SCB)Satellite Control Building (SCB)Satellite Control Building (SCB)Satellite Control Building (SCB)Satellite Control Building (SCB)

Establishment WorksEstablishment WorksEstablishment WorksEstablishment WorksEstablishment WorksEstablishment Works

3900 Possession of Portion Ia 0d 21-Mar-16 34d

3902 SCB - Initial Site Survey 6d 21-Mar-16 30-Mar-16 34d

3904 SCB - Erect Hoarding 12d 31-Mar-16 14-Apr-16 34d

3906 SCB - Setup site monitoring station 6d 31-Mar-16 07-Apr-16 40d
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3916 SCB - As-built survey for existing SCB substructures 3d 31-Mar-16 02-Apr-16 43d

3908 SCB - Baseline monitoring 12d 08-Apr-16 21-Apr-16 40d

RC StructuresRC StructuresRC StructuresRC StructuresRC StructuresRC Structures

3910 SCB - Mobilisation & setup 12d 15-Apr-16 28-Apr-16 34d

3912 SCB - Construct Raft Footing 18d 29-Apr-16 21-May-16 34d

3920 SCB - Construct Beams and slabs upto R/F 24d 23-May-16 20-Jun-16 34d

Satellite Control Points 1 / 2Satellite Control Points 1 / 2Satellite Control Points 1 / 2Satellite Control Points 1 / 2Satellite Control Points 1 / 2Satellite Control Points 1 / 2

SCP1SCP1SCP1SCP1SCP1SCP1

3700 SCP1 - Possession of Portion Ia 0d 21-Mar-16 31d

3702 SCP1 - Initial Site Survey 3d 21-Mar-16 23-Mar-16 31d

3704 SCP1 - Erect Hoarding 6d 24-Mar-16 02-Apr-16 31d

3706 SCP1 - Mobilisation and setup 6d 05-Apr-16 11-Apr-16 31d

3708 SCP1 - Construct SCP RC Structures 18d 12-Apr-16 03-May-16 31d

SCP2SCP2SCP2SCP2SCP2SCP2

3724 SCP2 - Possession of Portion Ia 0d 21-Mar-16 29d

3726 SCP2 - Initial Site Survey 6d 21-Mar-16 30-Mar-16 29d

3728 SCP2 - Erect Hoarding 6d 31-Mar-16 07-Apr-16 29d

3730 SCP2 - Mobilisation and setup 12d 08-Apr-16 21-Apr-16 29d

3732 SCP2 - Construct SCP RC Structures 24d 22-Apr-16 21-May-16 29d

3734 SCP2 - ABWF Works 24d 23-May-16 20-Jun-16 29d

3746 SCP2 - External Works 30d 23-May-16 27-Jun-16 53d

Middle Ventilation Building (MVB - related)Middle Ventilation Building (MVB - related)Middle Ventilation Building (MVB - related)Middle Ventilation Building (MVB - related)Middle Ventilation Building (MVB - related)Middle Ventilation Building (MVB - related)

Tunnel Section (MVB-related)Tunnel Section (MVB-related)Tunnel Section (MVB-related)Tunnel Section (MVB-related)Tunnel Section (MVB-related)Tunnel Section (MVB-related)

Portion V [CH2950 to CH3250] - Original Section in DWP Rev.2aPortion V [CH2950 to CH3250] - Original Section in DWP Rev.2aPortion V [CH2950 to CH3250] - Original Section in DWP Rev.2aPortion V [CH2950 to CH3250] - Original Section in DWP Rev.2aPortion V [CH2950 to CH3250] - Original Section in DWP Rev.2aPortion V [CH2950 to CH3250] - Original Section in DWP Rev.2a

Westbound (Outer Lane)Westbound (Outer Lane)Westbound (Outer Lane)Westbound (Outer Lane)Westbound (Outer Lane)Westbound (Outer Lane)
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5146 V(WB) - Mobilisation & Setup 0d 20-Feb-16 A 13-Apr-16 -80d

12226 V(WB) - Anchorage installation for subsequent E&M 1st Fix and VE 
panel frame support (include protection) (1800m2)

0d 29-Feb-16 A 16-Apr-16 -80d

Eastbound (Outer Lane)Eastbound (Outer Lane)Eastbound (Outer Lane)Eastbound (Outer Lane)Eastbound (Outer Lane)Eastbound (Outer Lane)

5160 V(EB) - Mobilisation & Setup 0d 18-Nov-15 A 23-Apr-16 -71d

12228 V(EB) - Anchorage installation for subsequent E&M 1st Fix and VE 
panel frame support (include protection) (1800m2)

25d 27-Jan-16 A 27-Apr-16 -71d

5162 V(EB) - Thermal Barrier installation (include protection removal) - 1 
team

81d 05-May-16 10-Aug-16 -33d

Slip Road 2Slip Road 2Slip Road 2Slip Road 2Slip Road 2Slip Road 2

10060 V (SR2) - Mobilisation & Setup 15d 31-May-16 17-Jun-16 -37d

12230 V (SR2) - Anchorage installation for subsequent E&M 1st Fix and 
VE panel frame support (include protection) (1716m2)

19d 18-Jun-16 11-Jul-16 -37d

Portion Va [CH2950 to CH3210]Portion Va [CH2950 to CH3210]Portion Va [CH2950 to CH3210]Portion Va [CH2950 to CH3210]Portion Va [CH2950 to CH3210]Portion Va [CH2950 to CH3210]

Westbound (Outer Lane)Westbound (Outer Lane)Westbound (Outer Lane)Westbound (Outer Lane)Westbound (Outer Lane)Westbound (Outer Lane)

5146a Va(WB) - Mobilisation & Setup 6d 20-Feb-16 A 27-Feb-16 A

12226a Va(WB) - Anchorage installation for subsequent E&M 1st Fix and 
VE panel frame support (include protection) (1800m2)

20d 29-Feb-16 A 14-Apr-16 64d

Eastbound (Outer Lane)Eastbound (Outer Lane)Eastbound (Outer Lane)Eastbound (Outer Lane)Eastbound (Outer Lane)Eastbound (Outer Lane)

12228a Va(EB) - Anchorage instal la tion  for subsequent E&M 1st Fix and VE
panel frame support (include protection) (1800m2)

20d 27-Jan-16 A 11-Apr-16 -33d

5162a Va(EB) - Thermal Barrier installation (include protection removal) - 
1 team

100d 12-Apr-16 10-Aug-16 -33d

Portion Vb [SR2 / SR3 / SCP3] - Original Portion VbPortion Vb [SR2 / SR3 / SCP3] - Original Portion VbPortion Vb [SR2 / SR3 / SCP3] - Original Portion VbPortion Vb [SR2 / SR3 / SCP3] - Original Portion VbPortion Vb [SR2 / SR3 / SCP3] - Original Portion VbPortion Vb [SR2 / SR3 / SCP3] - Original Portion Vb

5142b Possession of Portion Vb 0d 11-Mar-16 A

5144b Vb - Initial Site Survey 12d 11-Mar-16 A 14-Jun-16 665d

Portion Vb1 (SR3)Portion Vb1 (SR3)Portion Vb1 (SR3)Portion Vb1 (SR3)Portion Vb1 (SR3)Portion Vb1 (SR3)

5142b1 Possession of Portion Vb1 0d 11-Mar-16 A

5144b1 Vb1 - Initial Site Survey 12d 21-Mar-16 07-Apr-16 720d

Portion Vb2 (SR2 / SCP3)Portion Vb2 (SR2 / SCP3)Portion Vb2 (SR2 / SCP3)Portion Vb2 (SR2 / SCP3)Portion Vb2 (SR2 / SCP3)Portion Vb2 (SR2 / SCP3)

5142b2 Possession of Portion Vb2 0d 31-May-16 665d

5144b2 Vb2 - Initial Site Survey 12d 31-May-16 14-Jun-16 665d
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Slip Road 2Slip Road 2Slip Road 2Slip Road 2Slip Road 2Slip Road 2

10060b Vb (SR2) - Mobilisation & Setup 15d 31-May-16 17-Jun-16 -37d

12230b Vb (SR2) - Anchorage installation for subsequent E&M 1st Fix and 
VE panel frame support (include protection) (1716m2)

19d 18-Jun-16 11-Jul-16 -37d

Portion Vc [CH3210 to CH3250]Portion Vc [CH3210 to CH3250]Portion Vc [CH3210 to CH3250]Portion Vc [CH3210 to CH3250]Portion Vc [CH3210 to CH3250]Portion Vc [CH3210 to CH3250]

5144c Vc - Initial Site Survey 12d 19-Jan-16 A 06-Apr-16 -80d

Westbound (Outer Lane)Westbound (Outer Lane)Westbound (Outer Lane)Westbound (Outer Lane)Westbound (Outer Lane)Westbound (Outer Lane)

5146c Vc(WB) - Mobilisation & Setup 6d 07-Apr-16 13-Apr-16 -80d

12226c Vc(WB) - Anchorage installation for subsequent E&M 1st Fix and 
VE panel frame support (include protection) (240m2)

3d 14-Apr-16 16-Apr-16 -80d

5148c Vc(WB) - Thermal Barrier installation (include protection removal) - 
1 team

14d 18-Apr-16 04-May-16 -80d

5132c MEP(WB) - (CH3210 to CH3250) E&M 1st Fix 12d 05-May-16 19-May-16 -80d

5134c MEP(WB) - (CH3210 to CH3250) E&M 2nd Fix 18d 20-May-16 10-Jun-16 -80d

5136c MEP(WB) - (CH3210 to CH3250) E&M Final Fix 10d 11-Jun-16 22-Jun-16 22d

Eastbound (Outer Lane)Eastbound (Outer Lane)Eastbound (Outer Lane)Eastbound (Outer Lane)Eastbound (Outer Lane)Eastbound (Outer Lane)

5160c Vc(EB) - Mobilisation & Setup 6d 18-Apr-16 23-Apr-16 -71d

12228c Vc(EB) - Anchorage installation for subsequent E&M 1st Fix and VE 
panel frame support (include protection) (240m2)

3d 25-Apr-16 27-Apr-16 -71d

5162c Vc(EB) - Thermal Barrier installation (include protection removal) - 
1 team

14d 05-May-16 21-May-16 -76d

5150c MEP(EB) - (CH3210 to CH3250) E&M 1st Fix 12d 23-May-16 04-Jun-16 -76d

5152c MEP(EB) - (CH3210 to CH3250) E&M 2nd Fix 18d 11-Jun-16 02-Jul-16 -80d

Portion VIb & VIc [CH3400 to CH3800] - Original Section in DWP Rev.2aPortion VIb & VIc [CH3400 to CH3800] - Original Section in DWP Rev.2aPortion VIb & VIc [CH3400 to CH3800] - Original Section in DWP Rev.2aPortion VIb & VIc [CH3400 to CH3800] - Original Section in DWP Rev.2aPortion VIb & VIc [CH3400 to CH3800] - Original Section in DWP Rev.2aPortion VIb & VIc [CH3400 to CH3800] - Original Section in DWP Rev.2a

WestboundWestboundWestboundWestboundWestboundWestbound

5210 VIb & VIc (WB) - Mobilisation & Setup 243d 02-Apr-16 23-Jan-17 82d

12238 VIb & VIc (WB) - Anchorage install for subsequent E&M 1st Fix and 
VE Panel frame support (include protection) (4800m2)

236d 18-Apr-16 04-Feb-17 77d

EastboundEastboundEastboundEastboundEastboundEastbound

12240 VIb & VIc (EB) - Anchorage install for subsequent E&M 1st Fix and 
VE Panel frame support (include protection) (4800m2)

236d 18-Apr-16 04-Feb-17 77d

Portion VIb [CH3400 to CH3800] - Original section in DWP Rev.2dPortion VIb [CH3400 to CH3800] - Original section in DWP Rev.2dPortion VIb [CH3400 to CH3800] - Original section in DWP Rev.2dPortion VIb [CH3400 to CH3800] - Original section in DWP Rev.2dPortion VIb [CH3400 to CH3800] - Original section in DWP Rev.2dPortion VIb [CH3400 to CH3800] - Original section in DWP Rev.2d
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WestboundWestboundWestboundWestboundWestboundWestbound

5210b VIb(WB) - Mobilisation & Setup 223d 02-Apr-16 29-Dec-16 -80d

12238b VIb(WB) - Anchorage installatiion for subsequent E&M 1st Fix and 
VE Panel frame support (include protection) (4800m2)

231d 18-Apr-16 23-Jan-17 -79d

EastboundEastboundEastboundEastboundEastboundEastbound

5224b VIb(EB) - Mobilisation & Setup 223d 02-Apr-16 29-Dec-16 -47d

12240b VIb(EB) - Anchorage installatiion for subsequent E&M 1st Fix and 
VE Panel frame support (include protection) (4800m2)

231d 18-Apr-16 23-Jan-17 -67d

Portion VIb [CH3400 to CH3428]Portion VIb [CH3400 to CH3428]Portion VIb [CH3400 to CH3428]Portion VIb [CH3400 to CH3428]Portion VIb [CH3400 to CH3428]Portion VIb [CH3400 to CH3428]

5206b1 Possession of Portion VIb 0d 30-Mar-16 73d

5208b1 VIb - Initial Site Survey 12d 30-Mar-16 13-Apr-16 73d

WestboundWestboundWestboundWestboundWestboundWestbound

5210b1 VIb(WB) - Mobilisation & Setup 12d 14-Apr-16 27-Apr-16 91d

12238b1 VIb(WB) - Anchorage installatiion for subsequent E&M 1st Fix and 
VE Panel frame support (include protection) (336m2)

4d 28-Apr-16 03-May-16 91d

EastboundEastboundEastboundEastboundEastboundEastbound

5224b1 VIb(EB) - Mobilisation & Setup 12d 14-Apr-16 27-Apr-16 91d

12240b1 VIb(EB) - Anchorage installatiion for subsequent E&M 1st Fix and 
VE Panel frame support (include protection) (4800m2)

4d 28-Apr-16 03-May-16 91d

Portion VIb [CH3428 to CH3625]Portion VIb [CH3428 to CH3625]Portion VIb [CH3428 to CH3625]Portion VIb [CH3428 to CH3625]Portion VIb [CH3428 to CH3625]Portion VIb [CH3428 to CH3625]

5206b2b Possession of Portion VIb - W/B 0d 29-Feb-16 A

5206b2 Possession of Portion VIb 0d 01-Mar-16 A

5208b2 VIb - Initial Site Survey 17d 16-Mar-16 A 01-Apr-16 104d

5208b2a VIb - Initial Site Survey - E/B 12d 16-Mar-16 A 01-Apr-16 71d

5208b2b VIb - Initial Site Survey - W/B 12d 16-Mar-16 A 01-Apr-16 104d

WestboundWestboundWestboundWestboundWestboundWestbound

5210b2 VIb(WB) - Mobilisation & Setup 12d 02-Apr-16 16-Apr-16 104d

12238b2 VIb(WB) - Anchorage installatiion for subsequent E&M 1st Fix and 
VE Panel frame support (include protection) (2364m2)

27d 18-Apr-16 20-May-16 104d

EastboundEastboundEastboundEastboundEastboundEastbound
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5224b2 VIb(EB) - Mobilisation & Setup 12d 02-Apr-16 16-Apr-16 71d

12240b2 VIb(EB) - Anchorage installatiion for subsequent E&M 1st Fix and 
VE Panel frame support (include protection) (2364m2)

27d 18-Apr-16 20-May-16 71d

5226b2 VIb(EB) - Thermal Barrier installation (include protection removal) - 
2 teams

33d 21-May-16 29-Jun-16 71d

Satellite Control Point 3Satellite Control Point 3Satellite Control Point 3Satellite Control Point 3Satellite Control Point 3Satellite Control Point 3

SCP3SCP3SCP3SCP3SCP3SCP3

3750 SCP3 - Possession of Portion Vb2 0d 31-May-16 -63d

3752 SCP3 - Initial Site Survey 6d 31-May-16 06-Jun-16 -63d

3754 SCP3 - Erect Hoarding 6d 07-Jun-16 14-Jun-16 -63d

3756 SCP3 - Mobilisation and setup 12d 15-Jun-16 28-Jun-16 -63d

East Ventilation Building (EVB - related)East Ventilation Building (EVB - related)East Ventilation Building (EVB - related)East Ventilation Building (EVB - related)East Ventilation Building (EVB - related)East Ventilation Building (EVB - related)

Tunnel Section (EVB-related)Tunnel Section (EVB-related)Tunnel Section (EVB-related)Tunnel Section (EVB-related)Tunnel Section (EVB-related)Tunnel Section (EVB-related)

Portion VII [CH3825 to CH4250] - Original Section in DWP Rev.2aPortion VII [CH3825 to CH4250] - Original Section in DWP Rev.2aPortion VII [CH3825 to CH4250] - Original Section in DWP Rev.2aPortion VII [CH3825 to CH4250] - Original Section in DWP Rev.2aPortion VII [CH3825 to CH4250] - Original Section in DWP Rev.2aPortion VII [CH3825 to CH4250] - Original Section in DWP Rev.2a

5240 VII - Initial Site Survey 43d 19-Feb-16 A 14-Apr-16 130d

5238 Possession of Portion VII 0d 21-Mar-16 732d

WestboundWestboundWestboundWestboundWestboundWestbound

12242 VII(WB) - Anchorage installatiion for subsequent E&M 1st Fix and 
VE Panel frame support (include protection) (5100m2)

22d 14-Apr-16 10-May-16 130d

5242 VII(WB) - Mobilisation & Setup 6d 15-Apr-16 21-Apr-16 130d

5244 VII(WB) - Thermal Barrier installation (include protection removal) - 
2 team

144d 12-May-16 02-Nov-16 6d

EastboundEastboundEastboundEastboundEastboundEastbound

5256 VII(EB) - Mobilisation & Setup 0d 07-Apr-16 07-Apr-16 46d

12244 VII(EB) - Anchorage installatiion for subsequent E&M 1st Fix and VE
Panel frame support (include protection) (5100m2)

0d 07-Apr-16 07-Apr-16 721d

5258 VII(EB) - Thermal Barrier installation (include protection removal) - 
2 team

130d 12-May-16 17-Oct-16 0d

Portion VII [CH3800 to CH3911]Portion VII [CH3800 to CH3911]Portion VII [CH3800 to CH3911]Portion VII [CH3800 to CH3911]Portion VII [CH3800 to CH3911]Portion VII [CH3800 to CH3911]

5238a2 Possession of Portion VII 0d 31-Mar-16 130d

5240a2 VII - Initial Site Survey 12d 31-Mar-16 14-Apr-16 130d
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WestboundWestboundWestboundWestboundWestboundWestbound

5242a2 VII(WB) - Mobilisation & Setup 6d 15-Apr-16 21-Apr-16 130d

12242a2 VII(WB) - Anchorage installatiion for subsequent E&M 1st Fix and 
VE Panel frame support (include protection) (1332m2)

15d 22-Apr-16 10-May-16 130d

EastboundEastboundEastboundEastboundEastboundEastbound

5256a2 VII(EB) - Mobilisation & Setup 6d 15-Apr-16 21-Apr-16 156d

12244a2 VII(EB) - Anchorage installatiion for subsequent E&M 1st Fix and VE
Panel frame support (include protection) (1332m2)

15d 22-Apr-16 10-May-16 156d

Portion VII [CH3911 to CH4250]Portion VII [CH3911 to CH4250]Portion VII [CH3911 to CH4250]Portion VII [CH3911 to CH4250]Portion VII [CH3911 to CH4250]Portion VII [CH3911 to CH4250]

5240a VII - Initial Site Survey 12d 19-Feb-16 A 06-Apr-16 40d

WestboundWestboundWestboundWestboundWestboundWestbound

5242a VII(WB) - Mobilisation & Setup 6d 07-Apr-16 13-Apr-16 51d

12242a VII(WB) - Anchorage installatiion for subsequent E&M 1st Fix and 
VE Panel frame support (include protection) (4068m2)

23d 14-Apr-16 11-May-16 51d

5244a VII(WB) - Thermal Barrier installation (include protection removal) - 
2 team

57d 12-May-16 20-Jul-16 51d

EastboundEastboundEastboundEastboundEastboundEastbound

5256a VII(EB) - Mobilisation & Setup 6d 07-Apr-16 13-Apr-16 40d

12244a VII(EB) - Anchorage installatiion for subsequent E&M 1st Fix and VE
Panel frame support (include protection) (4086m2)

23d 14-Apr-16 11-May-16 40d

5258a VII(EB) - Thermal Barrier installation (include protection removal) - 
2 team

57d 12-May-16 20-Jul-16 40d

Portion IXd [CH4600 to CH4860]Portion IXd [CH4600 to CH4860]Portion IXd [CH4600 to CH4860]Portion IXd [CH4600 to CH4860]Portion IXd [CH4600 to CH4860]Portion IXd [CH4600 to CH4860]

WestboundWestboundWestboundWestboundWestboundWestbound

12250 IXd(WB) - Anchorage installatiion for subsequent E&M 1st Fix and 
VE Panel frame support (include protection) (3300m2)

37d 07-Sep-15 A 26-Apr-16 85d

EastboundEastboundEastboundEastboundEastboundEastbound

12252 IXd(EB) - Anchorage installatiion for subsequent E&M 1st Fix and 
VE Panel frame support (include protection) (3300m2)

37d 24-Aug-15 A 26-Apr-16 -28d

5322 IXd(EB) - Thermal Barrier installation (include protection removal) - 
1 team

87d 21-Mar-16 08-Jul-16 -87d

Portion IXa [CH4860 to CH5150]Portion IXa [CH4860 to CH5150]Portion IXa [CH4860 to CH5150]Portion IXa [CH4860 to CH5150]Portion IXa [CH4860 to CH5150]Portion IXa [CH4860 to CH5150]

WestboundWestboundWestboundWestboundWestboundWestbound

12254 IXa(WB) - Anchorage installatiion for subsequent E&M 1st Fix and 
VE Panel frame support (include protection) (3288m2)

37d 08-Sep-15 A 16-Apr-16 87d
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5340 IXa(WB) - Thermal Barrier installation (include protection removal) -
1 team

97d 19-Jan-16 A 30-Apr-16 75d

5324 MEP(WB) - (CH4860 to CH5150) E&M 1st Fix 16d 03-May-16 21-May-16 75d

5326 MEP(WB) - (CH4860 to CH5150) E&M 2nd Fix (include Sump E) 32d 23-May-16 29-Jun-16 75d

EastboundEastboundEastboundEastboundEastboundEastbound

12256 IXa(EB) - Anchorage installatiion for subsequent E&M 1st Fix and 
VE Panel frame support (include protection) (3288m2)

37d 24-Aug-15 A 15-Apr-16 -16d

5354 IXa(EB) - Thermal Barrier installation (include protection removal) - 
1 team

97d 07-Nov-15 A 30-Apr-16 -29d

5342 MEP(EB) - (CH4860 to CH5150) E&M 1st Fix 16d 03-May-16 21-May-16 -29d

5344 MEP(EB) - (CH4860 to CH5150) E&M 2nd Fix (include Sump E) 32d 23-May-16 29-Jun-16 -29d

East Ventilation Building (EVB)East Ventilation Building (EVB)East Ventilation Building (EVB)East Ventilation Building (EVB)East Ventilation Building (EVB)East Ventilation Building (EVB)

Establishment WorksEstablishment WorksEstablishment WorksEstablishment WorksEstablishment WorksEstablishment Works

3400 Possession of Portion IXb & IXc 0d 11-Mar-16 A

3402 EVB - Initial Site Survey 6d 16-Mar-16 A 22-Mar-16 -25d

3404 EVB - Erect Hoarding 6d 23-Mar-16 01-Apr-16 -19d

3406 EVB - Setup site monitoring station 6d 23-Mar-16 01-Apr-16 -25d

3416 EVB - As-built survey for existing EVB substructures 6d 23-Mar-16 01-Apr-16 -25d

3408 EVB - Baseline monitoring 12d 02-Apr-16 16-Apr-16 -25d

RC Structures and Green RoofRC Structures and Green RoofRC Structures and Green RoofRC Structures and Green RoofRC Structures and Green RoofRC Structures and Green Roof

13088 EVB - Plinths and cast-in items at Basement 2 (start date and 
duration are tentative, To be confi rmed at later stage)

60d 09-Nov-15 A 14-Apr-16 101d

13088a EVB - Access blocked due to C19 D-wall demolish 42d 04-Jan-16 A 29-Feb-16 A

3410 EVB - Mobilisation & setup 6d 02-Apr-16 09-Apr-16 -19d

G/F  (GL A - D)G/F  (GL A - D)G/F  (GL A - D)G/F  (GL A - D)G/F  (GL A - D)G/F  (GL A - D)

3412 EVB G/F - Formwork for column / walls 8d 18-Apr-16 26-Apr-16 -25d

11508 EVB G/F - Rebar fixing for column / walls 6d 21-Apr-16 27-Apr-16 -25d

11510 EVB G/F - Concrete for column / walls 1d 28-Apr-16 28-Apr-16 -25d

11512 EVB G/F - Scaffolding for beam & slab 8d 29-Apr-16 09-May-16 -25d
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11514 EVB G/F - Decking / Formwork for beam & slab 8d 05-May-16 13-May-16 -25d

11516 EVB G/F - Rebar for beam & slab 12d 09-May-16 23-May-16 -25d

11518 EVB G/F - Close formwork for beam & slab 8d 24-May-16 01-Jun-16 -25d

11520 EVB G/F - Concrete beam & slab 1d 02-Jun-16 02-Jun-16 -25d

G/F (GL A - D)G/F (GL A - D)G/F (GL A - D)G/F (GL A - D)G/F (GL A - D)G/F (GL A - D)

G-02 Fire Control CentreG-02 Fire Control CentreG-02 Fire Control CentreG-02 Fire Control CentreG-02 Fire Control CentreG-02 Fire Control Centre

11550 EVB G-11 - Internal walls / Cast-in items 1d 02-Jun-16 02-Jun-16 -23d

G-06 Transformer Room 1G-06 Transformer Room 1G-06 Transformer Room 1G-06 Transformer Room 1G-06 Transformer Room 1G-06 Transformer Room 1

11544 EVB G-05 - Internal walls / Cast-in items 1d 02-Jun-16 02-Jun-16 -11d

G-03 Transformer Room 2G-03 Transformer Room 2G-03 Transformer Room 2G-03 Transformer Room 2G-03 Transformer Room 2G-03 Transformer Room 2

11538 EVB G-05 - Internal walls / Cast-in items 1d 02-Jun-16 02-Jun-16 19d

G-10 HKE/HV Switch Room 1G-10 HKE/HV Switch Room 1G-10 HKE/HV Switch Room 1G-10 HKE/HV Switch Room 1G-10 HKE/HV Switch Room 1G-10 HKE/HV Switch Room 1

11548 EVB G-07 - Internal walls / Cast-in items 1d 02-Jun-16 02-Jun-16 32d

G-07 HKE/HV Switch Room 2G-07 HKE/HV Switch Room 2G-07 HKE/HV Switch Room 2G-07 HKE/HV Switch Room 2G-07 HKE/HV Switch Room 2G-07 HKE/HV Switch Room 2

11546 EVB G-07 - Internal walls / Cast-in items 1d 02-Jun-16 02-Jun-16 43d

G-04 Emergency Generator RoomG-04 Emergency Generator RoomG-04 Emergency Generator RoomG-04 Emergency Generator RoomG-04 Emergency Generator RoomG-04 Emergency Generator Room

11540 EVB G-04 - Internal walls / Cast-in items 1d 02-Jun-16 02-Jun-16 36d

G/F (GL A-D) Other Rooms / Corridors / StaircaseG/F (GL A-D) Other Rooms / Corridors / StaircaseG/F (GL A-D) Other Rooms / Corridors / StaircaseG/F (GL A-D) Other Rooms / Corridors / StaircaseG/F (GL A-D) Other Rooms / Corridors / StaircaseG/F (GL A-D) Other Rooms / Corridors / Staircase

11576 EVB G/F (GL A-C) - Remaining Internal walls / Cast-in items 1d 02-Jun-16 02-Jun-16 58d

1/F (GL A - D)1/F (GL A - D)1/F (GL A - D)1/F (GL A - D)1/F (GL A - D)1/F (GL A - D)

3422 EVB 1/F - Formwork for column / walls 8d 03-Jun-16 13-Jun-16 -25d

11524 EVB 1/F - Rebar fixing for column / walls 6d 07-Jun-16 14-Jun-16 -25d

11526 EVB 1/F - Concrete for column / walls 1d 15-Jun-16 15-Jun-16 -25d

11528 EVB 1/F - Scaffolding for beam & slab 8d 16-Jun-16 24-Jun-16 -25d

MEP & ABWF WorksMEP & ABWF WorksMEP & ABWF WorksMEP & ABWF WorksMEP & ABWF WorksMEP & ABWF Works
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G/F (GL A - D)G/F (GL A - D)G/F (GL A - D)G/F (GL A - D)G/F (GL A - D)G/F (GL A - D)

Transformer Room 1 (G-06)Transformer Room 1 (G-06)Transformer Room 1 (G-06)Transformer Room 1 (G-06)Transformer Room 1 (G-06)Transformer Room 1 (G-06)

11690 MEP(EVB) - ABWF Works 12d 18-Jun-16 02-Jul-16 -23d

Fire Control Centre (G-02)Fire Control Centre (G-02)Fire Control Centre (G-02)Fire Control Centre (G-02)Fire Control Centre (G-02)Fire Control Centre (G-02)

11724 MEP(EVB) - ABWF Works 12d 03-Jun-16 17-Jun-16 -23d

11726 MEP(EVB) - E&M 1st fixing 12d 18-Jun-16 02-Jul-16 -5d

E&M Testing &Commissioning / Statutory InspectionE&M Testing &Commissioning / Statutory InspectionE&M Testing &Commissioning / Statutory InspectionE&M Testing &Commissioning / Statutory InspectionE&M Testing &Commissioning / Statutory InspectionE&M Testing &Commissioning / Statutory Inspection

12572 MEP(EVB) - Submission of WWO46 (Part I, II) to WSD 0d 18-Jun-16 158d

Administration Building (ADB)Administration Building (ADB)Administration Building (ADB)Administration Building (ADB)Administration Building (ADB)Administration Building (ADB)

Establishment Works (Portion Xa)Establishment Works (Portion Xa)Establishment Works (Portion Xa)Establishment Works (Portion Xa)Establishment Works (Portion Xa)Establishment Works (Portion Xa)

3600 Possession of Portion Xa 0d 07-Mar-16 A

3602 ADB - Initial Site Survey 6d 16-Mar-16 A 23-Mar-16 -124d

3604 ADB - Erect Hoarding 12d 24-Mar-16 11-Apr-16 -124d

3606 ADB - Setup site monitoring station 12d 12-Apr-16 25-Apr-16 -124d

3616 ADB - As-built survey for existing ADB substructures 6d 26-Apr-16 03-May-16 -124d

3608 ADB - Baseline monitoring 12d 04-May-16 18-May-16 -124d

RC Structures (Portion Xa)RC Structures (Portion Xa)RC Structures (Portion Xa)RC Structures (Portion Xa)RC Structures (Portion Xa)RC Structures (Portion Xa)

3610 ADB (Xa) - Mobilisation & setup 6d 19-May-16 25-May-16 -124d

10136 ADB (Xa) - Excavation to G/F formation level 24d 26-May-16 23-Jun-16 -124d

Establishment Works (Portion Xb)Establishment Works (Portion Xb)Establishment Works (Portion Xb)Establishment Works (Portion Xb)Establishment Works (Portion Xb)Establishment Works (Portion Xb)

9982 Possession of Portion Xb 0d 07-Mar-16 A

9984 ADB (Xb) - Initial Site Survey 6d 16-Mar-16 A 23-Mar-16 2d

9986 ADB (Xb) - Erect Hoarding 12d 24-Mar-16 11-Apr-16 2d

9988 ADB (Xb) - Setup site monitoring station 12d 24-Mar-16 11-Apr-16 66d

9992 ADB (Xb) - As-built survey for existing ADB substructures 6d 24-Mar-16 02-Apr-16 72d
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9990 ADB (Xb) - Baseline monitoring 12d 12-Apr-16 25-Apr-16 66d

RC Structures (Portion Xb)RC Structures (Portion Xb)RC Structures (Portion Xb)RC Structures (Portion Xb)RC Structures (Portion Xb)RC Structures (Portion Xb)

9994 ADB (Xb) - Mobilisation & setup 6d 12-Apr-16 18-Apr-16 2d

13100 ADB (Xb) - Excavation to G/F formation level 18d 19-Apr-16 10-May-16 2d

13102 ADB (Xb) - Ground beam construction 12d 11-May-16 25-May-16 2d

13104 ADB (Xb) - G/F slab (GL A-F) - G/F slab construction 12d 26-May-16 08-Jun-16 2d

13106 ADB (Xb) - G/F slab (GL F-N) - G/F slab construction 12d 10-Jun-16 23-Jun-16 19d

G/FG/FG/FG/FG/FG/F

GL (A - F)GL (A - F)GL (A - F)GL (A - F)GL (A - F)GL (A - F)

12048 ADB (Xb) G/F (GL A-F) - Formwork for column / walls 4d 10-Jun-16 14-Jun-16 2d

12050 ADB (Xb) G/F (GL A-F) - Rebar fixing for column / walls 3d 11-Jun-16 14-Jun-16 2d

12052 ADB (Xb) G/F (GL A-F) - Concrete for column / walls 1d 15-Jun-16 15-Jun-16 2d

12054 ADB (Xb) G/F (GL A-F) - Scaffolding for beam & slab 6d 16-Jun-16 22-Jun-16 2d

East Ventilation Shaft (EVS)East Ventilation Shaft (EVS)East Ventilation Shaft (EVS)East Ventilation Shaft (EVS)East Ventilation Shaft (EVS)East Ventilation Shaft (EVS)

RC Structures / Metal Facade and FeaturesRC Structures / Metal Facade and FeaturesRC Structures / Metal Facade and FeaturesRC Structures / Metal Facade and FeaturesRC Structures / Metal Facade and FeaturesRC Structures / Metal Facade and Features

3820b EVS - Construct wall and roof slab 42d 21-Nov-15 A 29-Feb-16 A

3820b1 EVS - Access blocked due to C19 D-wall demolish 42d 04-Jan-16 A 29-Feb-16 A

3820b3 VO - Underground drainage 45d 07-Jan-16 A 23-Mar-16 -98d

ABWF WorksABWF WorksABWF WorksABWF WorksABWF WorksABWF Works

3822 EVS - ABWF (Wet Trade) 60d 24-Mar-16 08-Jun-16 -98d

3826 EVS - ABWF (Dry Trade) 60d 10-Jun-16 19-Aug-16 -86d

MEP WorksMEP WorksMEP WorksMEP WorksMEP WorksMEP Works

3834 MEP(EVS) - E&M Start 0d 10-Jun-16 -98d

3836 MEP(EVS) - E&M 1st Fix 30d 10-Jun-16 15-Jul-16 -98d

Satellite Control Points 4 / 5Satellite Control Points 4 / 5Satellite Control Points 4 / 5Satellite Control Points 4 / 5Satellite Control Points 4 / 5Satellite Control Points 4 / 5
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SCP5SCP5SCP5SCP5SCP5SCP5

3828 SCP5 - Mobilization for Area B 0d 12-May-16* 96d

3848 SCP5 - Initial Site Survey 6d 12-May-16 19-May-16 96d

3852 SCP5 - Erect Hoarding 6d 20-May-16 26-May-16 96d

3868 SCP5 - Mobilisation and setup 12d 27-May-16 10-Jun-16 96d

3870 SCP5 - Construct SCP RC Structures 24d 11-Jun-16 09-Jul-16 96d

External WorksExternal WorksExternal WorksExternal WorksExternal WorksExternal Works

Area A/BArea A/BArea A/BArea A/BArea A/BArea A/B

10288a1 Area A TCSS equipment installation and cabling (Gantry FVMS 1) - 
After C18 gantry installation complete

40d 13-May-16 30-Jun-16 142d

10288CI1 C18 gantry installation complete (FVMS 1) 0d 13-May-16* 0d
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