
Activity ID Activity Name Original
Duration

Remaining
Duration

Start Finish Total
Float

ReclamReclamation in NPR3 ver.9.5 2011_11_21 115 23 21-Jul-11 A 19-Dec-11 -39

LandsidLandside 115 23 05-Aug-11 A 19-Dec-11 -39

InstallatiInstallation Seawall Blocks to B6 and B7 55 0 13-Aug-11 A 18-Oct-11 A

ConstrucConstruct the Concrete Coping at B6 and B7 82 0 13-Aug-11 A 07-Nov-11 A

Laying GLaying Geotextile & Filter Material 86 0 05-Aug-11 A 14-Nov-11 A

ConstrucConstruct Open Channel U under IEC 33 0 23-Sep-11 A 30-Oct-11 A

ConstrucConstruct Open Channel U outside IEC 32 20 30-Sep-11 A 15-Dec-11 -36

ConstrucConstruct the Drainage Pipeline at West of Open Channel U 34 0 30-Sep-11 A 31-Oct-11 A

ConstrucConstruct the Drainage Pipeline at East of Open Channel U 28 17 01-Nov-11 A 15-Dec-11 -31

UnloadinUnloading Sorted Public Fill behind new seawall 53 0 15-Aug-11 A 20-Nov-11 A

ReclamaReclamation 98 23 13-Aug-11 A 19-Dec-11 -39

SeasideSeaside 100 23 21-Jul-11 A 19-Dec-11 -39

ConstrConstruction of Outlet Pipe from City Garden 54 20 12-Oct-11 A 19-Dec-11 -34

ConstrConstruction of B8 13 13 15-Nov-11 A 09-Dec-11 -31

Sep Oct Nov Dec
2011

Reclamation in NPR3 ver.9.5 2011_11_21 Executive Summary Data Date: 21-Nov-11
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Section I
Contract Obligation

1000 Commencement of Section I of works 0 20JAN11 *

Initial Works

1050 Apply Marine notice to Marine Department 30 21JAN11 19FEB11

1060 Apply Marine notice to Marine Dept. Pil ing 30 18FEB11 19MAR11

1080 Apply FEP under EP356/2009 21 28FEB11 20MAR11

1081 Submission of Works Schedule for FEP 14 05MAR11 21MAR11

1082 Submission of Location Plan for FEP 14 05MAR11 21MAR11

1083 Submission of Silt Curtain Deployment 14 05MAR11 21MAR11

1084 Submission of Silt Screen Deployment Plan 14 05MAR11 21MAR11

1085 Submission Noise Management Plan 14 05MAR11 21MAR11

1090 Apply Dumping Permit 30 18FEB11 19MAR11

1100 Apply CNP 30 31JAN11 01MAR11

1110 Apply C&D waste disposal 30 20JAN11 18FEB11

1120 Apply Discharge licence 30 18FEB11 19MAR11

1130 Notification of chemical waste Producer 30 20JAN11 18FEB11

1140 Notification to Labor Dept-Works 30 20JAN11 18FEB11

1150 Submit Risk Ass to MTR 21 28FEB11 20MAR11

1260 Erect Hoarding 30 28FEB11 29MAR11

1270 Demarcation of Marine Site Boundary 21 01MAR11 21MAR11

1280 Working Site Office establishment 14 27JAN11 09FEB11

Monitoring

1160 Takeover monitoring system from C1 0 21MAR11 *

1180 Commence Monitoring- ADMS,etc 0 21MAR11

Dredging Works

1070 Submit Dredging MS 30 18FEB11 19MAR11

1075 Accpetance of Dredging MS 0 19MAR11

1078 Initial Hydrographic Survey 1 20MAR11 20MAR11

1200 Initial Dredging Works for Pil ing 15 22MAR11 05APR11

1210 Final Hydrographic survey 3 07MAY12 09MAY12

1220 Final Dredging Works 7 10MAY12 16MAY12

1230 Confirmation Hydrographic survey 70 17MAY12 25JUL12

Piling Works

1240 Submit stage platform MS 30 10FEB11 11MAR11

1250 Submit pil ing MS 30 10FEB11 11MAR11

P1000 Erect temporary Piling Platform 120 06APR11 03AUG11

P1020 Pre-dril l ing 150 06JUN11 02NOV11

P1040 Bored Piles Construction and Testing 250 06JUL11 11MAR12

P1060 Drive Sheet piles along Bored piles 140 03NOV11 21MAR12

P1080 Dismantle Temporary Piling Platform 50 25FEB12 14APR12

P1100 Dive sheet piles beyond precast seawall 90 17JAN12 15APR12

P1120 Trim pilehead to cut-off level 210 29SEP11 25APR12

P1140 Cut steel casing of bore piles 210 06OCT11 02MAY12

P1160 Cut sheet piles to design level for box units 120 08JAN12 06MAY12

Commencement of Section I of works

Apply Marine notice to Marine Department (dredg)

Apply Marine notice to Marine Dept. Pil ing

Apply FEP under EP356/2009

Submission of Works Schedule for FEP

Submission of Location Plan for FEP

Submission of Silt Curtain Deployment Plan

Submission of Silt Screen Deployment Plan

Submission Noise Management Plan

Apply Dumping Permit

Apply CNP

Apply C&D waste disposal

Apply Discharge licence

Notification of chemical waste Producer

Notification to Labor Dept-Works Commencement

Submit Risk Ass to MTR

Erect Hoarding

Demarcation of Marine Site Boundary

Working Site Office establishment

Takeover monitoring system from C1

Commence Monitoring- ADMS,etc

Submit Dredging MS

Accpetance of Dredging MS

Initial Hydrographic Survey

Initial Dredging Works for Pil ing

Final Hydrographic survey

Final Dredging Works

Confirmation Hydrographic survey

Submit stage platform MS

Submit pil ing MS

Erect temporary Piling Platform

Pre-dril l ing

Bored Piles Construction and Testing

Drive Sheet piles along Bored piles

Dismantle Temporary Piling Platform

Dive sheet piles beyond precast seawall

Trim pilehead to cut-off level

Cut steel casing of bore piles

Cut sheet piles to design level for box units

Start date 20JAN11
Finish date 19DEC12
Data date 20JAN11
Run date 05MAR11
Page number 1A
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Activity ID Activity Name Rem
Dur

Start Finish

3MRP - Jan 2013 to Apr 20133MRP - Jan 2013 to Apr 20133MRP - Jan 2013 to Apr 20133MRP - Jan 2013 to Apr 20133MRP - Jan 2013 to Apr 2013
02 - PRE-CONSTRUCTION WORKS02 - PRE-CONSTRUCTION WORKS02 - PRE-CONSTRUCTION WORKS02 - PRE-CONSTRUCTION WORKS02 - PRE-CONSTRUCTION WORKS

02.2 - Contractor's Submission02.2 - Contractor's Submission02.2 - Contractor's Submission02.2 - Contractor's Submission02.2 - Contractor's Submission

0220-1360 Tunnel Structures Materials - Submission 12 19-Jul-12 A 31-Jan-13

0220-1370 Tunnel Structures Materials - ER Review/Comment 28 01-Feb-13 28-Feb-13

0220-1380 Tunnel Structures Materials - Resubmission 14 01-Mar-13 14-Mar-13

0220-1390 Tunnel Structures Materials - ER Approval 21 15-Mar-13 04-Apr-13

0220-1500 Bridge Bearing - Procurement & Delivery (D8/D9/D10) 18 24-Sep-12 A 06-Feb-13

0220-1400 Tunnel Structures Materials - Procurement & Delivery 60 05-Apr-13 03-Jun-13

02.3 - Method Statement / Shop Drawings02.3 - Method Statement / Shop Drawings02.3 - Method Statement / Shop Drawings02.3 - Method Statement / Shop Drawings02.3 - Method Statement / Shop Drawings

0230-1280 MS Cut & Cover Tunnel ELS - Resubmission 12 13-Jul-12 A 31-Jan-13

0230-1290 MS Cut & Cover Tunnel ELS - ER Approval 12 07-Aug-12 A 12-Feb-13

0230-1350 MS Pre-cast Segment Launching - ER Review & Comment 9 20-Sep-12 A 28-Jan-13

0230-1360 MS Pre-cast Segment Launching - Resubmission 28 29-Jan-13 25-Feb-13

0230-1370 MS Pre-cast Segment Launching - ER Approval 28 26-Feb-13 25-Mar-13

0230-1480 MS Stressing Tendons - Resubmission 9 08-Aug-12 A 28-Jan-13

0230-1490 MS Stressing Tendons - ER Approval 28 29-Jan-13 25-Feb-13

0230-1580 MS Interim & Permanent Noise Semi Enclosure - Submission 28 04-Mar-13* 31-Mar-13

0230-1590 MS Interim & Permanent Noise Semi Enclosure - ER Review & Comment 28 01-Apr-13 28-Apr-13

0230-1320 MS Pre-casting Beam - Resubmission 12 03-Dec-12 A 31-Jan-13

0230-1330 MS Pre-casting Beam - ER Approval 21 01-Feb-13 21-Feb-13

0230-1740 MS Temporary Bridge TB & TC - Submission 28 30-Mar-13 26-Apr-13

02.4 - Contractor's Design and Build Items02.4 - Contractor's Design and Build Items02.4 - Contractor's Design and Build Items02.4 - Contractor's Design and Build Items02.4 - Contractor's Design and Build Items

0240-1010 Temp Bridge "TA" Design - Prep & Submit 36 16-Dec-11 A 24-Feb-13

0240-1020 Temp Bridge "TA" Design - ER review and comment 28 25-Feb-13 24-Mar-13

0240-1030 Temp Bridge "TA" Design - Resubmission 45 25-Mar-13 08-May-13

0240-1041 Temp Bridge "TD" Design - Submission 28 04-Feb-13* 03-Mar-13

0240-1105 Int. Noise Enclosure Structural Design - Submission 60 01-Mar-13* 29-Apr-13

0240-1126 Noise Barrier Design Structural Design - Submission 60 01-Mar-13* 29-Apr-13

0240-1150 Perm. Noise Enclosure Structural Design - Submission 60 01-Mar-13 29-Apr-13

0240-1270 Landscaping  Design - Submission 90 01-Mar-13* 29-May-13

0240-1376 Cut & Cover Tunnel ELS Design - ER Review & Resubmission 7 14-Jun-12 A 26-Jan-13

0240-1377 Cut & Cover Tunnel ELS Design - ER Approval 15 27-Jan-13 10-Feb-13

0240-1379 Cut & Cover Tunnel ELS Fabrication 60 11-Feb-13 11-Apr-13

0240-1050 Temp Bridge "TB" & "TC" Design - Prep & Submit 120 01-Mar-13* 28-Jun-13

0240-1042 Temp Bridge "TD" Design - ER review and comment 28 04-Mar-13 31-Mar-13

0240-1043 Temp Bridge "TD" Design - Resubmission 60 01-Apr-13 30-May-13

02.5 - Bridge Segment/Beam Off-site Precasting02.5 - Bridge Segment/Beam Off-site Precasting02.5 - Bridge Segment/Beam Off-site Precasting02.5 - Bridge Segment/Beam Off-site Precasting02.5 - Bridge Segment/Beam Off-site Precasting

0250-1700.01 Bridge Precast Beam Casting Bridge Beam F5-1 15 14-Jan-13 A 03-Feb-13

0250-1700.02 Bridge Precast Beam Casting Bridge Beam F5-2 9 04-Feb-13 12-Feb-13

0250-1700.03 Bridge Precast Beam Casting Bridge F4 Beam 1-1 6 13-Feb-13 18-Feb-13

0250-1700.04 Bridge Precast Beam Casting Bridge F4 Beam 1-2 6 19-Feb-13 24-Feb-13

0250-1700.005 Bridge Precast Beam Casting Bridge F4 Beam 2-1 6 25-Feb-13 02-Mar-13

0250-1700.06 Bridge Precast Beam Casting Bridge F4 Beam 2-2 6 03-Mar-13 08-Mar-13

24 31 07 14 21 28 04 11 18 25 04 11 18 25 01 08 15
January February March April

2012 2013

Tunnel Structures Materials - Submission

Tunnel Structures Materials - ER Review/Comment

Tunnel Structures Materials - Resubmission

Tunnel Structures Materials - ER Approval

Bridge Bearing - Procurement & Delivery (D8/D9/D10)

MS Cut & Cover Tunnel ELS - Resubmission

MS Cut & Cover Tunnel ELS - ER Approval

MS Pre-cast Segment Launching - ER Review & Comment

MS Pre-cast Segment Launching - Resubmission

MS Pre-cast Segment Launching - ER Approval

MS Stressing Tendons - Resubmission

MS Stressing Tendons - ER Approval

MS Interim & Permanent Noise Semi Enclosure - Submission

MS Pre-casting Beam - Resubmission

MS Pre-casting Beam - ER Approval

Temp Bridge "TA" Design - Prep & Submit

Temp Bridge "TA" Design - ER review and comment

Temp Bridge "TD" Design - Submission

Cut & Cover Tunnel ELS Design - ER Review & Resubmission

Cut & Cover Tunnel ELS Design - ER Approval

Cut & Cover Tunnel ELS Fabrication

Temp Bridge "TD" Design - ER review and comment

Bridge Precast Beam Casting Bridge Beam F5-1

Bridge Precast Beam Casting Bridge Beam F5-2

Bridge Precast Beam Casting Bridge F4 Beam 1-1

Bridge Precast Beam Casting Bridge F4 Beam 1-2

Bridge Precast Beam Casting Bridge F4 Beam 2-1

Bridge Precast Beam Casting Bridge F4 Beam 2-2

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Contract HY/2009/19 

Three Month Rolling Programme (20 JAN 2013 to 19 APR 2013)

3MRP 

3MRP - Jan 2013 to Apr 2013
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Activity ID Activity Name Rem
Dur

Start Finish

0250-1700.07 Bridge Precast Beam Casting Bridge F4 Beam 3-1 6 09-Mar-13 14-Mar-13

0250-1700.08 Bridge Precast Beam Casting Bridge F4 Beam 4-1 6 15-Mar-13 20-Mar-13

0250-1700.09 Bridge Precast Beam Casting Bridge F4 Beam 5-1 6 21-Mar-13 26-Mar-13

0250-1700.10 Bridge Precast Beam Casting Bridge F4 Beam 6-1 6 27-Mar-13 01-Apr-13

0250-1600.03 Bridge D3 Pier D09 Precasting Segment (9-15) - Mould S1 0 06-Dec-12 A 31-Dec-12 A

0250-1600.04 Bridge D3 Pier D09 Precasting Segment (16-17) - Mould S1 0 01-Jan-13 A 08-Jan-13 A

0250-1600.06 Bridge D3 Pier D10 Precasting Segment (1-3) - Mould S1 0 10-Jan-13 A 19-Jan-13 A

0250-1600.08 Bridge D3 Pier D11 Precasting Segment (1-3) - Mould S1 9 20-Jan-13 28-Jan-13

0250-1600.07 Bridge D3 Pier D10 Precasting Segment (4-17) - Mould S1 @ 3d/segment 39 29-Jan-13 08-Mar-13

0250-1600.09 Bridge D3 Pier D11 Precasting Segment (4-17) - Mould S1 @ 3d/segment 39 09-Mar-13 16-Apr-13

0250-1650.01 Bridge D3 Pier D08 Precasting Segment (1-8) - Mould S2 24 04-Jan-13 A 12-Feb-13

0250-1650.02 Bridge D3 Pier D12 Precasting Segment (1-4) - Mould S2 16 13-Feb-13 28-Feb-13

0250-1650.03 Bridge F1 Pier D12 Precasting Segment (1-4) - Mould S2 16 01-Mar-13 16-Mar-13

0250-1650.04 Bridge F1 Pier F03 Precasting Segment (1-6) - Mould S2 24 17-Mar-13 09-Apr-13

0250-1650.05 Bridge F2 Pier F03 Precasting Segment (1-5) - Mould S2 20 10-Apr-13 29-Apr-13

0250-1800 Segment Storage - Portal Gantry Foundation + Rail Stage 1 6 05-Jan-13 A 26-Jan-13

0250-1805 Segment Storage - Portal Gantry Assembly + T&C 15 21-Jan-13 06-Feb-13

0250-1820 Segment Storage - Portal Gantry Foundation + Rail Stage 2 9 18-Feb-13 27-Feb-13

0250-1830 Segment Storage - Portal Gantry Foundation + Rail Stage 3 9 28-Mar-13 10-Apr-13

0250-1810 Segment Storage - Haul Road 6 07-Feb-13 16-Feb-13

0250-1840 Segment Unloading Derrick - Prebored H-pile (16 nos.) 45 17-Jan-13 A 16-Mar-13

0250-1850 Segment Unloading Derrick - Foundation Stage 1 12 25-Feb-13 09-Mar-13

0250-1860 Segment Unloading Derrick - Assembly + T&C 21 11-Mar-13 06-Apr-13

0250-1870 Segment Unloading Derrick - Foundation Stage 2 12 18-Mar-13 02-Apr-13

0250-1880 Commence Segments Delivery to Site 0 11-Apr-13

05 - SECTION 2 & 2A OF THE WORKS05 - SECTION 2 & 2A OF THE WORKS05 - SECTION 2 & 2A OF THE WORKS05 - SECTION 2 & 2A OF THE WORKS05 - SECTION 2 & 2A OF THE WORKS

05.1 - Cut & Cover Tunnel Ch 4855-4932 (APS Footprint)05.1 - Cut & Cover Tunnel Ch 4855-4932 (APS Footprint)05.1 - Cut & Cover Tunnel Ch 4855-4932 (APS Footprint)05.1 - Cut & Cover Tunnel Ch 4855-4932 (APS Footprint)05.1 - Cut & Cover Tunnel Ch 4855-4932 (APS Footprint)

05.1.1 - D-Wall Construction05.1.1 - D-Wall Construction05.1.1 - D-Wall Construction05.1.1 - D-Wall Construction05.1.1 - D-Wall Construction

0511-1052 D-wall Panel N50 Construction 0 26-Nov-12 A 29-Dec-12 A

0511-1053 D-wall Panel N48 Construction 0 31-Dec-12 A 10-Jan-13 A

0511-1054 D-wall Panel N49 Construction 10 12-Jan-13 A 31-Jan-13

0511-1067 BC39 Guide Wall 0 22-Dec-12 A 28-Dec-12 A

0511-1072 D-wall Panel S54 Construction 0 10-Dec-12 A 24-Dec-12 A

0511-1075 Barrette BC39 Grouting for Existing Seawall Rubble Mound 0 29-Dec-12 A 03-Jan-13 A

0511-1073 D-wall Panel S49 Construction 1 27-Dec-12 A 21-Jan-13

0511-1074 D-wall Panel S53 Construction 14 17-Jan-13 A 05-Feb-13

0511-1076 D-wall Panel S50 Construction 18 23-Jan-13 15-Feb-13

0511-1077 D-wall Panel S51 Construction 18 18-Feb-13 09-Mar-13

0511-1078 D-wall Panel S52 Construction 15 12-Mar-13 28-Mar-13

0511-1080 Barrette BC39 Construction 0 04-Jan-13 A 19-Jan-13 A

05.2 - Cut & Cover Tunnel Ch 4932-514905.2 - Cut & Cover Tunnel Ch 4932-514905.2 - Cut & Cover Tunnel Ch 4932-514905.2 - Cut & Cover Tunnel Ch 4932-514905.2 - Cut & Cover Tunnel Ch 4932-5149

05.2.1 - D-Wall Construction05.2.1 - D-Wall Construction05.2.1 - D-Wall Construction05.2.1 - D-Wall Construction05.2.1 - D-Wall Construction

0521-1990.66 D-wall South Panel S67 Construction 0 17-Dec-12 A 07-Jan-13 A

0521-1990.68 D-wall South Panel S66 Construction 2 09-Jan-13 A 22-Jan-13

24 31 07 14 21 28 04 11 18 25 04 11 18 25 01 08 15
January February March April

2012 2013

Bridge Precast Beam Casting Bridge F4 Beam 3-1

Bridge Precast Beam Casting Bridge F4 Beam 4-1

Bridge Precast Beam Casting Bridge F4 Beam 5-1

Bridge Precast Beam Casting Bridge F4 Beam 6-1

Bridge D3 Pier D09 Precasting Segment (9-15) - Mould S1

Bridge D3 Pier D09 Precasting Segment (16-17) - Mould S1

Bridge D3 Pier D10 Precasting Segment (1-3) - Mould S1

Bridge D3 Pier D11 Precasting Segment (1-3) - Mould S1

Bridge D3 Pier D10 Precasting Segment (4-17) - Mould S1 @ 3d/segment

Bridge D3 Pier D11 Precasting Segment (4-17) - Mould S1 @ 3d/segment

Bridge D3 Pier D08 Precasting Segment (1-8) - Mould S2

Bridge D3 Pier D12 Precasting Segment (1-4) - Mould S2

Bridge F1 Pier D12 Precasting Segment (1-4) - Mould S2

Bridge F1 Pier F03 Precasting Segment (1-6) - Mould S2

Segment Storage - Portal Gantry Foundation + Rail Stage 1

Segment Storage - Portal Gantry Assembly + T&C

Segment Storage - Portal Gantry Foundation + Rail Stage 2

Segment Storage - Portal Gantry Foundation + Rail Stage 3

Segment Storage - Haul Road

Segment Unloading Derrick - Prebored H-pile (16 nos.)

Segment Unloading Derrick - Foundation Stage 1

Segment Unloading Derrick - Assembly + T&C

Segment Unloading Derrick - Foundation Stage 2

Commence Segments Delivery to Site

D-wall Panel N50 Construction

D-wall Panel N48 Construction

D-wall Panel N49 Construction

BC39 Guide Wall

D-wall Panel S54 Construction

Barrette BC39 Grouting for Existing Seawall Rubble Mound

D-wall Panel S49 Construction

D-wall Panel S53 Construction

D-wall Panel S50 Construction

D-wall Panel S51 Construction

D-wall Panel S52 Construction

Barrette BC39 Construction

D-wall South Panel S67 Construction

D-wall South Panel S66 Construction

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Contract HY/2009/19 

Three Month Rolling Programme (20 JAN 2013 to 19 APR 2013)

3MRP 

3MRP - Jan 2013 to Apr 2013
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Activity ID Activity Name Rem
Dur

Start Finish

0521-1990.67 D-wall South Panel S65 Construction 21 24-Jan-13 20-Feb-13

0521-1990.72 D-wall South Panel S58 Construction 5 18-Dec-12 A 25-Jan-13

0521-1990.73 D-wall South Panel S60 Construction 24 26-Jan-13 26-Feb-13

0521-1990.74 D-wall South Panel S59 Construction 24 28-Feb-13 27-Mar-13

0521-1710.35 D-wall Panel S94 Construction 0 13-Dec-12 A 27-Dec-12 A

0521-1990.17 D-wall South Panel S99 Construction 0 21-Dec-12 A 05-Jan-13 A

0521-1990.30 D-wall South Panel N92 Construction 0 31-Dec-12 A 15-Jan-13 A

0521-1945 Sheet Pile + Pre-boring for Section with Obstruction 8 17-Jan-13 A 29-Jan-13

0521-2185 Grouting South Dwall and Sheetpiles Interface 5 09-Jan-13 A 25-Jan-13

0521-1946 Grouting North Dwall and Sheetpiles Interface 9 30-Jan-13 08-Feb-13

0521-2195 Set-up 3rd and 4th Rebar Cage Bed at EVB 12 01-Feb-13 18-Feb-13

0521-2175 Pump Test C&C Tunnel East Part 14 14-Feb-13 01-Mar-13

0521-2205 Remove/Clear All Rebar Cage Bed at Tunnel Area 6 19-Feb-13 25-Feb-13

05.2.2 - Barrette Construction05.2.2 - Barrette Construction05.2.2 - Barrette Construction05.2.2 - Barrette Construction05.2.2 - Barrette Construction

0522-2215.10 Bulkhead Wall BW1 0 27-Nov-12 A 31-Dec-12 A

0522-2215.20 Bulkhead Wall BW5 15 25-Jan-13 14-Feb-13

0522-2210.52 Barrette Pile BC52 15 11-Mar-13 27-Mar-13

0522-2210.50 Barrette Pile BC50 15 28-Mar-13 17-Apr-13

0522-2210.81 Barrette Pile BC40 15 28-Mar-13 17-Apr-13

0522-2210.82 Barrette Pile BC43 15 09-Apr-13 25-Apr-13

05.2.3 - ELS05.2.3 - ELS05.2.3 - ELS05.2.3 - ELS05.2.3 - ELS

0524-2872 King Post Installation (3 nos.) - East End 0 20-Dec-12 A 19-Jan-13 A

0524-2873 King Post Installation (3 nos.) - Middle 12 09-Jan-13 A 02-Feb-13

0524-2877 ELS Dewatering System (62 nos.) - 7 DW + 4 RW + 12 OW Outstanding 18 03-Dec-12 A 13-Feb-13

0524-2878 ELS Instrumentation (12 nos.) - 6 Remaining 18 05-Nov-12 A 13-Feb-13

0524-2874 King Post Installation (3 nos.) - West End 12 28-Jan-13 13-Feb-13

0524-2881 Tunnel ELS - Phase 1 Zone 1 21 02-Mar-13 26-Mar-13

0524-2882 Tunnel ELS - Phase 1 Zone 2 14 16-Mar-13 03-Apr-13

0524-2883 Tunnel ELS - Phase 1 Zone 3 12 22-Mar-13 08-Apr-13

0524-2884 Tunnel ELS - Phase 1 Zone 4 12 28-Mar-13 13-Apr-13

0524-2885 Tunnel ELS - Phase 1 Zone 5 14 04-Apr-13 20-Apr-13

05.3 - Box Culvert T105.3 - Box Culvert T105.3 - Box Culvert T105.3 - Box Culvert T105.3 - Box Culvert T1

0530-3065 Bay 2 - Install Sheet Piles 0 13-Nov-12 A 31-Dec-12 A

0530-3071 Bay 2 - ELS + Blinding 7 12-Jan-13 A 28-Jan-13

0530-3072 Bay 2 - Base Slab 6 29-Jan-13 04-Feb-13

0530-3073 Bay 2 - Wall & Roof 12 05-Feb-13 21-Feb-13

0530-3074 Bay 2 - Backfilling + Reinstatement 18 22-Feb-13 14-Mar-13

0530-3076 Bay 1 - TTM Implementation + Clearance 12 15-Mar-13 28-Mar-13

0530-3077 Bay 1 - Install Sheet Piles 12 30-Mar-13 15-Apr-13

0530-3112 Bay 9 - Excavation 17 12-Dec-12 A 08-Feb-13

0530-3113 Bay 9 - Fabrication of Precast Units 17 26-Nov-12 A 08-Feb-13

0530-3117 Fabrication of Temp Access Bridge Extension Across U-channel 12 02-Feb-13 19-Feb-13

0530-3114 Bay 9 - Precast Unit Erection 6 13-Feb-13 19-Feb-13

0530-3118 Erection of Temp Access Bridge extension Across U-channel 9 20-Feb-13 01-Mar-13

24 31 07 14 21 28 04 11 18 25 04 11 18 25 01 08 15
January February March April

2012 2013

D-wall South Panel S65 Construction

D-wall South Panel S58 Construction

D-wall South Panel S60 Construction

D-wall South Panel S59 Construction

D-wall Panel S94 Construction

D-wall South Panel S99 Construction

D-wall South Panel N92 Construction

Sheet Pile + Pre-boring for Section with Obstruction

Grouting South Dwall and Sheetpiles Interface

Grouting North Dwall and Sheetpiles Interface

Set-up 3rd and 4th Rebar Cage Bed at EVB

Pump Test C&C Tunnel East Part

Remove/Clear All Rebar Cage Bed at Tunnel Area

Bulkhead Wall BW1

Bulkhead Wall BW5

Barrette Pile BC52

Barrette Pile BC50

Barrette Pile BC40

King Post Installation (3 nos.) - East End

King Post Installation (3 nos.) - Middle

ELS Dewatering System (62 nos.) - 7 DW + 4 RW + 12 OW Outstanding

ELS Instrumentation (12 nos.) - 6 Remaining

King Post Installation (3 nos.) - West End

Tunnel ELS - Phase 1 Zone 1

Tunnel ELS - Phase 1 Zone 2

Tunnel ELS - Phase 1 Zone 3

Tunnel ELS - Phase 1 Zone 4

Bay 2 - Install Sheet Piles

Bay 2 - ELS + Blinding

Bay 2 - Base Slab

Bay 2 - Wall & Roof

Bay 2 - Backfilling + Reinstatement

Bay 1 - TTM Implementation + Clearance

Bay 1 - Install Sheet Piles

Bay 9 - Excavation

Bay 9 - Fabrication of Precast Units

Fabrication of Temp Access Bridge Extension Across U-channel

Bay 9 - Precast Unit Erection

Erection of Temp Access Bridge extension Across U-channel

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Contract HY/2009/19 

Three Month Rolling Programme (20 JAN 2013 to 19 APR 2013)

3MRP 

3MRP - Jan 2013 to Apr 2013
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Activity ID Activity Name Rem
Dur

Start Finish

06 - SECTION 3 OF THE WORKS06 - SECTION 3 OF THE WORKS06 - SECTION 3 OF THE WORKS06 - SECTION 3 OF THE WORKS06 - SECTION 3 OF THE WORKS

06.1 - Westbound - Pier 29-3406.1 - Westbound - Pier 29-3406.1 - Westbound - Pier 29-3406.1 - Westbound - Pier 29-3406.1 - Westbound - Pier 29-34

0610-2110 Pier 29 Pre-drilling at Portion VB (4 nos) 12 02-Apr-13* 16-Apr-13

06.2 - Box Culvert U106.2 - Box Culvert U106.2 - Box Culvert U106.2 - Box Culvert U106.2 - Box Culvert U1

0620-2425 U1 Construct Bay 8 - Wall + Roof 0 28-Dec-12 A 04-Jan-13 A

0620-2475 U1 Construct Bay 9 - Wall + Roof 0 17-Dec-12 A 27-Dec-12 A

0620-2415 U1 Construct Bay 7 - Wall + Roof 8 19-Jan-13 A 29-Jan-13

0620-2405 U1 Construct Bay 6 - Wall + Roof 0 07-Jan-13 A 18-Jan-13 A

0620-2460 U1 Construct Bay 10 - Base Slab 9 07-Feb-13 20-Feb-13

0620-2467 U1 Construct Bay 5 - ELS 9 07-Feb-13 20-Feb-13

0620-2465 U1 Construct Bay 10 - Wall + Roof 9 21-Feb-13 02-Mar-13

0620-2468 U1 Construct Bay 5 - Base Slab 9 21-Feb-13 02-Mar-13

0620-2440 U1 Backfill Bay 5 to 8 + Extract Sheetpiles 18 04-Mar-13 23-Mar-13

0620-2469 U1 Construct Bay 5 - Wall + Roof 9 14-Mar-13 23-Mar-13

0620-2480 U1 Bay 10 + 11 + 12 Sheetpiles + ELS 15 07-Nov-12 A 06-Feb-13

0620-2490 U1 Construct Bay 12 - Base Slab 6 15-Jan-13 A 26-Jan-13

0620-2515 U1 Fabrication of Bay 13 Precast Unit 18 05-Nov-12 A 13-Feb-13

0620-2495 U1 Construct Bay 12 - Wall + Roof 9 30-Jan-13 08-Feb-13

0620-2520 U1 Construct Bay 13 - Excavation 18 13-Feb-13 05-Mar-13

0620-2500 U1 Construct Bay 11 - Base Slab 9 21-Feb-13 02-Mar-13

0620-2505 U1 Construct Bay 11 - Wall + Roof 9 04-Mar-13 13-Mar-13

0620-2530 U1 Construct Bay 13 - Install Precast Unit 12 06-Mar-13 19-Mar-13

0620-2510 U1 Backfill Bays 11 + 12 + 13 12 20-Mar-13 04-Apr-13

0620-2380 Divert and Abandon old U1 open channel at VB & III 3 25-Mar-13 27-Mar-13

10 - SECTION X OF THE WORKS10 - SECTION X OF THE WORKS10 - SECTION X OF THE WORKS10 - SECTION X OF THE WORKS10 - SECTION X OF THE WORKS

10.1 - E/B Bridges (Bridge D, E and F)10.1 - E/B Bridges (Bridge D, E and F)10.1 - E/B Bridges (Bridge D, E and F)10.1 - E/B Bridges (Bridge D, E and F)10.1 - E/B Bridges (Bridge D, E and F)

10.1.1 - Marine Pier Construction10.1.1 - Marine Pier Construction10.1.1 - Marine Pier Construction10.1.1 - Marine Pier Construction10.1.1 - Marine Pier Construction

Pier F03 to F15Pier F03 to F15Pier F03 to F15Pier F03 to F15Pier F03 to F15

1011-1995 Fabrication of Marine Pile Cap Cofferdam 0 04-Oct-12 A 11-Jan-13 A

1011-2150 F3 Pile Cap Shutter Cofferdam 18 28-Jan-13 20-Feb-13

1011-2155 F3 Pile Cap Construction 15 21-Feb-13 09-Mar-13

1011-2160 F3 Pier/Column Construction 12 11-Mar-13 23-Mar-13

1011-2170 F3 Crosshead Construction 18 25-Mar-13 17-Apr-13

1011-2180 F4 Pile Cap Shutter Cofferdam 18 07-Feb-13 02-Mar-13

1011-2185 F4 Pile Cap Construction 15 04-Mar-13 20-Mar-13

1011-2190 F4 Pier/Column Construction 12 21-Mar-13 06-Apr-13

1011-2200 F4 Crosshead Construction 18 08-Apr-13 27-Apr-13

1011-2210 F5 Pile Cap Shutter Cofferdam 18 21-Feb-13 13-Mar-13

1011-2215 F5 Pile Cap Construction 12 14-Mar-13 27-Mar-13

1011-2220 F5 Pier/Column Construction 12 28-Mar-13 13-Apr-13

1011-2020 F6 Dismantle Piling Platform 12 04-Feb-13* 20-Feb-13

1011-2240 F6 Pile Cap Shutter Cofferdam 18 04-Mar-13 23-Mar-13

1011-2245 F6 Pile Cap Construction 12 25-Mar-13 10-Apr-13

1011-2250 F6 Pier/Column Construction 12 11-Apr-13 24-Apr-13

24 31 07 14 21 28 04 11 18 25 04 11 18 25 01 08 15
January February March April

2012 2013

Pier 29 Pre-drilling at Portion VB (4 nos)

U1 Construct Bay 8 - Wall + Roof

U1 Construct Bay 9 - Wall + Roof

U1 Construct Bay 7 - Wall + Roof

U1 Construct Bay 6 - Wall + Roof

U1 Construct Bay 10 - Base Slab

U1 Construct Bay 5 - ELS

U1 Construct Bay 10 - Wall + Roof

U1 Construct Bay 5 - Base Slab

U1 Backfill Bay 5 to 8 + Extract Sheetpiles

U1 Construct Bay 5 - Wall + Roof

U1 Bay 10 + 11 + 12 Sheetpiles + ELS

U1 Construct Bay 12 - Base Slab

U1 Fabrication of Bay 13 Precast Unit

U1 Construct Bay 12 - Wall + Roof

U1 Construct Bay 13 - Excavation

U1 Construct Bay 11 - Base Slab

U1 Construct Bay 11 - Wall + Roof

U1 Construct Bay 13 - Install Precast Unit

U1 Backfill Bays 11 + 12 + 13

Divert and Abandon old U1 open channel at VB & III

Fabrication of Marine Pile Cap Cofferdam

F3 Pile Cap Shutter Cofferdam

F3 Pile Cap Construction

F3 Pier/Column Construction

F3 Crosshead Construction

F4 Pile Cap Shutter Cofferdam

F4 Pile Cap Construction

F4 Pier/Column Construction

F5 Pile Cap Shutter Cofferdam

F5 Pile Cap Construction

F5 Pier/Column Construction

F6 Dismantle Piling Platform

F6 Pile Cap Shutter Cofferdam

F6 Pile Cap Construction

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Contract HY/2009/19 

Three Month Rolling Programme (20 JAN 2013 to 19 APR 2013)

3MRP 

3MRP - Jan 2013 to Apr 2013

Page 4 of 7



Activity ID Activity Name Rem
Dur

Start Finish

1011-1910.50 Pier F7 Dolphin Socketed H-Pile 4 0 19-Nov-12 A 31-Dec-12 A

1011-1910.60 Pier F7 Dolphin Socketed H-Pile 6 0 19-Nov-12 A 28-Dec-12 A

1011-2030 F7 Dismantle Piling Platform 12 14-Feb-13 27-Feb-13

1011-2270 F7 Pile Cap Shutter Cofferdam 18 14-Mar-13 06-Apr-13

1011-2275 F7 Pile Cap Construction 12 08-Apr-13 20-Apr-13

1011-2300 F8 Pile Cap Shutter Cofferdam 18 25-Mar-13 17-Apr-13

1011-0802.4 Pier F9 Dolphin Socketed H-Pile P4 0 04-Dec-12 A 10-Jan-13 A

1011-0802.6 Pier F9 Dolphin Socketed H-Pile P6 0 04-Dec-12 A 12-Jan-13 A

1011-2050 Dismantle Piling Platform at Pier F9 12 21-Feb-13 06-Mar-13

1011-1970.1 Pier F10 Dolphin Socketed H-Pile P1 0 15-Nov-12 A 03-Jan-13 A

1011-1970.2 Pier F10 Dolphin Socketed H-Pile P2 0 15-Nov-12 A 05-Jan-13 A

1011-1970.3 Pier F10 Dolphin Socketed H-Pile P3 0 15-Nov-12 A 07-Jan-13 A

1011-1970.4 Pier F10 Dolphin Socketed H-Pile P5 0 15-Nov-12 A 11-Jan-13 A

1011-1970.5 Pier F10 Dolphin Socketed H-Pile P4 13 15-Jan-13 A 04-Feb-13

1011-1970.6 Pier F10 Dolphin Socketed H-Pile P6 15 15-Jan-13 A 06-Feb-13

1011-2060 Dismantle Piling Platform at Pier F10 12 28-Feb-13 13-Mar-13

1011-1770.1 Pier F11 Dolphin Socketed H-Pile P1 0 23-Nov-12 A 17-Jan-13 A

1011-1770.2 Pier F11 Dolphin Socketed H-Pile P2 0 23-Nov-12 A 14-Jan-13 A

1011-1770.3 Pier F11 Dolphin Socketed H-Pile P3 0 23-Nov-12 A 15-Jan-13 A

1011-1770.4 Pier F11 Dolphin Socketed H-Pile P5 0 23-Nov-12 A 16-Jan-13 A

1011-1770.5 Pier F11 Dolphin Socketed H-Pile P4 21 26-Jan-13 22-Feb-13

1011-1770.6 Pier F11 Dolphin Socketed H-Pile P6 21 26-Jan-13 22-Feb-13

1011-2070 Dismantle Piling Platform at Pier F11 12 07-Mar-13 20-Mar-13

1011-2350 F11 Pile Cap Construction 18 21-Mar-13 13-Apr-13

1011-1822.1 Pier F12 Dolphin Socketed H-Pile P1 5 04-Jan-13 A 25-Jan-13

1011-1822.2 Pier F12 Dolphin Socketed H-Pile P2 7 04-Jan-13 A 28-Jan-13

1011-1822.3 Pier F12 Dolphin Socketed H-Pile P3 8 04-Jan-13 A 29-Jan-13

1011-1822.4 Pier F12 Dolphin Socketed H-Pile P5 10 04-Jan-13 A 31-Jan-13

1011-1822.5 Pier F12 Dolphin Socketed H-Pile P4 18 01-Feb-13 25-Feb-13

1011-1822.6 Pier F12 Dolphin Socketed H-Pile P6 18 01-Feb-13 25-Feb-13

1011-2075 Dismantle Piling Platform at Pier F12 12 14-Mar-13 27-Mar-13

1011-1890.50 Pier F13 Dolphin Socketed H-Pile 4 3 31-Dec-12 A 23-Jan-13

1011-1890.60 Pier F13 Dolphin Socketed H-Pile 6 5 31-Dec-12 A 25-Jan-13

1011-2080 Dismantle Piling Platform at Pier F13 12 21-Mar-13 06-Apr-13

1011-2145 Marine bored pile testing F14 0 24-Sep-12 A 31-Dec-12 A

1011-1782.50 Pier F14 Dolphin Socketed H-Pile 4 15 17-Jan-13 A 06-Feb-13

1011-1782.60 Pier F14 Dolphin Socketed H-Pile 6 17 17-Jan-13 A 08-Feb-13

1011-2085 Dismantle Piling Platform at Pier F14 12 28-Mar-13 13-Apr-13

Pier F01 to F02Pier F01 to F02Pier F01 to F02Pier F01 to F02Pier F01 to F02

1011-2860 F1A Pile Cap Shutter Cofferdam 3 03-Jan-13 A 23-Jan-13

1011-2865 F1A Pile Cap Construction 12 24-Jan-13 06-Feb-13

1011-2870 F1A Pier/Column Construction 12 07-Feb-13 23-Feb-13

1011-2880 F1A Crosshead Construction 18 25-Feb-13 16-Mar-13

1011-2890 F1B Pile Cap Shutter Cofferdam 18 07-Feb-13 02-Mar-13

24 31 07 14 21 28 04 11 18 25 04 11 18 25 01 08 15
January February March April

2012 2013

Pier F7 Dolphin Socketed H-Pile 4

Pier F7 Dolphin Socketed H-Pile 6

F7 Dismantle Piling Platform

F7 Pile Cap Shutter Cofferdam

F8 Pile Cap Shutter Cofferdam

Pier F9 Dolphin Socketed H-Pile P4

Pier F9 Dolphin Socketed H-Pile P6

Dismantle Piling Platform at Pier F9

Pier F10 Dolphin Socketed H-Pile P1

Pier F10 Dolphin Socketed H-Pile P2

Pier F10 Dolphin Socketed H-Pile P3

Pier F10 Dolphin Socketed H-Pile P5

Pier F10 Dolphin Socketed H-Pile P4

Pier F10 Dolphin Socketed H-Pile P6

Dismantle Piling Platform at Pier F10

Pier F11 Dolphin Socketed H-Pile P1

Pier F11 Dolphin Socketed H-Pile P2

Pier F11 Dolphin Socketed H-Pile P3

Pier F11 Dolphin Socketed H-Pile P5

Pier F11 Dolphin Socketed H-Pile P4

Pier F11 Dolphin Socketed H-Pile P6

Dismantle Piling Platform at Pier F11

F11 Pile Cap Construction

Pier F12 Dolphin Socketed H-Pile P1

Pier F12 Dolphin Socketed H-Pile P2

Pier F12 Dolphin Socketed H-Pile P3

Pier F12 Dolphin Socketed H-Pile P5

Pier F12 Dolphin Socketed H-Pile P4

Pier F12 Dolphin Socketed H-Pile P6

Dismantle Piling Platform at Pier F12

Pier F13 Dolphin Socketed H-Pile 4

Pier F13 Dolphin Socketed H-Pile 6

Dismantle Piling Platform at Pier F13

Marine bored pile testing F14

Pier F14 Dolphin Socketed H-Pile 4

Pier F14 Dolphin Socketed H-Pile 6

Dismantle Piling Platform at Pier F14

F1A Pile Cap Shutter Cofferdam

F1A Pile Cap Construction

F1A Pier/Column Construction

F1A Crosshead Construction

F1B Pile Cap Shutter Cofferdam

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Contract HY/2009/19 

Three Month Rolling Programme (20 JAN 2013 to 19 APR 2013)

3MRP 

3MRP - Jan 2013 to Apr 2013
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Activity ID Activity Name Rem
Dur

Start Finish

1011-2895 F1B Pile Cap Construction 12 04-Mar-13 16-Mar-13

1011-2900 F1B Pier/Column Construction 12 18-Mar-13 02-Apr-13

1011-2910 F1B Crosshead Construction 18 03-Apr-13 24-Apr-13

1011-2955 F2 Dismantle Piling Platform 0 14-Dec-12 A 27-Dec-12 A

1011-2800 F2A Pile Cap Shutter Cofferdam 7 10-Jan-13 A 28-Jan-13

1011-2805 F2A Pile Cap Construction 12 29-Jan-13 14-Feb-13

1011-2810 F2A Pier/Column Construction 12 15-Feb-13 28-Feb-13

1011-2820 F2A Crosshead Construction 18 01-Mar-13 21-Mar-13

1011-2830 F2B Pile Cap Shutter Cofferdam 12 17-Jan-13 A 02-Feb-13

1011-2835 F2B Pile Cap Construction 12 04-Feb-13 20-Feb-13

1011-2840 F2B Pier/Column Construction 12 21-Feb-13 06-Mar-13

1011-2850 F2B Crosshead Construction 18 07-Mar-13 27-Mar-13

10.1.2 - Land Pier Construction10.1.2 - Land Pier Construction10.1.2 - Land Pier Construction10.1.2 - Land Pier Construction10.1.2 - Land Pier Construction

Abutment D12Abutment D12Abutment D12Abutment D12Abutment D12

1012-1220 Abutment D12 construction (E/B Bridge) 0 03-Oct-12 A 29-Dec-12 A

Pier D08 to D11Pier D08 to D11Pier D08 to D11Pier D08 to D11Pier D08 to D11

1012-1100 Pier D08 Construct Pile Cap 0 17-Sep-12 A 03-Jan-13 A

1012-1110 Pier D08 Construct Pier/Column 0 05-Jan-13 A 12-Jan-13 A

1012-1120 Pier D08 Construct Crosshead 15 21-Jan-13 06-Feb-13

1012-1125 Bearing Installation Pier D8 + D9 + D10 + D11 + D12 15 07-Feb-13 27-Feb-13

1012-1180 Pier D10 Construct Crosshead 0 20-Dec-12 A 12-Jan-13 A

Pier D05 to D07Pier D05 to D07Pier D05 to D07Pier D05 to D07Pier D05 to D07

1012-1290.20 Pier D05 Bored Pile D05-1 12 30-Mar-13 15-Apr-13

10.1.3 - E/B Bridge Construction10.1.3 - E/B Bridge Construction10.1.3 - E/B Bridge Construction10.1.3 - E/B Bridge Construction10.1.3 - E/B Bridge Construction

Bridge D3Bridge D3Bridge D3Bridge D3Bridge D3

1013-1010 Segment and Beam Launching Girder - Fabrication 15 05-Nov-12 A 06-Feb-13

1013-1012 Segment and Beam Launching Girder - Off-Site Launching Trial 10 26-Jan-13 06-Feb-13

1013-1015 Segment and Beam Launching Girder - Deliver to Site 18 07-Feb-13 02-Mar-13

1013-1020 Segment and Beam Launching Girder - Assembly 12 04-Mar-13 16-Mar-13

1013-1025 Segment and Beam Launching Girder - Erection 12 18-Mar-13 02-Apr-13

1013-1030 Segment and Beam Launching Girder - Load Test 12 03-Apr-13 17-Apr-13

1013-1760 Pierhead Segment Erection D8 + D9 + D10 6 28-Feb-13 06-Mar-13

10.1.4 - Bridge E / Hing Fat Slip Road10.1.4 - Bridge E / Hing Fat Slip Road10.1.4 - Bridge E / Hing Fat Slip Road10.1.4 - Bridge E / Hing Fat Slip Road10.1.4 - Bridge E / Hing Fat Slip Road

Pier ConstructionPier ConstructionPier ConstructionPier ConstructionPier Construction

1014-1010 Pier E1b-4 Bored Pile 11 12-Jan-13 A 01-Feb-13

1014-1220 Pier E1b-1 Bored Pile 18 02-Feb-13 26-Feb-13

1014-1230 Pier E1b-3 Bored Pile 30 27-Feb-13 04-Apr-13

1014-1240 Pier E1b-2 Bored Pile 30 06-Apr-13 11-May-13

10.3 - Middle Bridge (Bridge F)10.3 - Middle Bridge (Bridge F)10.3 - Middle Bridge (Bridge F)10.3 - Middle Bridge (Bridge F)10.3 - Middle Bridge (Bridge F)

10.3.1 - Pier Construction10.3.1 - Pier Construction10.3.1 - Pier Construction10.3.1 - Pier Construction10.3.1 - Pier Construction

Abutment D12Abutment D12Abutment D12Abutment D12Abutment D12

1031-1053 Bored pile D12-12 (low headroom) 24 14-Jan-13 A 20-Feb-13

1031-1055 Bored pile D12-05 (low headroom) 30 21-Feb-13 27-Mar-13

10.6 - Tunnel Approach Ramp10.6 - Tunnel Approach Ramp10.6 - Tunnel Approach Ramp10.6 - Tunnel Approach Ramp10.6 - Tunnel Approach Ramp

24 31 07 14 21 28 04 11 18 25 04 11 18 25 01 08 15
January February March April

2012 2013

F1B Pile Cap Construction

F1B Pier/Column Construction

F2 Dismantle Piling Platform

F2A Pile Cap Shutter Cofferdam

F2A Pile Cap Construction

F2A Pier/Column Construction

F2A Crosshead Construction

F2B Pile Cap Shutter Cofferdam

F2B Pile Cap Construction

F2B Pier/Column Construction

F2B Crosshead Construction

Abutment D12 construction (E/B Bridge)

Pier D08 Construct Pile Cap

Pier D08 Construct Pier/Column

Pier D08 Construct Crosshead

Bearing Installation Pier D8 + D9 + D10 + D11 + D12

Pier D10 Construct Crosshead

Pier D05 Bored Pile D05-1

Segment and Beam Launching Girder - Fabrication

Segment and Beam Launching Girder - Off-Site Launching Trial

Segment and Beam Launching Girder - Deliver to Site

Segment and Beam Launching Girder - Assembly

Segment and Beam Launching Girder - Erection

Segment and Beam Launching Girder - Load Test

Pierhead Segment Erection D8 + D9 + D10

Pier E1b-4 Bored Pile

Pier E1b-1 Bored Pile

Pier E1b-3 Bored Pile

Bored pile D12-12 (low headroom)

Bored pile D12-05 (low headroom)

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Contract HY/2009/19 

Three Month Rolling Programme (20 JAN 2013 to 19 APR 2013)

3MRP 

3MRP - Jan 2013 to Apr 2013
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Activity ID Activity Name Rem
Dur

Start Finish

10.6.1 - Approach Ramp (Excluding Portion IIB)10.6.1 - Approach Ramp (Excluding Portion IIB)10.6.1 - Approach Ramp (Excluding Portion IIB)10.6.1 - Approach Ramp (Excluding Portion IIB)10.6.1 - Approach Ramp (Excluding Portion IIB)

Bored PilesBored PilesBored PilesBored PilesBored Piles

1061-1051 Bored Pile Ramp - BN42 0 10-Dec-12 A 02-Jan-13 A

1061-1490 Bored Pile Ramp - BN40 0 03-Jan-13 A 12-Jan-13 A

1061-1500 Bored Pile Ramp - BN41 4 14-Jan-13 A 24-Jan-13

1061-1510 Bored Pile Ramp - BN44 15 25-Jan-13 14-Feb-13

1061-1520 Bored Pile Ramp - BN01 15 15-Feb-13 04-Mar-13

1061-1530 Bored Pile Ramp - BN02 15 05-Mar-13 21-Mar-13

1061-1540 Bored Pile Ramp - BN03 15 22-Mar-13 11-Apr-13

1061-1550 Bored Pile Ramp - BN04 15 12-Apr-13 29-Apr-13

24 31 07 14 21 28 04 11 18 25 04 11 18 25 01 08 15
January February March April

2012 2013

Bored Pile Ramp - BN42

Bored Pile Ramp - BN40

Bored Pile Ramp - BN41

Bored Pile Ramp - BN44

Bored Pile Ramp - BN01

Bored Pile Ramp - BN02

Bored Pile Ramp - BN03

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Contract HY/2009/19 

Three Month Rolling Programme (20 JAN 2013 to 19 APR 2013)

3MRP 

3MRP - Jan 2013 to Apr 2013
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