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Legend (BI$1):

PEHAETE A TR E TR
000 Semi- Enclosure (Constructed Before the Occupation of Planned Noise
- Sensitive Receiver to the South)

LEHDREE ENTECARRNRTERZ A KRR

5.5m High Cantilevered Barrier with 4.5m Long Cantilever at 45°
= 55 AHMERFE GRE 45 KR 45° H9EE)
(cu/)  5.5m High Cantilevered Barrier with 1m Long Cantilever at 45°
=T SSATRERFRE GE AR 457 1)

™ 3 5m High Vertical Noise Barrier
- 35S ABNELARETFRE
E—_‘j Low Noise Road Surface
(BT YRIEE
' - Representative Assessment Points for Planned Noise Sensitive Receiver
T Essmwmsmt R

§ e Representative Assessment Points for Existing Noise Sensitive Receiver

REREHEZEOARIET AR

Landscape Deck (Built - In Design of Trunk Road)
BT S (E BRI AR

Project Title: Central-Wanchai Bypass (CWB) Including Its Road Tunnel and Slip Roads
TiIREAE . PR Rl ORI TS RO

Environmental Permit No. : EP-364/2009/A
by - EP-364/2009/A

Figure 4a: Locations of Direct Noise Mitigation Measures (Sheet 1 of 3)
4a: EEIREIREIETENIER B 15k £ 35R)

(This figure was prepared based on Figure 4a in Application for Variation of an Environmental Permitno, VEP-321/2010)
(FEERRFHEICREIF B HER S VEP-321/2010 REYE 2a {55

E2E Semi- Enclosure (Constructed Before Commencement of Operation of Road Project)




Legend (B1):

E ST J Semi- Enclosure (Constructed Before Commencement of Operation of Road
Project) A=tz AT (FHENERES TIRET B AVERTAEL)
Receivers) 22T AT (JIA S BIBIERTFRIURZ RS A (K RTERRR)

5.5m High Cantilevered Barrier with 4.5m Long Cantilever at 45°
—_ . SS KT GRAT 4.5 KRR 45° 9 RAT)

5.5m High Cantilevered Barrier with 1m Long Cantilever at 45°
5.5 KSR (AT 1R 45° RED)

3.5m High Vertical Noise Barrier

3.5 KERYIEST 2O B

Proposed Low Noise Road Surface

TR & Y B

Existing Low Noise Road Surface
el BATIHTIR S A BT
(] p2-p3 Representative Assessment Points for Planned Noise Sensitive Receiver
MBS LR,
Representative Assessment Points for Existing Noise Sensitive Receiver

0 Nty BT HBR 2R AR MER T A

Landscape Deck (Built - In Design of Trunk Road)
B R CL R Pt

m&mi- Enclosure (Constructed Before the Occupation of Planned Noise Sensitive

Project Title: Central-Wanchai Bypass (CWB) Including Its Road Tunnel and Slip Roads
TREEESRE . PREFEEERITERE R

Environmental Permit No. : EP-364/2009/A
RIBEF A B R : EP-364/2009/A

Figure 4b: Locations of Direct Noise Mitigation Measures (Sheet 2 of 3)
4b BRI ERAERIERICE 25k 0 £ 35R)

(This figure was prepared based on Figure 4b in Application for Variation of an Environmental Permit no VEP-321/2010)
R WREREEF = 750 T H 5% VEP-321/2010 R[] 4b #5590
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Total 201 2012 — 2013

2014

2015

2016
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- Commencement of the Confract

PMI for Section 1 of the Works

Segtions 7 to 10, 12 & 13 Commencement (notilied by the Enginser)

Possession of Site
G01_POS 00010
G01_pPOS_00020 i
G01_POS_00030 P

sion fo Portion VIIA
fon to Partion VIIB

GO1_POS 00040 P n to Partion VIC
G01_POS_00050 _Possession to Portian VIID
G01_POS_00060 Possession to Portion X|
G01_POS_00070 Possession to Portion 1A
G01_POS 00080 Possession to Portion 1B
G01_POS 00080  Possession fo Portion IG
_@31_?08 00100 Possession lo Porhon ID
G01_POS_00110 _Possession to PomonX
o1 POS 00120 Possesston to Portion
Eossesg_lon 1o Portion VA
Pns;?ssiar\—ha Poﬁ VB
Possessmn toP Pomon VC
691 POS m1sn f’ossessmn _!_o__Pomp_n VD
G01_POS_ (0170 Passession to Portion VAIIA

“Possession to , Fortion VII_IB

Possession to Portian [XA

Possession to Portion IXB

Possession fo Portion VA

G01_POS_00225
GO1_POS_00230

G01_POS_00240
G!]'l POS 00250

_Possession o Portion IIB
 Possession ta Portion XIIC

GO1_POS_00275
Hand back to the Employer
_G03_ HAN 00010 Handover Portion X1 (KD2+28d) (15Aug2013)
Handover Portion 1B (KD3+284) (18Feb2014)
_Handover Portion ID (KD3+28d) (18Feb2014)
"Handover Parfion VIIB (KD3+28d) (16Fab2014)
n VIID (KD3+26d) (18Feb2014)

Handover Portian VIIIB (KD4+284) (18Feb2014)

G03_HAN_00080
GO3_HAN_00060
GU3_HAN_00100

Handover Portion VB (KD5+28d) (14Ju 014)
Handover Portion IC {KD6+28d) (OdMar2015)
}-Iandover Poriion VIIC (KDE+28d) (04iMar2015)
_Handaver Portion VIIIA (KD7+28d) {04Mar2015)
Handaver Partion |XA (KD7+28d) (04Mar2015)
Handover Portion VD (KD8+28d) (05Aug2015)

GO3_HAN_00140 ortion IVB (KD9+28d) (16Dec2015)
G03_HAN_00150 doy Portion XIIA (KD14+28d) (20Dec2015)
GO3_HAN_00160

8 d) (21Aug2016)
+28d) (25May2017)
Handover Portlon VI (KD10+28d) (25May2017)

Handover Portion 1A (KD11+28d) (25May2017)

GOS HAN 00170

G03_HAN_00190

G03_HAN_00200 VIIA (KD11:28d) (2May2017)
GDS . HAN _00210 Ha_ndover PorumX(lfD11+28d)_@§Ma_£g]Q
GUB HAN 00220 Handover Portion i (KD12+28d) (26May2017)
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(=]
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20-Jan-11*

04-Oct-

T09-Nov-1i

" 30-Dec-11
30-Dec 1
30 Dec-11

28-Ju| 12
28-Ju| 12

25 Feb-14
25-Feb-14

23-Feb-16

| 24-Juk16

16-Aug-16

“e0ct11

ot [ oz | a3 | a4

v Commencement af the Gonlracl

' PMI'for Seqmn i of the Works :

—tlr.n:t:a_

% Pdssession to Pérhnn VJ
¥ Possession lo Pnrhon ViAo
'y qusessxpn fo Pprhon vie :
v Pdssessvbn to Pprtion VG
v Pdssesstbn lo Pbmon VIID 0 J
! ' PosSesslon 1o Porhon Xl

* ¥ Pbssession fo Porhon lC

A POSSession to POI’UDl‘I lD

: L—. Possessnn to Pcrhon X
: Y Possesslon o Portlon n .

e
SR s o maananno Dluivo|osialivivioisio

Y Possessioriio Porl:s'on VB!
¥ Possessionito Portion VC:
" Possess:on to Pnrﬂon VD-

.Y qusessnon to Porfion l)i(A
B Pd‘ssession to Portion IXB

=)
o

cislBlwin:

a1 | Q2 [ 03| o4

a1 |oz2] a3 | a4

Q1 |02 |03 | 04

T Po:ssessi:nn 1o P:arﬁon IVA

fon to Portmn IIA

4 F‘osse§smn ta Portioi_'\ XA

z

v Handnver Portson Al (KDZ+28U) (15Aug?.013)

v Handover Portion IB (KD3+283) (18Feb2014)

| ¥ Handover Portion VIIE (KD3+28d) (mmzm}

v Possessmn lo! Porlhn [11=]
l— Pbasession to Ponlon XI!C

¥ Handover Portion VIID (KD3+26d) ( {8Feb2014)
¥ Handovér Portion VIIE (KD4428d) (18Feb2014)

A4 Handavér PDrﬂOn 1XB (KD4+28d) (18Feb2014)

1" l-landover Potfm\.-'B ;H.D5+2Bd1 (14Jum14)

o1 [0z [a3 | o4

'¥ Sections 710 10,12 & 13 Gomend

ocooloocoolooc oococo o oo oo ooocoolocooloolo

'Y ‘Handover Porfion IC {KOB+38d) (04Mar2015)
¥ Handover Porfion VIIG (KDBi+28d) (D4Mar2015)
¥ Handaer Pomun wmmr-»zau: (mmmm )
¥ Handober Porlion IXA(KD7+28d) (04Mar2015)

. ¥ Handovef Partion VD (KD8+28d) (05&\192015} :
) " ¥ Handover Portion IVB {KDG+28d) {woecm'.s;
¥ Handover Portion XIIA (KD 14+28d) (290ec2015)

ot [az | @3 [o4

: \ H

v Handwer Portion )(IIG{KDHQB q

V¥ Handover P
v Handover P
v Handover P
¥ Handover P
¥ Handover P
¥ Handover By

/SEEERE/ Critical Remaining Work

Initial Works Programme

e Y Handover B
AN 00230 Handover Portion VA (KD12+284) {25May2017) 25-May-17* . : ; ¥ Handover P
Goa {AN_00240 Handover Portion VG (KD12+28d) (26May2017) hay-17* ¥ Handover P
GO03_HAN_00250 ver Portion IVA (KD 13+ 28d) (25May20 17) Ma ¥ Handover P
GO3_HAN 00_269 ?5_ -May- _17‘ ¥ Handovir P
270 16+28d) (26May2017) 25 MayElrs ¥ Handover F
GD3_HAN_00265 5+28d) (25May2017) 25-May-17* :
Key Dates ¥ KD2- Complation of Section 1 of the Wurks (‘tBJul20'13)
0 16-Jub13* 3
G0Z_KD_00010 KDz - gompletlcn of Section 1 of the Works (18Jul2013) i e : W KD3 - Completoriof Seciion 2 of the Works (21Jan2014)
G02 KD, 00030 0 15-Jan-14¢ 6 Y KD4- Cornpletion of Section 2A of the Works {21Jan2014)
0 10-Jun-14* 5 ¥ KDS - Compition of Section 3 o the Works (16Jun2014)
G02_KD_00040 0 o & L D6 - Complatian of Segtion 4 of the Warks (4Febz15)
G02_KD_D0050 0 g T 07 ComplehonodSechon 4Aof the Works; (4Feb2015)
G02_KD_00060 o 27-.09!-14‘ 100 € KD& - Completion of Section 5 of the Warks (08.JulZ015)
: gg; ‘;g ggg;g A TR g f‘;ﬂﬁ:; 192 ¥ KD9- Completion of Sgcuonﬁufthe“\l:.fn::rs‘[k‘m:;vg?
¥ ET‘__» forks ov2015) bt ¥ KD14 - Completion of Section 11 of the Works (01Deg)
; 502 KD _00080 KD14 - Compleion of Section 11 of the Works (01Dec2015) 0 25-Nov-16* 5
Actual Work v Micstone Contract HY/2009/19 page 1 of 8
/R Remaining Work Float Bar




/R, Critical Remaining Work

Initial Works Programme

[Aetivity 1D FeThily Name Orgnal Duration | Siant Finih Tolal Z011 2012 2073 . 2014 2015 2 . 02:“ = Ted
I PRl T [ o3 [od | @7 | 02 [ G5 | 64 |1 [0z [ 63 [ 04 [Q1 [0z s o4 |0i[ae[a3fosfarfaz lvqii:;-l10;mpiﬂon'!of$e*!wnxmth
' ' G02_KD_00100 KD1 - Campietion of Section X of the Works | 24Jul2016) 0 23-Juk16" B [/ : G B ' : ' 2 Y KG10 - Comp
B G02_KD_00110 KD10 - Completion of Section 7 of the Works (26Apr2017) . 22-Apr-17" 4 : ‘g KD - Compl|
4 peoa DAY KD11 - Completion of Section 8 of he Works (26Apr2017) g 22-AprAT =l : ; ¥ KDj12 - Cdmp
A G02_KD_00130 KD12 - Completion of Section 9 of the Works (26Apr2017) 0 26-ppr-a7" 9 : : ¥ KD13 - Compl
i G02_KD_(074D KD13 - Completion of Section 10 of the Works (28Apr2017) 0 26-Apr-AT" g : ; Y ¥ k015 - Comp
KD15 - Complelion of Secilon 12 of the Works (26Apr2017) 0 26-AprAT" 9 ; ¥ K016 - Camp]
i1 G02_KD_00160 KD18 - Complation of Saction 13 of the Works [264pr2017) 0 26-hr T o ; "y KO19 - Compl
GD2_KD_00170 KD1 - Complelion of Seotion 14 of the Works (262pr2017) 0 0 i : :
G02_KD_00180 i - Completion of Section 13Aof the Works (264pr2016) 0 26-pr-18 o : i
G02_KD_00190 KD18 - Completion of Section 13B of the Works (26Apr2018) 0 26-Apr-18" 0 . ; i : : '
Period of Site Possession for each Portion : ' : . Portion VI
G04_POS_00010 Portian VI 2318 20-Jan-11 26-May-17 g : ; . Portion VIIA
G04_POS_00020 Portion VIIA 2123 03-Aug-11  25-May-17 0 : :
G04_POS 00030 Portion VIIB 931 03-Aug-11  18-Feb-14 0 + Fortion YIIB :
G04_POS D040 Portion VIIC 1310 03-Aug-T1  04-Mar-15 0 - R N S ol i ¢ PotiogVic i i
G04_POS 00050 Portion VIID 931 03-Aug-11  18-Feb-14 0 X , ¢ Portien YIID :
Portion X! 682 04-0ct11  15-Aug-13 0 » Pertion X : . Fortion 1A
Portion 1A 2025 09-Nov-11  25-May-17 0 : : -
Portion 1B B33 00Nov-t  1B-Feb-td 0 oMgdElD o ; :
Porton IC 122 0Nov-1l  04-Mar1 0 S A RS RS- R S LPeome S
Portion 1D 833 09-Nov-11  18-Feb-14 0 « Poron b : : .
Porfion X 2025 08-Nov-11  25-May-17 0 : P " Poriion
Portion il 1974 30-Dec-11  25:May-17 0 ; : : . Portion VA
X Portion VA 1974 30-Dec-11  25-May-17 0 : L . : : * ) ;
G04_POS 00140 Porton VB 928 20-Dec-11  14-Jul-14 0 ; L H .+ Porfon VB, i : Y hortion U
G04_POS 00150 Portion VG 1974 30-Dec-11  25May-17 0 - : T '
G04_POS 00160 Portion VD 1316 30-Dec-11  05-Aug-15 0 : . Partion VD
; G04_POS 00170 Portion VIllA 950 2812 04-Mar-15 0 i + Portion; VIlIA
! G04_POS_00180 Porlion VIlIB 574 28-Jui-12 18-Feb-14 0 + Fortion YHIB o
3 304_POS 00190 Porlion XA 950 2Juk12  0d-Mar-15 0 : ; &, ... | Rorfion X4 -,
304_POS_00 Porlion IXB 571 28-JuH12 18Feb14 0 : . Portion X8  Eorion'ti
G04_POS_00210 1188 25-Feb-14  25-May-17 o r—
G04_POS_00220 . 660 25-Feb-14  16-Dec-15 0 A . Portion [IA
! G04_POS_00240 1186 25-Feb-14  25-May-17 0 ‘ Pomon qu : 3
; G04_POS_00230 Portion XA 485 01-Sep-14  29-Dec-15 0 PR S TP SRR SR N Ttk  Borton [iB
G04_POS_00245  Portion iB 458 23-Feb-16  25-May-17 0 . Bortion XIIC
Portion XHC 139 O5-Apr-16  21-Aug-16 0 ' , Portion X1l
: Portion Xl 306 24-Jul-16 25-May-17 0 i . Portion XIIB
3 Portion XIIB 283 16-Aug16  25-May-1T 0 ; : ; -
i P 1 (et =N e T £y i F 1 - H : 0 L ¥
A Document
‘ Penmit & Licence Application : :
o PO1_PLA 000040 Apply for XP from HyD 78 20-Jan11  O7-Aprt 185 |/ S e, ARy fr XP from HyD
R PO1_PLA 000010  Sel-up TMLG Commiltee 30 19-Feb-11  20-Mar-11 17| MG Sel-bp TMUG Conimiiee | : : :
i PO1_PLA_000200 Dumping Permit from GEDD 210 19-Feb-11  16-Sep-11 EHEE——=— D;urp_p_hg'__ Permif from GEDD :
A PO1_PLA_000430 Apply for Marine Notice 3z 19-Feb-11 22-Mar-11 10| mE Apptyfur Marine Notice - :
ur.'-f PO PLA_DOODZO Co—ordmat\on wnh UU & other XP Permittee 6_0 21-Mar-11 19- May-11 17 _n’. ‘Co-ordination with UU & other XP Psrm!naa
[ PO1_PLA_000050 XP issued by HyD 0 07-Apr-11 185 "_._. XP Issued by HyD'
i PO1_PLA 000030  TTMSApproval by TMLG members 60 20-May-11  18-Juk11 17 /WEEL TTMS Approval by TMLG menibers .
it POI_PLA 000410 Allocation Warrant for Traffic Equip Supply (by ER) ) 23-Feb-14  23-May-14 15 : ' o _fsocation Wairant f°fT‘3ﬁ"° ;
i PO1_PLA 000420  Trafic Equip & EPROM Supply by EMSD %0 24-May-14  21-Aug-14 /0. Trafic Equip & EPRGM Supply
! __ Contractor's Submissions ) = == A : . ' -
5 P02_SUB_000010 Site Safety Plan Preparation 20-Jan-11 02-Feb-11 AL Site Safety Plarl Prepatation .
' P02 SUB_000100 Waste_Ma_nagemeanlan Preparaion 14 éO-J-an"'H 02-Feb-11 36| Waste Manage ment Plan Pieparaion
'| P02 SUB 000310 Initial Works Programme Preparation 7 20-Jan-11 26-dan-11 76 |Alaie It WD(KS Programme ?mparauun : '
5 P02_SUB 000430  Temp. Drainage Management Plan Preparation 14 20-Jan-11 02-Feb-11 ) oA Temp. Drainage Management Plon Preparamn
i P02__§_U§ 000320 initial Works Programme - Review & Comment by ER 28 27-Jan-11 23-Feb-11 76| Mleiem  Initial Works Programme - Review & Comment by ER
g PO2_SUR 000020  Site Safety Pian - Review & Comment by ER 28 03-Feb-11  0Z-Mar-11 16| ML Site Safely Plan - Reiview & Comment by ER
.:- PO2_SUB_000110 ent | view & Cormment by ER 28 03-Feb-11 02-Mar-11 36| e Waste Managemeitt Plan - Review & Cammentby ER,
) P02_SUB_000440 Temp. Drainage Management Flan - Review & Gomment by ER 28 03-Feb-11 02-Mar-11 - Review & Comment by ER
P02 SUB_000330  Revise Infial Works Programme 28 24-Feb-11  23-Mar-11 6
i} P02 SUB 000030  Revise Site Safety Plan 14 03-Mar-11  16-Mar-11 16| AL Revise Site Safety Plan :
a3 P02 SUB 000120 RevnseWasb Management Plan 14 Q_:?.—_Niar-ﬁ 16-Mar-11 36| Al Revnse Wask Ménagement Plan
i P02_SUB_000450 Revise temp. drainage 28 03-Mar-11 30-Mar-11 99| I, Revise temp. drairiage managerient plan
f P02_SUB_000040 Site Safety Plan - Approval from ER 28 17-Mar-11 13-Apr-11 16 pproyal from ER
P02 SUB 000130 \[Vgs.rt‘e Manage ment Plan - Approval from ER 28 17 Mar-11 13-Apr-11 3 LE- Waste Management Plan Approval from ER
.\ P02_SUB_000470 Prepare Material Sub Submission - Concrete Ready Mv/Design Mix 14 21-Mar-11 03-Apr-11 48| Al FrepareMalerial Subrmission - Concrele Ready Mix/Design Mix
) Initial Works Pragramme - Approval from ER 28 24 Mar-11 20-Apr-11 7% m_ Initial Work$ Progr,amme ,Appmyal from ER
i P02_SUB_000460 Ternp., Drainage Management Plan - Approval from ER 28 3t Mar-11 27-Apr-11 9 B e Témp. Drinage Managgment Ptan - Approval from ER
i P02_SUB_000480  Concrete Malerial Submission - Review & Comment by ER 21 O4-Apr-11  24-Apr-if 48| ML Concrite Maferial Submission - Review & Comment by ER
3 P02_SUB_000350 Delalled Works Programme Preparauun 60 21-Apr-11 18-Jun-11 76 /D, Detailed Works Programinie Preparation
- PO SUB_ 000490 Revlse Conc}eie idéiérxal Submission 7 éé-Apr-ﬂ 01-May-11 48 BZme Revise Conerete Material Submission
P02_SUB 000500 Concrete Material Submission - Approval by ER 21 02-May-11  22-May-11 48 AL Conrete Malerial Submissian - Approval by ER
PD2_SUB 000510  Concrete Plani Trials & Approved by ER 52 23-May-11 13-JubH 4 /.., Concrete Plant Trizls & Approved by ER _
FOZ_SUB 000360 Detailed Works Pragramme - Review & Cominent by ER 2 20-dun=i1 A7-Jub1d 76 L. Detailed Warks Programme - Review & Comment by ER
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Aoy D Az Name Origﬁb"ura"—l'ﬁam 0 [Fieh o I 2012 2073 2 E — a1 QTT @ fod
F'°“'Q1|02_L_Qs|o4 a [ oo [o4 [o1[az[Gsos o1|02|03]ﬁ a1 o2 [ 02 [Ga | Q1 | Q2 o3| o4 [
PO2_SUB_000370 Revise Delaled Works Programme 28 18-Jul-11 14-Aug-11 76 "Bl Revise Detalled Works Programme : : " '
PO2_SUB 000380 Delailed Works Programme - Appeoval from ER 28 15-Aug-11  11-Sep-i 76|  +2E petaneq Works Programme +Approval from ER
Method Statement / Shop Drawings e :
P03_suB _000110 MS Preparation for Marine Piling 14 02-Fab-11 7iM Ms Preparation for Manne Pmng L ]
PO3_SUB 000010 S Preparation for Indspendent Hydrographic Survey (IHS) 7 O2Feb-i1 2{ M8 Preparationfor Independet Hydrographie Suryey (S}, : : ool
P03 SUB 000120 MS for Marine Piing - Review & Comment by ER 14 _16-Feb-11 7| &7 WS for Marine Piing - Review & Comment byER ;
"M for IFIS - Review & Comment by ER 14 16-Feb-11 2| &7 NS for IHS - Réview & Commient by ER :
Revise MS for Marins Piing " 02Mar-11 7| & ‘Revis€ MSfof Mariné Piing’ ; :
ReveeMSforiHS 14 02-Mar-11 2| &7 Revise MSfor IHS _ S : .
MS for Marine Piing - Approval from ER 4 16:Mar11 & M.%fctM?!ne,.'?'.ﬁ.ng.ée?.r?_v_a_',fr‘?m B L. i 4 he § 3 o i 1 : ._
PO3_SUB_000040 MS for IHS - Approval ram ER 14 16-Mar-11 2| A7 MSfor IHS-Approval fromER ! : i : ' ' ; ! ; ]
P03 3_SUB_000210 MS Preparation for Piling at Ground 14 47-Mar-11 30-Mar-11 7 N MS Preparaunn for Piing at Ground ; : :
P03_SUB 000220 MSfor Piling at Ground - Review & Comment by ER 14 ] 7| /& MSifor Piifg at Giound - Review & Corment by ER | :
P03_SUB_000230 Revise MS for Piing at Ground 14 " 14-Apr-11 7 42 Revise Msfor Piing at Ground, :
P03 SUB 000240 M for Pling ai Ground - Approval from ER 14 28-Apri1 7| i/ NS for Pling at Ground - Approval fomER | _— oo '
PO3_SUB 000310 S Preparation for Diaphragm Wal Cors fructbn 14 12 E}j—ﬂ 7 553 WS Preparailon for Diaphragm Wal Cons iriction * : S
P03_SUB 000410 M8 Preparalion for Cut & Cover Tunne 28 7 /%2 S Preparation for Cut & Cover Tunnel S ; ;
P03_SUB 000320 MSfor Diaphragm Wal - Review & Comment by ER 1 7 /T : MS fof Diaphfagm Wall- Réview & Cormiant by ER ‘ : : :
P03 SUB | 000330 Revise MS for Diaphragm Wall 14 Vi AZ Revige MS for Diaphragm Wall :
P03_SUB_000420 MS for Cut & Cover Tunnel - Review & Comment byER 28 11 0-Jut 7 M _M?j_o‘rp_u_t g(}'_gygg_‘lfqnpgl_ _BQ){IE\A_/_%_@_OE![D_E_I\_T by ER '
P03_SUB 000340 WS for Diaphragm Wah - Approval from ER 4 23-Jun-11 0@-Ju1 7 A2 MS for Diaphragm Wal - Approval from ER :
Re\'igeﬁs for Cut . ﬁoil—eﬁunnel 28 1‘i-JL{I-1j 67 -Aug-11 7 m Rewse MS for Cut & Cnver Tunnel . ; '
MS Preparation for Pre-cast Beam Bridge 28 15-Jul-11 1i-Aug-11 41 /BL_.; MS Pieparation for Pre-cadt Beani Bridgs
—NTSEELEEEO\E& 28 08 Aug -11 b4-§ep-11 7 i /21 ‘MS for Cut & Cover Tunnel - Approval from ER - . -
P3_SUB 000520  MSTor Pre-cast Beam Bridge - Review & Gomment by ER 28 12-Aug-11 08-Sepet 41 : . L MSifor Pré-cast Beam Bridge - Review's Corrjment by ER | N s 4 ; O
P!J_G_ngB_ _Db_DS‘EO ' ﬁevse MS for Pre-cast Beam Bndge 28 9- 1 06-Ock1 41 ] ), v Revtse MS for Pre-cast Beam E!rldga :
PO3_SUB 000810 “Pern Joise 28 138ep-11  10-Oct-14 41 . [Ze IS Preparation for Pefmanen Noise Mitigafion Measures :
P03_SUB_000540 MS for Pre-cast Beam Bridge - Aﬁpﬁa@'?oi-n ER 28 07-0ct-11  03-No 4 ] 1B : M for Pre-sast Beam Bridde - Apiroval fiom ER
P03_SUB_000820 MS for Per. Noise MM - Review & Comment byER 28 1-Oct-11 41 ) m_' Ms for Per. Noise MM - Review & Gomment by ER
PO3_SUB_000610 MS Preparé?c?l_fgr Pre-cast éeg?né?ft Bridge 28 45 : ; {Bleim MSiPreparation fgr Pre-cast Segmen’t Bndge 5 t
P03, 'SUE 000830 Revise M3 f;rf-’:r Noise M) MM 28 41 : L Rewse WS for Pet. Noise. MM : :
p(]3 SUB_000620 MS for Pre Segment B 28 45 ) m_ MS for Pre-cast Sagmént Bridge - Revmw&Comment by ER
P03 suﬁ 1 000940 28 41 ’ Bl MS for Plr. Hoide M M- Approval frofn ER * ]
P03_SUB_000630 28 45 (&l Revisé MS for Pre-:@sl Segment Bridgs :
P03_SUB_000640 28 - 4 {BL. S for Pre-cas! Seginent Biidge - Approval flom ER ;
P03 UB_—dn_ag‘i 0 MS Preparation for Landscape be 28 27-dan-12  23-Feb12 465 i v - Ms Praparal:m for Landscape O“‘* Struchure k
PG3_SUB 000820  MS for L Deck Structure - Review 28 24Feb-12  22Mar12 465 %, v) . MS for | Deck Siruoture - Raview & Comment by ER
PO3_SUB 0N0B30  Revise MS for L Deck Structure 8 23-Mar-12 19 465 : . v Revise MS for L Deck Stcturé :
PO3_SUB 000840 MS for L Dack Structure - Approval from ER 2 17-May-12 465 = ‘ WS for L Deck Structire - Approval from ER : ‘
Contractors Designand Buildhtems T i i .
PO4_DEB 000010 Tamporary Bridge "TA" & "TD" - design preparation 90 20-Apr-11 18-Juk11 44 _z... Tempurary Brpdge "TA“ & "TD" des;gn preparatlon '
Pd4 &B_000020 “TA' & “TD" design - review and comment by ER 30 19-Jul-H 17-Aug-1i 44 ; (/I "TA"&"TD"design:- review and comment by ER
N Revise "TA" &"TD" design 60 18-Aug-11 16-Oct-1 44 MBI Revise!TA" &"TD" désign : ;
PO4_D&E 000040  'TA'&" ¢ 30 17-Oct-11 15-Nov-11 44 /&L "TA" & "TD" design’- Appravel fromER | .
PO4_D&B_G00310  Interim Noise Miigaiion Measures - design preparaton 60 18-Nov-11  14-Jan-12 136 i fpterim Noise iigation Meagures - design preparaion ! ;
Interim Noise Mitigation M - review & Iby ER 30 15-Jan-12 13-Feb-12 135 - fon Measures - review & commentby ER ° i
Temporary Bridge "TE" & "TC" - - design preparation 20 27-Jan-12  25-Apr-12 356 [— ~ Temporary Bridge:"TB" & "TC" -idesign:pr eparauon
P04_D&B_000830 revise Interim Noise Miligation Measures design 30 14-Feb-12  14-Mar-12 135 L revise Intérim Noise Mitigation Measures design )
P04 583-000340 Interim Noise Mmgatlon Measure§ 7Eproval byER 30 16-Mar-12 13—Apr -12 135 B e INtENiM Nolse Mitigation Measures - Approval by ER s
PO4_DBB 600410 Perménent N.olse Mmgauon Measures - design preparation 90 14-Apr-12 12-Jui2 135 _i'—-—- Permannt Nofse Miigation Mﬁ'””'ﬁ - design preparation : :
PO4_D&B 000120 eview and comment by ER 30 26-Apr-12  25:May-12 356 . v . “TB" &"TC" design - Review and comment by ER :
PO4_D&B_000130 "TB" &"TC" design 60 26-May-12  24-Juti2 356 . [ - Revise “TE" & "TC" design -
P04_D&B_000420 Permanent Nokse Miligation Measures - review & comment by ER & Govnt 90 13-Jul-12 10-Oct-12 135 -_. Pefmanenl Noise Mitigation Measures - review & commenl by ER oy
' P04_D&B_000140 "TB" &"TC" design - Approval from ER 28 25-Jul-12 21-Aug-12 356 . 'TB'&"TC“ deign - Approvalfrom ER :
PM;bﬁADDOHD Rewse Perrnanent Noise Witigation Measures design 60 11-0ct-12 i)Q-Ii[eb-‘lZ 135 kae Permanant Noisé MH‘SE“H“’“ Mﬂ””"“ design ; }
P04_D&B_000440 Permanent Noise Miligation Measures - Appraval by ER & Govnt 90 10-Dec-12 DQ-M;MQ 13‘5 3 - - Permansn‘l Noisa Mllgaﬁon MES_S_”'BS Wwal by E‘R & Gmm:; nd HK - design pre paration
P04_D&B 000570  Permanent Carpark at Harbour Grand HK - design preparation 9% 08-Jul13  05-Oct13 338 ' L Permarent Carpark 2l Ha’““‘;’ Nl e ml':w ER & HGHK
PO4_D&B 000520  Permanent Garpark - Raview and Comment by ER & HGHK % 06-Oct-13  03-Jan-14 38 _ . Pemat Ga’:"“ ;z‘:’n 5 il
PO4_D&E 000530  Revise Permanent Carpark design_ % O4-Jan-14  03-Apr14 338 ; e Reviss “"“:;:‘*Cw izl Aw;e alfrom ER & HGHK
P04_D&B 000540 Permanent Carpark - Approval from ER & HGHK 60 04-Apr-14  02-Jun-14 338 . - " : z-;_-,—__— p‘?m(s;:arpark -Péaéisjﬁ's:bhiis'a'ibﬁ WBD .
P04_| D&B 009559 Carpark - design subm@spgq to E ) 60 10-Jun-14 0B-Aug-14 338 . . = Carpark - BD Appriw 2 Receaived
P04 D&B 000560 Carpark - BD Approval Received 0 08-Aug-14 8 E _ -~ C';:lparlc . Appication for BD Gonsent{BAS)
P04_| D&B_ 000570 Carpark - Application far BD _C.onsant (BAS) 28 09-Aug-14 05-Sep-14 338 : . ; . - ] 5 cérpark‘ gD Cénsent Regeived : ;
P04 _D&B_000580 ark - BD Consent Received g 05- -Sep-14 338 . ! i : ' ! H ; Garpark - Go erment Notificalidn lo BO (BA10)
P04 D&B_000590 park - Co rnencement Notification to BD (BA10) 06-Sep-14 1? Sep-14 338 A : ;n oS L T uf L Soﬂworks &Imga'ﬁaﬂ S\ﬁbam - desigl
P04 D_&_B_ _00071 0 a n System des;gn preparation 60 08-Feb-15 08-Apr-15 296 : .;-\_, - ¥ La - pe Softviorks & Irrgahor.- System - 1
Po4_D&B 000720 Eangique Soﬂworig§ g Irrigation System - review & comment by ER & Govn't 60 09-Apr-15 07-Jun-15 296 g Ra vise Jandscape softwarks & irrigation
P04_D&B 000730 Revise landscape softworks & rrigation system design 60 08-Jun-18 06-Aug-15 296 Landscap Softworks & Irrigation
< ) PO4_ D&B !_]00740 Landscap-e__ Sgﬂ\yurks & Jrngatlon Sy 3l by ER & Govn't &0 07-Aug-15 05-Oct-15 296 5‘
25 Pre-cast Unit Production E L
Bridge Segment/Beam Production
it PO5_RCU_000010 Prapose. approve and set-up Factory for Pre-cast Unit 19-Jul-11 16-Sep-1 53 /e Fropose, approve and set-up Factory for Pre-cast Unit
P05_PCU_000020 Geometric Design of the Bridge Segments/EBeams 17-5ep-11 15-Mov-14 83 /I Gegmetric Desigri of the Bridge Segments/Beams
= PO5_PCU_000030  Bridge Segment/Beam Mould Preparation 80 i6-Nov-11  14-Jan-12 63 (L Bridge Segment/Beam Mould Preparation
POS PCU_ObOU4D Triz) Casting for Bridge Segment/Beam 60 15-Jan-12  14-Mar-12 63 BB e Trial Casting fir Bridge SegmentiBeam
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sty Aclivity Name Ol Daratan | Sia TR Tolal 707 2012 2019 pIE] 7075 2016 07

Foal G Taz | @5 |4 |1 oz (o3 |04 [a1[aa[asas[al]az]as| o4 Ql o2 [ a3 Q4 |of [G2]0Q3 |04 at [ Q2 | 03 |ad
PO5_PCU_000050 Preparalion for Bridge Segment /Beam Production 60 15-Mar-12 13-May-12 63 ' 2 * [SEBl.. Preparalion for Bridge Segment [Beam Praduction 5 : ' : ] : i :
_P05_PCLL_000060 0 13-May-12 ; . Vo Readyfar Mass Produstion of Bridge Segne.ntlBeam :

45 16-Mar-11 S|MM. Siemobiizaton - ' S AR A

8 23 Mar—11 2 N lndependent hydrographic survey _ v H : .

4 30-Aug-11 0 /&7 8et up for Benlonite Rec ling Plantfor D Wdll Barrette
SET 000.139 HW"“'."E at .Pm"’“ VA & VB 40 17+ ﬁzg-ﬁz ] _Z Hoardmg a}llcPorbon VA&VB .
SET_000150 Move in Surcharge to Portion Ill & VD 6 18Feb12  24Febi2 4 © & Move it Surcharge o Pomon i & VD : SRS 1 Voow o i
SET_000160 Surcharge kept on Site 90 25-Feb-12 -May 5 : _ .Surcharge keplonSte : ' " oo : : J S ¢ T
SET_000170 Z5Moy12  31-May-12 4 | & RemovalofSircharge

A ' 08-Dec-11 08 i Portion 181D, VIIB &vnn : :

EL 010_80.1.1 03Janiz 108 . R PorionX L ‘ : N %a i : i
1VIIB & 4 284Uz 01Augi2 22 5ol [v. Pormnv'ma&lxa M :
25-Feb-14 | 10.Mar-14 45 £8Ze Portion IVB

SET_000210 _Erect Temp Carpark for HGHK at Area A 16-0ck-13  13-Jan-14 E_L.— Eréct Ten;p Cargark for’H GI—Kat Area:A ; ;

SET_000300 Permanent FEHD Depot at Portions IA& X 26 22-Apr-14  21-May-14 8

p. Carpark for HGHK alAreah _ B _ 52 17-Nov-15  18-Jan-16 159

801_DRA_010002 Confirmatory Investigation/Sample/Tests/Deconlamination 80 06-Dcl-11 14-Dec-11 3 /M. Confitmatoty:investijation/Sample[Tests/Decontamination g
501_DRA 010005  Utilty Detection & Diversion at Portian Xi 18 15-Dec-11  04-Jan-12 3 87 Uity Detegtion & Biversidn at Pdriion X : !
. ELS & Excavation (~10m) at Portion XI 8 05-Jan2  13-Jan-12 3 & EiSs Eic'éb’ad&i‘{'—-id:‘ﬁ)' al Portion Xi ! :
SD1_DRA 010020  Manholes 1-A, SP1 & R at Portion XI 36 14-Jan-12  28-Feb-12 3 LT Manholes 1-A;SP1 &R at Porton Xi
S01_DRA 010030  1500mm Dia. Pipe Laying (~10m) & testing at Portion XI ) 29Feb12  0B-Mar-12 ] &7 1500mim Dia. Pipe Léying (<10m) § testing at Portion X
SO01_DRA 010040  Backfiling & reinstalemant at Portion XI 8 08-Mar-12  17-Mar-12 3 A Backfiing & feinstatement st Portion XI : : ! :
A_01010  ELS & Excavation (~34m) at Forlion XI 2% 19-Mar-12  20-Apr-i2 3 97 ELS 8 Exdavation (~34m) at Portion X1, : P : : i
S01_DRA_010120  Manhole 1-B at Portion Xi 2 21-Apr-12  05-May-12 3 "1 Manhole 1-8 at Portion X §y - i : ' : :
S01_DRA_D10130  1500mm dia. Fipe Laying (~34m) & testing at Portion X % 07-May-12  0B-Jun-12 3 87 1500mm dia. Pipe Laying (~34m) &testing at Portion XI
S04 DR.& 010140 Bﬁkﬂ_ng & relnstaternent al Portion X 26 06-Jun-12 07-Ju|.12 3 bi v Bat:kﬂﬂng & relnstatemerit at Poition X1
SO1_DRA 010210  ELS & Excavation {~103m) at Poriion XI 81 08-Jul-12 1-0ct12 3 7EmEET ELS & Excavalion (~103M) al Pértion X) :
$01_DRA 010220  Manhoke 1-C at Portion X| 12 12-00t-12  26-Oct-12 3 7 Manhole {-C at Portion K1 - ] . ' ]
S01_DRA_010230 1500mm n dia. Pipe Laying (~103m) & testing at Portion XI 81 27-Oct-12 31-Jan-13 3 1500mm dia, Pipe Laymo (~105m) & lesting at Pnﬂmn X :
S01_DRA_010240 Backfing & reinstatement a Portion XI 81 01-Feb-13  1d-May-13 3 " (. Backiiliig & reinstatement at Poriion X)
ELS & Excavation (~10m) at Portion Xl 10 15-May -13 25-May-13 3 & ELS & Excavafion (~10m) al Portion; “Wuooe
01_DRA_010320 1500mm dia. Pipe Layig (~10m) & testing at Portion XI 3 27-May-13  04-Jun-13 3 &7 “1500rim dia. Pipe Labing (~10m) & lesting’at Portion X1 - §
S01_DRA_010330 okffing & reinstalement at Portion XI 8 05-Jun-13  14-Jun-13 3 &7, Backfliing & teinstatement at Porfion XI : : : ;
SD1_DRA 010340  Dr: mage Final Gonnegtions at X1 e 25 15-dun-13  15-Jub13 3 . : /& Drainage Final Conneclions at X1 : '
Section 2 & ZA Works ' o= e 2 ' T
__Cut & Cover Tunnel - Part 1a - : .
S02_TUN_020030  Sifor D Wal (N46-N51, S48-S55 + BC 39) at VIIIB and IXB (15n0) (3set) 21 28-Jul12 ' 21-Aug12 5 &2 §ifor D ‘Wall (H46-N51, S48:555 + BC.SQ) ALVINIBand IXB (15nd) { Sset)
502_TUN_020060 D Wall (N46-N518 S48-S55 & Barre tte BC35) at VIllB and IXB (2 set) 48 22-Aug-12 17-Qct-12 5 4 & 548-555 & Barrette BC39}at VIIB and X8 (2 s¢t)
$02 TUN 0201 80 Tesiing and dewatering for Part 1a 20 18-Oct-12 22- Nov- 12 13 atering for Rart1a:
soz ) TUN_ 020200 Temporary Supporting _BgaAms forTA across vent bldg 30 18-Oct-12 22-Nov-12 5 s v Temporary Sunrmmng Beams for TAacross vent bldg
S02_TUN_020170 ELS (N46-64/54B-67) for East Vent Bidg 180 03-Dec-12  12-Juk13 5 | /SN ELS (N4G-84/S48:67) fof East Venl Bidg
$02_TUN_020180 Structure & walerproofing (N46-64/S48-67) for East Vent Bidg 110 13-Ju-13 21-Nov-13 5 ENSNER] Structufe & waterprogfing (N46-64/548- 571 for East Venl Bldg
S02_TUN 020180  Baokil (N46-64/S48-57) for East Venl Bldg a5 22-Nov-13  1B-Jan-14 5 . (D Bagkfl (N4&64/S48-67}f0r Eagt Vent Bldg
__Cut & Cover Tunnel - Part 2 : : o e SR e
502_TUN_020610 Sl for Northern D Wall (N52-N106) (possess fon on (3Aug11) (55no) (4 set) 42 03-Aug-11 21-Sep-T 2 I‘ Sl for Norlhern D Wall (N52-N106) (possession on 03Aug11) (55no) {4 sel)
S02_TUN_020630  Northern D Wall (N52-N108) at VI B and VIID (4set) 83 31-Aug-11  08-Dec-11 0 /ERET Norlhsin D Wall (N52-N108] at VIB and VIID (4set)
$02_TUN_020640 $l for South D W (§56-5113) & barrette (BC40-BC68) & BW1-7 {94n0) (4set) ) 09-Nov-11  10-Feb-12 0 . /SN S| for Soisth D W (S56-5113) & barrelte (BC40-BCE8) & BW1-7 (94no) (Asel)
SN Sou!h D Wall (56-113) _qga_rgt (BC40-68) & BW1-7 & temp end wall (5 sel) 130 09 Dec—11 16-May-12 0 . /] South D'Wall (S56-113) & bargt (BC40-68) & BW1-7 &temp end wall {5 §_¢t)
$02_ TUN 020690 Tesling and dewalering for (exol vent bidg) 0 Hnpri2  16-May-12 0 """ /%7 Testing and dewatering for (excl vent bidg)
502_° TUN 020700 ELS for Tunnal Struclure (excl vent bldg) 120 17-May-12 06- Oct-12 0 i _ ELS for Tunnel Structure (excl vent bldg)
! $02_TUN_020710 Tunnel Sructure & waterproofing (exd vent Hdg) 120 28-Jul-12 17-Dec-12 o /SN Tinné! Sirucfure & Waterproofing (axcl vent bdg]
S02_TUN_020720 Backfil above Tunnel Structure (exc] vent bida) 30 30-Nov-12  05-Jan-13 9 /MBI Backiil abéve Turnel Strilcture {excl vént bidg)

L v Dralnage at vent bidg
' /B2 Profile Barriers at vent bidg.
m Precast covers for Overhead V Duct / Roadsidg Barrier atvem bldg
/9 Road finishes and other Street furnituré at ventbidg

Cut & Cover Tunnel - Misc. Works - Part 1a
S02_TUM_020010 Drainage at vent bldg 05-Oct-13 15-Nov-13
S02_TUM_ 020030 Profile Bariers at vent bldg 20 16-Nov-13  09-Dec-13
$02_TUM_020060 PLecgit covers for Overhead V Duct / Roadside Barrier al vent bidg 20 28-Nov-13  20- Dec 13
S02_TUM 020070  Road finishes and other street furniture at vent bidg 30 10-Dec-13  15-Jan-14
Cut & Cover Tunnel - Misc. Works - Part 2
S02_TUM_020410 Drainage inskde tunnel (excl vent bidg) 18-Dec-12 23-Jan-13
502 TUM 020430 Frofie | [aarr]ers inside tunnel (excl vent bidg) 30 24-Jan- 15 02 Mar—13 207

SDZ_TI_.IJM=0_21_)460 Precast covers for Over'head v duct / roadside barriers (exel vent bldg) 30 04-Mar-13 10 Apr-13 207
SD2_TUM_020470 Ti-Apr-13  16-May-13 20

wien) ol

F Y —— Pfoﬁle Barriers inside tunnel (excl vent bldg)
m__ Precast cavars for Overhead v ductl roddside Barriers.(excl vent bldg)
e, R0 Finishes and ether streetl furniture insidé tunnef (excl vent bidg)

Road Finishes and other street furnilure inside wnnel {excl vent bidg) 30

5 _ Box Culvert T1
1 $02_ DRA 020110 Installtemp bridge across Dwall for T1 diversion & abandcn okl drain 52 i3-Jan-12  16Mari2 48 ' /I Install lemp bridge across Dwial for T4 diversion & abandon old dtain
$02_DRA_020120 Excavate Tor Culvert T1 (within tunnel area) (36m) 2 07-Jan-13 19-Jan-13 108 Sl Excavate for Culvert T1 (within tunnel area) (36m)
502 DRA 020150 Consiruction of Box Culvert T1 (wilhin tunnel ares) (36m) 30 21-Jan-13 27-Feb-13 292 i Ccnstrucuon of Box Cllvert T1 (wittin tunnel area) (36m)
S02_DRA_020160 Excavate for Culvert T1 (incl femp work ) autsid tunnel ares (95m) 72 21-dan-13  Z0-Apr-13 108 /R . Excavate far Guivert T1 (incllemp viork ) cutside furinel area (53m)
802_DRA_020180  Baokfilfor T1 (within tunnel area) (36m) % 26-Feb-13  27-Mar-13 7] B Backilfor T (withif lunnaf area) [36m)
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15 iﬁﬁ'
- . . —— PITE] 2014 2015 20
ATy 10 ALy Nams Onginal Duration | Star fish —Teial 2017 2012 e o1 | Q2 | o3 |a4
y ty N: Fpalm—imloaltu Qf o2 [@3 o4 [a1 [@2 o3[ as |01 faz |3 |ad Quoz[oa[t;;}o1|o2|oa|a4 [ @2 |
. . . 4 v . I, i jor of Box Cubvert T1 oulsida unnei area : :

802 DRA 020170 Construclion of Box Culvert T1 outside tunnel area (95m) 2 2A 1Tl 108 b gl ko

S02 DRA 020190 Backfil for T1 (oulside tunnel area) (95m) 24 _18-Juk13 14- Aug-13 , 108 4 ; : ;E‘;mve \emp bridge forT1 divérsan -

SD‘.Z DRA_020200 »Eg_n_\ovetemp‘bndge for Tlgwerson e e e o IF 24 15-Aug-13 11- 11-Sep-13 123 h: : g H :_g i : ’

Section 3 Works :

Bridge - Westbound - Pier 17 - 13 & Pier 26 - 44

508_BRW_080010 Pre-drifing for 4 nos Piing at VB (pler 29) 17-Sep-12 29-Sep-12 F B_L———_ P!e-dr!hg snr 4nos Plngdsl VB (?:r 2339
08_BRW_OB00Z _Bored s (4 rcs] o Pl 29 % SHwE DI ot m___...___ go oy (éxn;:jsas d:ck & pier: (Pler 23 35) at VBl (42 noj
3 X Demolition - ex. Bridge deck & pier (Pier 28-35) at VBl (42 no) ] 25-0c-13  19-Dec-13 0 ¥ ) Mnxm = c: "t beams &/or Piors at Pler 26:34 (3 s2)
S08_BRW_080120 Rebuil pils Caps, tie beams &/or Plers at Pler 20-34 (3 sel) 80 20-Dec-13  06-Mar14 4 R P ¥ : : .
Box Culvert U1

S03_DRA_030010 Utiity Detection & - Diversion al VB & VD & Il {possession on 30Dec11) 48 _28-Juk12 4 m u:w Detection & Dwarsm at \J'B & VD & tpaﬁe\T;::;lm 309&11)

S03 DRA 030020  Pre-drling for U1 {48no) (4 sel) at VB,VD&II 42 16-Sep-12 4 O, Fre A g o 1 ”3“"3 ;4:: u:: \:;Bawa VD Il

S03 DRA 030030 _Pre-bored H-ple (48 nos) for U1 (4sel) at VBD &1 < 06-Dec-12 4 /S Pre-bdred H-plle (48 nos) fdr U1 ( \.:;VD i

S03_DRA 030050  Excavate for U &l 72 07-Dec-12  06-Mar-13 4 CRT Excavate for U1 (147m) at LB I .
$03_DRA_030060  Box Culverl UT (147m) (12 bay) {4 sel) at VBVD & i 78 07-Mar-13  10-Jun-13 4 LS  Box Cubvert U1 (147m) ( hamﬂl E:’; ):D o

503 DRA 030070 Remove old U1 open ohannel at VB, VD &Il C 24 T-dueis10-uH1s 4 A7 Remove okj U open channel a

Admin building
S08_BRW_080140 Predill for Adm Buiiding (55 no) (4 sel)

W] Predriifor Adrh Bulding (55 Ao) (4 Set)

~Jul-13 : : 3 : . .
o 4 . : : : : i MR Pre-boredH-pike for Admi bidg (55 no) ( 4 set);

S08_BRW_080150 Pre-bored H-pie for Adm bidg (85 no) ( 4 set) 42 _ 18-0ct- 4 : i | 8 . e B‘,’"dhg S B L
| SO08BRW 00210 Consiruciground beam for AmBuidng o 78 oeMart4  t0dnid 4 S T et : : T
£ Section 4 & 4A Warks

Temporary Bridge

26-Juk14  27-Oct-14 N i (=g Démoitioh of TB%"P““%B*HQ% e

I_..— Predril for Retamlng Wal F (14no){1 sel)

: I _—.— ‘Constriiction of Bored Pis for Retalhing Wal F {14 no) (1sat)
157 . . : : : m__— Conttmcllnn of piid cap lor Rels’dﬂng wWalF ( 8 noj

157

21-Oct-13

168 07-May-14

$0B_TUR 080580 Construction of pll cap for Retaining Wall F ( § no) 2% 25-Nov-14
__Section 6 Works

FEHD Whitfield Depot / Camparks for Harbour Grand Hong Kong Site

SET_000220 Permanent Carpark within HGHK 78 14-Aug-15 16-Nov-15 2

Bridge - Westbound - Pier 17 - 19 & Pier 26 - 44

UfDeo: 1

Permanent Carpark wﬂhm HGHK

.!.'-5’_ ha—dﬂﬁmg for Piling ai VB (pler zﬁj'(rmsaslun dn 25Feh1n) (2 no)

S08_ BRW_DB0070  Pre-drling for Ping at VB (pler 26) (possession on 25Feb14) (2 no) 25 25-Feb-14  26-Mar-14 8 737 Demoton- o, B dek & ler (Per 25:29)al V(1610

$08_BRW_080110  Demoiition - e: deck & pier (Pler 25-28) at IV {16 no) 21 07-May-14  30-May-14 0 M Bored Pies (2 nos) al Pier 26 :

S08_BRW_030080 = = Sthayta  16ubtd 1 " /7 Pile Caps, e beam &/or Piars al Pler 26.28 Wi al VB

508_BRW_| _DB0130 fllg 9@3 tie bga_ms &jgr Pler§ at Pier 26-28 WIB atve 60 17-Jul-14 2@-_8@9—14 1 ! A7 Damollbn of ex BB pler 23,23

S08_BRW_080200 Demoliion of ex E/B pler 26-28 18 27-Oct-15  16-Nov-15 2 , :
Section 11 Works TR T L A 2 W AT LN /Y= ¥

Waterwork = : : _Z—.— salleer Man - 591_& $02 (possess»on 1CMay14)
SO7_WAT 070110 Sak Water Main - S01 & S02 (possession 10May14) iy 1EFenls  isnnih il TR R S T S R B Oy igalion Syster - TFS &HFS at XA

070010 Irrigation System - TFS & HFS at XIIA 75 23-Apr-15  22-Jubt5 92 ! ' i : : i : * i Instal Water mster by WSD
S07_WAT 070020 _Install water meter by WSD 18 23-Jul-15 12-Aug-15 02 : : : . :

Roadworks ¥ _ Junclion Improvenrent Work at Partion XIA (possessnon )
507_ROA 070210 Junction Improvement Work at Portion XIlA (possession D1Sap14) 320 01-Sep-14 5 - S \Works for CWB 2t XIA (by cthers) :
S07_ROA 070220 Works for CWB at XIIA (by olhers) 75 27-Aug-15 5 T Rond work al Walson Rd at Portion XIIA
507 | ROA 0?0240 Road work at Watson | Rd a1 Portion XIIA 60 14-Sep-15 25-Nov-15 5 = Tralﬁc qu.u} Cables f E&M Instalation by Govn't
$07_ROA_D70215  Trafic Equi/ Cables / &M installation by Govn't 50 25-Sep-15  25-Nov-15 5

Miscellaneous ‘ Ar.:h!eve KO14,

. .SO07_MIS 078001 Achieve KD14 ] ; 0 26:Noy-15 ]
Section X Works i

Bridge - Eastbound - Pier F3-F15
$08_BRE_080010 Set-up for Marine Work (sile possession 20Jan11) 6 24-Mar-11 30-Mar-11 2| & Set-ap for Marine \Work (site possessmn 20Jan11)
sos‘éﬁE’b}iﬁTﬁo Erect platform for marine predrifing (F3-F14) (12 no) (2 set) 81 31-Mar-11  DB-Juk11 2| /WY Erectpatform for marine predriling (F3-F14) (12 noy (2 set)
$08_BRE_080020 Pre-drifing for 108 noa, Marlne Pling (F3-F14) at VI (4set) 81 18-May-11  22-Aug-1i 2 /] Pre-driling for 108 nos. Maririe Piing (F3-F14) at VI (4set) .

§08_BRE 080070 Erect platform for demoliion of existing dolphin (F3-F14) (12 nos) (4 sst) 45 18-Jul-11 08-Sep-11 2 :[3J “Erect platform for defmoliion of exisling dolphin (FB-F14){12 nog) (- .25!3:) t i
S08_BRE 080080  Demolish existing dolphin RC & pie (F3-F14) (12 o cap & 30 pie) (4 s&f) 45 16-Aug-11 10-Oct11 2 S Demoish exsting dolphin RC & plle (F3:F14) (12 no cap & 30 pike) (4 se )5 )
S08_BRE_080030 Bored/Stee! Piles at F3-F 14 (102 nos) (excl 6 ple) (6 set) 234 1-Oct-11 19-Juf12 2 h=————- -y Bon&d!Sleei Plies Bl F3-F 14 (102 nos) (exel SV‘P“?)Z( se ; D Mk)
S08 BRE 080060  Cap, Pier & crosshead (F3 - F8) at VI (12 no) (2set + 2 set dol k) 80 20-Ju1z 22:0ct12 15 WL Cap, Fiet & croshead (F3 - F8) at i(e ::s)a( :14 gt
S08_BRE 080090  Complele removal of existing dolphin plle at FS - F14 (6 no) (2st) 90 20-Juk12  03-Nov-12 2 _ QN Cimpleté removal of existing dolphin gie o
508_BRE_080065 stallation (F3-F&) at Vi 12 24-Oct-12  06-Nov-12 16 ; stallation (F3-F8) af VI o e no) o :
S08_BRE_080040 ) in conflict with dol pile F9 - F14 (6 no) (2 sel) 60 05-Nov-12  15-Jan-13 Z 77 Bored pile n conflct with dol pltle il (t Lo
S08_BRE_082040 'stal Bridge Precast Segments (F3-F8) at Vi (68 no) 39 26-Nov-12  1i-Jan-13 0 87 Instal Bridge Precas! Se@me“gst( oy ):2 no) (2sevke Z0 dol k)
S08_BRE_080110 Sap {F9 to F14) (12 no) ( 2set fwk+ 2 sel dol fuk) 60 21-Dec-12  06-Mar-13 2 /B ‘Gap Pler & crosshead (F9 to F14)
08 BRE 080075  Bearing installation F9 - F14 12 07-Mar-13  20-Mar-13 2 &7, Bearifg insialiaton F9 - F14
S08_BRE 082050 Install Bridge Precast Beams (F5-F15) at Vi {10 no) (by barge) 20 21-Mar-13  16-Apr-13 2 a7 install Bridge Pre
308 B_RE 082200 06"51_”@[ bri iage deck 7@ street furl ”'t';‘r‘%,Fs F15EB 78 17-Apr-13 19-Juk13 4“4 /.. Consiruct street furnilure on bridge
S08 | BRE | = 082210 Construct street furniture on bridge deck at Portion XIC 80 05-Apr-16 14-Jun-16 33
Bridge - Eastbound - Pier D8-F2 E=2a ) ’ . fon of Il on 30Dec ™M)
S08_BRE 080210 Set-up for Predriing at Portion II} {(Possession of lll on 30Dec11) 6 30-Dec-11 05-Jan-12 0 & Set-iip for Predriling at Portion lll (Possession of Illon
S08_BRE 080220 Utilties Detection & Dlversmn at Il 78 30-Dec-11 02-Apr-12 15 /W7, Utiities Detection & Diversion _ﬁ}_'l[ .
808_BRE 080300 Erect platform for marine predriling F1-F2 (2 o) (2 set 12 30-Dec-11 12-Jan-12 1 A Erept platfarm for maring predriling F1-F2 (2 no) (2 set) .
7 S08_BRE_080230 Pre-driling for Flings (D8-part of D12) at 1l (28 no.j (dset) 27 06-Jan-12  09-Feb-12 0 [ Pre-driling for Piings (DB-part of D12) at Il (28 .y (4sed)
S08_BRE_080370 Predriling Fi-F2 (22 noj (4 sef) 18 13-Jan-12 06-Feb-12 1 Vs v Pljednll’ngf Fi-F2(22 no} _(4 set) B . e
S08 BRE'_EEECTZGE Erect platform for demoliion of exdsling dofphin F1-F2 (200} (2set) 12 31-Jan-12 13-Feb-12 ) £7 Erect pldtform for demoliion of exstirig dolphin F1-F2 (2';0) ; Eli)
S08_BRE_0B310  Bored Pies (24+4 nos) a1 D8 to D12 al il (E/B) (4 set) 120 10-Feb-12  05-Juk12 0 /] Bored Pies (24+4 nos) at D8 1o D12 at ) (E/B) (4 sel)
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Retiviy D 7 Original Duralion | Star Fiish Toal 2071 2012 2013 2014 201 2 '
¥ ik ¥ Fool| 37 Tz [ a3 [ o4 | o1 | a2 [as [a¢ [af |Gz [oa[os | [ae0s[as|offoe[oafasarfazfas [‘o fiar )2 HEER 2
= S0B_BRE 080230  Demmolish existing dojphin cap and ple F 1A& F2A (200 & 6 pie) (25e0) 15 4-Feb12  01-Mar-12 1 "~ I37 Demolish existing doiphin Gap and phe F IAA F2A (200 & B pie) (2sel) . ! !
' SOB_BRE 080250 BorediStoel Ples (22 nos) F1A F1B1, F2AF2B1 (2se)) 132 zMerf2  08Aug2 i DRSS S 0as P (200) 1A FIBY, FOA 801 o Had €
Cop & Pier (D8-D12) at ll (E/B) (2 sel cap + cal + -crosshead) 48 06-Jul12  30-Aug-12 0 " [T Cap & Pisr (DB-D12) 8l Il (E/B) (2 $et cap# co ;f:“ ad) :
_ Ereotion of launching gider at bridige and of Pier D8 52 06-Jur2  04-8epi2 14 m Erectfon of lsunching girdef at bridge and'of Pier; : : 5 :
S08_BRE 080270 Cap, Pier and crosshead (F1A F2AF 1B1,F281)) (2 56 80 10-Augi2  19-Oct-12 1 | (W7 Cap, Pl ond crosshead (F1A F2AF {81 r-*zm (23e) ? B oo S
SO8_BRE 080340 Bearing installton (DB.D13) at I (E8) 18 31-Augi2  20-Sep-12 a ‘% T‘Tgm“l‘:m;z“ ::;;‘2::;?‘ WHEB) . i j
08_BRE 082170 ‘Load test for launching girder 6 21-Sep-12 27-Sep-12 0 e f g :
$08_BRE 082020  Install Bridge Precast Segment (D9-D13) at i (85 o) 3 26-8ep-12  05Nov-12 0 : 87 intoNBitgePrécast Segmen (DO-012) 1 (85 15) :
08 BRE 080280 - 32 & F2b) at i 12 20-Oct12  03-Nov-12 1 . AT Bearing mstalauon(F'la, Fib, F23 & F2b) atll
$08 BRE 062030 Insiall Eridge Precast Segment (D12:F2) at il (29 no) 7 0eNovi2  24Nov-12 L e o A7 st ke Frees : | i Bared Fies (4 nos) at Dizatll (or FBY) |
508_BRE_080350 Bored Piles (4 nos) at D12 at I {for F1B1) 60 18-May-15  28-Juk15_ 8 : : : : : | P | Rebuld Pier and orosshead & beating ex E/B F1B2 1q
508 BRE 082190 Rebuild Pier and crosshead & bearing ex E/B F1B2 to 88 (8 no) ( 2set) %6 23-Juk5  20Nov-18 20 . : | [ Bridge Precast segmdnts (D12 .F1B1-FBB)(8s
S08_BRE_082120 Bridge Precast segmenis (D12-F181-F8B) (8span,36 no) 36 15Dec-15  23-Feb-16 9 ; {37, Bridgé Precast segient (D12-F1B2- F3B) (
S08_BRE 062130 Erkdge Precast segment (D12-F 182-F3B) (3span,36 no) 21 24-Feb-16  18-Mar-18 [} i nd deck for D1p-F1B1-F1B2Fef
SOG BRFJ.'&HSIJ Parapal an_g deck for D12-F1B1-F1B2-F8B 26 19-Mar-15 ! gj_ Apr-16 o 3 t i f i . ' r;nsl.!uclian of Inlerm Noise En
S08_BRE_ 082160 cén's'zr‘dcionmﬁtam Noise Enclosure (D12 to F8) 78 22-Apr-16 23-Juk16 0 ) : :
Eldpe. Eesthonnd Bierd - i Be i B samm ol et { VHB (pdssessibn VIIB,on 03AugT) 5
$02_BRE_020010 Sﬂt-up for Piing Works on Ground at VIIB (possession VIIB on 03AugT1) 8 03-Aug-11 140 3 Bl Sélup for: Pling Works on Grodnd at VIIB (pdssessipn VIIE.an A52g) ¢
S02_BRE 020015 Pre-dring for 18 nos Pling al VI ( 2sel) 3 10 e Pro-efig for:18 o Pling LVIB | 250 ; |
802 BRE 020020 Bored Ples al E1, D5 to D7 (18 nos) at VIIB (2 sef) 162 30-Mar- W0l e Bored Plos 2 £1, DB o D7, (181 p) Vgigz 5 b i az
$02BRE 020035  Caps,pier and crosshead ai E1b, D6 and D7 atVIIB (3 no) (1 sel) 78 1Mo 0B-Jub 12 ol : —— " Caps,plor ond crosshead a E, 06 and. 07 a Vi (30
502 BRE 020045 Bearing installtion (E1b,D6 & D7) al VIlE 18 -1z 27-Juki2 ol i A /Xl Beating nstalation (E1,06 & D7) ai VIlB e e fo o) 35 o, |
BRE_080510 Pad footing & Pier & crosshead Efa, D to D5 (above CC lunnel) (6 no) (3 set) 52 _04-Dec-12  O4-Feb-13 a ' /W7 PAd foofing & Pir & crosshead E1a, D110 DB (above nel) {
S08 BRE 082080 Instal Bridgs Progast Segment (D6-DB) at VIIA (50 o) 32 12-Jan-13  21-Feb-13 0 /37 fstal Bidge Precast Segmert (06-06) o V"MSDMJ
S08_BRE_0B0520 installation (E1a,D1 to D5) 12 05-Feb-13  21-Feb-13 0 nginsialalon (Efa,D19D8) . ©
503 } BRE_| "205/0 42 22-Feb-13 15- Apr -13 0 rkigs Precast Seg'neni LD1 DS) al IA{‘.?S nn] 5 i
SOS BRE : 082140 Conslruct 52 13-Mar-13 ‘iG Méy-13 0 Y Com!.rut:t Bridge deck.parapel and sireel TMEL}:J;H |:1F9 =] b:::e {T&?l?n)
S08 BRE 082180 Install i;ErEa’nent 78 17-May-13  17-Aug-13 55 | (NSRRI Install perfanentnoise barrier én hL :, " 3::::-. alEasnd E2 (2 set)
S08_BRE_080620 Bridge E pler and crosshead & bearing al E3 and E2 (2 sef) 82 16-Aug-13 149 l-__ Bikige EEpér andtpma " 2 |9N3 span 9 beaim)
S08_BRE_080610 Bridge E pracast beams (E4-D1) al IA (3 span 9 beam) 9 09-Apr-14 8 : . i - E parapet and dock £4 + D1 :
S08_BRE_080830 Bridge E parapal and deck E4 - D1 78 22-Apr-14 24-Juk-14 84 ; : :
Bridge - Eastbound - Slip Road . > ; n be Wty : i i
$08_BRE 082110 Mod. s#p road E/B cap, pier and crosshead (E9,E2 & E3) 52 15:Jun-id  16-Aug-13 0 sfeg e los IR Co Henes °B:sfhef,i!f;f§i& e : '
S08 BRE_0B2060  Sip road E/B precast beam (A2-D1) al IA(13 no) 13 16:-Aug-13  30-Aug-13 0 &7 Blip road E/B precastbeam (A2-D1) at A{ o
S08_BRE 082090 Deck at slip road E/B (A2-D)al 1A 32 31-Aug13  09-Oct13 0 i H ~ i
S0B_BRE 082100  Road fishes & road :narlung) at E/B slip road (A2-D1) at 1A 12 10-06t13  24-0cb13 0 ; N Road fiisties & road marking ai E/3 s road (A3 D” st : g
Bridge - Westbound - Pier 17 - 18 & Pier 26 - 44 x x
SO8_BRW_080230  Demolfion - ex, Bridge deck W/B (Pieri7-20) (3 span 6 beam) 12 250013 07-Nov-13 8 : /2 Demoliin- o Brdge: dz“\mm b :;” (3spin 6 beam) | :
SOB_BRW_080280  Modify ex crasshead WIB (pier 17-19) 52 08-Nov-13  09-Jan-14 B : : g Mmm“mmsx ma pler 36-28) A1 (1B o) | g
ﬁﬁfc% Demolfion - ex. Bridge deck W/B (pier 35-36) at Il (18 no) 21 20-Dec13  15-Jan-14 0 4% DerpoRion. & g:w it : : : : ' '
08 BRW_080240  Bearing al Pier 17-19 12 10-Jan-t4  23-Jan-14 8 158 Bading o e 171 deck W/B (Pier 38:44) st V1 (36 10)
SAOB"?R.W*@ﬂ)ﬁ E—)én-inlﬁlon ex, Bndge deck W/B (Pler 38-44) at VI (36 no) 48 16-Jan-14 15-Mar-14 0 ‘ L3 Dermolton - E:j :ndgs 1:; ¢ & Crosshead at Pler 36-37 (F1G ~F2C) (2s21)
808_BRW_ 080170 Demo old & const Pler & Grosshead at Pier 36-37 (FIC - F2C) (2 sef) 78 16-Jan-14  23-Apr-14 2 : ;' L. Demo :i s co;:Z \:m peos
S08_BRW_080250  Bored Pk for D12 WIB (4 no) 78 16-Jan-14  23-Apr-14 L I : : : AL (et t: atPier 17-19 (4 beam) _
S08_BRW_ 082010 Bridge W/ precast beams at Pier 17-19 (4 beam) 4 24-Janid 28-Jan-14 8 : i i 22 _BragsWh ":;“:‘ 5 “::5- e
S08_BRW 083010 Parapel and deck at ler 17-19 WiB = Bl e 7 ﬁ ::a:i I:stal::onaal br 29.- 34 S VB
08 BRW, 2080210 Bearing |nsté|la~iuan ai Pier 29 - 34 at B/l 12 26-F8b 1 11-Mar-14 3 l :nsglall Brldge WIB precast segl‘nents at Pler 29-34 at VBill {68 no)
808_BRW 082030  Install Bridge W/B precast segments at Pier 29-34 at VB/IN (68 o) 40 17-Mar-14 06-May-14 0 ; . AL Bedring indtallatioh at Pies 35 - 37 at Il
S08_BRW 080130 Bearing installtion af Pier 35 - 37 at I i eAortd 15May.14 3 : : /ML Demo g & const Piér & Crosshead at Pler 38-43 (F30~ F&C) (2 seb),
S08_BRW_080160  Demo old & const Pier & Grosshead at Pier 38-43 (F3C- F&C) (2 set) 84 24-Apr-14  02-Aug-14 2 : &L Gonsiruct partel D12 WIB:
808_BRW_080260  Construcl partial D12 W/B 24 24-Apr-14 22-May-14 24 L. Bedring intallation at D12 W/B at I
S08_BRW 080200 Bearing installation at D12 WiB atill 18 23-May-14 13-Jun-14 29 A7 Bridge WIB precast segmentsa! Pier D12-36 at Il (26 no)
S08_BRW_082040  Bridge W/B precast segments at Pier D12-36 at Iil (26 no) 15 19-Juk-14 05-Aug-14 0 AL, Bearing Instaliation at Pier 38-45 t VI
$08_BRW_080180  Bearing instalation af Pier 38-45 at VI 18 04-Aug-14  23-Aug-14 . &7 Eiridge W/B pracast ségments al Pief 37- 36.at i (22 o)
S08_BRW. _082050 érldge WIB precast segments at Pier 37-36 at I {22 no) 13 06-Aug-14 20 -Aug-14 0 mﬂd‘gﬂ Wis pre.:ast segmenls al Pier 39:44 at Vi (53 no)
S08_BRW_082060 Bridge W/B precasi seg nts at Pler 3944 at VI (53 no) 32 2i-Aug-14  27-Sep-1d 0 & Bag;ng Instatation at Pler 26-28 at VE
SCIB BRW_080220 Bearing Inslallatlun at Pler 26-28 at !VB 18 26-Sep-14 18-Oct-14 1 m Install pregast beam W/B Pier 44 lo 45 {8 no)
508 | BRW 0830&0 install precast beam WIB Pier 44 o 45 (6 no) 17 29-Sep-14  20-Oct-14 0 /7 Biidge WIB precast segmants at Pier 26-28 at IVB (35 no)
SUB_BRW_082020  Bridge WIB precast segments at Fier 26-28 at IV (3 o) 4] AR L g el 2 /7 Widen new WIB Pier 22.- Pler 44 after 3 W/Bllane move to fisw W/B b
S08 BRW 083090 Widen new W/B Pier 22 - Pier 44 after 3 W{B lane move to new W/B bridge 24 01-Apr-15 02-May-15 0 f7 Parapetand sirset furniture for W/B new bndga Pler 22-44 fasl lane
508 BRW 083100 Parapet and street furniturs for W/B new bridge Pier 72-44 fast lane A 18-Apr1s  16May-15 9 /7 Interim Noise Enclosure W/ north & cocf {pler 17 10 34 1o D12)
508_BRW_083110 Interim Noise Enclosure W/B north & roof (pler 17 to 34 fo 012) 45 04-May-15 __26-Jun-15 _0
Bridge - Westbound - Pier 19 - 28 Y. o i
S08_BRW 080040 Pre-drifing for Piling al X (pier 23) & LR e 2hiehid e . . [::2;::? f:f::f;:éﬁ: ;tz :)(Peer 20-25) 27 np
080310 Denvoltion - ex, Bridge Deck at X (Pler 20-25) (27 o) “ stiartd e g : WML Fie Cap, e baam andliar Pirs:at Pier 20-26 at X
_BRW_080330  File Cap, tie beam andlor Piers at Pier 20-25 at X 78 19-Jul-14 21-0ct-14 8 82 Borsd Plss (2 ios) at Pier 23
S08_BRW_080050  Bored Piks (2 nos) at Pler 23 18 19-duk14  D8-Aug-14 8 [T Bearing Instalafion at Pler 19-26 a1 X.
'208 BRW 080340 Bearing Instafiation at Pxer 19 26 at X 12 22-Oci-14 04-Nov-14 8 ~ me pracast segments at F‘er 22-25 (40 no)
| S08_| BRW 082080 Bridge WIB precast s_egn*enls at Pier 22-25 (40 na) 23 14-Nov-14 1_9"1‘“7‘:'14 0 AEEJ Parspel, deck and streed furniture for W/B riet bridge Pler 17-44 (3 |BHES)
S0e_BRW_082090  Parapet, deck and street furniture for W/B new bridge Pler 17 - 44 (3 lanes) a8 29-Nov-14  26-Jan-15 0 A5 riogs WiB pracastbeams at Pier 1922 (11 n0)
| SDB__B__RW_DBZOTD Bridge W/B precast beams al Pier 19-22 (11 no) 14 11-Dec-14 27-Dec-14 0 SEET7 interim Hoise Enclosiye W/E south {pier 1710 34 1o D12)
| S08_BRW_082100 Interim Noise Enclosure W/B south (pier 17 to 34 to D12) 48 29-Dec-14  26-Feb-15 0
__Bndges Abutment D12 — /SN Bored pile D12 at old E/B (2 no)
| S08_BRI 080010 Bored pile D12 af ol E/8 (2 no) 78 20-Ju15 30-0ct15 & " /W2 Construct parlial D12 under okd /8
| S08_BRI_080040 Construct partial D12 under ald E/B 24 31-Oct-15  27-Hov-15 8
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R

Temporary Bridge
S09_BRT_080010

T, '?gr

i 508_NOS_086010
1 503 NOS. 80030
i 509_NOS_090020
i

TR R aT

Section 7, 8,9, 10 & 12 Works

Permanent Noise Mitigation Measures

Demoliion of Temperery Bridge 'TD" at M

Fermanent Noise Semi-enclosure at Bridge W/B (Pier 19-26)

Permanent Noise Semv-enclosure at D12-F44 (W/B)

-enclcsur_e at @rlgg_e W/B (Pier 26-34)

Pefmanen! Nonse ‘Semi- enclosure at D12- F44 (EIB)
Permanent Noise Barrier at Brldge ElB

22-Apr-16

25-Jul-18

11-Aug-16
05-Oci-16
15-Dec-16
15-Dec-16

' 02-Jun-16

04-Oct-16
08-Dec-16
14-Dec-16
13-Apr-17
13-Apr-17

o ga | el

and

— 2018
[Activity 1D Actvily Name Orignal Duralion | Sart Fimsh Total 7071 2012 2013 Ll A Q4
: T i Foal 3 Taz | os [as |1 [ @2 [Q3 a4 [01] G2 [G3 [ G4 °‘l°21°3_LQ4 oi[ozas[asfarjaz]as| o a1 102 1.0 |
et . 4 - - i Bnaring instalation at Abutment D12 under okd E/B
$08_BRI_080030 Bearing installation at Abutment D12 under old E/B 6 28-Nov-15  04-Dec-15 8 ' )
Bridge Demolition A : : .
Demaition - Existing Hing Fal St Sip R E/B (12 no beam) 2 7May1s  Ad-Juni3 0 ; _ 287 Darcien - i Hing P lp R 22 o 4 amm’m exBrkdge E/B centralbarrir (Per 22-44) (22 span x Tbdam)
_Demolition - ex Bridge E/B ceniral barrier (Pier 22-44) (22 span x 1beam) % 27-Feb-15  31-Mar-15 0 § : mzw Demolton - ex. Hridge E/8 (Pl 34-D12-37) 31 (3pan, 180)
§08_DEW_080310  Demolton - ex, Bridge EJB (Pler 34-D1237) at ll (3span, 18n0) 27 6-Jun-15  26-Juk15 i N ; A Dernation - ex, Bridge E/E {Pler 37-44) a1 Vi (7span 4200)
08_DEM 080320  Demoltion - ex, Bridge E/B (Pier 37-44) at VI {7span 42no) 48 28-Ju-15 23-Sep-1§ ] : : | /7 Demolitior - ex. Bridge E/B (Pier 25-28) at INIVAIVE (3
S08_DEM_080350 D‘?’“"""f’" ex. Bridge E/B (Pler 25-28) at IAVAVIVE (3 span, 18 no} % 24-8ep-15  26-Oct-15 0 : | &7 Démekiioh - ex. Bridge F/B (Piér 28-28) at (1 spa, 6
on - ex. Bridge E/B (Pier 28-29) aL Il (1 span, 6no) _ 4 27-Oct-15  D3-Nov-15 0 /87’ Demoktion - &x. Bridge /B (Pier 28-34) atVCNDIII
Demslion - ex. - Brdge EIB (Pler 23-34) at VGV (53pan,30 o kS 04-Nov-15  14-Dec-15 e i |, . (e Domoiien - ex Bridge E/B (19-28) atX q
EM_080360 i jon - ex. Bridge E/B (19-25) at X (6 span,36 no) 42 19 Mar-16 10-May-16 2 o ; : ¥ ~ Dlsm'anll& 1aun::hil14: gu-dar off site
S08_DEM_080380 Dismantle launching girder off site 24 -Mey<16  07-Jun-18 2 : : : i m Dermnsh ex pler E«'B{19-25) atx
S08_DEM_080330  Demolsh expler E/B (18-25) at X i 3  _08Jun-18  21-Jul-16 2 : : :
_ Temporary Bridge ] . . i . : )
SU8_BRT_080080 *TA" - Stnuctural Column and beam above vent bl 36 05-Jan-13 5 : {37 "TA - Struétural Golumn and bedm above vent bldg. | ? T -
Sty n and bez = . s : m A - Faigewo!!s'ul_'l ground sbmre funnel (excl vent bldg) : X § ¥ : ' .
$08_BRT 080060 P 3 : : AL TA"- Bridge Deck Surface & Perapet A :
S08_BRT_080010 60 "27-Jun13 2 . /W) “TD"- Siuctural Suppart ! ! i
ﬁﬁiﬁﬁf_ﬁéﬁﬁl 12 "03-May-13  16-May-13 9 : v "TA" Connecl to ex./riew Bndge : !
508_BRT_080210 24 16-Jun-43  13-Juki3 49 : i il STC" <iStuctiral Supiport
S08_BRT_080020 "TD" - Bridge Deck & F’arapef ) %0 28-Jun-13  0B-Sep-13 2 : 10 éJ@(I@ga :}eck &Parapst
SORBRT 080720 T 470"« Bridge Desk & Parape % iedd  1DAg® ® ' SRy T Rk A
S08_BRT 080040  "TD'- Connect to ex, Bridge 24 07-Sep-13  07-Oct-13 2 y ;T Cf’"“f" lox. Bridge B ro
S08_BRT 080200  "TB' &"TC" - Conneotta ex, B & new EB 2 10-0ct13  24-Oct-13 0 § : & T8 &'TC" - Connect 9 ex. B 5 AN :
S0B_BRT_080310  Demoffion of Temperary Bridge "TE" 24 1-Mar-14  0B-Apr-14 8 : _ 282 Demoltion of Temporary frige: L = Defnoﬁuorrnl' Tempf.ra'y Bridge’ "1 d
S08_BRT_080410 Demolition of Temperary Bridge 'T ¢ 48 11-May-16  07-Ju-16 14 ; : i I B R
Tunnel Approach Ramp - Part 3 . ¢
508_TUR_080310 Pre-drifing for Ramp {112 nos) (exal Portion 1B & VD) (4 sef) 84 21-Ocl-13 28-Jan-14 92 : mmmﬁjﬂiﬂ:&ﬂmm (# set) (excl Porfion UB)
S08_TUR_ 080320  Bored Pies for ramp (112 nos) (4 sel) (excl Portion IB) 366 07-May-14  25-Juk15 15 /M. Drije sheet ple fof construction of Trough A&B 127+ 14
$08_TUR_080530 Drive sheet pie for construction of Trough A& B (127 + 11m) (excl Portion 1B) 52 27-Jul-15 24-Sep-15 15 . /L Consiyuctionat Retfinig Wall E{&8m . 2bay)
S08_TUR_080570 Conslruction of Relaining Wall E (B8m, 3 bay) £ 27-Jul-15 28-Oct-15 4 " Excavple for Trough A (127m) &Trough B (11m)’ (e
SOB TUR_080510 Excavate for Trough A (127m) & Trough Br(11m) {excl Portiort!IB) 52 _2§-§ep_-15 27-Nov-15 15 _; Consttuct Trough ,qr‘ﬁ?m} & Trcugh B (11m})
SDB UR 080520 Consfruct Trough A (127m) & I““ﬂ"l? (11m)(13 bay) (4sef) (excl Portion I1B) 72 15-Dec-15 12-Mar-16 1 I ms[mm.-. of Retairfing Walll F abgve pile cap
SDB TL_JB_O_BO_BB_O ngglruchon of Relaining Wal F above pile cap ( 70m 3 bay) 52 15-Dec-15 18-Feb-16 5 o v Bagkm T;uugh ALTrough B& i’emowa she
SOB TUR 080690 Backfil Trough A& Trough B & reimove sheet p1es 62 12-Feb-16 15-Apr-18 ] { Landscape Dsclr. ccbmn _a_h_q'\fg
S08_TUR_080660 dscape Deck column above Retaining Wall E & F 52 19-Feb-16  22-Apr-16 5 "/ Construct Landscape déck column (axol 7
508_TUR_080540 wdscape deck column (exl Partion 118 & above RW.E&F) 3% 14-Mar-16  27-Apr-16 1 /T Consiruction of Trough C ( 57m) &Re
S08_TUR_080800 nstr ing Wall D (20m) 52 16-Apr-16  16-Jun-16 5 /WE] Construct Landscape Deck bear] and
S08_TUR_0B0670 _Coqslrl,l_c_t'Lal:lsgabg“Eleck beam and slab above Ret Wall E & F (88m) 52 23-Ap-16  23-Jun-16 5 /S Construct Landscape deck beamand
S08_TUR_080550 Consiruct Landscape deck beam and skab (excl lIB & above RW.E&/F) (12 bay) 52 28-Apr-16  28-Jun-16 1 (W7 Complete external road Surface
§DB_'I_’UR__Q§(_)620 Complete external road surface and sireet furniture (eﬁuﬁ?oruon 18) 52 17-May-16 18-Juk-16 § I Complele Barriar and sl.rgal iurmlun
S08_TUR_060580 Gomplete barrier and street furniture for unnel approach ramp (excl [18) 52 21-May-16  22-Jul-16 i /i Install noise panel for tunnel approat
S05_TUR_0B0610 Install noise panel for tunnel approach samp (exs! Portion 11B) 52 21-May-16°  22-Jub16 1 :
Tunnel Approach Ramp - Part 4 m Predriling for:ramp wnhm Portion 1B (pcsssss
508 _TUR_080330 Predriling for ramp within Portion 118 (possession on 23Feb16) (14na) (4set) 18 23-Feb-16 14-Mar-16 3 /S Bired Pie for ramp viitiin Portion 1IB {14n|
508_TUR_080410 Bared Pile fc for ramp s Portion IiB (14no) (2 set) (4 set) 48 04-Mar-16 02-May-16 3 ' : ! m ’br.\;e'sﬁéet pile for conahucbm of Tmug
Soa TUR_’ 080460 Drive shest pae for constru Trough A (55m) (within Portion IIB) 26 01-Apr-16 02-May-16 3 . E-,(cavate for Trough A(55rn) (within Poﬂ
S08_TUR 080470 Ehcaval.e for Traugh A(SSrn) (within Portian 11B) 12 03-May-16 16-May-16 3 m Construcl Trough A(55m § (Sbay): (3 5
§08_TUR_080480 Construct Trough A(55m ) (Sbay) (3 set) (within Portin 11B) ( 17-May-16  21-Jun-16 3 A7 Conitruct Landseape degk cokumin (
508 TUR 080490  Construct Landscape deck coumn (within PortionliB) (14 no) 12 22-Jun-16  06-JuH16 3 /&7 Conplete barrier and street furrture
SOB_TUREOSDG_T;‘O Complete barrier and streal furnilure for Trough A(within Portion 1IB) 24 22—Junv16 20-Juk16 3 A7 Céﬁé&u&t’i‘ah‘décape deck beam a
S08_TUR_080500 Construet L. andsc_a__pl_? deck beam and slab (within Portion 11B) {5 bay) 12 07-Jui-16 20-Juk-16 3 N Install noise panel for Trough A t‘wﬂh
1 S08_TUR_UB0S6D lnsmll noise panel for Trough A{wﬂhh Portion 1) 12 07-Jul-16 20-Jul-16 3
Roadworks R
] S08_ROA_080910 Traffic Diverted to use new Bridge E/B, "TA" (TTM Slage 24) 0 16-May-13 a ¥ Traffic Dwerled o use new Btzge E:"BW ;A !'l'Tlf: ;l:g;:j;\)e (TTMS'age za)
S0B_ROA 080920 E/B use new EJB bridge \W/B use oid £/B Bridge (TTM Stage 28) 0 24-Oct-13 0 'Y E/g use new EB bridge W/B uss o onio now Pler 17.18 {10 release TB)
S08_ROA 080950 WIB & E/B trafic move southward onto now Fler 17-19 (a releas b TMar14 T1-Mar-14 8 MW R “‘““‘“:‘3\,“‘;1‘13& taffc ivérted from o Bridge E/R Lo new Bridge WiB
% 508_ROA_080930 WE 3 lanes traffic diverted from old Bridge E/B to new Bridge W/B 0 26-Feb-15 0 2 WIB dth lané move ﬁom old Bﬂdge EB to new Bridge W/B
_r_;; S-U& _ROA_080960 W/B 4th lane move from old Bndge E/B fo new Bndge wiB 0 26-Jun-15 26-Jun-15 0
M
.

Y F'errijlanent:Noise Semi-enclos
/R, Permanent Noise Semi-
] Permanent Noise Semi:

. _i' Permanent No
-.‘ Permanent Mg

/R Irrigation System - Landscape

S09_WAT_080010 Irrigation System - Landscape Deck 50 25-Jul-16. 21-Sep-16 3 [T (rigation System - Double
S09_WAT_090020 Iirigation Systern: - Double Noise Semi-enclosure 50 22-8ep-16 21-Nov-16 3 A \rrigation System - Bridg
809_WAT_090030 Irrigation System - Bndge W/B-at I, IVA, VA, X 0 22-Nov-16 26-Dec-16 3 A7 ‘rrigalion System - B
509 _WAT_090040 trrigation System - Bridge E/B - at 1A, i, Vi, VIIA 30 27-Dec-18 01-Feb-17 3 /A&7 Irrigation System
S09_WAT_090050 Irrigation System - Inspechon by WSD 30 02-Feb-17 08-Mar-17 3 /&I Connect iowall
S509_WAT_090060 Connect 1o watermain for Water Supply 24 08-Mar-17 06-Apr-17 3 A7 Instal water v
509 V\IAI 090070 |n<1a|| water meters by WSD 12 O7-Apr-17 22-Apr-17 3 L__
£8
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B 2017
AERI I [Activity Name [ Original Duration | Start G Total 2077 3012 7013 2014 2015 2015 —
; e = ' Pl 1 Taz [ 03 04 | Q1 (@ Q3 | @4 |oi [az o3[ od [ar [az|Qs| ad Q1I[o,2]oaio4lu1|02|ns]lo4 m}az.aa@o
_ Soft Landscape : : : i ' ' ! /BZ Top soil at Landscap
_____ O Top soil ot Landscape Deck & green roof 08-Dec-18 05-Jan-17 18 S]—- Top $of at Bridg
Top 5ol at Bridge W/B (1l IVA, VA, X) 06-Jan-17  26-Jan-17 54 /WK SoftLandéca
at Landscape Deck & green roof Apr- 3 : : s o T‘?P.”?!E‘.ﬁﬂqg
Top 5ol at Bridge 1 VI, Viiay 33 t i . v Soﬂtandsca
'S08_LAN 080110 Soft Landscape at Bridge W/B (1, VA, VA X) 3 L 3 ' : A&7 Soft Landsea]
Soft Landscape al Bndge E/B (1A, lll, VI, VIIA) . 30-Mar-17 3 T :

Mls:ellaneous i ' . : : ' E ! : : AchieveH:THt
809 MIS_089001  Achieve KD10, 11,12, 13& 15 ] B SEa— ! B : oo ' : ; : :

Section 13 Works LTRSS ' o : : T O R N A T :
Waterwork ) : : : iof 3 4 L : . /ey Watersork a Portion XI
__S10_WAT_100010 " Walerwork at Portion XIIB (possession 18Aua’6) L | 16-Aug-16 ! 01-Dec-18 : : _ ' 3 : £ : : : : :
Raadworks = BsSE : : . i Lo : . . /eSS Demdition of Ex. Rumsd

. Demolttion of Ex. Rumsay St Flyover EB at Xtil i 12( - Di-Aug-18 21-Dec-16 A . : : : : : — ﬂqadwmh at|

Roadwork at Porlion XIIB 02-Dec-16  26-Apr-17 P : F o= d i

120 02-Dec-16 K r 3 v : § . . A = H i * 1 ' . : .f_.? Ruadwafk &Mn
Rosdwork & Modification at Portion X1l &3 22-Dec-18  30-Mar-17 : ; : : : : S : ]
: . ] : . : : ; : : Y5 . Sof Landgca
Soft Landscape st Porion XIll o o  31-Mar-17 | 26-Ay | : : . : : . : : : : :
= S : ' I .V Achieve KD14
Achieve kD16 " i . N o L i Ll B i : i ; ; ; : . i t : : v 3 : ' : ; : : ’ )

__Soft Landscape . i i : 3 ¥ : i 1 y X : } . . - ; = Trafspla'll of
S11_LAN_110010 Trars plant. of ex, Trees to Nursery & upkeap 86 20-Jan-11 0 _ , 2 : : . ; ; ’ g : g : ¥ : K 1 H : - : _ Tmrapta-z‘i o
_ S11_LAN 110020 Transplanl b Parmanent Localions : _ : )
Miscellaneous | [ e wlF | ' . . 1 4 ] ) ' : v i : i ; Y Achleve KD’IE
SU_MIS_{18001  Achieve kD18 ' | 24-hpr-17_ 2 S : Mg : L
Saclfon1aA'ﬂhrk; Ul geas s 3 5 X R : ] e o
Soft Landscape

_Establishment Waorks at Portion XIll

Miscellaneous

S12_MIS 123001  AchevekD17 e 0 26-Apr-18 9

Sectinn 138 Works

Soft Landscape o J
$13_LAN_130020 Establishment Works at Portion 1A 385 23-Apr-17  22-Apr-18 4
$13_LAN_130080 Works at Parion VI 365 23-Apr-17  22-Apr-18 4
513_LAN_130090 E 365 23-Apr-17  22-Apr-18 4
S13_LAN_130100 riio 365 23-Apr-17  22-Apr-18 4
$13_LAN 130030 Estabishment Works at Porion ilA 365 27-Apr-17  26-Apr-18 0
$13_LAN 130040  Estab s at Portion I 365 27-Apr-17  26-Apr-18 0
§13 LAN_ 130050  Estabhshment Works at Porllon IVA 365 27-Apr-17 0
S13_LAN 130060 EstabﬁshmentWorlg at Partion VA 365 27-Apr-17 0
S$13_LAN_130070 Establishment Warks at Porlion VG 365 27-Apr-17 26-Apr-1é 0
§13_LAN_130110 Establishmenl Works at Portion XIIA 365 27-Apr-17  26-Apr-18 0

o Misceilanecus T )
B S13_MIS_139001 Achieve KD18 0 26-Apr-18 0
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