

**Contract No. HK/2015/01**  
**Wan Chai Development Phase II and Central-Wan Chai Bypass**  
**Sampling, Field Measurement and Testing Works (Stage 3)**  
**Environmental Monitoring Schedule**  
**November 2017**

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
					27-Oct	28-Oct
29-Oct	30-Oct	31-Oct 24hr TSP	1-Nov 1hr TSP	2-Nov	3-Nov Noise (daytime)	4-Nov
5-Nov	6-Nov 24hr TSP	7-Nov 1hr TSP	8-Nov	9-Nov Noise (daytime)	10-Nov	11-Nov 24hr TSP (CMA6a)
12-Nov	13-Nov 24hr TSP (CMA5b) 1hr TSP	14-Nov	15-Nov	16-Nov	17-Nov 24hr TSP Noise (daytime)	18-Nov 1hr TSP
19-Nov	20-Nov	21-Nov	22-Nov Noise (daytime)	23-Nov 24hr TSP	24-Nov 1hr TSP	25-Nov
26-Nov						

Remark:

Due to interruption of electricity, the 24hr TSP at CMA5b was rescheduled from 11 November 2017 to 13 November 2017.

**Contract No. HK/2015/01**  
**Wan Chai Development Phase II and Central-Wan Chai Bypass**  
**Sampling, Field Measurement and Testing Works (Stage 3)**  
**Tentative Environmental Monitoring Schedule**  
**December 2017**

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
	27-Nov Noise (daytime)	28-Nov Noise (daytime)	29-Nov 24hr TSP	30-Nov 1hr TSP	1-Dec	2-Dec
3-Dec	4-Dec Noise (daytime)	5-Dec 24hr TSP Noise (daytime)	6-Dec 1hr TSP	7-Dec	8-Dec	9-Dec
10-Dec	11-Dec 24hr TSP Noise (daytime)	12-Dec 1hr TSP Noise (daytime)	13-Dec	14-Dec	15-Dec	16-Dec 24hr TSP
17-Dec	18-Dec 1hr TSP Noise (daytime)	19-Dec Noise (daytime)	20-Dec	21-Dec	22-Dec 24hr TSP	23-Dec 1hr TSP
24-Dec	25-Dec	26-Dec				