

Contract No. HK/2015/01
Wan Chai Development Phase II and Central-Wan Chai Bypass
Sampling, Field Measurement and Testing Works (Stage 3)

Environmental Monitoring Schedule
October 2016

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
	26-Sep	27-Sep	28-Sep	29-Sep	30-Sep	1-Oct
		Noise (daytime)		24hr TSP	1hr TSP	
2-Oct	3-Oct	4-Oct	5-Oct	6-Oct	7-Oct	8-Oct
	Noise (daytime) (M1a,M2b)	Noise (daytime) (M3a,M4b,M5b,M6,M7e M7w,M8)	24hr TSP	24hr TSP (CMA1b) 1hr TSP		
9-Oct	10-Oct	11-Oct	12-Oct	13-Oct	14-Oct	15-Oct
		24hr TSP Noise (daytime) (M1a)	24hr TSP (CMA1b) 1hr TSP Noise (daytime) (M2b,M3a,M4b,M5b,M6)		Noise (daytime) (M7e,M7w,M8)	24hr TSP
16-Oct	17-Oct	18-Oct	19-Oct	20-Oct	21-Oct	22-Oct
	24hr TSP (MA1e) 1hr TSP Noise (daytime) (M7e,M7w,M8)		Noise (daytime) (M1a,M2b,M3a)	Noise (daytime) (M4b,M5b,M6)	24hr TSP	1hr TSP
23-Oct	24-Oct	25-Oct	26-Oct			
	Noise (daytime) (M1a,M2b,M7e,M7w,M8)	Noise (daytime) (M3a,M4b,M5b,M6)				

Contract No. HK/2015/01
 Wan Chai Development Phase II and Central-Wan Chai Bypass
 Sampling, Field Measurement and Testing Works (Stage 3)

Tentative Environmental Monitoring Schedule
 November 2016

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
				27-Oct	28-Oct	29-Oct
				24hr TSP	1hr TSP	
30-Oct	31-Oct	1-Nov	2-Nov	3-Nov	4-Nov	5-Nov
	Noise (daytime)	Noise (daytime)	24hr TSP	1hr TSP		
6-Nov	7-Nov	8-Nov	9-Nov	10-Nov	11-Nov	12-Nov
	Noise (daytime)	24hr TSP Noise (daytime)	1hr TSP			
13-Nov	14-Nov	15-Nov	16-Nov	17-Nov	18-Nov	19-Nov
	24hr TSP Noise (daytime)	1hr TSP Noise (daytime)				24hr TSP
20-Nov	21-Nov	22-Nov	23-Nov	24-Nov	25-Nov	26-Nov
	1hr TSP Noise (daytime)	Noise (daytime)			24hr TSP	1hr TSP