

**Contract No. HK/2015/01**  
**Wan Chai Development Phase II and Central-Wan Chai Bypass**  
**Sampling, Field Measurement and Testing Works (Stage 3)**

**Environmental Monitoring Schedule**  
**July 2017**

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		27-Jun	28-Jun	29-Jun 24hr TSP (CMA6a)	30-Jun 1hr TSP (CMA6a)	1-Jul
2-Jul	3-Jul 24hr TSP (CMA5b) 1hr TSP (CMA5b)	4-Jul	5-Jul 24hr TSP	6-Jul 1hr TSP	7-Jul Noise (daytime)	8-Jul
9-Jul	10-Jul	11-Jul 24hr TSP	12-Jul 1hr TSP	13-Jul Noise (daytime)	14-Jul	15-Jul
16-Jul	17-Jul 24hr TSP	18-Jul 1hr TSP	19-Jul	20-Jul Noise (daytime)	21-Jul	22-Jul 24hr TSP (CMA5b)
23-Jul	24-Jul 24hr TSP (CMA6a) 1hr TSP	25-Jul	26-Jul Noise (daytime)			

**Contract No. HK/2015/01**  
**Wan Chai Development Phase II and Central-Wan Chai Bypass**  
**Sampling, Field Measurement and Testing Works (Stage 3)**  
**Tentative Environmental Monitoring Schedule**  
**August 2017**

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
				27-Jul	28-Jul	29-Jul
					24hr TSP	1hr TSP
30-Jul	31-Jul	1-Aug	2-Aug	3-Aug	4-Aug	5-Aug
	Noise (daytime)	Noise (daytime)		24hr TSP	1hr TSP	
6-Aug	7-Aug	8-Aug	9-Aug	10-Aug	11-Aug	12-Aug
	Noise (daytime)	Noise (daytime)	24hr TSP	1hr TSP		
13-Aug	14-Aug	15-Aug	16-Aug	17-Aug	18-Aug	19-Aug
	Noise (daytime)	24hr TSP Noise (daytime)	1hr TSP			
20-Aug	21-Aug	22-Aug	23-Aug	24-Aug	25-Aug	26-Aug
	24hr TSP Noise (daytime)	1hr TSP Noise (daytime)				24hr TSP
27-Aug	28-Aug					
	1hr TSP					