

Contract No. HK/2015/01
Wan Chai Development Phase II and Central-Wan Chai Bypass
Sampling, Field Measurement and Testing Works (Stage 3)

Environmental Monitoring Schedule
February 2019

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
27-Jan	28-Jan	29-Jan	30-Jan	31-Jan	01-Feb	02-Feb
	24hr TSP	1hr TSP			24hr TSP Noise (daytime)	1hr TSP
03-Feb	04-Feb	05-Feb	06-Feb	07-Feb	08-Feb	09-Feb
	24hr TSP Noise (daytime)				1hr TSP	
10-Feb	11-Feb	12-Feb	13-Feb	14-Feb	15-Feb	16-Feb
		Noise (daytime)	24hr TSP	1hr TSP		
17-Feb	18-Feb	19-Feb	20-Feb	21-Feb	22-Feb	23-Feb
		24hr TSP	1hr TSP		Noise (daytime)	
24-Feb	25-Feb	26-Feb	27-Feb	28-Feb	01-Mar	
	24hr TSP	1hr TSP			Noise (daytime)	

**Contract No. HK/2015/01
Wan Chai Development Phase II and Central-Wan Chai Bypass
Sampling, Field Measurement and Testing Works (Stage 3)**

**Tentative Environmental Monitoring Schedule
March 2019**

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
			27-Feb	28-Feb	01-Mar	02-Mar
					24hr TSP	
03-Mar	04-Mar	05-Mar	06-Mar	07-Mar	08-Mar	09-Mar
	1hr TSP Noise (daytime)	Noise (daytime)			24hr TSP	1hr TSP
10-Mar	11-Mar	12-Mar	13-Mar	14-Mar	15-Mar	16-Mar
	Noise (daytime)	Noise (daytime)		24hr TSP	1hr TSP	
17-Mar	18-Mar	19-Mar	20-Mar	21-Mar	22-Mar	23-Mar
	Noise (daytime)	Noise (daytime)	24hr TSP	1hr TSP		
24-Mar	25-Mar	26-Mar	27-Mar			
	Noise (daytime)	24hr TSP Noise (daytime)	1hr TSP			