

Contract No. HK/2015/01  
Wan Chai Development Phase II and Central-Wan Chai Bypass  
Sampling, Field Measurement and Testing Works (Stage 3)  
Environmental Monitoring Schedule  
October 2017

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1-Oct	2-Oct	3-Oct	4-Oct	5-Oct	6-Oct	7-Oct
		24hr TSP (ACL1) Impact WQM Mid-ebb 10:30 Mid-flood 17:32	24hr TSP (ACL2a) 1hr TSP	Impact WQM Mid-ebb 11:54 Mid-flood 18:18		24hr TSP Impact WQM Mid-ebb 13:17 Mid-flood 19:21
8-Oct	9-Oct	10-Oct	11-Oct	12-Oct	13-Oct	14-Oct
	1hr TSP Impact WQM Mid-flood 8:49 Mid-ebb 14:41		Impact WQM Mid-flood 10:57 Mid-ebb 21:54		24hr TSP	1hr TSP Impact WQM Mid-ebb 7:50 Mid-flood 15:17
15-Oct	16-Oct	17-Oct	18-Oct	19-Oct	20-Oct	21-Oct
	Impact WQM Mid-ebb 9:53 Mid-flood 16:39		Impact WQM Mid-ebb 11:24 Mid-flood 17:39	24hr TSP (ACL1)	24hr TSP (ACL2a) 1hr TSP Impact WQM Mid-ebb 12:41 Mid-flood 18:33	
22-Oct	23-Oct	24-Oct	25-Oct	26-Oct	27-Oct	28-Oct
	Impact WQM Mid-flood 8:38 Mid-ebb 14:25		24hr TSP Impact WQM Mid-ebb 2:28 Mid-flood 10:18	1hr TSP	Impact WQM Mid-ebb 4:21 Mid-flood 16:54	
29-Oct	30-Oct	31-Oct	1-Nov			
	24hr TSP Impact WQM Mid-ebb 8:05 Mid-flood 15:47		1hr TSP			

Remark:

Due to interruption of electricity, the 24hr TSP monitoring at ACL2a was rescheduled from 3 and 19 October 2017 to 4 and 20 October 2017 respectively.

Contract No. HK/2015/01  
Wan Chai Development Phase II and Central-Wan Chai Bypass  
Sampling, Field Measurement and Testing Works (Stage 3)  
Tentative Environmental Monitoring Schedule  
November 2017

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
			1-Nov	2-Nov	3-Nov	4-Nov
			Impact WQM Mid-ebb 9:50 Mid-flood 16:38		Impact WQM Mid-ebb 11:27 Mid-flood 17:36	
5-Nov	6-Nov	7-Nov	8-Nov	9-Nov	10-Nov	11-Nov
	24hr TSP  Impact WQM Mid-flood 7:53 Mid-ebb 13:39	1hr TSP				24hr TSP
			Impact WQM Mid-ebb 2:49 Mid-flood 9:50		Impact WQM Mid-ebb 4:49 Mid-flood 12:14	
12-Nov	13-Nov	14-Nov	15-Nov	16-Nov	17-Nov	18-Nov
	1hr TSP  Impact WQM Mid-ebb 8:28 Mid-flood 15:21				24hr TSP	1hr TSP
			Impact WQM Mid-ebb 10:16 Mid-flood 16:31		Impact WQM Mid-ebb 11:41 Mid-flood 17:28	
19-Nov	20-Nov	21-Nov	22-Nov	23-Nov	24-Nov	25-Nov
				24hr TSP	1hr TSP	
			Impact WQM Mid-ebb 0:58 Mid-flood 7:52		Impact WQM Mid-ebb 2:47 Mid-flood 11:02	
26-Nov	27-Nov	28-Nov	29-Nov	30-Nov		
			24hr TSP	1hr TSP		
			Impact WQM Mid-ebb 5:36 Mid-flood 14:08			
			Impact WQM Mid-ebb 8:12 Mid-flood 15:15			