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Works for Section CompletionWorks for Section CompletionWorks for Section CompletionWorks for Section CompletionWorks for Section Completion

ConstructionConstructionConstructionConstructionConstruction

Section III - Road D11 & Part of Road P2, Area 4, Implement 1st Stage ITASection III - Road D11 & Part of Road P2, Area 4, Implement 1st Stage ITASection III - Road D11 & Part of Road P2, Area 4, Implement 1st Stage ITASection III - Road D11 & Part of Road P2, Area 4, Implement 1st Stage ITASection III - Road D11 & Part of Road P2, Area 4, Implement 1st Stage ITA

Roadwork & UtilitiesRoadwork & UtilitiesRoadwork & UtilitiesRoadwork & UtilitiesRoadwork & Utilities

Works after the Box Culvert ReinstatementWorks after the Box Culvert ReinstatementWorks after the Box Culvert ReinstatementWorks after the Box Culvert ReinstatementWorks after the Box Culvert Reinstatement

SIII10300 Sec III - roadwork & utilities above box culvert K - storm 

water drain & subsoil drain

20 29-Jul-17 21-Aug-17

SIII10320 Sec III - roadwork & utilities above box culvert K - 

Watermain & Irrigation Mains

20 03-Aug-17 25-Aug-17

SIII10340 Sec III - roadwork & utilities above box culvert K - gas 

main and valve chamber

7 08-Aug-17 15-Aug-17

SIII10360 Sec III - roadwork & utilities above box culvert K - HEC 

cable duct and catchpit

7 08-Aug-17 15-Aug-17

SIII10380 Sec III - roadwork & utilities above box culvert K - 

sub-base

14 10-Aug-17 25-Aug-17

SIII10400 Sec III - roadwork & utilities above box culvert K - Road 

kerb

14 12-Aug-17 28-Aug-17

SIII10420 Sec III - roadwork & utilities above box culvert K - 

flexible pavement

20 15-Aug-17 06-Sep-17

SIII10440 Sec III - roadwork & utilities above box culvert K - Road 

Lighting, TCSS Ducts &Traffic Signs

20 16-Aug-17 07-Sep-17

SIII10480 Sec III - roadwork & utilities above box culvert K - lay 

footpath concrete paver/ pave footpath concrete

20 16-Aug-17 07-Sep-17

Section III A - Road A2, A4, A5, Area 11; Implement 2nd Stage ITASection III A - Road A2, A4, A5, Area 11; Implement 2nd Stage ITASection III A - Road A2, A4, A5, Area 11; Implement 2nd Stage ITASection III A - Road A2, A4, A5, Area 11; Implement 2nd Stage ITASection III A - Road A2, A4, A5, Area 11; Implement 2nd Stage ITA

Roadwork & Utilities at CRIII/A1Roadwork & Utilities at CRIII/A1Roadwork & Utilities at CRIII/A1Roadwork & Utilities at CRIII/A1Roadwork & Utilities at CRIII/A1

SIIIA10260 Sec III A - roadwork and utilities (Zone  A1) - Backfill to 

pavement founding level

42 06-Jan-17 28-Feb-17

SIIIA10280 Sec III A - roadwork and utlities (Zone  A1) - storm water

drain & sub-soil drain

42 14-Mar-17 08-May-17

SIIIA10300 Sec III A - roadwork and utilities (Zone  A1) - Fresh 

watermain & Irrigation Mains

42 25-Mar-17 19-May-17

SIIIA10320 Sec III A - roadwork and utilities (Zone A1) - Gas main 42 07-Apr-17 01-Jun-17

SIIIA10340 Sec III A - roadwork and utilities (Zone A1) - HEC 42 20-Apr-17 10-Jun-17

SIIIA10360 Sec III A - roadwork and utilities (Zone  A1) - sub-base 42 29-Apr-17 20-Jun-17

SIIIA10380 Sec III A - roadwork and utilities (Zone A1) - road kerb 42 13-May-17 03-Jul-17

SIIIA10400 Sec III A - roadwork and utilities (Zone  A1) - flexible 

pavement

42 31-May-17 19-Jul-17

SIIIA10420 Sec III A - roadwork and utilities (Zone  A1) - construct 

u-channel

42 13-May-17 03-Jul-17

SIIIA10440 Sec III A - roadwork and utilities (Zone  A1) - pave 

footpath concrete

42 10-Jun-17 29-Jul-17

SIIIA10460 Sec III A - roadwork and utilities (Zone A1) - Road 

Lighting, TCSS Ducts &Traffic Signs

40 20-Jun-17 05-Aug-17

SIIIA10480 Sec III A - roadwork and utilities (Zone  A1) - lay footpath

paving block

45 25-May-17 18-Jul-17

SIIIA10500 Sec III A - roadwork and utilities (Zone  A1) - Road sign 

and road marking

40 12-Jun-17 28-Jul-17

Roadwork & Utilities at A2Roadwork & Utilities at A2Roadwork & Utilities at A2Roadwork & Utilities at A2Roadwork & Utilities at A2

SIIIA10580 Sec III A - roadwork and utilities (Zone A2) - Backfill to 

pavement founding level

7 04-Mar-17 11-Mar-17

SIIIA10600 Sec III A - roadwork and utlities (Zone A2) - storm water 

drain & sub-soil drain

40 13-Mar-17 04-May-17

SIIIA10620 Sec III A - roadwork and utilities (Zone A2) - Fresh 

watermain & Irrigation Mains

40 24-Mar-17 16-May-17

SIIIA10640 Sec III A - roadwork and utilities (Zone A2) - Gas main 40 31-Mar-17 23-May-17
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SIIIA10660 Sec III A - roadwork and utilities (Zone A2) - HEC 40 08-Apr-17 31-May-17

SIIIA10680 Sec III A - roadwork and utilities (Zone A2) - sub-base 40 19-Apr-17 07-Jun-17

SIIIA10700 Sec III A - roadwork and utilities (Zone A2) - road kerb 40 28-Apr-17 16-Jun-17

SIIIA10720 Sec III A - roadwork and utilities (Zone A2) - flexible 

pavement

50 10-May-17 08-Jul-17

SIIIA10740 Sec III A - roadwork and utilities (Zone A2) - construct 

u-channel

50 26-Apr-17 26-Jun-17

SIIIA10760 Sec III A - roadwork and utilities (Zone A2) - pave 

footpath concrete

40 08-May-17 23-Jun-17

SIIIA10780 Sec III A - roadwork and utilities (Zone A2) - Road 

Lighting, TCSS Ducts &Traffic Signs

40 17-May-17 04-Jul-17

SIIIA10800 Sec III A - roadwork and utilities (Zone A2) - lay footpath 

paving block

40 10-May-17 26-Jun-17

SIIIA10820 Sec III A - roadwork and utilities (Zone A2) - Road sign 

and road marking

40 22-May-17 08-Jul-17

Roadwork & Utilities at BRoadwork & Utilities at BRoadwork & Utilities at BRoadwork & Utilities at BRoadwork & Utilities at B

SIIIA10840 Sec III A - roadwork and utilities (Zone B) - Backfill to 

pavement founding level

40 28-Feb-17 19-Apr-17

SIIIA10860 Sec III A - roadwork and utlities (Zone B) - storm water 

drain & sub-soil drain

40 05-Apr-17 26-May-17

SIIIA10880 Sec III A - roadwork and utilities (Zone B) - Fresh 

watermain & Irrigation Mains

40 10-Apr-17 01-Jun-17

SIIIA10900 Sec III A - roadwork and utilities (Zone B) - Gas main 40 10-Apr-17 01-Jun-17

SIIIA10920 Sec III A - roadwork and utilities (Zone B) - HEC 40 18-Apr-17 06-Jun-17

SIIIA10940 Sec III A - roadwork and utilities (Zone B) - sub-base 40 22-Apr-17 10-Jun-17

SIIIA10960 Sec III A - roadwork and utilities (Zone B) - road kerb 40 27-Apr-17 15-Jun-17

SIIIA10980 Sec III A - roadwork and utilities (Zone B) - flexible 

pavement

45 06-May-17 28-Jun-17

SIIIA11000 Sec III A - roadwork and utilities (Zone B) - construct 

u-channel

45 02-May-17 24-Jun-17

SIIIA11020 Sec III A - roadwork and utilities (Zone B) - pave footpath

concrete

45 06-May-17 28-Jun-17

SIIIA11040 Sec III A - roadwork and utilities (Zone B) - Road 

Lighting, TCSS Ducts &Traffic Signs

45 12-May-17 05-Jul-17

SIIIA11060 Sec III A - roadwork and utilities (Zone B) - lay footpath 

paving block

45 10-May-17 03-Jul-17

SIIIA11080 Sec III A - roadwork and utilities (Zone B) - Road sign 

and road marking

45 17-May-17 10-Jul-17

Roadwork & Utilities at DRoadwork & Utilities at DRoadwork & Utilities at DRoadwork & Utilities at DRoadwork & Utilities at D

SIIIA11090 Sec III A - roadwork and utlities (Zone D) - backfill to 

pavement founding level

25 10-Apr-17 13-May-17

SIIIA11100 Sec III A - roadwork and utlities (Zone D) - storm water 

drain & sub-soil drain

45 09-May-17 30-Jun-17

SIIIA11110 Sec III A - roadwork and utilities (Zone D) - Fresh 

watermain & Irrigation Mains

45 09-May-17 30-Jun-17

SIIIA11120 Sec III A - roadwork and utilities (Zone D) - Gas main 45 09-May-17 30-Jun-17

SIIIA11130 Sec III A - roadwork and utilities (Zone D) - HEC 45 09-May-17 30-Jun-17

SIIIA11140 Sec III A - roadwork and utilities (Zone D) - sub-base 45 25-May-17 18-Jul-17

SIIIA11150 Sec III A - roadwork and utilities (Zone D) - road kerb 45 05-Jun-17 27-Jul-17

SIIIA11160 Sec III A - roadwork and utilities (Zone D) - flexible 

pavement

45 14-Jun-17 05-Aug-17

SIIIA11170 Sec III A - roadwork and utilities (Zone D) - construct 

u-channel

45 09-Jun-17 01-Aug-17

SIIIA11180 Sec III A - roadwork and utilities (Zone D) - pave footpath

concrete

45 12-Jun-17 03-Aug-17

SIIIA11190 Sec III A - roadwork and utilities (Zone D) - Road 

Lighting, TCSS Ducts &Traffic Signs

45 19-Jun-17 10-Aug-17

SIIIA11200 Sec III A - roadwork and utilities (Zone D) - lay footpath 

paving block

45 19-Jun-17 10-Aug-17

SIIIA11210 Sec III A - roadwork and utilities (Zone D) - road sign & 

road marking

45 26-Jun-17 17-Aug-17

Section V - Remaining At-Grade Road; Remove 2nd Stage ITASection V - Remaining At-Grade Road; Remove 2nd Stage ITASection V - Remaining At-Grade Road; Remove 2nd Stage ITASection V - Remaining At-Grade Road; Remove 2nd Stage ITASection V - Remaining At-Grade Road; Remove 2nd Stage ITA

Roadwork & UtilitiesRoadwork & UtilitiesRoadwork & UtilitiesRoadwork & UtilitiesRoadwork & Utilities

SV10020 Sec V - Roadwork & Utilities - Backfilling to pavement 

formation

20 30-Mar-17 26-Apr-17
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SV10040 Sec V -  Roadwork & Utilities - Stormwater Drainage 

Works

45 21-Apr-17 15-Jun-17

SV10060 Sec V - Roadwork & Utilities - Sewerage Works 45 21-Apr-17 15-Jun-17

SV10080 Sec V - Roadwork & Utilities -  Watermain & Irrigation 

Mains

45 21-Apr-17 15-Jun-17

SV10100 Sec V -  Roadwork & Utilities - Gas Main 45 05-May-17 27-Jun-17

SV10120 Sec V - Roadwork & Utilities - HEC cable duct and drawpit 45 12-May-17 05-Jul-17

SV10140 Sec V - Roadwork & Utilities - Telecom cable duct and 

drawpit

45 18-May-17 11-Jul-17

SV10160 Sec V - Roadwork & Utilities - lay & compact sub-base 45 29-May-17 21-Jul-17

SV10180 Sec V - Roadwork & Utilities - construct road kerb 45 01-Jun-17 24-Jul-17

SV10200 Sec V - Roadwork & Utilities - flexible pavement 45 03-Jun-17 26-Jul-17

SV10220 Sec V - Roadwork & Utilities - footpath paving block 45 07-Jun-17 29-Jul-17

SV10240 Sec V - Roadwork & Utilities - concrete footpath 45 13-Jun-17 04-Aug-17

SV10260 Sec V - Roadwork & Utilities - construct surface channel 45 13-Jun-17 04-Aug-17

SV10280 Sec V -  Roadwork & Utilities - Road Lighting, TCSS Ducts 

&Traffic Signs

45 15-Jun-17 07-Aug-17

Section IV - Slip Road 3Section IV - Slip Road 3Section IV - Slip Road 3Section IV - Slip Road 3Section IV - Slip Road 3

Roadwork & Utilities (Remaining)Roadwork & Utilities (Remaining)Roadwork & Utilities (Remaining)Roadwork & Utilities (Remaining)Roadwork & Utilities (Remaining)

SIV10020 Sec IV - Roadwork & Utilities at SR3 - Backfill to road 

formation

25 28-Mar-17 29-Apr-17

SIV10040 Sec IV - Roadwork & Utilities at SR3 - Sewerage Works 50 19-Apr-17 19-Jun-17

SIV10060 Sec IV - Roadwork & Utilities at SR3 - Stormwater 

Drainage Works and Subsoil drain

50 09-May-17 07-Jul-17

SIV10080 Sec IV - Roadwork & Utilities at SR3 - Fresh watermain & 

Irrigation Mains

50 12-May-17 11-Jul-17

SIV10100 Sec IV - Roadwork & Utilities at SR3 - Salt water main 50 18-May-17 17-Jul-17

SIV10120 Sec IV - Roadwork & Utilities at SR3 - Gas main 50 24-May-17 22-Jul-17

SIV10140 Sec IV - Roadwork & Utilities at SR3 - HEC cable duct and

drawpit

50 24-May-17 22-Jul-17

SIV10160 Sec IV - Roadwork & Utilities at SR3 - Telcom cable duct 

and drawpit

50 24-May-17 22-Jul-17

SIV10180 Sec IV - Roadwork & Utilities at SR3 - lay and compact 

sub-base

50 31-May-17 28-Jul-17

SIV10200 Sec IV - Roadwork & Utilities SR3 - lay road kerb 50 06-Jun-17 03-Aug-17

SIV10220 Sec IV - Roadwork & Utilities at SR3 - Pave flexible 

pavement

50 12-Jun-17 09-Aug-17

SIV10240 Sec IV - Roadwork & Utilities at SR3 - Road Lighting, 

TCSS Ducts &Traffic Signs

50 17-Jun-17 15-Aug-17
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